



SEP 21 2021

Date

## NOTICE TO PROCEED

**RONNIE V. DEL ROSARIO**

President

Goldridge Construction & Dev't. Corp.

Roman Highway, Puting Buhangin

Orion, Bataan

Dear Mr. Del Rosario:

In connection with the Contract Agreement signed between you and this Authority relative to the project, **Repair of Banago Port Underdeck at Operational Area, Port of Banago, Bacolod City, Negros Occidental (NRP-NBB-02-21)**, we would like you to commence this project within seven ( 7 ) calendar days from receipt hereof, to avoid delay in its execution.

Very truly yours,

**LOVENS S. SERRAN**  
Acting Port Manager

CONFORME

**RONNIE V. DEL ROSARIO**

09/22/2021

Date

Start of the Project : SEP 28 2021  
Contract Duration : 180 Calendar Days  
Target Date of Completion : MAR 26 2022

**PMO NEGROS OCCIDENTAL / BACOLOD / BANAGO / BREDCO**

BANAGO PORT, BRGY. BANAGO, BACOLOD CITY, PHILIPPINES, 6100

Fax. No. (034) 441-1225 Tel. Nos. 441-1402 & 441-1403 E-mail Address: [sserran@ppa.com.ph](mailto:sserran@ppa.com.ph)

[www.ppa.com.ph](http://www.ppa.com.ph)