



OCT 30 2018

Date

## NOTICE TO PROCEED

**GLADYS ALMA F. CLEMENTE**

Authorized Representative  
EC STRUCTURAL COMPOSITES, INC.  
4F EC Center Building, Mindanao Avenue Ext.  
Brgy. Pasong Putik, Quezon City

Dear Ms. Clemente,

In connection with the Contract Agreement signed between you and this Authority relative to the project, Repair/Retrofitting of PMO Administration Building Underdeck, Port of Banago, Bacolod City, Negros Occidental (NRP-NBB-12-18), we would like you to commence this project within seven ( 7 ) calendar days from receipt hereof, to avoid delay in its execution.

Very truly yours,

**BERNARD C. CALLEDO**  
Acting Port Manager

CONFORME :

**GLADYS ALMA F. CLEMENTE**

OCT 31 2018

Date

Start of the Project

NOV 06 2018

Contract Duration

90 Calendar Days

Target Date of Completion:

FEB 03 2019

**PMO NEGROS OCCIDENTAL / BACOLOD / BANAGO / BREDCO**

BANAGO PORT, BRGY. BANAGO, BACOLOD CITY, PHILIPPINES, 6100  
Fax. No. (034) 441-1225 Tel. Nos. 441-1402 & 441-1403 E-mail Address: [bccalledo@ppa.com.ph](mailto:bccalledo@ppa.com.ph)  
[www.ppa.com.ph](http://www.ppa.com.ph)