



PHILIPPINE
PORTS
AUTHORITY



December 16, 2025

Date

NOTICE TO PROCEED

ROSALIE H. SENTECIERA

Authorized Managing Officer

RDR1 Builders, Inc.

Room 205, 2nd Flr., LKC Bldg., Locsin St., Brgy. 11

Bacolod City, Negros Occidental

Dear Ms. Senteciera:

In connection with the Contract Agreement signed between you and this Authority relative to the project, **MAINTENANCE OF DRAINAGE SYSTEM AND LANDSCAPING, PORT OF SAN CARLOS, SAN CARLOS CITY, NEGROS OCCIDENTAL TO PPA, PMO-NEGROS OCCIDENTAL (CW-SV-13-25)**, you are directed to proceed with the project implementation within seven (7) calendar days from receipt hereof.

Thank you very much.

Very truly yours,

ENGR. RODEL G. LAGMAY
Port Manager

CONFORME :

ROSALIE H. SENTECIERA
Authorized Managing Officer
RDR1 Builders, Inc.

12/16/2025
Date

Start of the Project : DEC 17 2025

Contract Duration : 45 Calendar Days

Target Date of Completion : JAN 30 2026

PORT MANAGEMENT OFFICE – NEGROS OCCIDENTAL / BACOLOD / BANAGO / BREDCO

PPA Administrative Building, Banago Port
Brgy. Banago, Banago Port, Bacolod City 6100 Philippines
Tel. No.: (034) 441.1402 / (034) 458.0095 Fax No.: (034) 441.1225