



March 12, 2018

NOTICE TO PROCEED

ROSARIO G. LIANSING
Proprietor
RJL Construction
Brgy. Roberto S. Benedicto
La Carlota City


Dear Madam,

In connection with the Contract Agreement signed between you and this Authority relative to the project, the **Powerhouse Extension, Port of Banago, Bacolod City to PPA, PMO - Negros Occidental/Bacolod/Banago-BREDCO**, we would like you to commence this project within seven (7) calendar days from receipt hereof, to avoid delay in its execution.

Very truly yours,

For: 
BERNARD C. CALLEDO
Acting Port Manager

CONFORME :


ROSARIO G. LIANSING
Proprietor

MAR 16 2018

Date

Start of the Project : **MAR 22 2018**

Contract Duration : 45 Calendar Days

Target Date of Completion: **MAY 05 2018**