

PMO ALAWAN  
BIDS AND AWARDS COMMITTEE

**SUPPLEMENTAL / BID BULLETIN NO. 5**

NRP-PLW-02-2021 – REPAIR OF DAMAGED R.C. PIER, CONCETE PAVEMENT  
APPROACH, SLOPE PROTECTION, BACK-UP AREA AND REMOVAL OF  
SUNKEN DERELICT/LOGS, PORT OF RIZAL, BARANGAY PUNTABAJA, RIZAL,  
PALAWAN

This Supplemental/Bid Bulletin No. 5 is issued to clarify, modify and amend items in the Bidding Documents.

The following **Schedule of Procurement Activities** are hereby revised/amended:

<b>Activities</b>	<b>FROM</b>	<b>TO</b>
Period of availability/issuance of Bidding Documents	September 1-20, 2021	September 4-27, 2021
Pre-Bid Conference	September 8, 2021 2:30 P.M.	September 13, 2021 2:30 P.M.
Deadline of Submission and Receipt of Bids	September 20, 2021 9:00 A.M.	September 27, 2021 9:00 A.M.
Opening/Examination of Bids	September 20, 2021 10:00 A.M.	September 27, 2021 10:00 A.M.

This Supplemental/Bid Bulletin No. 5 shall form part of the Bidding Documents. Any provisions in the Bidding Documents inconsistent herewith is hereby amended, modified and superseded accordingly.

For the guidance and information of all concerned.

Issued this 4<sup>th</sup> day of September, 2021 at Port of Puerto Princesa, Palawan.

Reviewed and approved by:

  
**FRASY M. DE GUZMAN**  
Member

  
**MARITES C. COHEN**  
Member

  
**ALLAN S. MANUEL**  
Member

  
**ERWIN S. GATPANDAN**  
Vice Chairperson

  
**JEMUEL B. APELLIDO**  
Chairperson

**NRP-PLW-02-2021 Repair of Damaged R.C. Pier, Concrete Pavement Approach, Slope Protection, Back-Up Area and Removal of Sunken Derelicts/Logs, Port of Rizal, Barangay Punta Baja, Rizal, Palawan**

Approved Budget for the Contract = **Php 15,290,175.82**

**REVISED SCHEDULE OF PROCUREMENT ACTIVITIES**


As mandated by R.A. 9184 and its 2016 Revised IRR

**INFRASTRUCTURE**


DAY NO.	DATE	DAY	TIME	ACTIVITIES	DURATION
DAY 0	23-Aug-21	TUE	9:00 am	Pre-Procurement Conference (BAC Meeting)	
DAY 1-7	September 4 - 10, 2021			Period of posting of Invitation to Bid in the PhilGEPS and PPA websites and PMO-Palawan bulletin board	7 C.D.
DAY 8	September 13, 2021	MON	2:30PM	Pre-Bidding Conference ( at least 12 cd before DL of Submission/Receipt of Bid (BAC Meeting)	1 C.D.
DAY 1-24	September 4 - 27, 2021			Period of availability/issuance of Bidding Documents	24 C.D.
DAY 24	September 27, 2021	MON	9:00AM	Deadline of submission and receipt of Bids	1 C.D.
DAY 24	September 27, 2021	MON	10:00AM	Opening/Examination of Bids ( BAC meeting )	
DAY 25	September 28, 2021	TUE	2:30 pm	Evaluation of Bids ( BAC meeting )	1 C.D.
DAY 26-31	September 29 - October 4, 2021			Post-Qualification period of Lowest/Single Calculated Bid	6 C.D.
DAY 31	October 4, 2021	MON	2:30PM	Post-Qualification Conference (BAC Meeting)	1 C.D.
DAY 32	October 5, 2021			Approval of BAC Resolution of Award/Issuance of Notice of Award	1 D
DAY 33-38	October 6 - 11, 2021			Contract preparation and Approval	6 C.D.
DAY 39	October 12, 2021			Issuance of Notice to Proceed	1 C.D.

Period from start of publication/posting of Invitation to Bid up to issuance of NTP = 39 C.D. (26-141 C.D.) (September 4, 2021 to October 5, 2021)


Prepared by:

  
MARIZA O. NALLANA  
Cashier A  
Head, BAC- Secretariat

Approved:

  
JEMUEL B. APELLIDO  
Manager, Port Services Division  
Chairperson, PMO Palawan BAC

Noted:

  
ELIZALDE M. ULSON  
Acting Port Manager  
Head of the Procuring Entity