

PHILIPPINE PORTS AUTHORITY
MAJOR PROGRAMS AND PROJECTS, STATUS AND BENEFICIARIES
As of September 2022

KEY RESULTS AREA BEING SUPPORTED UNDER E.O. NO. 43: RAPID, INCLUSIVE & SUSTAINED ECONOMIC GROWTH

GOAL/PROGRAM/PROJECT	TARGET	STATUS	BENEFICIARY
1. Improvement of the capacity, productivity, efficiency and safety of ports			
<p>a. Locally Funded Projects</p> <p><i>a.1. Construction of Ro-Ro ramps at various ports nationwide</i></p>	<p>Eight (8) Ro-Ro Ramps completed</p>	<p>As of September 2022, PPA completed the construction of six (6) Ro-Ro ramps for the following ports :</p> <ol style="list-style-type: none"> 1. Port of Balanacan (1 Ro-Ro Ramp) 2. Port of Tablas (2 Ro-Ro Ramps) 3. Port of Dumangas (1 Ro-Ro Ramp) 4. Port of Coron (2 Ro-Ro Ramps) 	<p>Port users consisting of sea-travelling passengers, shipping lines, shippers, consignees, service providers, and other stakeholders who are using and/or doing business at the ports.</p>
2. Upgrading of standards of services, facilities and amenities			
<p>b. Maintenance of ISO Management System Certifications</p> <p><i>b.1. Ports with Integrated Management System (IMS) Certification</i></p>	<p>Nine (9) ports</p>	<p>The following ports passed the Stage 2/Final Certification Audit and were recommended for Integrated Management System (IMS) Certification:</p> <ol style="list-style-type: none"> 1. Port of Davao 2. Port of Cagayan de Oro 3. Port of General Santos 4. Port of Puerto Princesa 5. Port of Legazpi 	<p>Port stakeholders consisting of both internal (PPA field operating units) and external clients doing business with PPA will benefit in terms of transparent processes and execution of core functions of PPA Head Office RCs and vessel entrance/clearance procedures of PMOs.</p>

PHILIPPINE PORTS AUTHORITY
MAJOR PROGRAMS AND PROJECTS, STATUS AND BENEFICIARIES
As of September 2022

KEY RESULTS AREA BEING SUPPORTED UNDER E.O. NO. 43: RAPID, INCLUSIVE & SUSTAINED ECONOMIC GROWTH

GOAL/PROGRAM/PROJECT	TARGET	STATUS	BENEFICIARY
<p><i>b.2. Ports with Quality Management System (QMS) Certification</i></p>	<p>Sixteen (16) ports and Head Office: a. 15 ports through a multi-site/single certification; b. Port of Masbate; and c. Head Office</p>	<p>The PPA Head Office and sixteen (16) ports passed the Stage 2/Final Certification Audit and were recommended for ISO 9001:2015 Certification.</p> <p>The Head Office and the Port of Masbate completed its Stage 2/Final Certification Audit and were recommended for ISO 9001:2015 Certification in June and July, respectively.</p> <p>Meanwhile the fifteen (15) other ports were likewise recommended for SO 9001:2015 Certification through a multi-site/single certification.</p>	<p>Port stakeholders consisting of both internal (PPA field operating units) and external clients doing business with PPA will benefit in terms of transparent processes and execution of core functions of PPA Head Office RCs and vessel entrance/clearance procedures of PMOs.</p>
<p>c. Improve Stakeholder Satisfaction Rating</p>	<p>90% of stakeholders are satisfied with PPA services</p>	<p>Submitted PPA request to exclude the Port User's Satisfaction Survey to its 2022 Performance Scorecard per letter to GCG Chairperson dated 17 October 2022 and acknowledged by GCG on 19 October 2022.</p>	<p>Port users consisting of sea-travelling passengers, shipping lines, shippers, consignees, service providers, and others doing business at the ports.</p>
<p>d. Sustain Processing Time for Common Permits</p>	<p>Maximum of 3 days and 3 signatories</p>	<p>Sustained the processing time and number of signatories for the issuance of common permits.</p>	<p>Clients doing business at the ports will experience ease in the processing of applications for common permits.</p>

PHILIPPINE PORTS AUTHORITY
MAJOR PROGRAMS AND PROJECTS, STATUS AND BENEFICIARIES
As of September 2022

KEY RESULTS AREA BEING SUPPORTED UNDER E.O. NO. 43: RAPID, INCLUSIVE & SUSTAINED ECONOMIC GROWTH

GOAL/PROGRAM/PROJECT	TARGET	STATUS	BENEFICIARY
<p>e. Electronic Accreditation of Port Service Providers</p>	<p>Process all applications received electronically based on prescribed timetable</p>	<p>Reviewed, evaluated, and processed a total of 532 PPA Accreditation applications of port services providers.</p>	<p>Clients doing business at the ports will experience ease in the processing of applications for common permits.</p>
<p>f. Compliance with International Ship and Port Facility Security (ISPS) Code</p>	<p>100% of identified ports compliant with ISPS Code</p>	<p>A total of 121 PPA ports have already been compliant with the International Ship and Port Facility Security (ISPS) Code.</p>	<p>Port users consisting of sea-travelling passengers, shipping lines, shippers, consignees, service providers, and others doing business at the ports.</p>
<p>3. Promotion of Public-Private Partnership</p>			
<p>g. Implementation of the New Policy on the Procurement of Port Service Contract</p> <p><i>g.1. Ports bid out based on the approved Implementing Rules and Regulations (IRR)</i></p>	<p>Six (6) ports</p>	<p>Port Terminal Management Contracts were awarded for the following ports:</p> <ul style="list-style-type: none"> a. Port of Tagbilaran b. Port of Masao c. Port of Pagadian d. Port of Pasig e. Port of Sasa f. Port of Surigao 	<p>Interested private operators will directly benefit from the standardized system, procedures, and requirements for the award of port terminal management contracts. Port users shall likewise benefit from the services rendered by private port operators.</p>