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iv
Glessary of Terms, Abbreviation, and Acronyms

Glossary of Terms, Abbreviations, and Acronyms
ABC - Approved Budget for the Contract.
ARCC - Allowable Range of Contract Cost.
BAC - Bids and Awards Committee.

Bid — A signed offer or proposal to undertake a contract submitted by a bidder in response to and
in consonance with the requirements of the bidding documents. Also referred to as Proposal and
Tender. (2016 revised IRR, Section 5[c))

Bidder — Refers to a contractor, manufacturer, supplier, distributor and/or consuiltant who submits
a bid in response to the requirements of the Bidding Documents. (2016 revised IRR, Section 5{d))

Bidding Documents — The documents issued by the Procuring Entity as the bases for bids,
furnishing all information necessary for a prospective bidder to prepare a bid for the Goods,
Infrastructure Projects, and/or Consulting Services required by the Procuring Entity. (2016 revised
IRR, Section 5[e])

BIR ~ Bureau of Intemnal Revenue.
BSP - Bangko Sentral ng Pifipinas.
CDA - Cooperative Development Authority.

Consulting Services — Refer to services for Infrastructure Projects and other types of projects or
activities of the GOP requiring adequate external technical and professional expertise that are
beyond the capability and/or capacity of the GOP to undertake such as, but not limited to: (i)
advisory and review services; (ii) pre-investment or feasibility studies; (iii) design; (iv) construction
supervision; (v) management and related services; and {vi) other technical services or special
studies. (2018 revised IRR, Section 5]i])

Contract — Refers to the agreement entered into between the Procuring Entity and the Supplier
or Manufacturer or Distributor or Service Provider for procurement of Goods and Services;
Contractor for Procurement of Infrastructure Projects; or Consultant or Consulting Firm for
Procurement of Consulting Services; as the case may be, as recorded in the Contract Form
signed by the parties, including all attachments and appendices thereto and all documents
incorporated by reference therein.

Contractor — is a natural or juridical entity whose proposal was accepted by the Procuring Entity
and to whom the Contract to execute the Work was awarded. Contractor as used in these Bidding
Documents may likewise refer to a supplier, distributor, manufacturer, or consultant.

CPI - Consumer Price Index.

DOLE - Department of Labor and Employment.

DTI - Department of Trade and Industry.

Foreign-funded Procurement or Foreign-Assisted Project — Refers to procurement whose

funding source is from a foreign government, foreign or international financing institution as
specified in the Treaty or International or Executive Agreement. (2016 revised IRR, Section 5[b]).

Extension of Breakwater Pier
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Glossary of Terms, Abbreviation, and Acronyms

GFl - Government Financial Institution.
GOCC -~ Government-owned and/or =controlled corporation.

Goods — Refer to all items, supplies, materials and general support services, except Consulting
Services and Infrastructure Projects, which may be needed in the transaction of public businesses
or in the pursuit of any government undertaking, project or activity, whether in the nature of
equipment, fumniture, stationery, materials for construction, or personal property of any kind,
including non-personal or contractual services such as the repair and maintenance of equipment
and furniture, as well as trucking, hauling, janitorial, security, and related or analogous services,
as well as procurement of materials and supplies provided by the Procuring Entity for such
services. The term “related” or “analogous services” shall include, but is not limited to, lease or
purchase of office space, media advertisements, heaith maintenance services, and other services
essential to the operation of the Procuring Entity. (2016 revised IRR, Section 5[r})

GOP - Government of the Philippines.

Infrastructure Projects — Include the construction, improvement, rehabilitation, demolition,
repair, restoration or maintenance of roads and bridges, railways, airports, seaports,
communication facilities, civil works components of information technology projects, irrigation,
flood control and drainage, water supply, sanitation, sewerage and solid waste management
systems, shore protection, energy/power and electrification facilities, national buildings, school
buildings, hospital buildings, and other related construction projects of the government. Also
referred to as civil works or works. (2016 revised IRR, Section 5[u])

LGUs -~ Local Government Units.

NFCC - Net Financial Contracting Capacity.

NGA - National Government Agency.

PCAB - Philippine Contractors Accreditation Board.

PhilGEPS - Philippine Government Electronic Procurement System.

Procurement Project — refers to a specific or identified procurement covering goods,
infrastructure project or consulting services. A Procurement Project shall be described, detailed,
and scheduled in the Project Procurement Management Plan prepared by the agency which shall
be consolidated in the procuring entity's Annual Procurement Plan. (GPPB Circular No. 06-2019
dated 17 July 2018)

PSA ~ Philippine Statistics Authority.

SEC - Securities and Exchange Commission.

SLCC - Single Largest Completed Contract.

UN - United Nations.
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PHILIPPINE
PORTSH#Y - -
AUTHORITY ==

BACGONG PILIPINAS

INVITATION TO BID

FOR THE

EXTENSION OF BREAKWATER PIER, PORT OF CAPINPIN,
BRGY. PUTING BUHANGIN, ORION, BATAAN

The Philippine Ports Authority, through the Corporate Budget of the Authority for CY 2025,
intends to apply the sum of P418,918,810.53 being the Approved Budget for the Contract (ABC)
to payments under the contract for the EXTENSION OF BREAKWATER PIER, PORT OF
CAPINPIN, BRGY. PUTING BUHANGIN, ORION, BATAAN (HO-INFRA-PPDD-25-0114).
Bids received in excess of the ABC shazll be automatically rejected at bid opening.

The Philippine Ports Authority now invites bids for the above Procurement Project. Completion
of the Works is required in Five Hundred Seventy (570) calendar days from the receipt by the
successful bidder of the Notice to Proceed. Bidders should have completed a contract similar to
the Project. The description of an eligible bidder is contained in the Bidding Documents,
particularly, in Section Il (Instructions to Bidders).

Bidding will be conducted through open compstitive bidding procedures using a non-
discretionary “passffail’ criterion as specified in the 2016 Revised Implementing Rules and
Regulations (IRR) of Republic Act (RA) 9184.

Interested bidders may obtain further information from the Philippine Ports Authority Bids and
Awards Committee (BAC) and inspect the Bidding Documents at the address given below from
8:00 a.m. to 5:00 p.m., Monday to Friday.

A complete set of Bidding Documents may be acquired by interested Bidders on 28 August
2025 from the given address and website(s) below and upon payment of the applicable fee for
the Bidding Documents, pursuant to the latest Guidelines issued by the GPPB, in the amount of
FIFTY THOUSAND PESOS (P50,000.00). The Procuring Entity shall allow the bidder to present
its proof of payment for the fees in person.

The Philippine Ports Authority’s Bids and Awards Committee will hold a Pre-Bid Conference on
04 September 2025 at 2:30 p.m. at the PPA Function Room, 7th Floor, PPA Bldg., Bonifacio
Drive, South Harbor, Port Area, Manila, which shall be open to all prospective bidders.

Bids must be duly received by the BAC Secretariat through manual submission at the office
address indicated below on or before 19 September 2025 at 1:00 p.m. Late bids shall not be
accepted. '

PPA Corporate Bldg., Bonifacio Drive, South Harbor,
Port Area, Manila, Philippines 1018



All bids must be accompanied by a bid security in any of the acceptable forms and in amount
stated in ITB Clause 16.

Bid opening shall be on 19 September 2025 at 2:00 p.m. at the 7th Floor, PPA Building, A.
Bonifacio Drive, South Harbor, Port Area, Manila. Bids will be opened in the presence of the
bidders’ representatives who choose to attend the activity.

The Philippine Ports Authority reserves the right to reject any and all bids, declare a failure of
bidding, or not award the contract at any time prior to contract award in accordance with
Sections 35.6 and 41 of the 2016 revised Implementing Rules and Regulations of RA No. 9184,
without thereby incumring any liability to the affected bidder or bidders.

* Required PCAB Registration: LARGE A - Port, Harbor and Offshore
Engineering

For further information, please refer to:

BAC Secretariat, Philippine Ports Authority
5th Floor, PPA Bldg., A. Bonifacio Drive,
South Harbor, Port Area, Manila
Telephone Nos. 8527-47-35

8527-83-56 to 83 loc. 539
PPA Website: www.ppa.com.ph
PhilGEPS Website: www.philgeps.gov.ph

MARK JON S{|PALOMAR
Chairperson, RPA Head Office Bids and Awards
Committee for Engineering Projects (HO-BAC-EP)
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Scope of Bid

The Procuring Entity, Philippine Ports Authority invites Bids for the
Extension of Breakwater Pier, Port of Capinpin, Brgy. Puting Buhangin,
Orion, Bataan with Project |dentification Number HO-INFRA-PPDD-25-0114.

The Extension of Breakwater Pier, Port of Capinpin, Brgy. Puting
Buhangin, Orion, Bataan is for the construction of Works, as described in
Section VI (Specifications).

Funding Information

2.1. The Philippine Ports Authority through the source of funding as
indicated below for CY2025 in the amount of ™ 418,918,810.53.

2.2. The source of funding is:
PPA Corporate Fund.
Bidding Requirements

The Bidding for the Project shall be governed by all the provisions of RA No.
9184 and its 2016 revised IRR, including its Generic Procurement Manual and
associated policies, rules and regulations as the primary source thereof, while
the herein clauses shall serve as the secondary source thereof.

Any amendments made to the IRR and other GPPB issuances shall be
applicable only to the ongoing posting, advertisement, or invitation to bid by the
BAC through the issuance of a supplemental or bid bulletin.

The Bidder, by the act of submitting its Bid, shall be deemed to have inspected
the site, determined the general characteristics of the contracted Works and the
conditions for this Project, such as the location and the nature of the work; (b)
climatic conditions; (c) transportation facilities; (c) nature and condition of the
terrain, geological conditions at the site communication facilities, requirements,
location and availability of construction aggregates and other materials, labor,
water, electric power and access roads; and (d) other factors that may affect
the cost, duration and execution or implementation of the contract, project, or
work and examine all instructions, forms, terms, and project requirements in the
Bidding Documents.

Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

The Procuring Entity, as well as the Bidders and Contractors, shall observe the
highest standard of ethics during the procurement and execution of the
contract. They or through an agent shall not engage in corrupt, fraudulent,
collusive, coercive, and obstructive practices defined under Annex “I" of the
2016 revised IRR of RA No. 9184 or other integrity violations in competing for
the Project.

Extension of Breakwater Fier
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Eligible Bidders

5.1 Only Bids of Bidders found to be legally, technically, and financially
capable will be evaluated.

5.2 The Bidder must have an experience of having completed a
Single Largest Completed Contract (SLCC) that is similar to this
Project, equivalent to at least fifty percent (50%) of the ABC
adjusted, if necessary, by the Bidder to current prices using the
PSA's CPIl, except under conditions provided for in Section
23.4.2.4 of the 2016 revised IRR of RA No. 9184.

A contract is considered to be "similar” to the contract to be bid if
it has the major categories of work stated in the BDS.

5.3. For Foreign-funded Procurement, the Procuring Entity and
the foreign government/foreign or international financing institution
may agree on another track record requirement, as specified in
the Bidding Document prepared for this purpose.

5.4. The Bidders shall comply with the eligibility criteria under Section
23.4.2 of the 2016 IRR of RA No. 9184,

Origin of Associated Goods

There is no restriction on the origin of Goods other than those prohibited by a
decision of the UN Security Council taken under Chapter VIl of the Charter of
the UN.

Subcontracts

7.1. The Bidder may subcontract portions of the Project to the extent allowed
by the Procuring Entity as stated herein, but in no case more than fifty
percent (50%) of the Project.

The Procuring Entity has prescribed that:
Subcontracting is not allowed.

7.2. Subcontracting of any portion of the Project does not relieve the
Contractor of any liability or obligation under the Contract. The Supplier
will be responsible for the acts, defaults, and negligence of any
subcontractor, its agents, servants, or workmen as fully as if these were
the Contractor's own acts, defaults, or negligence, or those of its agents,
servants, or workmen.

Pre-Bid Conference

The Procuring Entity will hold a pre-bid conference for this Project on the
specified date and time and either at its physica! address and/or through
videoconferencing/webcasting as indicated in paragraph 6 of the IB.

Extension of Breakwater Pier
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1.

iTB-3

Clarification and Amendment of Bidding Documents

Prospective bidders may request for clarification on and/or interpretation of any
part of the Bidding Documents. Such requests must be in writing and received
by the Procuring Entity, either at its given address or through electronic mail
indicated in the IB, at least ten (10) calendar days before the deadline set for
the submission and receipt of Bids.

Documents Comprising the Bid: Eligibility and Technical
Components

10.1 The first envelope shall contain the eligibility and technical documents of
the Bid as specified in Section IX. Checklist of Technical and
Financial Documents.

10.2 If the eligibility requirements or statements, the bids, and all other
documents for submission to the BAC are in foreign language other than
English, it must be accompanied by a translation in English, which shall
be authenticated by the appropriate Philippine foreign service
establishment, post, or the equivalent office having jurisdiction over the
foreign bidder’s affairs in the Philippines. For Contracting Parties to the
Apostille Convention, only the translated documents shall be
authenticated through an apostille pursuant to GPPB Resolution No. 13-
2019 dated 23 May 2019. The English translation shall govern, for
purposes of interpretation of the bid.

10.3 A valid PCAB License is required, and in case of joint ventures, a valid
special PCAB License, and registration for the type and cost of the
contract for this Project. Any additional type of Contractor license or
permit shall be indicated in the BDS.

10.4 A List of Contractor's key personne! (e.g., Project Manager, Project
Engineers, Materials Engineers, and Foremen) assigned to the contract
to be bid, with their complete qualification and experience data shall be
provided. These key personnel must meet the required minimum years
of experience set in the BDS.

10.5 A List of Contractor's major equipment units, which are owned, leased,
and/or under purchase agreements, supported by proof of ownership,
certification of availability of equipment from the equipment
lessorfvendor for the duration of the project, as the case may be, must
meet the minimum requirements for the contract set in the BDS.

Documents Comprising the Bid: Financial Component

11.1. The second bid envelope shall contain the financial documents for the
Bid as specified in Section IX. Checklist of Technical and Financial
Documents.

11.2. Any bid exceeding the ABC indicated in paragraph 1 of the IB shall not
be accepted.

Extension of Breakwater Pier
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13.

14.

15.

16.

ITB - 4

11.3. For Foreign-funded procurement, a ceiling may be applied to bid prices
provided the conditions are met under Section 31.2 of the 2016 revised
IRR of RA No. 9184.

Alternative Bids

Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings
and specifications. Unless there is a value engineering clause in the BDS,
alternative Bids shall not be accepted.

Bid Prices

All bid prices for the given scope of work in the Project as awarded shall be
considered as fixed prices, and therefore not subject to price escalation during
contract implementation, except under extraordinary circumstances as
determined by the NEDA and approved by the GPPB pursuant to the revised
Guidelines for Contract Price Escalation guidelines.

Bid and Payment Currencies

14.1. Bid prices may be quoted in the local currency or tradeable currency
accepted by the BSP at the discretion of the Bidder. However, for
purposes of bid evaluation, Bids denominated in foreign currencies shall
be converted to Philippine currency based on the exchange rate as
published in the BSP reference rate bulletin on the day of the bid
opening.

14.2. Payment of the contract price shall be made in:
Philippine Pesos.

Bid Security

15.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid
Security in the amount indicated in the BDS, which shall be not less than
the percentage of the ABC in accordance with the schedule in the BDS.

156.2. The Bid and bid security shall be valid until One Hundred Twenty (120)
days from the date set for Bid Opening. Any bid not accompanied by an
acceptable bid security shall be rejected by the Procuring Entity as non-
responsive,

Sealing and Marking of Bids

Each Bidder shall submit one copy of the first and second components of its
Bid.

The Procuring Entity may request additional hard copies and/or electronic
copies of the Bid. However, failure of the Bidders to comply with the said
request shall not be a ground for disqualification.

Extension of Breskwaler Prer
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18.

19.

20.

iTB~5

If the Procuring Entity allows the submission of bids through online submission
to the given website or any other electronic means, the Bidder shall submit an
electronic copy of its Bid, which must be digitally signed. An electronic copy that
cannot be opened or is corrupted shall be considered non-responsive and, thus,
automatically disqualified.

Deadline for Submission of Bids

The Bidders shall submit on the specified date and time and either at its physical
address or through online submission as indicated in paragraph 7 of the IB.

Opening and Preliminary Examination of Bids

18.1. The BAC shall open the Bids in public at the time, on the date, and at
the place specified in paragraph 9 of the IB. The Bidders’ representatives
who are present shall sign a register evidencing their attendance. In case
videoconferencing, webcasting or other similar technologies will be
used, attendance of participants shall likewise be recorded by the BAC
Secretariat.

In case the Bids cannot be opened as scheduled due {o justifiable
reasons, the rescheduling requirements under Section 29 of the 2016
revised IRR of RA No. 9184 shail prevail.

18.2. The preliminary examination of Bids shall be governed by Section 30 of
the 2016 revised IRR of RA No. 9184.

Detailed Evaluation and Comparison of Bids

19.1. The Procuring Entity's BAC shall immediately conduct a detailed
evaluation of all Bids rated “passed” using non-discretionary pass/fail
criteria. The BAC shall consider the conditions in the evaluation of Bids
under Section 32.2 of 2016 revised IRR of RA No. 9184.

19.2. If the Project allows partial bids, all Bids and combinations of Bids as
indicated in the BDS shall be received by the same deadline and opened
and evaluated simultaneously so as to determine the Bid or combination
of Bids offering the lowest calculated cost to the Procuring Entity. Bid
Security as required by ITB Clause 16 shall be submitted for each
contract (lot) separately.

19.3 In all cases, the NFCC computation pursuant to Section 23.4.2.6 of the
2016 revised IRR of RA No. 9184 must be sufficient for the total of the
ABCs for all the lots participated in by the prospective Bidder.

Post Qualification

Within a non-extendible period of five (5) calendar days from receipt by the
Bidder of the notice from the BAC that it submitted the Lowest Calculated Bid,
the Bidder shall submit its latest income and business tax returns filed and paid
through the BIR Electronic Filing and Payment System (eFPS), and other
appropriate licenses and permits required by law and stated in the BDS.

Extension of Breakwater Pier
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iTB-6

Signing of the Contract

The documents required in Section 37.2 of the 2016 revised IRR of RA No.
9184 shall form part of the Contract. Additionai Contract documents are
indicated in the BDS.

Extension of Breakwater Pier
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Bid Data Sheet

BDS1
Bid Data Sheet

ITB Clause
5.2 For this purpose, contracts similar to the Project refer to contracts which
have the same Major Categories of Works which shall be:
Description/Clarification Unit of Quantity
Measure (at least)
1. Plle Driving works {off-shore) lm, 11,146
2. Reinforced Concrete works cu.m. 443
3. Rockworks (20-30 kg/pc.) cu.m. 6,556
4. Construction of Portland cement sq.m 538
concrete pavement
7.1 Portion of Works allowed to be | Maximum Percentage allowed to be
subcontracted: subcontracted:
Subcontracting is not allowed Subcontracting is not allowed
10.3 For Joint Venture:
Special PCAB License
104 The key personnel must meet the required minimum years of experience
set below:
General Relevant
Key Personnel Experience Experience
(Minimum)
a. Project Manager Five (5) years
b. Project Engineer Three (3) years
¢. Materials Engineer Il One (1) year
d. Construction Safety and One (1) year
Health Officer
e. Foreman Five (5) years
10.5 The minimum major equipment requirements are the following:

Extension of Breakwater Pier
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B
8id Data Sheet

Please refer to Section 8, Annex 3 Minimum Major Equipment

Requirements
12 Value Engineering Clause:
Not Allowed
15.1 The bid security shall be in the form of a Bid Securing Declaration or any of

the following forms and amounts:

a. The amount of not less than ® 8,378,376.21, if bid security is in cash,
cashier's/manager's check, bank draft/guarantee or irrevocable letter of
credit;

b. The amount of not less than ® 20,945,940.53, if bid security is in Surety
Bond.

16 Each bidder shall submit one (1) original and six (6) copies of the Technical
and Financial Proposals, properly labelled, book-bound, with hard cover
and corresponding index tabs. Failure to comply with the requirements is a
ground for the automatic disqualification of the bidder.

19.2 Partial bids:
Not Allowed
20 Other appropriate licenses and permits required:
None
21 Other contract documents are as follows:

Construction Schedule and S-Curve, Manpowsr Schedule, Construction
Methods, Equipment Utilization Schedule, Construction Safety and Health
Program approved by the Department of Labor and Employment and
PERT/CPM or other acceptable tools of project scheduling.
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Scope of Contract

This Contract shall include all such items, although not specifically mentioned,
that can be reasonably inferred as being required for its completion as if such
items were expressly mentioned herein. All the provisions of RA No. 9184 and
its 2016 revised IRR, including the Generic Procurement Manual, and
associated issuances, constitute the primary source for the terms and
conditions of the Contract, and thus, applicable in contract implementation.
Herein clauses shall serve as the secondary source for the terms and
conditions of the Contract.

This is without prejudice to Sections 74.1 and 74.2 of the 2016 revised IRR of
RA No. 9184 allowing the GPPB to amend the IRR, which shall be applied to
all procurement activities, the advertisement, posting, or invitation of which
were issued after the effectivity of the said amendment.

Sectional Completion of Works

If sectional completion is specified in the Special Conditions of Contract
(SCC), references in the Conditions of Contract to the Works, the Completion
Date, and the Intended Completion Date shall apply to any Section of the Works
(other than references to the Completion Date and Intended Completion Date
for the whole of the Works).

Possession of Site

4.1. The Procuring Entity shall give possession of all or parts of the Site to
the Contractor based on the schedule of delivery indicated in the SCC,
which corresponds to the execution of the Works. If the Contractor
suffers delay or incurs cost from failure on the part of the Procuring Entity
to give possession in accordance with the terrns of this clause, the
Procuring Entity’s Representative shall give the Contractor a Contract
Time Extension and certify such sum as fair to cover the cost incurred,
which sum shall be paid by Procuring Entity.

4.2. If possession of a portion is not given by the above date, the Procuring
Entity will be deemed to have delayed the start of the relevant activities.
The resulting adjustments in contract time to address such delay
may be addressed through contract extension provided under Annex “E”
of the 2016 revised IRR of RA No. 9184.

The Contractor’s Obligations

The Contractor shall employ the key personnel named in the Schedule of Key
Personne! indicating their designation, in accordance with ITB Clause 10.3 and
specified in the BDS, to carry out the supervision of the Works.

The Procuring Entity will approve any proposed replacement of key personnel
only if their relevant qualifications and abilities are equal to or better than those
of the personnel listed in the Schedule.
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Performance Security

5.1.  Within ten (10} calendar days from receipt of the Notice of Award from
the Procuring Entity but in no case later than the signing of the contract
by both parties, the successful Bidder shall furnish the performance
security in any of the forms prescribed in Section 39 of the 2016 revised
IRR.

5.2. The Contractor, by entering into the Contract with the Procuring Entity,
acknowledges the right of the Procuring Entity to institute action pursuant
to RA No. 3688 against any subcontractor be they an individual, firm,
partnership, corporation, or association supplying the Contractor with
labor, materials and/or equipment for the performance of this Contract.

Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports
referred to in the SCC supplemented by any information obtained by the
Contractor.

Warranty

7.1.  In case the Contractor fails to undertake the repair works under Section
62.2.2 of the 2016 revised IRR, the Procuring Entity shall forfeit its
performance security, subject its property(ies) to attachment or
garnishment proceedings, and perpetually disqualify it from participating
in any public bidding. All payables of the GOP in his favor shall be offset
to recover the costs.

7.2. The warranty against Structural Defects/Failures, except that
occasioned-on force majeure, shall cover the period from the date of
issuance of the Certificate of Final Acceptance by the Procuring Entity.
Specific duration of the warranty is found in the SCC.

Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor's
liability under this Contract shall be as provided by the laws of the Republic of
the Philippines.

If the Contractor is a joint venture, all partners to the joint venture shall be jointly
and severally liable to the Procuring Entity.

Termination for Other Causes

Contract termination shall be initiated in case it is determined prima facie by the
Procuring Entity that the Contractor has engaged, before, or during the
implementation of the contract, in unlawful deeds and behaviors relative to
contract acquisition and implementation, such as, but not limited to corrupt,
fraudulent, collusive, coercive, and obstructive practices as stated in ITB Clause
4,
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Dayworks

Subject to the guidelines on Variation Order in Annex “E” of the 2016 revised
IRR of RA No. 9184, and if applicable as indicated in the SCC, the Dayworks
rates in the Contractor's Bid shall be used for small additional amounts of work
only when the Procuring Entity’s Representative has given written instructions
in advance for additional work to be paid for in that way.

Program of Work

11.1. The Contractor shall submit to the Procuring Entity's
Representative for approval the said Program of Work
showing the general methods, arrangements, order, and
timing for all the activities in the Works. The submissions of
the Program of Work are indicated in the SCC.

11.2. The Contractor shall submit to the Procuring Entity's
Representative for approval an updated Program of Work at
intervals no longer than the period stated in the SCC. If the
Contractor does not submit an updated Program of Work within
this period, the Procuring Entity's Representative may withhold the
amount stated in the SCC from the next payment certificate and
continue to withhold this amount until the next payment after the
date on which the overdue Program of Work has been submitted.

Instructions, Inspections and Audits

The Contractor shall permit the GOP or the Procuring Entity to inspect the
Contractor's accounts and records relating to the performance of the Contractor
and to have them audited by auditors of the GOP or the Procuring Entity, as
may be required.

Advance Payment

The Procuring Entity shall, upon a written request of the Contractor which shall
be submitted as a Contract document, make an advance payment to the
Contractor in an amount not exceeding fifteen percent (15%) of the total
contract price, to be made in lump sum, or at the most two installments
according to a schedule specified in the SCC, subject to the requirements in
Annex “E” of the 2016 revised IRR of RA No. 9184.

Progress Payments

The Contractor may submit a request for payment for Work accomplished. Such
requests for payment shall be verified and certified by the Procuring Entity’s
Representative/Project Engineer. Except as otherwise stipulated in the SCC,
materials and equipment delivered on the site but not completely put in place
shall not be included for payment.
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15. Operating and Maintenance Manuals

15.1. If required, the Contractor will provide “as built” Drawings and/or
operating and maintenance manuals as specified in the SCC.

15.2. If the Contractor does not provide the Drawings and/or manuals
by the dates stated above, or they do not receive the Procuring
Entity's Representative’s approval, the Procuring Entity's
Representative may withhold the amount stated in the SCC from
payments due to the Contractor.
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Special Conditions of Contract

GCC Clause

2 Sectional Completion:

None

4.1 The Procuring Entity shall give possession of all parts of the Site to
the Contractor upon commencement of the project.

6 Site Investigation Report;

None

7.2 Permanent structures: Fifteen (15) years

Buildings of types 4 and 5 as classified under the National Building
Code of the Philippines and other structures made of steel, iron, or
concrete which comply with relevant structural codes (e.g., DPWH
Standard Specifications}), such as, but not limited to, steel/concrete
bridges, flyovers, aircraft movement areas, ports, dams, tunnels,
fitration and treatment plants, sewerage systems, power plants,
transmission and communication towers, railway system, and other
similar permanent structures

10 No dayworks are applicable to the contract.

11.1 The Contractor shall submit the Program of Work to the Procuring
Entity's Representative within days of delivery of the Notice
of Award.

11.2 The amount to be withheld for late submission of an updated
Program of Work is

13 The provision on advance payments or mobilization fees in the
terms and conditions of all contracts/ purchase orders/ job orders
for goods, services and infrastructure projects that will be signed
or executed shall henceforth be excluded.

14 No further instructions.

16.1 The date by which operating and maintenance manuals are
required is .

The date by which “as built” drawings are required is

156.2 The amount to be withheld for failing to produce “as built” drawings
and/or operating and maintenance manuals by the date required is
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Technical Specifications

{Excavation Works)
ITEM 01 : EXCAVATION WORKS
SCOPE OF WORK
General Provisions
1. The area shall be excavated at the required depth as indicated on the Drawing/s.
2. The work includes furnishing of all labor, materials, plants and equipment required to
complete/ffinish the excavation works.
Work Schedules
1. After examinations of all relevant data, coordination needs, work constrains, equipment to be

used and other matters, a PERT/CPM diagram showing the detailed schedule/duration and
sequences for the execution of excavation work shall be submitted to the Engineer for
approval within 15 days before the proposed commencement of the Works.

2. Before the commencement of excavation works, the Contractor together with the Authority’s
Representatives and Surveyors shall conduct a pre-joint hydrographic and topographic
survey which will form basis of actual quantity of excavated materials to be

removed/excavated.

3. Prior to excavation works, the Contractor shall establish visible markers to clearly define the
limits of the excavation, '

EQUIPMENT/LAYOUT OF WORK

Plant '

1. The Contractor shall keep on the job sufficient equipment/plant to meet the requirement of
the project.

2. The equipment/plant shall be in satisfactorily operating conditions and capable of efficiently

performing the excavation works with safety as set forth herein and shall be subject to
inspection by the Engineer at all times.

Physical Data/Layout of Work
1. The Authority does not guarantee to keep the project excavation area free from obstructions.

2. The Contractor shall conduct the work in such manner not to disrupt the port operational
activities at all times.

3. The Contractor shall layout his work from the government established ranges and gauges
which shall be pointed out to him prior to commencement of the excavation work but shall be
responsible for all measurements in connection therewith.

4, The Contractor shall fumnish, at his own expense, survey equipment, range markers, poles,
buoys, etc., and labor as may be required in laying out any part of the excavation work.

5. The Contractor shall be responsible for the installation, maintenance and preservation of all
gauges, ranges, platforms, excavation limit markers. Upon completion of the work, the
Contractor shall promptly remove all ranges, markers, and other marker placed by him that
may be detrimental to port operation.
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EXECUTION

EXCAVATION WORKS

Description

1. This item shall consist for the removal of existing seabedfill in conformity with the
dimensions shown in hydrographic and topographic survey plan or as established by the
Engineer,

2. The excavated suitable materials shall be used if proven to pass the requirements as
backfilling materials,

3. The excavated good materials shall be stockpiled within the project site to be designated by

the Engineer. The good materials shall be used for backfilling as directed by the Engineer.

Progress of Work

1. Upon mobilizing sufficient labors, materials, plants and equipment, the Contractor shall
works at such hours as may be necessary, subject to existing laws, to ensure the
prosecution of work in accordance with the approved schedule (PERT/CPM). If the
Contractor falls behind the approved excavation schedule, the Engineer may require the
Contractor to increase the number of shifts and/or equipment without extra cost to the
Authority.

2. Failure of the Contractor to comply with the requirements shall be reasonable grounds to
assume that the Contractor is not performing the excavation work with such diligence as will
insure completion within the specified time, in which case, the Engineer may be compelled
to take steps to protect the interest of the PPA.

3. When the Contractor elects to work overtime and on Sundays and legal holidays,
appropriate authority from those concern must be secured and notice of his intention to do
so shall be submitted to the Engineer within the reasonable time in advance thereof.

4, The Contractor shall submit daily excavation reports in duplicate within two (2) days after the
end of the day covered by the report duly signed by the Contractor or his duly authorized
representative and the Engineer. The report shall be made in forms and to be provided by
the Authority,

5. The Contractor shall take necessary measures to protect the life and health of his men in
accordance with the existing laws and regulations of the Government. The Contractor shall
provide safety devices to Engineer and personnel while on board the equipment/plant in
performance of their official duties.

6. The Contractor shall put up and maintain such markers and bucys as will prevent any
accident in consequence of his excavation work. No liability whatsoever attaches to the
Authority, if as a result of the operations or installation, an accident happens in the project
area. The Contractor shall hold the Authority free and harmiess against any or all claims of
persons involve in such accidents.
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EXCAVATED MATERIALS

1. Disposal of excavated unsuitable materials from seabed shall be transported and deposited
at 10.00 kms. (minimum) away from the area to be excavated.

2. Stockpiling and usage of excavated materials from existing backfill shall be approved by the
Engineer in coordination with the Agency.

Displace Materials

1. Should the Contractor, during the progress of the excavation works, lose, dump, throw
overboard, sink, misplace any materials, plant, machinery or appliance which may be
dangerous to or obstruct navigation and/or port operations activities, the Contractor shall
immediately give notice with description and location of such obstruction to the Authority and
when required, shall mark the obstruction until such time the same is removed.

2. Should the Contractor refuse, neglect or delay compliance with the above requirements,
such obstructions shall be removed by the Authority and the cost of its removai shall be
deducted from any money due or to become due to the Contractor or proceeded against his
performance bond.

3. Any excavated materials that is deposited other than the designated area will not be paid
and the Contractor shall be required to remove such misplaced materials and deposit it to
where directed at his expense.

INSPECTION

1. No PPA Project Engineer or Authority’s Representative is authorized to change any

provisions of the excavation specifications without written authorization of the Authority.

2. Nor shall the presence or absence of a PPA project Engineer or Authority's Representative
relieve the Contractor from any of his responsibility under the Contract.

PAY LIMITS

It is to be clearly understood that no payments will be made for excavation beyond the excavation
limits. The Contractor shall bear all the cost of over excavation beyond the project depth and in
addition, of any remedial measures ordered by the Authority or its representative to be taken in
areas over excavation is not permitted.

SOUNDINGS

1. The Contractor, in the presence or joint with the Authority's Representative and during the
progress of the excavation works, shall perform continuous checking of the depth thru
soundings.

2. For the purpose of work progress payments; the Contractor, jointly with the Authority's
Representative and/or Surveyors, shall conduct soundings on areas subjected to excavation
activities during the month or the preceding period for which payment is being claimed.

3. The Contractor will be responsible for all costs invoived in the above mentioned such as
costs for the survey equipment, measurement, markings, materials and other cost related
thereto.
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ITEM 02 : PILING WORKS (PSCSP)
SCOPE OF WORK

This section covers the minimum requirements for the fabrication, hauling, spotting, driving and
finishing of the containment structure.

The Contractor may however, adopt, in addition to this minimum requirements additional provisions
as may be necessary to insure the successful prosecution of the piling works.

MATERIAL REQUIREMENTS
PRE-STRESSED CONCRETE SHEET PILES

Pre-stressed concrete sheet piles shall be constructed in accordance with the standard practice
employed for the particular system specified and as directed by the Engineer subject to the
following clauses.

1. Pre-stressed concrete sheet piles shall be of readymade products of approved fabricator
regularly engaged in the production of pre-stressed concrete piles.

2. If an alternative system of pre-stressing to that shown in the Drawings is proposed by the
Contractor, full details, procedures and explanations shall be submitted in writing to the
Engineer for his approval. When approved for the work, the provisions of this Specification
and such other provisions as he may require shall be fully satisfied.

3. Concrete strength, wires/strands, bars to be used for pre-stressed concrete work shall be as
specified in the Drawings.

4, The Contractor shall submit the casting method including pre-stressing, application of stress
and casting schedule and shall obtain the approval of the Engineer before commencement
of fabrication of the piles.

5. The Contractor shall arrange for the Engineer to have free access to the place of
manufacture of the piles.

6. Casting of pre-stressed concrete piles shall be in a manner that there shall be no leakage of
concrete or grout into the space to be occupied by the steel. The ducts shall be of the
correct cross-section, the ends being formed out as shown on the Drawings or as required
by the pre-stressing system in use. Adequate means, subject to the Engineer's approval,
shall be employed to ensure that their location is maintained exactly throughout the
concreting operations. Passage shall be provided in the locations indicated on the Drawings
for the injection and escape of grout and the release of air.

Piles shall be cast on a horizontal platform in approved steel moulds and details of the
formwork and methods of concreting shall be as specified. The concreting of each pile shall
be completed on one continuous operation and no interruption shall be permitted.

The pile butt must be formed truly square to the axis of the pile. Provision for standard
splicing shall be provided unless otherwise ordered by the Engineer.

7. Anchorages shall be made from steel of a suitable quality to withstand permanently the
forces imposed upon them, and shall in general be in accordance with the normal practice of
the proprietors of the pre-stressing system in use.
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8. Application of stress, grouting of pre-stressing cables, protection of pre-stressing cable
anchorages and other necessary steps to complete the pre-stressing process shail conform
to the standard practice of the pre-stressing system in use or as directed by the Engineer.

9. When the stress has been transferred to the pile, the pile shall exhibit no curvature in its
length on any face greater than 3 millimeters deviation along a chord of 15 meters (1 in 500).

10.  Pre-cast pre-stressed units shall be lifted only by lifting holes as indicated in the Drawings,
or when not provided can be lifted by slings placed securely at corresponding points. Units
shall be kept in the upright position at all times and shock shall be avoided. Any unit
considered by the Engineer to have become sub-standard in any way shall be rejected and
replaced by an acceptable unit.

11.  Each pre-stressed member is to be unigquely and permanently marked to show its type, date
of casting, length of pile and any control markings as ordered by the Engineer

12. Forms shall conform to the geometry of the pile with the provision of chamfer as shown on
the Drawings.

13.  Not less than five (5) cylindrical specimens shall be made for each casting batch of which at
least two (2) shall be reserved for 28-day test, one (1) for 7-day, one (1) for 14-day, and one
(1) test prior to lifting of pre-stressed concrete piles from the casting bed. Lifting of piles shall
only be done if the result of the compressive strength has reached at least 60% of the
specified compressive strength.

TIE - RODS and FITTINGS

All components of tie-rod assemblies to be supplied, assembled and installed by the Contractor
shall be in accordance with the applicable requirements of the ASTM standards. The tie-rods shall
have upset treaded ends and the minimum yield point shall be as shown on the drawings.

Bolts for assembly of structural steel and for connections or specia! sections shall conform to ASTM
A325 and ASTM A 307 or as specified on the Drawings.

EXECUTION

Uncapped pile heads shall be protected against damage by the use of appropriate pile driving caps
and/or cushions to centralize the driving impact.

The pile headers shall be of sufficient rigidity and fixity to hoid the pile firmly in position and true
alignment during driving operations.

A hydraulic or diesel pile hammer shall be used for driving the pre-stressed concrete piles.

The required weight of ram for the hydraulic or diese! pile hammer ranges from 2.5 to 3.5 tons or at
least 25% (1/4) of the weight of sheet pile.

The fall of hammer shall not exceed 6m. (19.18 ft.} and shall be of uniform frequency to avoid injury
to the piles.

Piles driven shall be held firmly in position in axial alignment with the hammer by means of leads of
adequate length. Approved cushions shall be provided to the pile butts.
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Piling shall commence from the interior outward as the lateral displacement of soil may influence
driving and heaving of already driven piles.

Every effort shall be made to drive continuously without interruption.

The Contractor shall repair all damages to piles during driving. A minimum cut - off aliowance, not
less than 600 mm shall be provided for all corrections at in-place splices and at all the pile heads for
removal after completion of the driving.

The piles which have been uplifted after being driven shall be re-driven to the required penetration
after completing other activities in the nearby areas. As heaving is anticipated, survey benchmarks
should be established and elevations must be taken of the driven piles adjoining the piles being
driven to avoid pile displacement affected by the swell rise of sub-soil structures.

LENGTH OF PILES

The length of piles indicated in the drawings are predetermined lengths considering the actual soil
classification and/or behavior based on geotechnical consultancy report.

INTERRUPTED DRIVING

When driving is stopped before final penetration is reached and/or refusal is attained, the record of
pile penetration shall be taken only after a minimum of 30 ¢m. (12 in.) total penetration has been
obtained on resumption of driving.

ALIGNMENT TOLERANCE

Piles driven shall be within the allowable tolerance in alignment of 10 cm. (4 in.) in any direction.

DAMAGED AND MISDRIVEN PILES

1. Piles shall not be more than 10 cm. (4 in.) out of place at cut-off level. All vertical piles shall
not be more than 2% out of plumb.

2. Any pile damaged by improper driving or driven out of its proper location, or driven out of
elevation fixed on the plans, shall be corrected/withdraw/replaced correspondingly at the
Contractor's expense.

The method to be adopted in each case shall be at the discretion of the Engineer.
OBSTRUCTION

Where boulders or other obstructions make it impossible to drive certain piles in the location shown
and to the required bearing strata, the Engineer may order additional pile or diverted the alignment
to other suitable iocation.

PILE DRIVING RECORDS

The Contractor shall keep records of each pile driven and shall furnish the Engineer two (2) signed
typewritten/computerized copies. The records shall show the number of blows per 0.50 m. of initial
penetration taken from the free fall elevation of the pile down to required penetration depth, the
penetration under the last 10 blows, and the calculated safe load according to the Hiley's Formuia
as stated in bearing power of piles.
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TESTING OF MATERIALS

The requirements regarding testing of concrete and reinforcement used in reinforced concrete piles
and sheet piles shall be in accordance with “Reinforced Concrete”.

However, the Engineer may conduct the necessary testing at the approved fabricator's casting yard
whenever he considers necessary. Tests shall be carried out at the Contractor's expense.

High Tensile Strand shall be tested according to the latest ASTM Standard and PPA Circular.
STORAGE AND HANDLING OF PILES

When raising or transporting piles, the Contractor shall provide slings or other equipment to avoid
any appreciable bending of the pile or cracking of the concrete. Pile materials damaged in handling
or driving shall be removed from the site and replaced by the Contractor at his expense.

Concrete piles shall be so handled at all times as to avoid breaking or chipping of the edges.
PILE CHIPPING

Each pile shall be chipped-off to required elevation as indicated in the drawing. The contractor shall
ensure that no damaged/cracked on the main pile will occurred after each chipping. Reinforcement
from driven piles (dowels and strand) shall not be cut and will be incorporated to the construction of
deck. Splicing of dowels are allowed in case of pile cutting due to early refusal.
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ITEM 03 : PILING WORKS (RC SHEET PILE/CORNER SHEET PILE)
SCOPE OF WORK

This section covers the minimum requirements for the fabrication, hauling, spotting, driving and
finishing of the containment structure.

The Contractor may however, adopt, in addition to this minimum requirement additional provisions
as may be necessary to insure the successful prosecution of the piling works.

MATERIAL REQUIREMENTS
PRE-CAST REINFORCED CONCRETE ({RC SHEET PILE/ RC CORNER SHEET PILES)

Pre-cast reinforced concrete sheet piles shall be constructed in accordance with the standard
practice employed for the particular system specified and as directed by the Engineer subject to the
following clauses.

1. The Contractor shall submit the casting method including casting schedule and shall obtain
- the approval of the Engineer before commencement of fabrication of the piles.

2. The Contractor shall arrange for the Engineer to have free access to the place of
manufacture of the piles.

3. Pre-cast reinforced concrete sheet piles shall be supplied in accordance with the details and
sections shown in the drawings. The class of concrete and quality of reinforcing steel shall
be in accordance with the provisions of the specification for “Reinforced Concrete”™ unless
otherwise noted in the drawings.

4. Casting of RC sheet piles shall be done with the length lying horizontally. The pile yard must
be reasonably level and the ground sufficiently compact or hard, stable and not subject to
any settlement, scour or erosion.

5. Pre-cast units shall be lifted only by lifting bars as indicated in the drawings, or when not
provided can be lifted by slings placed securely at corresponding points. Units shall be kept
in the upright position at all times and shock shall be avoided. Any unit considered by the
Engineer to have become sub-standard in any way shall be rejected and replaced by an
acceptable unit.

6. Each pre-cast member is to be uniquely and permanently marked to show its type, date of
casting and length of pile.

7. Forms shall conform to the geometry of the pile with the provision of chamfer as shown on
the Drawings.

8. Anchorages shall be made from steel of a suitable quality to withstand permanently the
forces imposed upon them, and shall in general be in accordance with the normal practice of
the proprietors of the pre-stressing system in use.

TIE ~ RODS and FITTINGS

All components of tie-rod assemblies to be supplied, assembled and installed by the Contractor
shall be in accordance with the applicable requirements of the ASTM standards. The tie-rods shall
have upset treaded ends and the minimum yield point shall be as shown on the drawings.
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Bolts for assembly of structural steel and for connections or special sections shall conform to ASTM
A325 and ASTM A 307 or as specified on the Drawings.
EXECUTION

Uncapped pile heads shall be protected against damage by the use of appropriate pile driving caps
and/or cushions to centralize the driving impact.

The pile headers shall be of sufficient rigidity and fixity to hold the pile firmly in position and true
alignment during driving operations.

A hydraulic or diesel pile hammer shall be used for driving the pre-stressed concrete piles.

The required weight of ram for the hydraulic or diesel pile hammer ranges from 2.5 to 3.5 tons or at
least 25% (1/4) of the weight of sheet pile.

The fall of hammer shall not exceed 6m. (19.18 ft.) and shall be of uniform frequency to avoid injury

to the piles.

Piles driven shall be held firmly in position in axial alignment with the hammer by means of leads of
adequate length. Approved cushions shall be provided to the pile butts.

Piling shall commence from the interior outward as the lateral displacement of soil may influence
driving and heaving of already driven piles.

Every effort shall be made to drive continuously without interruption.

The Contractor shall repair all damages to piles during driving. A minimum cut - off allowance, not
less than 600 mm shall be provided for all corrections at in-place splices and at all the pile heads for
removal after completion of the driving.

The piles which have been uplifted after being driven shall be re-driven to the required penetration
after completing other activities in the nearby areas. As heaving is anticipated, survey benchmarks
should be established and elevations must be taken of the driven piles adjoining the piles being
driven to avoid pile displacement affected by the swell rise of sub-soil structures.

LENGTH OF PILES

The length of piles indicated in the drawings are predetermined lengths considering the actual soil
classification and/or behavior based on geotechnical consultancy report.

INTERRUPTED DRIVING

When driving is stopped before final penetration is reached and/or refusal is attained, the record of
pile penetration shall be taken only after a minimum of 30 ¢m. (12 in.) total penetration has been
obtained on resumption of driving.

ALIGNMENT TOLERANCE

Piles driven shall be within the allowable tolerance in alignment of 10 cm. (4 in.) in any direction.
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DAMAGED AND MISDRIVEN PILES

1. Piles shall not be more than 10 ¢cm. (4 in.} out of place at cut-off level. All vertical piles shall
not be more than 2% out of plumb.

2. Any pile damaged by improper driving or driven out of its proper location, or driven out of
elevation fixed on the plans, shall be corrected/withdraw/replaced correspondingly at the
Contractor's expense.

The method to be adopted in each case shall be at the discretion of the Engineer.

OBSTRUCTION

Where boulders or other obstructions make it impossible to drive certain piles in the location shown
and to the required bearing strata, the Engineer may order additional pile or diverted the alignment
to other suitable location.

PILE DRIVING RECORDS

The Contractor shall keep records of each pile driven and shall furnish the Engineer two (2) signed
typewritten/computerized copies. The records shall show the number of blows per 0.50 m. of initial
penetration taken from the free fall elevation of the pile down to required penetration depth, the
penetration under the last 10 blows, and the calculated safe load according to the Hiley's Formula
as stated in bearing power of piles.

TESTING OF MATERIALS

The requirements regarding testing of concrete and reinforcement used in reinforced concrete piles
and sheet piles shall be in accordance with “Reinforced Concrete”.

However, the Engineer may conduct the necessary testing at the approved fabricator's casting yard
whenever he considers necessary. Tests shall be carried out at the Contractor's expense.

Concrete piles shall be so handled at all times as to avoid breaking or chipping of the edges.

STORAGE AND HANDLING OF PILES

When raising or transporting piles, the Contractor shali provide slings or other equipment to avoid
any appreciable bending of the pile or cracking of the concrete. Pile materials damaged in handling
or driving shall be removed from the site and replaced by the Contractor at his expense.

Concrete piles shall be so handled at all times as to avoid breaking or chipping of the edges.
PILE CHIPPING

Each pile shall be chipped-off to required elevation as indicated in the drawing. The contractor shall
ensure that no damaged/cracked on the main pile will occurred after each chipping. Reinforcement
from driven piles (dowels) shall not be cut and will be incorporated to the construction of deck.
Splicing of dowels are allowed in case of pile cutting due to early refusal.
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ITEM 04 : ROCKWORKS
SCOPE OF WORK

The work includes the furnishing of all labor, materials and equipment required for the rock works
including armour rocks, underlayer and rock fill in accordance with the Specifications and as
indicated in the drawings or as directed by the Engineer.

SETTING OUT OF WORKS
1. Topographic/Hydrographic Survey

Prior to commencement of Works, the Contractor together with the Engineer shall conduct
topographic and hydrographic surveys in order to establish the actual field condition or
bathymetry of the project site. The said survey shall be used as the basis of quantity
measurement.

2. The Contractor shall set out the Works and shall solely be responsible for the accuracy of
such undertaking. Visible construction markers shall be used to clearly define horizontal
limits prior to placing of any material.

MATERIAL REQUIREMENTS

1. All rocks to be used shall be angular, hard, durable and not likely to disintegrate in seawater.
Rock layers to be installed should more or less be “global in shape”, “angular in surface” and
should avoid “river run rocks”. Rocks that are sub-angular may be subject to the approval of
the Engineer, Rounded or well rounded pieces will not be accepted.

2. All rocks shall have a minimum unit weight of 2,650 kg per cubic meter (specific gravity 2.65)
of solid materials when measured dry.

3. Rocks with specific gravity higher than the above specified is preferable and will readily be
accepted. But no adjustment (increase) in the contract price will be made on this account.

4. Rocks of the primary cover layer shall be sound, durable and hard. It shall be free from
laminations, weak cleavages, and undesirable weathering, and shall be of such character
that it will not disintegrate from the action of the air, seawater, or in handling and placing. All
stone shall be angular quarry stone.

5. All rocks shall conform to the following test designations:
Apparent specific gravity ASTM C 127
Abrasion ASTM C 535
EXECUTION

QUARRY SITE AND ROCK QUANTITY

1. It is the Contractor's responsibility to make necessary surveys / investigations on quarry
sites applicable to the Works, taking into consideration the nature of the rock works required
under the Contract such as required quality, total quantity and daily required quantity,
transportation method and route etc.,
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2. The Contractor shall submit data on characteristics of proposed quarry sites together with
the location of sites, test results of their products and samples for the approval of the
Engineer.

3. When the Contractor intends to operate a quarry for the Works, the Contractor shall take all
the responsibilities in connection with its operation including, but not limited to, obtaining all
necessary permits and approvals, payment of safety measures or like (if any), provisions
and maintenance of safety measures and temporary access roads, all of private and public
roads and temporary jetties to be used to transport quarried materials and the compliance
with all regulations etc. required by the authorities having jurisdiction over any part of the
operation.

Should any explosive be used in the quarry operations, the Contractor shall be responsible
to meet laws and regulations, wherever applicable, established by the Local Government
and Central Government Department concerned.

4, Despite the Engineer's previous approval of the natural rock and borrow pits, the Engineer
reserves the right to suspend any operation in connection with the rock, if, in its opinion,
such rock is not suitable for the work. In such case, the Contractor shall comply with the
Engineer's instructions.

5. The finish bulkhead shall be true to grade and section. The spacesfvoids between rocks
shall be filled/seated with 2 kg. to 16 kg. rocks and shall be approved by the Engineer before
placing geotextile filter thereon to prevent the filling materials (soil and sand) from escaping
to cause scouring and settlement of finished surface.

STORAGE OF MATERIALS

Quarried rock materials shall be stored by weight/class or in a manner approved by the Engineer
and in a yard kept clean, free from undesirable materials.

SAMPLING TEST

1, Thirty (30) days prior to commencement of rock works, samples and test results of rock
material which conforms to the Specifications calied for in the Contract shall be submitted to
the Engineer for evaluation and approval.

2. Rock samples from different sources and of different classes shall also be submitted,
together with test results and its corresponding certificates, for the Engineer’s approval.

3. Rocks accepted at the quarries before shipments or at the site before placement shall not be
used as a waiver. The Engineer has the right to reject any inferior rock quality.

4, Samples for each class of approved materials are to be kept in the field for
comparison/checking of delivered rock materials. A test shall be required for every 1,500
cu.m.

CROSS-SECTIONS OF COMPLETED ROCKWORK

Cross-sections showing the elevations of the completed rock works and the terrain of the existing
seabed prior to construction shall go together with every progress report and request for progress or
final payment.

Rock works which was previously paid should be easily identified from sections being requested for
payment.
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ITEM 05 : REINFORCED CONCRETE

SCOPE OF WORK

All works falling under this Section shall include reinforced concrete for all kinds and parts of any

reinforced concrete structure.

GENERAL PROVISIONS

1. Full cooperation shall be given to the other trades to install embedded items. Suitable
templates or instructions will be provided for setting, items shall have been inspected, and
tests for concrete or other materials or for mechanical operations shall have been completed

and approved.

2. The foliowing publications of the issues listed below, but referred to thereafter by basic
designation only, form as an integratl part of this Specification to the extent indicated by the
reference thereto:

a. American Concrete Institute (ACI) Standards:

AC1 117 Standard Specifications for Tolerances for Concrete Construction
and Materials

ACI121R Quality Management System for Concrete Construction

ACI201.2R Guideto Duréble Concrete

ACI 2111 Standard Practice for Selecting Proportions for Normal, Heavyweight,
and Mass Concrete

ACI 214R Recommended Practice for Evaluation of Strength Test Results of
Concrete

ACI 301 Specifications for Structural Concrete

ACI 304.2R Placing Concrete by Pumping Methods

ACI 304R Guide for Measuring, Mixing, Transporting, and Placing Concrete

ACI 305R Hot Weather Concreting

ACI 306.1 Standard Specification for Cold Weather Concreting

ACI 308R Guide to Curing Concrete

ACI 309R Guide for Consolidation of Concrete

ACI 311.4R  Guide for Concrete Inspection

ACI318M  Metric Building Code Requirements for Structural Concrete and

Commentary
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ACI SP-15

ACI| SP-2
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Guide to Formwork for Concrete

Field Reference Manual: Standard Specifications for Structural
Concrete with Selected ACI and ASTM References

ACI Manual of Concrete Inspection

American Society for Testing and Materials (ASTM) Publications:

ASTM C 150
ASTMC 114
ASTM C 185
ASTMC 115

ASTM C 204

ASTM C 151
ASTM C 109

ASTM C 266

ASTM C 191

ASTM C 33
ASTM C 136

ASTM C 117

ASTMC 29

ASTM C 128

ASTM C 87

ASTM C 88

Standard Specification for Portland Cement
Standard Method for Chemical Analysis of Hydraulic Cement
Standard Method for Air Content of Hydraulic Cement

Standard Test Method for Fineness of Portland Cement by the
Turbidimeter

Standard Test Method for Fineness of Hydraulic Cement by Air-
Permeability Apparatus

Standard Test Method for Autoclave Expansion of Portland Cement

Standard Test Method for Compressive Strength of Hydraulic Cement
Mortars

Standard Test Method for Time of Setting of Hydraulic-Cement Paste
Gilmore Needles

Standard Test Method of Time Setting of Hydraulic Cement by Vicat
Needle

Standard Specification for Concrete Aggregates

Standard Test Method for Sieve Analysis of Fine and Coarse
Aggregates

Standard Test Method for Materials Finer than 75 micron (No. 200)
Sieve in Mineral Aggregates by Washing

Standard Test Method for Bulk Density (Unit Weight”) and Voids in
Aggregate

Standard Test Method for Density, Relative Density (Specific Gravity),
and Absorption of Fine Aggregates

Standard Test Method for Effect of Organic Impurities in Fine Aggregate
on Strength of Mortar

Standard Test Method for Soundness of Aggregates by Use of Sodium
Sulfate or Magnesium Sulfate

Extension of Breakwater Pler
Port of Capinpin, Brgy. Puting Buhangin, Orion, Bataan



ASTM C 142

ASTM C 97
ASTM C 127
ASTM C 535

ASTM C 88
ASTM C 131

ASTM C 94

ASTM D 512
ASTM D516
ASTM A G615

ASTM A 370
ASTM A 510
ASTMAG
ASTMC 3
ASTM C 39

ASTM C 172
ASTM C 192

ASTM C 293
ASTMC78

ASTM C 42

16
Technical Specifications
(Reinforced Concrete)

Standard Test Method for Clay Lumps and Friable Particles in
Aggregates

Standard Test Method for Absorption and Bulk Specific Gravity of
Dimension Stone
Test Method for Specific Gravity and Absorption of Coarse Aggregate

Standard Test Method for Resistance to Degradation of Large-Size
Aggregate by Abrasion and Impact in the Los Angeles Machine

Standard Test Method for Soundness of Aggregates by Use of Sodium
Sulfate or Magnesium Sulfate

Test Method for Resistance to Degradation of Small-size Coarse
Aggregate by Abrasion and Impact in the Los Angeles Machine

Standard Specification for Ready-Mixed Concrete
Chloride lon in Water
Sulfate lon in Water

Standard Specification for Deformed and Plain Carbon-Steel Bars for
Concrete Reinforcement

Standard Test Methods and Definitions for Mechanical Testing of Steel
Products

Standard Specification for General Requirements for Wire Rods and
Coarse Round Wire, Catbon Steel

Standard Specification for General Requirements for Rolled Structural
Stee! Bars, Plates, Shapes, and Sheet Piling

Standard Practice for Making and Curing Concrete Test Specimens
in the Field

Standard Test Method for Compressive Strength of Cylindrical
Concrete Specimens

Standard Practice for Sampling Freshly Mixed Concrete

Standard Practice for Making and Curing Concrete Test Specimens in
the Laboratory

Standard Test Method for Flexural Strength of Concrete (Using Simple
Beam with Center-Point Loading)

Standard Test Method for Flexural Strength of Concrete (Using Simple
Beam with Third-Point Loading)

Standard Test Method for Obtaining and Testing Drilled Cores and
Sawed Beams of Concrete
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ASTM C 174 Standard Test Method for Measuring Thickness of Concrete Elements
Using Drilled Concrete Cores
ASTM C 143 Standard Test Method for Slump of Hydraulic-Cement Concrete

ASTM C 494 Standard Specification for Chemical Admixtures for Concrete

ASTM C 1017 Standard Specification for Chemical Admixtures for use in
Producing Flowing Concrete

ASTM C 171 Standard Specification for Sheet Materials for Curing Concrete

ASTM C 302 Standard Specification for Liquid Membrane-Forming Compounds for
Curing Concrete

ASTM 5329 Standard Test Methods for Sealants and Fillers, Hot Applied, For Joints
and Cracks in Asphaltic and Portland Cement Concrete Pavements

ASTM D 5167 Standard Practice for Melting of Hot Applied Joint and Crack Sealant
and Filler for Evaluation

ASTMA 7068 Standard Specification for Low-Alloy Steel Deformed and Plain
Bars for Concrete Reinforcement

ASTM A 966 Standard Test Method for Magnetic Particle Examination of Steel
Forgings using Altemnating Current

ASTM C 1064 Standard Test Method for Temperature of Freshly Mixed
Hydraulic-Cement Concrete

ASTM C 1077 Standard Practice for Laboratories Testing Concrete and Concrete

Aggregates for use in Construction and Criteria for Laboratory
Evaluation

ASTM C 1107 Standard Specification for Packaged Dry, Hydraulic-=Cement Grout
(Non-shrink}

ASTM C 1116 Standard Specification for Fiber-Reinforced Concrete
ASTM C 1157 Standard Specification for Hydraulic Cement

ASTM C 138 Standard Test Method for Density ("Unit Weight"), Yield, and Air
Content (Gravimetric) of Concrete

ASTM C 173 Standard Test Method for Air Content of Freshly Mixed Concrete
by the Volumetric Method

ASTM C 260 Standard Specification for Air-Entraining Admixtures for Concrete
ASTM C 295 Petrographic Examination of Aggregates for Concrete
ASTM C 33 Standard Specification for Concrete Aggregates

ASTM C 42 Standard Test Method for Obtaining and Test Drilled cores and Sawed
Beams of Concrete
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ASTM C 469 Static Modulus of Elasticity and Poisson's Ratio of Concrete in
Compression

ASTM C 595 Standard Specification for Blended Hydraulic Cements

ASTM C1116 Standard Specification for Fiber-Reinforced Concrete and Shotcrete

ASTM C 1751 Preformed Expansion Joint Fillers for Concrete Paving and Structural
Construction.(Non-exiruding and Resilient Bituminous Types).

ASTM D 1179 Fluoride lon in Water

ASTM D 1190 Standard Specification for Concrete Joint Sealer, Hot-Applied
Elastic Type

ASTM D 1751 Standard Specification for Preformed Expansion Joint Filler for
Concrete Paving and Structural Construction {Non-extruding
and Resilient Bituminous Types)
ASTM E 329 Standard Specification for Agencies Engaged in the Testing and/ or
Inspection of Materials used in Construction
c. American Welding Society (AWS)

D12 Welding Reinforcing Steel, Metal Inserts and Connections in
Reinforced Concrete Construction.

d. Philippine National Standard (PNS)
PNS 48 Steel Bars for Concrete Reinforcement
e. DPWH Standard Specifications
e. All other standards hereinafter indicated.
f. The edition or the revised version of such codes and standards current at the date

twenty eight (28) days prior {0 date of bid submission shall apply. During Contract
execution, any changes in such codes and standards shall be applied after approval by the

Owner,
SUBMITTALS
1. Test Reports and Certificates shall be furnished and approval received before delivery

of certified or tested materials to the Project Sites.
a. Submit Test Reports for the following:
a.1 Concrete mixture proportions
Submit copies of test reports by independent test labs conforming to

ASTM C 1077 showing that the mixture has been successfully tested to
produce concrete with the properties specified and that mixture will be
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suitable for the job conditions. Test reports shall be submitted along with the
concrete mixture proportions. Obtain approval before concrete placement.
Fully describe the processes and methodology whereby mixture proporttions
were developed and tested and how proportions will be adjusted during
progress of the work to achieve, as closely as possible, the designated levels
of relevant properties.

a.2  Aggregates

Submit test resuits for aggregate quality in accordance with ASTM C 33.
Where there is potential for alkali-silica reaction, provide results of tests
conducted in accordance with ASTM C 227 or ASTM C 1260. Submit
results of all tests during progress of the work in tabular and graphical
form as noted above, describing the cumulative combined aggregate grading
and the percent of the combined aggregate retained on each sieve.

a3  Admixtures
Submit test results in accordance with ASTM C 494 and ASTM C 1017 for
concrete admixtures, ASTM C 260 for air-entraining agent, and manufacturer's
literature and test reports for corrosion inhibitor and anti-washout admixture.
Submitted data shall be based upon tests performed within 6 months of
submittal,

a4 Cement

Submit test results in accordance with ASTM C 150 Portland cement. Submit
current mii data.

a5 Water
Submit test results in accordance with ASTM D 512 and ASTM D 516.

Submit Certificates for the following:

b.i  Curing concrete elements
Submit proposed materials and methods for curing concrete elements.

b.2  Form removal schedule
Submit proposed materials and methods for curing concrete elements.

b.3  Concrete placement and compaction
Submit technical literature for equipment and methods proposed for use in
placing concrete. Include pumping or conveying equipment including type,
size and material for pipe, valve characteristics, and the maximum length and

height concrete will be pumped. No adjustments shall be made to the mixture
design to facilitate pumping.
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Submit technical literature for equipment and methods proposed for vibrating
and compacting concrete. Submittal shall include technical literature describing
the equipment including vibrator diameter, length, frequency, amplitude,
centrifugal force, and manufacturer's description of the radius of influence
under load. Where flat work is to be cast, provide similar information
relative to the proposed compacting screed or other method to ensure dense
placement.

b4  Mixture designs

Provide a detailed report of materials and methods used, test results, and the
field test strength (fcr) for marine concrete required fo meet durability
requirements.

2. The Contractor shall submit shop drawings and erection drawings for formwork and
scaffolding at least 14 days prior to commencing the work.

Each shop drawing and erection drawing shall bear the signature of a Contractor's qualified
Engineer. Details of all proposed formwork to be prefabricated and formwork to produce

- special finishes shall be submitted to the Engineer for approval before any materials are
ordered. If the Engineer so requires, samples of proposed formworks shall be constructed
and concrete placed at the Contractor's expense so that the proposed methods and
finished effect can be demonstrated.

The Contractor shall submit shop drawings showing reinforcing bar placing and bar lists
for the Engineer's approval. Such shop drawings shall show aiso supplemental bars for
forming, strengthening frames of bars of sufficient rigidity to withstand forces during placing
concrete. If necessary, shaped steel may be added to improve rigidity of the frame of bar.

Such shop drawings shall clearly indicate bar sizes, spacing, location and quantities of
reinforcement, mesh, chairs, spacers and other details to be as per ACl| Manual of
Standard Practice for Detailing Reinforced Concrete Structures.

Details shall be prepared for placement of reinforcement where special conditions occur,
including most congested areas and connection between pre-cast concrete and concrete in-
situ.

All shop drawings shall be reviewed by the Engineer within seven (7) days after receiving

them. At least two (2) days prior to pouring concrete, the Contractor shall submit to the
Engineer a pouring permit for his inspection and approval.

MATERIAL REQUIREMENTS

CEMENT
Unless otherwise specified in the Drawings, only one (1) brand of cement shalt be used for
any individual structure. In determining the approved mix, only Portland cement shall be used
as the cementitious material.

1. Portland Cement: ASTM C 150

Type | (for general use in construction)
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Unless otherwise required by field conditions, admixture may be used subject to the
expressed approval of the Engineer. The cost of which shall already be included in the unit
cost bid of the Contractor for the concrete.

1. Air Entraining Admixture shall conform to ASTM C 260.
2. Admixture other than air entraining agent shail conform to ASTM C 494,

3. Admixture containing chloride ions, or other ions producing deleterious effect shall
not be used.
AGGREGATES

1. Crushed Coarse Aggregate

Conforming to ASTM C 33 and having nominal sizes passing 38.0 mm to 19.0 mm, 12.0 mm
to 9.5 mm to No. 4 sieve. The material shall be well graded between the limits indicated and
individually stockpiled. it shall be the Contractor’s responsibility to blend the materials to
meet the gradation requirements for various types of concrete as specified herein.

Nominal sizes for combined gradation shall be as follows:

Nominal Size of Coarse Aggregates
ASTM Sieves % by Weight Passing

40mm 25mm 19mm 10mm
50.0mm (27) 100 - - -
38.0mm (1 1/2") 95 - 100 100 - -
31.8mm (1 1/4") - 80 - 100 100 -
25.0mm (17) - - 90 - 100 -
19.0mm (3/4”) 35-70 25-90 - 100
16.0mm (5/8") - - 20-55 85-100
9.5mm (3/8") 10-30 0-10 0-10 0-20
No. 4 0-56
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2. Fine Aggregate

ASTM C 33 except for gradation which has been revised to meet local conditions unless
otherwise required by the Engineer, grading of find aggregate shall be as follows:

ASTM Sleves % by Weight Passing
9.5mm (3/87) 100
No.4 80-100
No. 8 80-100
No. 16 50-90
No. 30 25-60
No. 50 5-30
No. 100 0-10
a. Grading of fine aggregates shall be reasonably uniform and fineness modulus

thereof shall not vary more than 0.2 from that of the representative sample in which
mix proportions of concrete are based.

b. Due care shall be taken to prevent segregation.

WATER

The mixing water shall be clear and apparently clean. If it contains quantities or substances that
discolor it or make it smell or taste unusual or objectionable, or cause suspicion, it shail not be used
unless service records of concrete made with it (or other information) indicated that it is not injurious
to the quality, shall be subject to the acceptance criteria as shown in Table 6.3 and Table 6.4 or as
designated by the purchaser.

When wash water is permitted, the producer will provide satisfactory proof or data of non-
detrimental effects if potentially reactive aggregates are to be used. Use of wash water will be
discontinued if undesirable reactions with admixtures or aggregates occur.

Table 6.3 Acceptance Criteria for Questionable Water Supplies

Test Limits
Compressive strength, min. % 80
Contro! at 7 days

Time of Setting deviation from control from 1:00 earlier to 1:30 later

Time of Setting (Gillmore Test)

Initial No marked change
Final Set No marked change
Appearance Clear
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Color , ' Colorless
Odor Odorless
Total Solids 500 parts/million max.
PH value 45t0 8.5

Table 6.4 Chemical Limitation for Wash Water

Limits
Chemical Requirements, Minimum
Concentration
Chloride as C1¢" expressed as a mass percent
of cement when added to the C1t" in the other
components of the concrete mixtures shall not
exceed the foliowing levels:
1. Prestressed Concrete 0.06 percent
2. Conventionally reinforced concrete in a moist 0.10 percent
environment and exposed to chloride
3. Conventionally reinforced concrete in a moist 0.15 percent
environment but not exposed to chloride
4. Above ground building construction where No limit for corrosion
the concrete will stay dry
Sulfate as SO,, ppm* 3,000
Alkalies as (Na:0 + 0.658 K,0), ppm 600
Total Solids, ppm 50,000

Wash water reused as mixing water in concrete may exceed the listed concentrations of
sulfate if it can be shown that the concentration calculated in the total mixing water, including
mixing water on the aggregate and other sources, does not exceed that stated limits.

Water will be tested in accordance with, and shall meet the suggested requirements of
AASHTO T 26.

Water known to be of potable quality may be used without test.

CURING MATERIALS

1.

Impervious Sheet Materials

ASTM C 171 type, optional, except that polyethylene film, if used, shall be white opaque.
Burlap of commercia! quality, non-staining type, consisting of 2 layers minimum.
Membrane Forming Curing Compound

ASTM C 309; submit evidence that product conforms to specifications.
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JOINTING MATERIALS
1. Sealant

Sealant shall be multi-component, polyurethane base compound, gray in color, self-
leveling for horizontal joints, 2 part polythremdyne, terpolymer compound, gray in color,;
non-sag for vertical joints.

Sealant shall be compatible with materials in contact and to perform satisfactorily under
salt water and traffic conditions, and be capable of making joint watertight and allow
movement 25% of the width of joint in any direction.

Sealant shall be guaranteed against leakage, cracking, crumbling, melting, shrinkage,
running, loss of adhesion for a period of five years from the date of acceptance of work.

2. Joint backing shall be expanded extruded polyethylene, low density, oval in shape to fit
the joints as indicated on the drawings and to be compatible with sealant.

3. Where required, primer shall be compatible with joint materials and installed in
accordance with manufacturer's instructions.

4, Joint filler shall conform to ASTM D1751 (AASHTO M213) non-extruding, resilient
bituminous type. Filler shall be furnished for each joint in single piece for depth and width
required for joint, unless otherwise authorized by the Engineer. When more than one piece is
authorized for a joint, abutting ends shall be fastened and hold securely to shape by stapling
or other positive fastening.

EPOXY BONDING COMPOUND

ASTM C 881. Provide Type | for bonding hardened concrete to hardened concrete; Type Il for
bonding freshly mixed concrete to hardened concrete; and Type Ill as a binder in epoxy mortar or
concrete, or for use in bonding skid-resistant materials to hardened concrete. Provide Class B if
placement temperature is between 4 and 16°C; or Class C if placement temperature is above
16°C.

REINFORCEMENT

Steel reinforcement, other than Steel for Pre-stressing, used in Reinforced Concrete, shall conform
to ASTM and PNS as follows:

ASTM Designation A615 - Deformed Billet Steel Bars for Concrete Reinforcement.
Minimum yield strength of 276 MPa (40,000 psi).

PNS 49 - Steel Bars for Concrete Reinforcement
TIE WIRE

Tie wire shall be plain, cold drawn annealed steel wire 1.6 mm diameter.

SAMPLES AND TESTING
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Cement

Sampled either at the mill or at the site of work and tested by an independent commercial or
government testing laboratory duly accredited by the Bureau of Research and Standards
(BRS) of the DPWH, Department of Science and Technology (DOST) or the Department
of Trade and Industry (DTi) at no additional cost to PPA. Certified copies of iaboratory test
reports shall be furnished for each lot of cement and shalil include ali test data, results, and
certificates that the sampling and testing procedures are in conformance with the
Specifications. No cement shall be used until notice has been given by the Engineer that the
test results are satisfactory. Cement that has been stored, other than in bins at the mills,
for more than 3 months after delivery to the Site shall be re-tested before use. Cement
delivered at the Site and later found after test to be unsuitable shall not be incorporated into
the permanent works.

Aggregates: Tested as prescribed in ASTM C 33

At least 28 days prior to commencing the work, the Contractor shall inform the Engineer of
the proposed source of aggregates and provide access for sampling.

Gradation tests will be made on each sample without delay. All other aggregates tests
required by these Specifications shall be made on the initial source samples, and shall be
repeated whenever there is a change of source. The tests shall include an analysis of each
grade of material and an analysis of the combined material representing the aggregate
part of the mix.

Reinforcement

Certified copies of mill certificates shall accompany deliveries of steel bar reinforcement. If
requested by the Engineer additiona! testing of the materials shall be made at the
Contractor’'s expense.

Concrete Tests

For test purposes, provide 1 set of three (3) concrete cylinder samples taken from each
day's pouring and to represent not more than 75 cu.m. of concrete class or fraction
thereof of concrete placed. Samples shall be secured in conformance with ASTM C 172.
Tests specimens shall be made, cured, and packed for shipment in accordance with
ASTM C 31. Cylinders will be tested by and at the expense of the Contractor in
accordance with ASTM C 39. Test specimens will be evaluated separately by the
Engineer, for mesting strength level requirements for each with concrete quality of ACt 318.
When samples fail to conform to the requirements for strengths, the Engineer shall have the
right to order a change in the proportions of the concrete mix for the remaining portions of
the work at no additional cost to the Authority.

Test of Hardened Concrete in or Removed from the Structure

When the results of the strength tests of the concrete specimens indicates the concrete as
placed does not meet the Specification requirements or where there are other evidences
that the quality of concrete is below the specification requirement in the opinion of the
Engineer, tests on cores of in-place concrete shall be made in conformance with ASTM C 42.

Core specimens shall be obtained by the Contractor and shali be tested. Any deficiency
shall be corrected or if the Contractor elects, he may submit a proposal for approval before
the load test is made. If the proposal is approved, the load test shall be made by the
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Contractor and the test results evaluated by the Engineer in conformance with Chapter 20
of ACI 318, The cost of the load tests shall be borne by the Contractor. If any concrete shows
evidence of failure during the load test, or fails the load test as evaluated, the deficiency be
comrected in a manner approved by the Engineer at no additional cost to the
Authority.

6. Chemical Admixtures/Additives

The admixtures/additives if approved shall conformed to ASTM C 494 and ASTM C 1017.
The testing shall be conducted with cement and aggregate proposed for the Project. The
admixtures/additives shall be tested and those that have been in storage at the Project Site
for longer than six (6) months shall not be used until proven by retest to be satisfactory.

Samples of any admixtures/additives proposed by the Contractor shall be submitted for
testing at least 56 days in advance of use, which shall require approval of the Engineer.
Testing of admixtures/additives proposed by the Contractor including test mixing and cylinder
test shall be at the Contractor's expense.

7. Jointing Materials and Curing Compound Samples

At least 28 days prior to commencing the work, the Contractor shall submit to the
Engineer for his approval sampies of the following materials proposed for use together with

manufacturer's certificate.

a. 10 kg of joint sealant

b. 1m fength of joint filler

c. 5 li. of euring compound
d. 1m length of joint backing

The Engineer shall deliver to the Contractor his assessment on the materials within seven
(7) days after receiving them.

EXECUTION
DELIVERY, STORAGE AND HANDLING OF MATERIALS
1. Cement

Do not deliver concrete untit vapor barrier, forms, reinforcement, embedded items, and
chamfer strips are in place and ready for concrete placement. ACl 301 and ASTM A 834
for job site storage of materials. Protect materials from contaminants such as grease, oil,
and dirt. Ensure materials can be accurately identified after bundles are broken and tags
removed.

Immediately upon receipt at the Site, the cement shall be stored separately in a dry
weathertight, properly ventilated structures with adequate provisions for prevention of
absorption of moisture. Storage accommodations for concrete materials shall be subject to
approval and shall afford easy access for inspection and identification of each shipment in
accordance with test reports.

Cement shall be delivered to the Site in bulk or in sound and properly sealed bags and while
being loaded or unloaded and during transit to the concrete mixers whether conveyed in
vehicles or in mechanical means, cement shall be protected from whether by effective
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coverings. Efficient screens shall be supplied and erected during heavy winds.

If the cement is delivered in bulk, the Contractor shall provide, at his own cost, approved
silos of adequate size and numbers to store sufficient cement to ensure continuity of work
and the cement shall be placed in these silos immediately after it has been delivered to the
Site. Approved precautions shall be taken into consideration during unloading to ensure
that the resulting dust does not constitute a nuisance.

If the cement is delivered in bags, the Contractor shall provide, at his own cost, perfectly
waterproofed and well ventilated sheds having a floor of wood or concrete raised at least
0.5m above the ground. The sheds shall be large enough to store sufficient cement to
ensure continuity of the work and each consignment shall be stacked separately therein
to permit easy access for inspection, testing and approval. Upon delivery, the cement shall
at once be placed in these sheds and shall be used in the order in which it has been delivered.

Cement bags should not be stacked more than 13 bags high. All cement shall be used
within two months of the date of manufacture. If delivery conditions render this impossible,
the Engineer may permit cement to be used up to three (3) month after manufacturing,
subject to such conditions including addition of extra cement as he shall stipulate.

2. Aggregate

All fine and coarse aggregate for concrete shall be stored on close fitting, steel or concrete
stages design with drainage slopes or in bins of substantial construction in such a manner
as to prevent segregation of sizes and to avoid the inclusion of dirt and other foreign
materials in the concrete. All such bins shall be emptied and cleaned at intervals of every
six (6) months or as required by the Engineer. Each size of aggregate shall be stored
separately unless otherwise approved by the Engineer.

Stockpiles of coarse aggregate shall be built in horizontal layers not exceeding 1.2 m in

depth to minimize segregation.
FORMWORK
1. Forms

Designed, constructed, and maintained so as to insure that after removal of forms the
finished concrete members will have true surfaces free of offset, waviness or bulges and
will conform accurately to the indicated shapes, dimensions, lines, elevations and
positions. Form surfaces that will be in contact with concrete shall be thoroughly cleaned
before each use.

2. Design

Studs and wales shall be spaced to prevent deflection of form material. Forms and joints shall
be sufficiently fight to prevent leakage of grout and cement paste during placing of
concrete. Juncture of formwork panels shall occur at vertical control joints, and construction
joints. Forms placed on successive units for continuous surfaces shall be fitted in accurate
alignment to assure smooth completed surfaces free from irregularities and signs of
discontinuity. Temporary opening shail be arranged to wall and where otherwise required
to facilitate cleaning and inspection. Forms shall be readily removable without impact,
shock, or damage to the concrete.
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Form Ties

Factory fabricated, adjustable to permit tightening of the forms, removable or snap-off
metal of design that will not allow form deflection and will not spall concrete upon removal.
Bolts and rods that are to be completely withdrawn shall be coated with a non-staining
bond breaker. Ties shall be of the type which provide watertight concrete.

Chamfering

External corners that will be exposed shall be chamfered, beveled, or rounded by mouldings
placed in the forms or as indicated in the drawings.

Coatings

Forms for exposed surfaces shall be coated with form oil or form-release agent before
reinforcement is placed. The coating shall be a commercial formulation of satisfactory and
proven performance that will not bond with, stain, or adversely affect concrete surfaces, and
shall not impair subsequent treatment of concrete surfaces depending upon bond or adhesion
nor impede the wetting of surfaces to be cured with water or ¢curing compounds. The coating
shall be used as recommended in the manufacturer's printed or written instructions.
Forms for unexposed surfaces may be wet with water in lieu of coating immediately before
placing of concrete. Surplus coating on form surfaces and coating on reinforcement steel
and construction joints shall be removed before placing concrete.

Removal of Forms shall be done in a manner as to prevent injury to the concrete and to insure
complete safety of the structure after the following conditions have been met. Where the
structure as a whole is supported on shores, forms for beam and girder sides, and similar
vertical structural members may be removed before expiration of curing period. Care shall
be taken to avoid spalling the concrete surface or damaging concrete edges. Wood forms
shall be completely removed.

Minimum stripping and striking time shall be as follows unless otherwise approved by the
Engineer.

Vertical sides of beams, walls, and columns, lift not 12 hours exceeding 1.2 m

Vertical sides of beams and walls, lift exceeding 1.2 m 36 hours Softlifts of main slabs and
beams (props left under) 5 days

Removal of props from beams and mains slabs and other work 10 days
Control Test

If the Contractor proposes to remove forms earlier than the period stated above, he shall be
required to submit the results of control tests showing evidence that concrete has attained
sufficient strength to permit removal of supporting forms. Cylinders required for control tests
shall be provided in addition to those otherwise required by this Specification. Test
specimens shall be removed from molds at the end of 24 hours and stored in the structure
as near the points as practicable, the same protection from the elements during curing as is
given to those portions of the structure which they represent, and shall not be removed from
the structure for transmittal to the laboratory prior to expiration of three fourths of the
proposed period before removal of forms. Cylinders will be tested by and at the expense of
the Contractor. Supporting forms or shoring shall not be removed until control test
specimens have attained strength of at least 160 kg/sq cm. The newly unsupported portions
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of the structure shall not be subjected to heavy construction or material loading.

REINFORCEMENT

1.

Reinforcement

Fabricated to shapes and dimensions shown and shall be placed where indicated.
Reinforcement shall be free of loose or flaky rust and mill scale, or coating, and any other
substance that would reduce or destroy the bond. Reinforcing steel reduced in section shall
not be used. After any substantial delay in the work, previously placed reinforcing steel for
future bonding shall be inspected and cleaned. Reinforcing steel shall not be bent or
straightened in a manner injurious to the steel or concrete. Bars with kinks or bends not
shown in the drawings shall not be placed. The use of heat to bend or straighten reinforcing
steel shall not be permitted. Bars shall be moved as necessary to avoid interference with
other reinforcing steel, conduits, or embedded items. If bars are moved more than one bar
diameter, the resulting arrangement of bars including additional bars necessary to meet
structural requirements shall be approved before concrete is placed. In slabs, beams and
girders, reinforcing stee! shall not be spliced at points of maximum stress unless otherwise
indicated. Unless otherwise shown in the drawings, laps or splices shall be 40 times the
reinforcing bar diameter.

The nominal dimensions and unit weights of bars shall be in accordance with the following
table:

Nominal Diameter | Nominal Perimeter | Nominal Sectional Unit Weight
{mm) (mm) Area (kg/m)
(sq. mm)

10 314 78.54 0.616
12 37.7 113.10 0.888
16 50.3 201.10 1.579
20 62.8 314.20 2.466
25 785 490.90 3.854
28 88.0 615.70 4.833
32 100.5 804.20 6.313
36 113.1 1,017.60 7.991
40 125.7 1,266.60 9.864
50 167.1 1,963.50 15.413

Welding of reinforcing bars shall only be permitted where shown; all welding shown shall be
performed in accordance with AWS D 12.1.

Exposed reinforcement bars, dowels and plates intended for bonding with future extensions
shall be protected from corrosion.

Supports shall be provided in conformance with ACI 315 and ACI 318, unless otherwise
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indicated or specified.
6. Concrete Protection for Reinforcement

a. The minimum concrete cover of reinforcement shail be as shown below unless
otherwise indicated in the drawings.

b. Tolerance for Concrete Cover of Reinforcing Steel other than Tendons.

Minimum Cover

7.5cm or more (marine structures and concrete cast against and permanently
exposed to earth)

DESIGN STRENGTH OF CONCRETE

Concrete for structural parts or members such as beams, slabs, curtain wall, pile caps and
fender/mooring blocks shalil develop a minimum 28-day compressive cylinder strength of 24 MPa
(3,500 psi) as indicated in the drawings. While for pre-stressed concrete piles a compressive
strength of 35 MPa (5,000psi).

TRIAL BATCH FOR CONCRETE

Thirty (30) calendar days before the start of concreting works, the Contractor shall submit design
mixes and the corresponding test result made on sample thereof. Sampling and testing shall be in
accordance with the ASTM Standard procedures for sampling and testing for the particular design
strength(s) required.

The particulars of the mix such as the slump and the proportionate weights of cement, saturated
surface dry aggregates and water used shall be stated.

The design mix for concrete to be used shall be submitted together with at least three (3) standard
cylinder samples for approval at least one (1) month prior to the start of each concreting schedule.
Such samples shall be prepared in the presence of the Engineer.

Standard laboratory strength tests for the 7, 14 and 28 days periods shall be taken to all concrete
samples in addition to routine field tests, at cost to the Contractor. Only design mixes represented by
test proving the required strength for 7, 14 and 28 days tests shall be allowed.

The cost of sampling, handling and transporting samples from jobsite to the laboratory and the cost of
subsequent tests made until the desired mix is attained shall be for the account of the Contractor.

Slump Test shall be made in conformance with ASTM C143, and unless otherwise specified by the
Engineer, slump shall be within the following limits:

Slump for Vibrated Concrete
Structural Element
Minimum Maximum
Pavement Concrete 25mm 50mm
Pre-cast Concrete ' 50mm 70mm
Extension of Bragkwater Pier
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Lean Concrete 100mm 200mm

Sacked Concrete 25mm 50mm

All other Concrete 50mm 90mm

Provide suitable facilities and labor for obtaining representative samples of
concrete for the Contractor's quality control and the Engineer's quality assurance
testing. All necessary platforms, tools and equipment for obtaining samples shall be
furnished by the Contractor.

MIXING CONCRETE

1.

GENERAL

a.

g.

Concrete shall be thoroughly mixed in a mixer of an approved size and type that will
insure a uniform distribution of the materials throughout the mass.

All concrete shall be mixed in mechanically operated mixers. Mixing plant and
equipment for transporting and placing concrete shall be arranged with an ample
auxiliary installation to provide a minimum supply of concrete in case of breakdown of
machinery or in case the normai supply of concrete is disrupted. The auxiliary supply
of concrete shall be sufficient to complete the casting of a section up to a
construction joint that will meet the approval of the Engineer.

Equipment having components made of aluminum or magnesium alloys, which
would be in contact with plastic concrete during mixing, transporting or pumping of
Portland cement concrete, shall not be used.

Concrete mixers shall be equipped with adequate water storage and a device for
accurately measuring and automatically controlling the amount of water used.

Materials shall be measured by weighing. The apparatus provided for weighing the
aggregates and cement shall be suitably designed and constructed for this purpose.
The accuracy of all weighing devices except that for water shall be such that
successive quantities can be measured to within one percent of the desired
amounts. The water measuring device shall be accurate to plus or minus 0.5 percent.
All measuring devices shall be subject to the approval of the Engineer. Scales and
measuring devices shall be tested at the expense of the Contractor as frequently as
the Engineer may deem necessary to insure their accuracy.

Weighing equipment shall be insulated against vibration or movement of other
operating equipment in the plant. When the entire plant is running, the scale
reading at cut-off shall not vary from the weight designated by the Engineer by
more than one percent for cement, 1-2 percent for any size of aggregate, or one
percent for the total aggregate in any batch.

Manual mixing of concrete shall not be permitted unless approved by the Engineer.

MIXING CONCRETE AT SITE

Concrete mixers may be of the revolving drum or the revolving blade type and
the mixing drum or blades shall be operated uniformly at the mixing speed
recommended by the manufacturer.
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The pick-up and throw-over blades of mixers shall be restored or replaced when any
part or section is worn 20 mm or more below the original height of the manufacturer's
design. Mixers and agitators which have an accumulation of hard concrete or mortar
shalt not be used.

When bulk cement is used and the volume of the batch is 0.5 m® or more, the scale
and weigh hopper for Portland cement shall be separate and distinct from the
aggregate hopper or hoppers. ‘

The discharge mechanism of the bulk cement weigh hopper shall be interlocked
against opening before the full amount of cement is in the hopper. The discharging
mechanism shall be interlocked against opening when the amount of cement in
the hopper is underweight by more than one percent or overweight by more than 3
percent of the amount specified.

When the aggregates contain more water than the quantity necessary to
produce a saturated surface dry condition, representative samples shall be
taken and the moisture content determined for each kind of aggregate.

The batch shall be so charged into the mixer that some water enter in advance of
cement and aggregates. All water shall be in the drum by the end of the first quarter
of the specified mixing time.

Cement shall be batched and charged into the mixer by such means that it will
not result in loss of cement due to the effect of wind, or in accumulation of cement
on surfaces of conveyors or hoppers, or in other conditions which reduce or vary
the required quantity of cement in the concrete mixture.

Where required, synthetic fibrous reinforcement shall be added directly to the
concrete mixer after placing the sufficient amount of mixing water, cement and
aggregates.

The entire contents of a batch mixer shall be removed from the drum before
materials for a succeeding batch are place therein. The materials composing a
batch except water shall be deposited simultaneously into the mixer.

All concrete shall be mixed for a period of not less that 3 minutes after all materials,
including water, are in the mixer. During the pericd of mixing, the mixer shall
operate at the speed for which it has been designed.

Mixers shall be operated with an automatic timing device that can be locked by the
Engineer. The time device and discharge mechanism shall be so interlocked that
during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

The first batch of concrete materials placed in the mixer shall contain a sufficient
excess of cement, sand, and water to coat the inside of the drum without reducing the
required mortar content of the mix. When mixing is to cease for a period of one hour or
more, the mixer shall be thoroughly cleaned.

In case of rubble concrete, proper mixture and placing of concrete and stones/rocks
shall be in accordance to the approved plan. Methodology of work shall be approved by
the Engineer.
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MIXING CONCRETE IN TRUCKS

a. Truck mixers, unless otherwise authorized by the Engineer, shall be of the revolving
drum type, watertight, and so constructed that the concrete can be mixed to insure
a uniform distribution of materials throughout the mass. All solid materials for the
concrete shall be accurately measured and charged into the drum at the
proportioning plant. Except as subsequently provided, the truck mixer shall be
equipped with a device by which the quantity of water added can be readily
verified. The mixing water may be added directly to the batch, in which case a tank
is not required. Truck mixers may be required to be provided with a means by
which the mixing time can be readily verified by the Engineer.

b. The maximum size of batch in truck mixers shall not exceed the minimum rated
capacity of the mixer as stated by the manufacture and stamped in metal on the
mixer. Truck mixing shall, unless otherwise directed, be continued for not less than
100 revolutions after all ingredients, including water, are in the drum. The mixing
speed shall not be less than 4 rpm, nor more than 6 pm.

c. Mixing shall begin within 30 minutes after the cement has been added either to the
water or aggregate, but when cement is charged into a mixer drum containing
water or surface-wet aggregate and when the temperature is above 32 °C, this
limit shall be reduced to 15 minutes. The limitation in time between the introduction of
the cement to the aggregate and the beginning of the mixing may be waived when,
in the judgment of the Engineer, the aggregate is sufficiently free from moisture, so
that there will be no harmful effects on the cement.

d. When a truck mixer is used for transportation, the mixing time in stationary mixer
may be reduced to 30 seconds and the mixing completed in a truck mixer. The
mixing time in truck mixer shall be as specified for truck mixing.

JOINTS

1.

No reinforcement, corner protection angles or other fixed metal items shall be run
continuously through joints containing expansion-joint filler, through crack-control joints in slabs
on grade and vertical surfaces.

Preformed Expansion Joint Filler
a. Joints with Joint Sealant

At expansion joints in concrete slabs to be exposed, and at other joints indicated to
receive joint sealant, preformed expansion-joint filler strips shall be installed at the
proper level beiow the elevation with a slightly tapered, dressed-and-ciled wood strip
termporarily secured to the top thereof to form a groove. When surface dry, the
groove shall be cleaned of foreign matter, loose particles, and concrete protrusions,
then filled flush approximately with joint sealant so as to be slightly concave after

drying.
b. Finish of concrete at joints

Edges of exposed concrete slabs along expansion joints shali be neatly finished
with a slightly rounded edging tool.
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