PHILIPPINE PORTS AUTHORITY

PPA Corporate Bldg., Bonifacio Drive, South Harbor
Port Area, Manila, Philippines 1018

PHILIPPINE
PORTS

AUTHORITY %%z

Procurement of
INFRASTRUCTURE
PROJECTS

JUBANG (CRUISE SHIP) PORT IMPROVEMENT

PROJECT
PORT OF JUBANG (CRUISE SHIP PORT), DAPA, SURIGAO
DEL NORTE
(HO-INFRA-PPDD-26-0099)

e &
N
im
- aHL AL R
lll.*-.‘ o) 'y .-
e v ‘|':' L .
Il"lu W T
._.‘ ‘ . "/"'. )
'.".‘l', :.‘I,'.'u'[ \'l'|_ LS "o
[RLEY w pahar Tg ®
SRRORL RNt ¥ .‘-'.%lf';}';:'}l'"‘l'""**“’“
v R . TN L1 PLIPIRE
. o .":ﬁ"‘ POATH
e LM .:'..'.: IT. MTHRALITT
..o .."I..l. b4
. - .o - l-' FORT PLANNING AND (o £100 CEMARTHENT
ML e CAVELOMMLAT MUAN
() L .
ORI JUBANG PORT(Cruise)
PR Bt AN s (WA DM A L, e
PL N T T KI8T ENL BT e )

PHILIPPINE BIDDING DOCUMENTS

September 2026



TABLE OF CONTENTS



Glossary of Acronyms, Terms, and Abbreviations..............ccoceneereenecrenns fi
Definition of Terms........cccccvevirusemrinirrinsrnc e rsrincencenirennesssnssnasanss iv
Section |. Invitation 10 Bid.....cccccirrimriiiniiicinninicnisrissssssssssssosasssansaee 1-2
Seoction II. Instructions to Bidders......c.ccvccemmimiieicncssesesseossrsseesersosanes ITB 1-26

F W ¢ 7T - - 1

B. Contents of Bidding Documents........c..c.cceiieimmeinenssnsssencencans 8

C. Preparation of Bids........cccoveicimiimmiiiniiincnnssisesinsiissssensssess 9

D. Submission and Opening of Bids......ccccvcvmrrvivvnniseineavinrases 17

E. Evaluation and Comparison of BidS........ccccseemmmresmsnencencinninan 19

F. Award of CONtract........ccoeenirvrimrninrmensiainnssessencensrnsasensssnrae 24
Section . Bid Data Sheet........c..cecrceererrsmcemrsrisvsnrsreersassasessessersersans BDS 1-§
Section IV. General Conditions of Contract........cccceemmcrrncerverevriansrasareess GCC 1-27
Section V. Speclal Conditions of Contract..........c.icceieverenrerrcrmcmnracncsnenns SCC 14
Section VI. Specifications......cccciccverervnrmreeraciamsrrermersorsaenasssscecrasernasnes 1108
Section VIL Drawings......ccccoseemimminincimminsinmssinsirensnsssstensssereesaenss PD1-2
Section VIII. Bill of Quantities.......c.ccccecinmrecencasinntineencarsarserssssasessossesses BQ1-26
Section IX. Philippine Bidding Documents Related Forms..........c.csuu...ue 1-25

Jubsng {Cruise Ship) Port lmprovement Project
Port of Jubarg (Cnase Ship Port), Dapa, Surigeo Del Norte



GLOSSARY OF ACRONYMS,
TERMS, AND ABBREVIATIONS



i
Glossary of Terms, Abbreviation, and Acronyms

Glossary of Acronyms, Terms, and Abbreviations

ABC — Approved Budget for the Contract.
ADR - Alternative Dispute Resolution.
ARCC - Allowable Range of Contract Cost.
BAC - Bids and Awards Committee.

BIR — Bureau of Internal Revenue.

BSP — Bangko Sentral ng Pilipinas.

CDA - Cooperative Development Authority.
COS - Contract of Service.

CPl - Consumer Price Index.

DOLE — Department of Labor and Employment.
DTI - Department of Trade and Industry.
GCC - General Conditions of Contract.

GFI| - Government Financial Institution.

GOCC - Government-Owned and/or ~Controlled Corporation.

GoP — Government of the Philippines.

GPPB - Government Procurement Policy Board.
HoPE - Head of Procuring Entity.

JO - Job Order.

IRR - implementing Rules and Regulations.

ITB ~ Instructions to Bidders.

LCB- Lowest Calculated Bid.

LCRB - Lowest Calcutated Responsive Bid.
LGUs - Local Government Units.

LoC — Line of Credit

MAB - Most Advantageous Bid.

MARB - Most Advantageous Responsive Bid.
MEARB - Most Economically Advantageous Responsive Bid.
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MYCA - Multi-Year Contracting Authority.

NFCC - Net Financia! Contracting Capacity.

NGA - Nationa! Government Agency.

PCAB - Philippine Contractors Accreditation Board.

PhilGEPS - Philippine Government Electronic Procurement System.
PSA — Philippine Statistics Authority.

RA No. — Republic Act Number.

SARB - Single Advantageous and Responsive Bid.

SCC - Special Conditions of Contract.

SCRB - Single Calculated and Responsive Bid.

SEARB - Single Economically Advantageous Responsive Bid.
SEC - Securities and Exchange Commission.

SLCC - Single Largest Completed Contract.

SRRB - Single Rated and Responsive Bid.
UN = United Nations.

Jobarg (Cruiss Ship) Fort Improvement Projact
Port of Jubeng {Cnise Ship Port), Dapa, Surigac De! Norte
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Definition of Terms

Bid — a signed offer, proposal, or quotation submitted by a supplier, manufacturer, distributor,
contractor, consultant, or service provider in response to the requirements of the Procuring Entity
as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[c]).

Bidder — a supplier, manufacturer, distributor, contractor, consultant, and service provider,
whether public or private, who submits a Bid in response to the requirements of the Procuring
Entity as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[d]).

Bidding Documents — the documents issued by the Procuring Entity as the basis for Bids,
fumnishing all information necessary to prospective bidder to prepare a Bid for the Goods,
Infrastructure Projects, and Consulting Services required by the Procuring Entity. (IRR of RA No.
12009, Section §[e})

Bill of Quantities — a list of the specific items of the Work and their corresponding unit prices, lump
sums, and/or provisional sums.

Consulting Services - services for Infrastructure Projects and other types of projects or activities
of the govemment requiring adequate extemnal technical and professional expertise that are
beyond the capabllnty or capacity of the govenment to undertake such as, but not limited to: (i)
advisory and review services; (ii) pre-lnvestment or feasibility studies; (jii) design; (w) construction
supervision; (v) management and related services; and (vi) other technical services or special
studies. (IRR of RA No. 12009, Section 5[i]).

Contract — the agreement entered into between the Procuring Entity and the Contractor to
execute, complete, and maintain the Works and as recorded in the Contract Form signed by the
parties, including all attachments and appendices thereto and all documents incorporated by
reference therein.

Contract Price - the price stated in the Notice of Award and thereafter to be paid by the Procuring
Entity to the Contractor for the execution of the Works in accordance with this Contract.

Contract Time Extension (CTE) - the allowable period for the Contractor to complete the Works
in addition to the original Completion Date stated in this Contract.

Contractor — a natural or juridical entity whose proposal was accepted by the Procuring Entity and
to whom the Contract to execute the Work was awarded. Contractor as used in these Bidding
Documents may likewise refer to a supplier, distributor, manufacturer, or consultant.

Days - refers to calendar days; months to calendar months.

Dayworks - varied work inputs subject to payment on a time basis for the Contractor's employees
and Equipment, in addition to payments for associated Materials and Plant.

Defect — any part of the Works not completed in accordance with the Contract.

Defects Liability Certificate ~ the certificate issued by the Procuring Entity upon correction of
defects by the Contractor.

Jubang (Cruiss Ship) Port improvement Project
Pmd’m(&ublSthoﬂ).Dﬂ.Wde
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Defects Liability Period — the one (1) year period between contract completion and final
acceptance within which the Contractor assumes the responsibility to undertake the repair of any
damage to the Works at its own expense.

Drawings — graphical presentations of the Works. They include all supplementary details, shop
drawings, calculations, and other information provided or approved for the execution of this
Contract.

Effective Date of the Contract — the date indicated in the contract. However, the Contractor shall
commence performance of its obligations only upon receipt of the Notice to Proceed.
Foreign-funded Procurement or Foreign-Assisted Project — refers to the acquisition of Goods,
Consulting Services, and the contracting for Infrastructure Projects by the Government of the
Philippines which are wholly or partly funded by foreign loans or grants pursuant to a Treaty or
Intemational or Executive Agreement.

Funding Source — Organization named in the SCC.

Goods —refer to (i) all items, supplies, and materials, whether in the nature of equipment, furniture,
stationery, materials for construction, or personal property of any kind, needed in the transaction
of public businesses or in the pursuit of any government undertaking, project or activity; or (ii)
general support services which pertain to all types of services except Consulting Services and
Infrastructure Projects, such as the repair and maintenance of equipment and fumniture, as well
as trucking, hauling, janitorial, security, and refated or analogous services. Personnel Services or
individual COS or JO engagements do not fall under this definition; (IRR of RA No. 12009, Section

5[n]).

Infrastructure Projects —~ include the construction, improvement, rehabilitation, demolition, repair,
restoration, or maintenance of roads and bridges, railways, airports, seaports, communication
facilities, civil works components of information technology projects, irrigation, flood control and
drainage, water supply, sanitation, sewerage and solid waste management systems, shore
protection, energy/power and electrification facilities, national buildings, school buildings, hospital
buildings, and other related construction projects of the government. Also referred to as “civil
works” or “works;” (IRR of RA No. 12009, Section 5[r]).

Lot — refers to one or more infrastructure projects that are grouped or bundled together based on
factors, such as scope, location, or other relevant parameters, as determined by the End-User or
Implementing Unit of the Procuring Entity. Each lot is distinct within the project and may be
awarded as a separate contract.

MARB - refers to the award criteria in the procurement of Infrastructure where the considerations
for the award of contract are the eligibility of the bidder, the responsiveness of its bid to the
technical requirements, and the most advantageous bid in reference to the highest rated offer
based on the quality component of the bid.

Materials — refer to all supplies, including consumables, used by the Contractor for incorporation
in the Works.

MEARB - refers to the award criteria in the procurement of Infrastructure where the considerations
for the award of contract are the eligibility of the bidder, the responsiveness of its bid to the
technical requirements, and the determination of the most economically advantageous bid in
reference to the quality-price ratio afiocated to the technical and financial components of the bid.

Notice to Proceed — refers to a written notice issued by the Procuring Entity to the Contractor
requiring the latter to begin the commencement of the work not later than a specified or
determinable date. '
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Online submission ~ pertains to the submission of the bid for Infrastructure Projects and the bid
envelopes containing the technical and financial components of the bid through electronic means
or through the electronic bidding facility of the PhilGEPS, once available.

Permanent Works - refer to all permanent structures and all other project features and facilities
required to be constructed and completed in accordance with this Contract which shall be
delivered to the Procuring Entity, and which shall remain at the Site after the removal of all
Temporary Works.

Plant - refers to the machinery, apparatus, and the like intended to form an integral part of the
Permanent Works.

Procuring Entity - the organization acquiring the Infrastructure Project, as named in the SCC.,

Project ~ refers to a specific or identified procurement covering Goods, Infrastructure Projects or
Consulting Services. A Procurement Project shall be described, detailed, and scheduled in the
Project Procurement Management Plan prepared by the agency which shall be consolidated in
the Procuring Entity's Annual Procurement Plan.

Program of Work —~ refers to the big-picture plan and comprehensive schedule that details
construction-related tasks to ensure the timely and efficient delivery of the project.

Site Investigation Reports — refers to those that were included in the Bidding Documents and are
factual and interpretative reports about the surface and subsurface conditions at the Site.

Slippage - refers to a delay in work execution occurring when actual accomplishment falls below
the target as measured by the difference between the scheduled and actual accomplishment of
the Work by the Contractor as established from the work schedule. This is actually described as
a percentage of the whole Works.

Simple Infrastructure Projects — refers to construction, improvement, rehabilitation, demolition,
repair, restoration, or maintenance of structures, technical facilities and systems with an Approved
Budget for the Contract (ABC) not exceeding Ten Million Pescs (PhP 10,000,000.00) built at the
community level for the sustenance of lives and livelihoods of the population living in a community
and built according to the needs and aspirations of the community population.

Verified Report — the report submitted by the Implementing Unit to the HoPE setting forth its
findings as to the existence of grounds or causes for termination and explicitly stating its
recommendation for the issuance of a Notice to Terminate.
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BAGONG PILIPINAS

INVITATION TO BID

JUBANG (CRUISE SHIP) PORT IMPROVEMENT PROJECT, PORT OF JUBANG
(CRUISE SHIP PORT), DAPA, SURIGAO DEL NORTE

The Philippine Ports Authority, through the Corporate Budget of the Authority for CY 2026,
intends to apply the sum of P217,741,862.51 being the Approved Budget for the Contract {ABC)
to payments under the contract for the Jubang (Cruise Ship) Port Improvement Project,
Port of Jubang (Cruise Ship Port), Dapa, Surigao del Norte (HO-INFRA-PPDD-26-
0098). Bids received in excess of the ABC shall be automatically rejected at bid opening.

The Philippine Ports Authority now invites bids for the project with the following scope of works:
removal, disposal and excavation works; construction of access road and construction of
boardwalk and landscaping. Completion of the Works is required in Four Hundred Twenty (420}
calendar days. Bidders should have completed from the date of submission and receipt of bids,
a contract similar to the Project. The description of an eligible bidder is contained in the Bidding
Documents, particularly, in Section II. Instructions to Bidders (ITB}.

Bidding will be conducted through open competitive bidding procedures using a non-
discretionary “passffail” criterion as specified in the IRR, otherwise known as the “New
Government Procurement Act (NGPA).”

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and partnerships or
organizations with at least sixty percent (60%) interest or outstanding capital stock belonging to
citizens of the Philippines.

interested bidders may obtain further information from the Philippine Ports Authority Bids and
Awards Committee {BAC) and inspect the Bidding Documents at the address given below from
7:00 a.m. to 6:00 p.m., Monday to Thursday.

A complete set of Bidding Documents may be acquired by interested Bidders on 04 September
2026 from the address below and upon payment of the applicable fee for the Bidding
Documents, pursuant to the latest Guidelines issued by the GPPB, in the amount of Fifty
Thousand Pesos (P50,000.00).

It may also be downloaded free of charge from the website of the Philippine Govemment
Electronic Procurement System (PhilGEPS) and the website of the Procuring Entity, provided
that bidders shall pay the applicable fee for the Bidding Documents not later than the
submission of bids.

PPA Corporate Bidg., Bonifacio Drive, South Harbor,
Port Area, Manila, Philippines 1018



The Philippine Ports Authority’s Bids and Awards Committee will hold a Pre-Bid Conference on
15 September 2026 at 10:00 a.m. at the PPA Function Room, 7th Floor, PPA Bldg., Bonifacio
Drive, South Harbor, Port Area, Manila, which shall be open to all prospective bidders.

Bids must be duly received by the Bids and Awards Committee (BAC) Secretariat through
manual submission at the address indicated below on or before 01 October 2026 at 8:00 a.m.
Late bids shall not be accepted.

All bids must be accompanied by a Bid security in any of the acceptable forms and in amount
stated in ITB Clause 16.

Bid opening shall be on 01 October 2026 at 9:00 a.m. at the 7th Floor, PPA Building, A.
Bonifacio Drive, South Harbor, Port Area, Manila. Bids will be opened in the presence of the
Bidders' representatives who choose to attend the activity.

Required PCAB Registration: Medium B - Port, Harbor and Offshore Engineering
The Philippine Ports Authority reserves the right to reject any and all bids, declare a failure of
bidding, or not award the contract at any time prior to contract award in accordance with Section
70 of R.A. No. 12009, without thereby incurring any liability to the affected bidder or bidders.
For further information, please refer to:

BAC Secretariat, Philippine Ports Authority

Sth Floor, PPA Bldg.., A. Bonifacio Drive,

South Harbor, Port Area, Manila

Telephone Nos. 8 527-47-35

8 527-83-56 to 83 loc. 539
Email Address: ldsolis@ppa.com.ph

You may visit the following website:
For downloading of Bidding Documents - PPA Website: www.ppa.com.ph

Date September 3, 2026.

MARK JON §.|PALOMAR
Chairperson, PPA Head Office Bids and Awards
Committee for Engineering Projects (HO-BAC-EP)
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1)

2)

3)

ITB-1

A. General
Scope of Bid

1.4 The Procuring Entity named in the BDS, invites Bids for the Jubang (Crulse
Ship) Port Improvement Project, Port of Jubang (Crulse Ship Port), Dapa,
Surigao Del Norte, with Project Identification Number HO-INFRA-PPDD-26-
0099.

The Procurement Project {referred to herein as "Project”) is for the construction
of Works, as described in Section Vi1 (Specifications).

1.2  The winning Bidder will be expected to complete the Works by the intended
completion date specified in SCC Clause 1.1.

Source of Funds

The Procuring Entity has a budget or received funds from the Funding Source named
in the BDS, and in the amount indicated in the BDS. It intends to apply part of the
funds received for this Project to cover efigible payments under the contract.

Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

3.1 Unless otherwise specified in the BDS, the Procuring Entity, as well as Bidders
and Contractors, shall observe the highest standard of ethics during the
procurement and execution of the contract. In pursuance of this policy, the
Procuring Entity:

a) defines, for purposes of this provision, the following terms under existing
laws, rules, and regulations:

i) "corrupt practice” means an act by which officials in the public
or private sectors improperly and unlawfully enrich themselves,
others, or induce others to do so, by misusing the position in
which they are placed, and includes the offering, giving,
receiving, or soliciting of anything of value to influence the action
of any such official in the procurement process or in contract
execution; entering, on behalf of the government, into any
contract or transaction manifestly and grossly disadvantageous
to the same, whether or not the public officer profited or will profit
thereby, and similar acts as provided in RA No. 3018.

ii) “fraudulent practice” means a misrepresentation of facts for
purposes of influencing a procurement process or the execution
of a contract to the detriment of the Procuring Entity, which
includes collusive practices among Bidders {prior to or after bid
submission) designed to establish bid prices at artificial, non-
competitive levels and to deprive the Procuring Entity of the
benefits of free and open competition.

iii) "collusive practices” means a scheme or arrangement between
two or more Bidders, with or without the knowledge of the
Procuring Entity, designed to establish bid prices at artificial,
non-competitive levels.
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iv) *coercive practices” means hamming or threatening to harm,
directly or indirectly, persons, or their property to influence their
participation in a procurement process, or affect the execution
of a contract;

V) "obstructive practice” is

a) deliberately destroying, falsifying, altering or ¢concealing of
evidence material to an administrative proceedings or
investigation or making false statements to investigators in
order to materially impede an administrative proceedings or
investigation of the Procuring Entity or any foreign
govemmentforeign or international financing institution
relative to allegations of a corrupt, fraudulent, coercive or
collusive practice; and/or threatening, harassing or
intimidating any party to prevent the latter from disclosing its
knowledge of matters relevant to the administrative
proceedings or from pursuing such proceedings or
investigation; or

b} acts intended to materially impede the exercise of the
inspection and audit rights of the Procuring Entity or any
foreign govemment/foreign or intemational financing
institution herein.

b) Undertakes to reject a proposal for award upon prima facie
determination that the Bidder recommended for award has engaged in
any of the prohibited practices mentioned in this Clause for purposes of
competing for the contract.

3.2  Further, the Procuring Entity will seek to impose the maximum civi,
administrative, and/or criminal penalties available under the applicable laws on
individuals and organizations deemed to be involved in any of the practices
mentioned in ITB Clause 4.

3.3  Furthermore, the Funding Source and the Procuring Entity reserve the right to
inspect and audit records and accounts of a Bidder or Contractor in the bidding
for and performance of a contract themselves or through independent auditors
as reflected in the GCC Clause 36.

Conflict of Interest

4.1  All Bidders found to have conflicting interests shali be disqualified to participate
in the procurement at hand, without prejudice to the impositicn of appropriate
administrative, civil, and criminal sanctions. A Bidder may be considered to
have conflicting interests with another Bidder in any of the events described in
paragraphs (a) through (¢) and a general conflict of interest in any of the
circumstances set out in paragraphs (d) through {f) below:

a) A Bidder has controlling shareholders or beneficial owners in common
with another Bidder;

b) A Bidder receives or has received any direct or indirect subsidy from
any other Bidder;
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c) A bidder has the same legally authorized representative as that of
another Bidder for purposes of this Bid;

d) A bidder has a relationship, directly or through third parties, that puts
them in a position to have access to information about or influence on
the bid of another Bidder or influence the decisions of the Procuring
Entity regarding this bidding process. This may include a firm or an
organization that lends, or temporarily seconds, its personnel to firms
or organizations that are engaged in consulting services for the
preparation related to procurement for or implementation of the project
if the personnel would be involved in any capacity on the same project;

e) A bidder who participated as a consultant in the preparation of the
design or technical specifications of the goods and related services that
are the subject of the bid; or

f) A bidder who lends, or temporarily seconds, its personnel to firms or
organizations which are engaged in consulting services for the
preparation retated to procurement for or implementation of the project,
if the personne! would be involved in any capacity on the same project.

4,2 Al Bidding Documents shall be accompanied by an Omnibus Sworn Statement
of the Bidder that it is not related, by consanguinity or affinity up to the third civil
degree, to the HoPE, Procurement Agent (if engaged), the head of the Project
Management Office (PMO), the End-User or Implementing Unit or any
members of the Bids and Awards Committee (BAC), Technical Working Group

(TWG), and BAC Secretariat.’

4.3 The Bidder shall also disclose the ultimate beneficial ownership of the entity it
represents. Failure to comply shall be a ground for the attomatic
disqualification of the bid in consonance with Section 59 of the IRR. For this
reason, relationship to the aforementioned persons within the third civil degree
of consanguinity or affinity shall automatically disqualify the Bidder from
participating in the procurement of contracts of the Procuring Entity
notwithstanding the act of such persons inhibiting themselves from the
procurement process. This Clause shall apply to the following persons and

affiliates:
a) In the case of individuals or sole proprietorships, to the Bidders and
their spouses,

b) in the case of partnerships, to the partnership itself and its partners;

¢) In the case of cooperatives, to the cooperative itself and members of
the board of directors, general manager or chief executive officer;

d) In the case of a partnership, joint venture, or consortium, to the entity
itself, its members or partners, as well as any person or entity that is a
member of a blacklisted partnership, joint venture, or consortium; and

1 Saction 81.1 of the IRR.
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In the case of corporations, a single stockholder, together with their
relatives up to the third civil degree of consanguinity or affinity, and their
assignees, holding at least twenty percent (20%) of the shares therein,
its chairperson and president, shall be blacklisted after they have been
determined to hold the same controlling interest in a previously
blacklisted corporation or in two corporations that have been
blacklisted; the corporations of which they are part shall also be
blacklisted.

5) Eligible Bidders

5.1

5.2

5.3

Only Bids found to be legally, technically, and financially eligible will be
evaluated. For procurement of Infrastructure Projects, the following persons
shall be eligible to patticipate in this bidding:

a)
b)

Duly licensed Filipino citizens or sole proprietorships;

Partnerships duly organized under the laws of the Philippines and of
which at least sixty percent (60%) of the interest belongs to citizens of
the Philippines;

Corporations duly organized under the laws of the Philippines, and of
which at least sixty percent (60%) of the outstanding capital stock
belongs to citizens of the Philippines;

Cooperatives duly organized under the laws of the Philippines; and

Persons or entities forming themselves into a Joint Venture (JV), i.e., a
group of two (2) or more persons or entities that intend to be jointly and
severally responsible or liable for a particular contract; Provided,
however, that in accordance with relevant laws, rules, and regulations,
Filipino ownership or interest of the joint venture concemed shall be at
least sixty percent (60%); Provided, further, that joint ventures in which
Filipino ownership or interest is less than sixty percent (60%) may be
eligible where the structures to be buiit require the application of
techniques or technologies which are not adequately possessed by a
person or entity meeting the sixty percent (60%) Filipino ownership
requirement; Provided, furthermore, that in the latter case, Filipino
ownership or interest shall not be less than twenty-five percent (25%).
For this purpose, Filipino ownership or interest shall be based on the
contributions of each of the member of the joint venture as specified in
their Joint Venture Agreement (JVA); Provided, finally, that the primary
purpose of each member of the joint venture must be similar or related
to the requirement of the project to be bid out.

The Procuring Entity may also invite foreign bidders when provided for under
any Treaty or International or Executive Agreement as specified in the BDS.

In accordance with RA No. 4566 or the “Contractors’ License Law” as amended
by RA No. 11711 or “An Act Further Amending Republic Act No. 4566", the
persons or entities enumerated in Section 52 of the IRR may participate in the
procurement of Infrastructure Projects if it has been issued a license by the
Philippine Contractors Accreditation Board (PCAB) to engage or act as a
contractor.
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54  The Bidder must have completed an SLCC that is similar to the procurement
project to be bid, and whose value must be equivalent to at least fifty percent
(50%) of the ABC, adjusted to current prices using the Philippine Statistics
Authority (PSA) consumer price indices; Provided, that any change to the fifty
percent (50%) requirement may be allowed, subject to the recommendation of
the Procuring Entity, which shall be submitted to the GPPB for consideration;
Provided, further, that contractors under Small A and Small B categories
without similar experience on the procurement project to be bid may be allowed
to bid if the cost of such contract is not more than the Allowable Range of
Contract Cost of their registration based on the guidelines as prescribed by the
PCAB.

For foreign-funded procurement, the GoP and the foreign govemment, or
foreign or international financing institution may agree on another track record
requirement, as specified in the BDS.

Moreover, a contract shall be considered similar to the procurement project if it
has the same major categories of work. The Procuring Entity may clarify in the
Bidding Documents what is regarded as major categories of work, guided by
the principle of proporticnality and Fit-for-Purpose approach.

5.5 The SLCC shall be supported by an Owner's Certificate of Final Acceptance
issued by the project owner other than the Contractor, or a final rating of at
least Satisfactory in the Constructors Performance Evaluation System (CPES),
or a similar performance and monitoring system. In the case of contracts with
the private sector, an equivalent document shall be submitted.

56  The computation of a bidder's NFCC must be at least equa!l to the ABC {o be
bid, calculated as follows:

NFCC = [(Current assets minus current liabilities) (15)] minus the value
of all outstanding or uncompleted portions of the projects under ongoing
contracts, including awarded contracts yet to be started, coinciding with
the procurement project to be bid; Provided, That a different formula may
be adopted subject to the recommendation of the Procuring Entity, which
shall be submitted to the GPPB for consideration.

The value of the domestic bidder’s current assets and current liabilities shall be
based on the latest AFS submitted to the BIR.

For purposes of computing the foreign bidders' NFCC, the value of the current
assets and current liabilities shall be based on their latest AFS prepared in
accordance with international financial reporting standards.

Bidder's Responsibilities

6.1  The Bidder or its duly authorized representative shall submit a swom statement
in the form prescribed in Section IX_ Philippine Bidding Documents Related
Forms as required in ITB Clause 12.1(h)(iv).

6.2 Before submitting their bids, the Bidders are deemed to be knowledgeable of
all existing laws, decrees, ordinances, acts and regulations of the Philippines
which may affect this Project in any way.

6.3  The Bidder undertook the following responsibilities:

Jubang (Cruise Ship) Port improvamant Project
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Took steps to carefully examine and ensure full understanding and
comprehension of the Bidding Document, its requirements, clauses,
and provisions;

Acknowledged all conditions, local or otherwise, affecting the
implementation of the contract;

Made an estimate of the facilities available and needed for the contract
to be bid, if any;

Complied with its responsibility to inquire or secure Supplemental Bid
Bulletin(s),

Ensured that it is not “biacklisted” or barred from bidding by the
Government of the Philippines {(GoP) or any of its agencies, offices,
corporations, or LGUs, including foreign government, or foreign/
international financing institutions whose blacklisting rules have been
recognized by the GPPB; by itself or by reason of its relation,
membership, association, affiliation, or controlling interest with another
blacklisted person or entity;

Ensured that each of the documents submitted in satisfaction of the
bidding requirements is an authentic copy of the original, complete, and
that all statements and information provided therein are true and
correct;

Authorized the HOPE or its duly authorized representative/s to verify all
the documents submitted,

Ensured that the signatory is the duly authorized representative of the
Bidder, and granted full power and authority to do, execute and perform
any and all acts necessary to participate, submit the bid, to sign, and
execute the ensuing contract, accompanied by the duly notarized
Special Power of Attormey, Board or Partnership Resolution, or
Secretary’s Certificate, whichever is applicable;

Complied with the disclosure provision under Section 81 and 82 of RA
No. 12009 and its IRR in relation to other provisions of RA No. 3019;

Complied with existing labor laws and standards. Moreover, the Bidder
undertakes to:

) Ensure the entitlement of workers to wages, hours of work,
safety and health and other prevailing conditions of work as
established by national laws, rules and regulations; or Collective
Bargaining Agreement (CBA) or arbitration award, if and when
applicable.

In case there is a finding by the Procuring Entity or the
Department of Labor and Employment (DOLE) of underpayment
or non-payment of workers’ wages and wage-related benefits,
the Bidder agrees that the performance security or portion of the
contract amount shall be withheld in favor of the complaining
workers pursuant to appropriate provisions of RA No. 12009,
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without prejudice to the institution of appropriate actions under
the Labor Code, as amended, and other social legisiations;

ii) Comply with Occupational Safety and Health Standards (OSHS)
and cormrect deficiencies, if any.

in case of imminent danger, injury or death of the worker, the
Bidder undertakes to suspend contract implementation pending
clearance to resume from the DOLE Regional Office, in
compliance with the Work Stoppage Order; and

iii) Inform the workers of their conditions of work, labor clauses
under the contract specifying wages, hours of work and other
benefits under prevailing national Jaws, rules and regulations; or
CBA or arbitration award, if and when applicable, through
posting in two (2) conspicuous places in the establishment's
premises.

k) Ensured that it did not give or pay, directly or indirectly, any commission,
amount, fee, or any form of consideration, pecuniary or otherwise, to
any person or official, personne! or representative of the government in
relation to any procurement project or activity;

1) Examined all instructions, forms, terms, and specifications in the
Bidding Documents;

m) Determined and complied with all matters pertaining to the contract to
be bid, including but not limited to: (i) the location and the nature of the
contract, project, or work; (i) climatic conditions; (jii) transportation
facilities; (iv) nature and condition of the terrain, geological conditions
at the site communication facilities, requirements, location and
availability of construction aggregates and other materials, labor, water,
electric power and access roads; and (v) other factors that may affect
the cost, duration and execution or implementation of the contract,
project, or work; and

n) Ensured that all information in the Bidding Documents, including bid or
supplemental bid bulletin(s) issued, are comect and consistent. The
Procuring Entity shall not assume any responsibility regarding
erroneous interpretations or conclusions by the prospective or eligible
Bidder out of the data fumished by the Procuring Entity.

Failure to observe any of the above responsibilities shall be at the risk of the
Bidder concerned;

The Bidder, by the act of submitting its bid, shall be deemed to have inspected
the site, determined the general characteristics of the contract works and the
conditions for this Project and examine all instructions, forms, terms, and
project requirements in the Bidding Documents.

Further, the Bidder shall bear all costs associated with the preparation and
submission of its bid, and the Procuring Entity shall in no case be responsible
or liable for those costs, regardless of the conduct or outcome of the bidding
process.
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In case of failure of bidding, the Bidding Documents fee may be applied in the
re-bidding for the same Projact.

6.6  Furthermore, the Bidder should be aware that the Procuring Entity will accept
bids only from those that have paid the applicable fee for the Bidding
Documents at the office indicated in the Invitation to Bid.

Origin of Goods and Services

Unless otherwise indicated in the BDS, there is no restriction on the origin of Goods,
or Contracting of Works or Services other than those prohibited by a decision of the
United Nations Security Council taken under Chapter VIi of the Charter of the United
Nations.

Subcontracts

8.1  Unless otherwise specified in the BDS, the Bidder may subcontract portions of
the Works to an extent as may be approved by the HoPE and as stated in the
BDS. However, the subcontracted portion shall not exceed fifty (50%), or a
different percentage of the ABC, on a per project basis, as approved by the
GPPB.

8.2  Subcontracting of any portion of the Project shall not relieve the Bidder from
any liability or obligation that may arise from the contract.

8.3  Subcontractors must meet the eligibility criteria as stated in the BDS and shall
submit the same eligibility documents as the general contractor. Failure of a
subcontractor to meet the eligibility criteria does not affect the eligibility of the
general contractor for the procurement project. In such case, the portion
intended to be subcontracted to the ineligible subcontractor shall be assumed
by the general contractor.

8.4  Subcontracting arrangement, if allowed, including the time of submission of the
eligibifity documents of the subcontractor, shall be disclosed in the BDS.

B. Contents of Bidding Documents
Pre-Bid Conference

9.1 If so specified in the BDS, a pre-bid conference shall be held either at the
Procuring Entity's physical address and/or online through videoconferencing,
webcasting, or similar technology, or a combination thereof, on the date
indicated therein, to clarify and address the Bidders’ questions on the technical
and financial components of this Project.

9.2 The pre-bid conference shall be held at least twelve (12) calendar days before
the deadline for the submission of and receipt of bids, but not earlier than seven
(7) calendar days from the posting of the invitation to bid and other bidding
documents on the PhilGEPS website.

9.3 Bidders are highly encouraged to attend the pre-bid conference to fully
understand the Procuring Entity’s requirements. While non-attendance of the
Bidder will in no way prejudice its bid, the Bidder is deemed to know any
changes and/or amendments to the Bidding Documents, as may be provided
in the Supplemental Bid Bulletin.
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The proceedings of the pre-bid conference shall be recorded, and the
corresponding minutes shall be prepared not later than five (5) calendar days
after the pre-bid conference. The minutes shall be made available to
prospective Bidders not later than five (5) days upon written request.

9.4 Decisions of the BAC amending any provision of the Bidding Documents shall
be issued in writing through a Supplemental Bid Bulletin at least seven (7)
calendar days before the deadline for the submission and receipt of bids.

10) Clarification and Amendment of Bidding Documents

10.1 Prospective bidders may request for clarification(s) on and/or interpretation of
any part of the Bidding Documents. Such a request must be in writing and
submitted to the BAC of the Procuring Entity at the address or electronic mail
indicated in the BDS or through the electronic bidding facility of PhilGEPS, as
may be applicable, at least ten (10) calendar days before the deadline set for
the submission and receipt of Bids.

10.2 The BAC shall respond to the said request by issuing @ Supplemental Bid
Bulletin duly signed by the BAC Chairperson. It shall be made available to all
those who have properly secured the Bidding Documents, at least seven (7)
calendar days before the deadline for the submission and receipt of Bids.

10.3 Supplemental Bid Bulletins may also be issued upon the Procuring Entity's
initiative for purposes of clarifying or modifying any provision of the Bidding
Documents not later than seven (7) calendar days before the deadline for the
submission and receipt of Bids. Any modification to the Bidding Documents
shall be identified as an amendment.

10.4 Any Supplemental Bid Bulletin issued by the BAC shall also be posted on the
PhilGEPS website, in any conspicuous place in the premises of the Procuring
Entity, and on the website or social media platforms of the Procuring Entity, if
available, or such other channels as may be authorized by the GPPB. It shall
be the responsibility of all prospective bidders, including those who have
properly secured the Bidding Documents, to inquire and secure Supplemental
Bid Bulletins that may be issued by the BAC. However, Bidders who have
submitted bids before the issuance of the Supplemental Bid Bulletin must be
accordingly informed by the BAC, and be allowed to modify or withdraw their
bids prior to the deadline for the submission and receipt of bids in accordance
with ITB Clause 21.

C. Preparation of Bids
11) Language of Bids

The eligibility requirements or statements, the bids, and afl other documents to be
submitted to the BAC must be in English. If the eligibility requirements or statements,
the bids, and all other documents submitted to the BAC are in foreign language other
than English, it must be accompanied by a translation of the documents in English.
The documents shall be translated by the relevant foreign government agency, the
foreign government agency authorized to translate documents, or a registered
translator in the foreign bidder's country. The Bidder shall cause the authentication of
the translated documents and shall be authenticated by the appropriate Philippine
foreign service establishment or post or the equivalent office having jurisdiction over
the foreign bidder’s affairs in the Philippines. However, for Contracting Parties to the

Rbang (Cruise 5hip) Port Improvemsnt Propec
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Apostille Convention, the documents shall be authenticated through an apostille by the
Competent Authority, as defined in Section 20.2.9.2 of the IRR, except for countries
identified by the DFA that will still require legalization (red ribbon) by the relevant
Embassy or Consulate. The English translation shall govern, for purposes of
interpretation of the bid,

Documents Comprising the Bid: Technical and Financial Components

12.1 -The first bid envelope shall contain the following technical documents, including
the eligibility documents:

a)

b)

c)

d)

8)

g

h)

PhilGEPS Certificate of Registration (Platinum Membership) in
accordance with Section 20 of the IRR;

PCAB License and Registration, in case of Joint Venture (JV),

Statement of all its ongoing government and private contracts, including
contracts awarded but not yet started, if any, whether similar or not
similar in nature and complexity to the contract to be bid;

Statement of the Bidder's SLCC, in accordance with ITB Clause 5.5.

The SLCC shall be supported by an Owners Certificate of Final
Acceptancs issued by the project owner other than the Contractor, or a
final rating of at least satisfactory in the CPES, or a similar performance
and monitoring system. In case of contracts with the private sector, an
equivalent document shall be submitted;

NFCC computation in accordance with ITB Clause 5.6;
Joint Venture Agreement (JVA), if applicable;

Bid Security in the prescribed form and amount in accordance with ITB
Clause 18, and validity period under ITB Clause 15;

Project Requirements, which shall include the following:

i) Organizational chart of the personnel to be deployed for the
procurement project to be bid;

ii) List of Contractor's personnel {e.g., Project Manager, Project
Engineers, Materials Engineers, and Foremen), to be assigned
to the procurement project to be bid, with their complete
qualifications and experience data. These personnel must meet
the required minimum years of experience set in the BDS;

iii) List of Contractor's major equipment units which are owned,
leased, or under purchase agreements, supported by proof of
ownership or certification of availability of equipment from the
equipment lessor or vendor for the duration of the project, as the
case may be, which must meet the minimum requirements for
the contract set in the BDS; and

iv) Omnibus Sworn Statement in accordance with Section 54.3 of
the IRR.
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12.2 The second bid envelope shall contain the Financial Bid Form, which includes
the bid prices and the bill of quantities, in accordance with ITB Clauses 13.1.

12.3 Whenever necessary, modifications may be made to the foregoing provisions
specifically for major and specialized procurement to suit the particular needs
of the Procuring Entity, subject to the approval of the GPPB.

12.4 All bids that exceed the ABC shall not be accepted. Unless otherwise indicated
in the BDS, for foreign-funded procurement, the ABC shall be applied as the
ceiling to bid prices provided the following conditions are met:

a) Bidding Documents are obtainable free of charge on a freely accessible
website. If payment of Bidding Documents is required by the Procuring
Entity, payment could be made upon the submission of bids.

b) The Procuring Entity has procedures in place to ensure that the ABC is
based on recent estimates made by the engineer or the responsible unit
of the Procuring Entity and that the estimates are based on adequate
detailed engineering and reflect the quality, supervision and risk, and
inflationary factors, as well as prevailing market prices, associated with
the types of works or goods to be procured.

€) The Procuring Entity has trained cost estimators on estimating prices
and analyzing bid variances. In the case of Infrastructure Projects, the
Procuring Entity must also have trained quantity surveyors.

d) The Procuring Entity has established a system to monitor and report bid
prices relative to ABC and engineer's or Procuring Entity’s estimate.

e) The Procuring Entity has established a monitoring and evaluation
system for contract implementation to provide feedback on actual total
costs of goods and works.

However, the GoP and the foreign government, or foreign or intemational
financing institutions may agree to waive the foregoing conditions.

Bid Prices

13.1 The contract shali be for the whole Works, as described in the Bidding
Documents, based on the priced Bill of Quantities submitted by the Bidder.

13.2 The Bidder shall fill in rates and prices for all items of the Works described in
the Bill of Quantities. In case partial bids are allowed in the ITB, bids not
addressing or providing afl of the required items in the Bidding Documents
including, where applicable, the Bill of Quantities, shall be considered non-
responsive and shall be automatically disqualified. In this regard, where a
required item is provided, but no price is indicated, the same shall be
considered as non-responsive, but specifying a zero (0) or a dash (-) for the
said item would mean that it is being offered for free to the Government, except
those required by law or regulations to be provided for.

13.3 For the given scope of work in the contract as awarded, all bid prices shall be
considered as fixed prices, and therefore not subject to price escalation during
contract implementation, except under extraordinary circumstances as
specified in GCC Clause 45.
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14) Bid Currencles

14.1 Al bid prices shall be quoted in Philippine Peso unless otherwise provided in
the BDS. However, for purposes of bid evaluation, bids denominated in foreign
currencies shall be converted to Philippine currency based on the exchange
rate as published in the BSP Daily Reference Exchange Rate Bulletin on the

day of the bid opening.z

14.2 If so allowed in accordance with ITB Clause 14.1, the Procuring Entity, for
purposes of bid evaluation and comparing the bid prices, will convert the
currencies in which the bid price is expressed to Philippine Peso at the foreign
exchange rates.

14.3 Unless otherwise specified in the BDS, payment of the contract price shall be
made in Philippine Peso.

15) Bid Valldity

15.1 Bids shall remain valid for the period specified in the BDS which shall not
exceed one hundred twenty (120) calendar days from the date of the opening
of bids.

15.2 Should it become necessary to extend the validity of the bids and the bid
securities beyond one hundred twenty (120) calendar days, the Procuring
Entity concerned shall request in writing all those who submitted bids for such
extension before the expiration date therefor. Bidders, however, shall have the
right to refuse to grant such extension without forfeiting their Bid Security.

16) Bid Security

16.1 The Bidder, at its option, shall submit a Bid Security in the form and amount as
stated in the BDS, which may include the following:

Amount of Bid Security
Form of Bid Security (Not less than the required
Percentage of the ABC)

(a) Cash or cashier's/manager’s check
issued by a bank.

For biddings conducted by LGUs,
the Cashier's or Manager's check
may be issued by other banks
cettified by the BSP as authorized
to issue such financial instrument.

Two percent (2%)

(b) Bank draft/guarantee or irmevocable
Letter of Credit issued by a bank;
Provided, however, that it shall be
confimed or authenticated by a

Five percent (5%)

2 RA No. 8183 or *An Act to Assure Uniform Value to Philippine Coin and Cumency.”
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local bank, if issued by a foreign
bank.

For biddings conducted by LGUs,
the Bank Drafl/ Guarantes, or
irmevocable letter of credit may be
issued by other banks certified by
the BSP as suthorized to issue
such financial instrument.

{c) Surety bond callable upon demand
issued by a surety or insurance

company duly cerified by the Five percent (5%)
Insurance on as authorized to
igsue such security.

(d) Bid Securing Declaration Not Applicable

The Bid Security shall be denominated in Philippine Peso and posted in favor
of the Procuring Entity.

The Bid Security should be valid for the period specified in the BDS. Any bid
not accompanied by an acceptable Bid Security shall be considered as non-
responsive and rejected by the Procuring Entity.

In no case shall the Bid Security be returned later than the expiration of the bid
validity period indicated in the Bidding Documents, unless it has been extended
in accordance with Section 57.2 of the IRR. In case the bidder is required to
extend its bid validity, the bidder may, at its discretion, substitute a Bid Securing
Declaration for the extended period as a replacement of its Bid Security;
Provided, that the option to substitute is indicated in the BDS.

Upon signing and execution of the contract, pursuant to ITB Clause 29, and the
posting of the performance security pursuant to ITB Clause 30, the Bid Security
of the successful Bidder's Bid Security will be discharged, but in no case later
than its validity period as indicated in ITB Clause 15.

The Bid Security may be forfeited based on any of the following grounds, as
provided under Rule VHI, X, XI, and XX} of the IRR:

a) If a Bidder:

)] With the Lowest Calculated Responsive Bid (LCRB), Most
Economically Advantageous Responsive Bid (MEARB), Most
Advantageous Responsive Bid (MARB), Single Calculated and
Responsive Bid (SCRB), Single Economically Advantageous
Responsive Bid (SEARBY), or Single Advantageous Responsive
Bid (SARB) withdraws, fails, refuses or is unable to: (i) submit
the documents required under Section 66.5 of the IRR,; (i) enter
into contract with the Procuring Entity; or (jii) post the required
performance security within the period stipulated in the IRR and
in accordance with ITB Clause 30;
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Causes the delay, without justifiable cause, of the screening for
eligibility, opening of bids, evaluation and post evaluation of
Bids, and awarding of contracts;

Refuses to clarify or validate in writing its bid during post-
qualification within a period of seven (7) calendar days from
receipt of the request for clarification;

Withdraws a bid, or refuses to accept an award, or refuses or
fails to enter into contract with the Procuring Entity without
justifiable cause, after the approval of the HoPE for having been
the declared LCRB or MEARB, as the case may be,;

Refuses or fails to fumigh performance security within the
prescribed time;

Commits of three (3) or more of any of the acts imposed with
suspension, as provided under Section 99 of the IRR,;

Uses force, fraudulent machinations, coercion, undue influence
or pressure on any member of the BAC or any officer or
employee of the Procuring Entity to take a particular action for
its own favor or gain, or to the advantage of a particular bidder,

Colludes with one (1) or more bidders and submitting different
bids as if they were bona fide, when they knew that one or more
of them was 50 much higher than the other that it could not be
honestly accepted and that the contract will surely be awarded
to the pre-arranged lowest bid;

Maliciously submits different bids through two (2) or more
persons, corporations, partnerships, or any other business
entity in which it has interest, to create the appearance of
competition that does not in fact exist so as to be declared as
the winning bidder;

Enters into an agreement with other bidder/s which call upon
one to refrain from bidding for procurement contracts, or which
call for withdrawal of bids already submitted, or which are
otherwise intended to secure an undue advantage to any of the
bidders;

Fails to faithfully disclose its relationship, regardless of the time
of its discovery, with the HOPE, members of the BAC, the TWG,
and the BAC Secretariat, the head of the PMO or the End-User
or Implementing Unit, and the project consultants of the
Procuring Entity, or of the procurement agent, whichever is
applicable, by consanguinity or affinity up to the third civil degree
pursuant to Section 81 of the IRR;

Submits beneficial ownership information containing false
entries;

Allows the use of one’s name or uses the name of another for
purposes of public bidding,
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xiv) Submits eligibility requirements and bids containing false
information or falsified documents or the concealment of such
information that will materially alter the outcome of eligibility
screening or any stage of the procurement;

xv)  Accesses the contents of any Bid submitted to the Procuring
Entity before the opening of bids, without authorization;

xvi) Has any documented attempt to unduly influence the outcome
of the bidding;

xv)  Employs schemes which stifle or suppress any procurement
activity; or

xvi) Commits a third offense imposed with blacklisting under the Act
by the same Procuring Entity, or a combination of three (3)
violations imposed with blacklisting by the Procuring Entity and
other Procuring Entities, as posted on the GPPB portal;

If a Winning Bidder:

i) Conducts poor performance or unsatisfactory quality and/or
progress of work. Poor performance shall be as follows:

i) Negative slippage of fifteen percent (15%) and above
within the critical path of the project due entirely to the
fault or negligence of the winning bidder, or

ii)  Non-compliance of the materials and workmanship with
the approved specifications arising from the fault or
negligence of the winning bidder.

ii) In case it is determined prima facie that the winning bidder has
engaged, before or during the implementation of the contract, in
the following unlawful deeds and behaviors relative to contract
acquisition and implementation:

ii.iy  Corrupt, fraudulent, collusive and coercive practices;

ii.i)  Drawing up or using forged documents; or

ii.ii} Using adulterated materials, means or methods, or
engaging in production contrary to rules of science or
trade.

iii) Assigns or subcontracts the contract or any part thereof or
substituting key personnel named in the proposal without prior
written approval by the Procuring Entity;

iv) Willfully or deliberately abandons or does not perform the project
or contract by the winning bidder resulting in substantial breach
thereof without lawful and/or just cause;

v) Has its contract terminated due to its default or unlawful acts; or
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vi) Fails to comply with the provision on wamranty that requires to
repair any noted defect or damage to the Infrastructure Project
due to the use of materials of inferior quality within ninety (90)
calendar days from the issuance of the order by the HoPE to
undertake such repairs.

Format and Signing of Bids

17.1 Bidders shall submit their bids through their duly authorized representative
using the appropriate forms provided in Errorl Reference source not found.
on or before the deadline specified in the ITB Clause 19 in two (2) separate
sealed bid envelopes which shall be submitted simultaneously, whether
through manual or online submission. The first shall contain the technical
component of the bid, including the eligibility requirements under ITB Clause
12, and the second shall contain the financial component of the bid.

17.2 Formms as mentioned in ITB Clause 17.1 must be completed without any
alterations to their format. No substitute form shall be accepted.

17.3 Each and every page of the Bid Form, including the Bill of Quantities, under
Section I1X hereof, shall be signed by the duly authorized representative/s of
the Bidder. Failure to do so shall be a ground for the rejection of the bid.

17.4 Any insertions, erasures, or overwriting shafl be valid enly if they are signed or
initialed by the duly authorized representative/s of the Bidder.

Sealing and Marking of Bids

18.1 Bidders shall enclose their technica! documents described in ITB Clause 12 in
one sealed envelope marked “TECHNICAL COMPONENT,”, and the financial
compenent in another sealed envelope marked "FINANCIAL COMPONENT,",
sealing them all in an outer envelope marked "BID."

18.2 The Bid shall be typed or written in ink and shall be signed by the Bidder or its
duly authorized representative/s.

18.3 All envelopes shall.
a) contain the name of the contract to be bid in capital letters;
b) bear the name and address of the Bidder in capital letters;

) be addressed to the Procuring Entity’s BAC in accordance with ITB
Clause 18.1;

d) bear the specific identification of this bidding process indicated in the
ITB Clause 1.1; and

e) bear a warning “DO NOT OPEN BEFORE..." the date and time for the
opening of bids, in accordance with ITB Clause 19.

18.4 For manually submitted bid envelopes that are not properly sealed and marked,
as required in the Bidding Documents, the same shall be accepted; Provided,
That the bidder or its duly authorized representative shall acknowledge such
condition of the bid as submitted. On the other hand, unsealed or unmarked
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bid envelopes, or bids that cannot be opened or corrupted in case of online
submission, shall be rejected.

The BAC shall assume no responsibility for misplaced or lost contents of the
improperly sealed or marked bid, or for its premature opening.

D. Submission and Opening of Bids
Deadline for Submission of Bids

Bids must be received by the Procuring Entity's BAC at the address indicated in the
Invitation to Bid, or through the e-bidding facility of the PhilGEPS, on or before the
date and time indicated in the BDS.

Late Bids
Bids, including the eligibility requirements, submitted after the deadline shall be

rejected by the BAC. The BAC shall record in the Minutes of the Meeting the
submission and opening of bids, the Bidder's name, its representative, and the time

- the late bid was submitted.

Modification and Withdrawal of Bids

21.1 Bidders may modify their bids before the deadline for the submission and
receipt of bids.

a) For manual submission and receipt of bids, the Bidders shall not be
allowed to retrieve their original bid, but shall only be allowed to submit
the bid modification by sending another bid, equally sealed, properly
identified, linked to its original bid, and marked as a “*modification,”
thereof, and stamped “received” by the BAC. Bid modifications received
after the applicable deadline shall not be considered and shall be
returned to the bidder unopened.

b) For online submission of bids, the Bidders shall not be allowed to
retrieve their original Bid, but shall only be allowed to submit the bid
modification, send another Bid equally secured, properly identified
labelled as a “modification” of the one previously submitted. The time
indicated in the latest bid receipt page generated shall be the official

time of submission. Bids modification submitted after the applicable
deadline shall not be accepted.

21.2 Bidders may withdraw their bids in writing before the deadline for submission
and receipt of bids. Withdrawal of bids after the applicable deadline shall be
subject to appropriate sanctions as prescribed in the IRR.

Bidders may also express their intention not to participate in the bidding in
writing, which should be received by the BAC before the deadline for
submission and receipt of bids. Bidders that withdraw their bids shall no longer
be allowed to submit another bid for the same contract, directly or indirectly.

21.3 No bid may be modified after the deadline for submission and receipt of bids.
Further, no bid may be withdrawn in the interval between the deadline for
submission and receipt of bids, and the expiration of bid validity specified by
the Bidder in the Financial Bid Form. Withdrawal of bid during this interval shall




iTB 18

result in the forfeiture of the Bidder's Bid Security pursuant to ITB Clause 16.5,
and the imposition of administrative sanctions as prescribed by RA No. 12009
and without prejudice to the imposition of civil and criminal sanctions as
provided under applicable laws.

Alternative Bids shall be rejected. For this purpose, Alternative Bid shall pertain
to an offer made by a bidder in addition or as a substitute to its original bid,
which may be included as part of its original bid or submitted separately. A bid
with options shall likewise be considered an Alternative Bid regardiess of
whether said bid proposal is contained in a single envelope or submitted in two
(2) or more separate bid envelopes.

Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings
and specifications. Unless there is a value engineering clause in the BDS,
alternative bids shall not be accepted.

Each Bidder shall submit only one Bid, either individually or as a partnerin a
JV. A Bidder who submits or participates in more than one bid (other than as
a subcontractor if a subcontractor is permitted to participate in more than one
bid) will cause all the proposals with the Bidder's participation to be disqualified.
This shal) be without prejudice to any applicable criminal, civil and
administrative penalties that may be impesed upon the persons and entities
concerned.

22) Opening and Preliminary Examination of Bids

22.1

22.2

22.3

The BAC shall open the bids in public, immediately after the deadline for
submission and receipt of bids, as specified in the BDS. In case the Bids
cannot be opened as scheduled due to justifiable reasons, the BAC shall take
custody of the submitted Bids and reschedule the opening of Bids on the next
working day or at the soonest possible time, through the issuance of a Notice
of Postponement to be posted on the PhilGEPS website and the website of the
Procuring Entity concerned.

The manner of opening of the bids for Infrastructure Projects shall depend on
the award criterion to be adopted, as follows:

a) For LCRB and MEARB, the BAC shall open the technica! and financial
proposals on the same day; and

b) For MARB, only the technical proposals shall be opened while the financial
proposals shall remain unopened and shall be kept securely by the BAC
until the specified time of their opening as indicated in the BDS. Only the
financial proposals of the bidders who have met the highest technical score
for MAB shall be opened.

The Procuring Entity shall prepare the minutes of the proceedings of the bid
opening that shall include, as a minimum: (a) names of Bidders, their bid price
(per lot, if applicable, and/or including discount, if any), bid security, findings of
preliminary examination, and whether there is a withdrawal or modification; and
(b) attendance sheet. The BAC members shall sign the abstract of bids as read.

The Bidders or their duly authorized representatives may attend the opening of
bids. The BAC shall ensure the integrity, security, and confidentiafity of all
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submitted bids. The Abstract of bids, as read, and the minutes of the bid
opening shall be made available to the public, upon written request and
payment of a specified fee to recover the cost of materials.

22.5 To ensure transparency and accurate representation of the bid submission, the
BAC Secretariat shall notify in writing all bidders whose bids it has received
through mail at its PhilGEPS-registered physical address or official e-mail
address. The said notice shall be issued within seven (7) calendar days from
the date of the bid opening.

E. Evaluation and Coniparison of Bids
Process to be Confidential

23.1 Members of the BAC, its staff and personnel, Secretariat, and TWG, as well as
Observers, are prohibited from making or accepting any communication with
any bidder regarding the evaluation of their bids until the issuance of the Notice
of Award, unless otherwise allowed in the case of ITB Clause 24.

23.2 Any effort by a Bidder to influence the Procuring Entity in the Procuring Entity’s
decision in respect of bid evaluation, bid comparison or contract award will
result in the rejection of the bid. .

Clarification of Bids

To assist in the evaluation, comparison, and post-qualification of the bids, the
Procuring Entity may ask in writing any Bidder for a clarification of its bid. All responses
to requests for clarification shall be in writing. Any clarification submitted by a Bidder
in respect to its bid that is not in response to the request of the Procuring Entity shall
not be considered.

Detalled Evaluation and Comparison of Bids

25.1 The Procuring Entity’s evaluation of bids shall be based on the bid price quoted
in the Bid Form, which includes the Bill of Quantities.

25.2 The Procuring Entity will undertake the detailed evaluation and comparison of
the bids which have passed the opening and preliminary examination of bids,
pursuant to ITB Clause 22, to determine the Lowest Calculated Bid (LCB), Most
Economically Advantageous Bid (MEAB), and Most Advantageous Bid (MAB).

25.3 The award criterion shall be determined as follows:
a) For LCB:

iy The detailed evaluation of the financial component of the bids, to
establish the comrect calculated prices of the bids; and

iy The ranking of the total bid prices as so calculated from the lowest to
highest, where the bid with the lowest price shall be identified as the
LCB.

b) For MEAB, the BAC shall evaluate the quality and price proposals to
determine the MEAB using the following steps:
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i) The quality proposal together with the price proposal shall be
considered in the evaluation of bids. The quality proposals shall be
evaluated first using the criteria in the BDS. The price proposals of the
bids that meet the minimum quality score shall then be opened.

i) The price and quality proposals shall be given corresponding weights
with the price proposal given a minimum weight of fifteen percent (15%)
up to a maximum of forty percent (40%). The weight of the quality
criteria shall be adjusted accordingly such that their total weight in
percent together with the weight given to the price proposal shall be
equal to one hundred percent (100%).

ii) To further promote green public procurement, the sustainability of
materials or structures with green specifications shall be given greater
weight in the evaluation of bids. As approved by the BAC, the exact
weights shall be indicated in the BDS. The BAC shall rank the bidders
in descending order based on the combined numerical ratings of their
quality and price proposals. The bidder with the best overall score using
the quality-price ratio shall be referred to as the MEAB.

iv) The HoPE shall approve or disapprove the recommendations of the
BAC within two (2) calendar days after receipt of the results of the
evaluation from the BAC.

The quality component shall be assessed on the basis of criterfia with
corresponding numerical weights indicated in the BDS, which may include
qualitative, environmental, or social aspects linked to the subject matter of the
contract. These may include any or a combination of the following:

a) Quality and technical merit, including technical competence and
a credible track record;
b) Aesthetic and functional design and characteristics;

c) Approach and methodology;
d) Accessibility;

e) Tools and equipment;

f Social, environmental, economic, and innovative
characteristics;

Q) Organization, qualification, and experience of employees or
staff assigned to perform the contract;

h) Ongoing contracts and work commitments; or

)] Other relevant criteria in relation to the subject Infrastructure
Projects to be procured.

¢) For MAB
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i}y The BAC shall evaluate the quality proposals to determine the MAB
using the quality components. The quality components shall be
assessed on the basis of the criteria with corresponding numerical
weights indicated in the BDS to determine the bidder with the highest
technical rating.

ii) The second bid envelope of the bidder obtaining the highest technical
rating shall be opened. If the financial proposal is equal to or lower than
the ABC, the bid shall be accepted and determined as the MAB,
ctherwise, the same shall be rejected and the bidder will be disqualified.

In order to eliminate bias in evaluating the quality proposals, it is recommended
that the highest and lowest scores for each bidder for each criterion shall not
be considered in determining the average scores of the bidders, except when
the evaluation is conducted in a collegial manner.

The BAC shall immediately conduct a detailed evaluation of all bids using non-
discretionary criteria in considering the following:

a) Completeness of the bid. Unless the BDS allows partial bids, bids not
addressing or providing all of the required items in the BDS shall be
considered non-responsive and, thus, automatically disqualified.

However, when no price or a zero (0) or a dash (-) is indicated in a
required item in the bid form, the same shall be construed that it is being
offered for free to the Government, except those required by law or
regulations to be provided for; and

b} Arithmetical corrections. The BAC shall consider computational errors
and omissions to enable proper comparison of all eligible bids. It may
also consider bid correction if expressly allowed in the BDS. Any
adjustment shall be calculated in monetary terms to determine the
calculated prices.

Based on the detailed evaluation of bids, those that comply with the above-
mentioned requirements shall be ranked in the ascending order of their total
calculated bid prices, as evaluated and corrected for computational errors,
discounts and other modifications, to identify the LCB, MEAB, or MAB. Total
calculated bid prices, as evaluated and corrected for computational errors,
discounts and other modifications, which exceed the ABC shall not be
considered, unless otherwise indicated in the BDS.

The BAC shall evaluate all bids on an equal footing to ensure fair and
competitive bid comparison. For this purpose, all bidders shall be required to
include in their bids the cost of all taxes, such as, but not limited to, value-added
tax (VAT), income tax, local taxes, and other fiscal levies and duties. Such bids,
including said taxes, shall be the basis for the bid evaluation and comparison.

If so indicated pursuant to ITB Clause 1.1, bids may be submitted for individual
lots, or for any combination thereof, provided that all bids and combinations of
bids shall be received by the same deadline and opened and evaluated
simultaneously so as to determine the bid or combination of bids offering the
lowest calculated cost to the Procuring Entity. Bid prices quoted shall
correspond to all of the requirements specified for each lot. Bid Security as
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required by ITB Clause 16 shall be submitted for each contract (lot) separately.
The basis for evaluation of lots is specified in BDS Clause 25.5 (a).

26) Post - Qualification

26.1 The BAC shall determine to its satisfaction whether the Bidder that is evaluated
as having submitted the LCB, MEAB, or MAB, as the case may be, complies
with and is responsive to alt the requirements and conditions specified in ITB
Clauses 5 and 12. The Bidder, within a non-extendible period of five (5)
calendar days from receipt of notice from the BAC that it submitted the LCB,
MEAB, or MAB, shall submit all the eligibility documents supporting its
PhilGEPS Certificate of Registration (Platinum Membership), its latest income
and business tax returns filed for the preceding quarter which should not be
earlier than two (2) quarters from the date of submission and receipt of bid, and
other appropriate licenses and permits required by law and stated in the BDS.

26.2 Failure to submit any of the post-qualification requirements on time, or a finding
against the veracity thereof, shall disqualify the Bidder for award; Provided,
That in the event that a finding against the veracity of any of the documents
submitted is made, it shall cause the forfeiture of the Bid Security.

26.3 The determination shall be based upon an examination of the documentary
evidence of the Bidder's qualifications submitted pursuant to ITB Clause 12, as
well as other information as the Procuring Entity deems necessary and
appropriate, using a non-discretionary “passffail’ criterion, which shall be
completed within a period of twelve (12) calendar days.

26.4 If the BAC determines that the bidder with the LCB, MEAB, or MAB passes all
the criteria for post-qualification, it shall declare the said bid as the LCRB,
MEARB, MARB, SCB, SEAB, or Single Advantageous Bid (SAB) and
recommend to the HoPE the award of contract to the said bidder at its
submitted bid price or its calculated bid price, whichever is lower or, in the case
of quality-based evaluation procedure, submitted bid price or its negotiated
price, whichever is lower.

If, however, the BAC determines that the bidder with the LCB, MEAB, MAB,
SCB, SEAB, or SAB fails to meet the post-qualification criteria, it shall
immediately notify the Bidder in writing of its post-disqualification and the

grounds for such determination.”

26.5 Immediately after the BAC has notified the first bidder of its post-
disqualification, and notwithstanding any pending request for reconsideration
thereof, the BAC shall initiate and complete the same post-qualification process
on the bidder with the second LCB, MEAB, or MAB. If the second bidder passes
the post-qualification and provided that the request for reconsideration of the
first bidder has been denied, the second bidder shall be post-qualified as the
bidder with the LCB, MEAB, or MAB.

26.8 If the second bidder, however, fails the post-qualification, the procedure for
post-qualification shall be repeated for the bidder with the next LCB, MEAB, or
MAB and so on, until the LCRB, MEARB, or MARB, as the case may be, is

3 Sec 63.5 of the IRR.

Jubang {Cruise Ship) Port Improviment Project
Port of Jubang {Cruise Ship Port), Dapa, Surigao Del Norle
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determined for award, subject to the procedure of Notice and Execution of
Award.

Within a period not exceeding ten (10) calendar days from the determination
by the BAC of the LCRB, MEARB, MARB, SCRB, SEARB, or SARB and the
recommendation to award the contract, the HoPE or its duly authorized
representative shall approve or disapprove the said recommendation.

In case of approval, the HoPE or its duly authorized representative shall
immediately issue the Notice of Award to the bidder with the LCRB, MEARB,
MARB, SCRB, SEARB, or SARB, as the case may be.

In the event that the approving authority shall disapprove the resolution on the
award of the confract, such disapproval shall be based only on valid,
reasonable, and justifiable grounds as enumerated under Section 70 of the IRR
to be expressed in writing. A copy of the decision disapproving the resolution
shall be furnished to the BAC and the bidder.

Reservation Clause

27.1

27.2

Notwithstanding the eligibility or post-qualification of a bidder and without
incurring any liability, the HoPE or its duly authorized representative at any
stage of the procurement, reserves the right to review its qualifications, reject
any and all bids, declare a failure of bidding or not award the contract in the
following situations:

a) If it has reasonable grounds to believe that a misrepresentation has
been made by the said bidder; or
b) If it has reasonable grounds to believe that there has been a change in

the bidder’s capability to undertake the project from the time it submitted
its efigibility requirements.

Should such review uncover any misrepresentation made in the eligibility and
bidding requirements, statements or documents, or any changes in the
situation of the Bidder which will adversely affect its capability to undertake the
Project so that it no longer meets the prescribed eligibility or bid evaluation
criteria, the Procuring Entity shall consider the said Bidder as ineligible and
disqualify it from participating further in the bidding process or being awarded
the contract.

Based on the following grounds, the HoPE or its duly authorized representative
reserves the right to reject any and all Bids, declare a Failure of Bidding at any
time prior to the contract award, or not to award the contract, without thereby
incurring any liability, and make no assurance that a contract shall be entered
into a&s a result of the bidding:

a) If there is prima facie evidence of collusion between appropriate public
officers or employees of the Procuring Entity, or between the BAC and
any of the bidders, or if the collusion is between or among the bidders
themselves, or between a bidder and a third party, including any act
which restricts, suppresses or nullifies or tends to restrict, suppress or
nullify competition or influences or tends to influence the bidding
process;
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b) If the BAC is found to have failed in complying with the applicable law
or in following the prescribed bidding procedures; or

c) If there are any justifiable and reasonable ground where the award of
the contract will not redound to the benefit of the government, in
instances where (i) the physical and economic conditions have
significantly changed so as to render the project no longer
economically, financially or technically feasible as determined by the
HoPE; (ii) the Project is no longer necessary as determined by the
HoPE; and (iii) the source of funds for the Project has been withheld or
reduced through no fault of the Procuring Entity.

F. Award of Contract

Contract Award

28.1

28.2

28.3

Subject to ITB Clause 26, the HoPE or its duly authorized representative shall
award the contract to the Bidder whose bid has been determined to be the
LCRB, MEARB, MARB, SCRB, SEARB, or SARB, as the case may be.

Prior to the expiration of the period of bid validity, the Procuring Entity shall
notify the winning Bidder in writing that its bid has been accepted, through a
Notice of Award duly received by the Bidder or its representative personally or
by registered mail or electronically, receipt of which must be confirmed in
writing within two (2) days by the Bidder with the LCRB, MEARB, MARB,
SCRB, SEARB, or SARB, as applicable, and submitted personally or sent by
registered mail or electronically to the Procuring Entity.

Within ten (10) calendar days from receipt by the winning bidder of the Notice
of Award, the following conditions should be complied with before the contract
may be awarded:

a) Submission of the following documents:
i) Valid JVA, if applicable;

ii) The SEC Certificate of Registration of the foreign corporation, if
applicable; or

jiil) Valid PCAB license and registration for the type and cost of the
Project for foreign bidders when the Treaty or International or
Executive Agreement expressly allows submission of such
license and registration as a pre-condition to the Notice of
Award.

b} Posting of the performance security in accordance with ITB Clause 30;
and

c) Signing of the contract as provided in ITB Clause 29.
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29) Signing of the Contract

29.1  Within ten (10) calendar days from receipt of the Notice of Award, the winning
Bidder shall post the required perfformance security, sign and date the contract,
and return it to the Procuring Entity.

29.2 The Procuring Entity shall enter into a contract with the successful Bidder within
the same ten (10) calendar day period provided that all the documentary
requirements are complied with.

29.3 The following documents shall form part of the contract:

a) Contract Agreement;

b) Bidding Documents;

c) Winning Bidder's bid, including the technical and financial proposals,
and all other documents/statements submitted (e.g., Bidder's response
to request for clarifications on the bid), including comections to the bid,
if any, resulting from the Procuring Entity's bid evaluation;

d) Performance Security,

e) Notice of Award of Contract; and

f) Other contract documents that may be required by existing laws and/or
specified in the BDS.

30) Performance Security

30.1 To guarantee the faithful performance by the winning bidder of its obligations
under the contract, it shall post a performance security prior to the signing of
the contract. Furthermore, the successful bidder shall be required to update the
performance security posted before to the issuance of a variation order, if any.

30.2 Sectors enumerated under Section 76.14 of the IRR may be allowed to post
Performance Securing Declaration (PSD) as specified in the BDS.

4 Section 76.1. The GPPB, once dala is avallable from refevant agencies, shak maintain a regisiry of antities belonging to the
following sectors:

a} Farmers as ceriified by the Department of Agriculiure (DA},

b) Fisherfolk as certified by the Bureau of Fishenles and Aquatic Resources (BFAR);

¢) Persons with disabiiities as certified by the National Council for Disabillty Affairs (NCDA) pursuant to RA No. 7277, otherwise
known as the Magna Carta for Disabled Persons, &s amended;

d} Solo parenis as cartified by the Department of Social Welfare and Development (DSWDY; e) Microenterprises and social
enferprises as cerlified by the MSMED Councll;

 Sterlups, spin-offs, and other forms of entily involved in science, echnology, and innavation activities as certified by the DT,
DICT, NIC or the Depariment of Science and Technology (DOST), a& may be appiicable;

¢} Cooperatives duly registered with the CDA pursuant to RA No, 8938, otherwise known as the Cooperative Code of the
Philippines, as amended; and

h) Other melavant sectors as may ba determinad by the GPPB o ensure inclusivity and diversity in the procurement process.

ibang (Criass Ship) Porl Improvemart Project
Port of kuibang (Cruise Stip Port), Dapa, Surigao Dt Norte
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30.3 The performance security shall be in a form selected by the Procuring Entity in
the amount indicated in the BDS, which shall not be less than the percentage
of the total contract price in accordance with the following price schedule:

30.4

Form of Performance Security

Amount of Performance Security
(Not less than the Percentage of
the Total Contract Price)

a)} Cash or Cashier's or Manager's
check issued by a bank.

For biddings conducted by LGUs, the
cashier's or manager's check may be
issued by other banks certified by the
BSP as authorized to issue such
financial instrument.

b) Bank draft or guarantee or
irrevocable Letter of Credit issued by a
local bank. If issued by a foreign bank,
it shall be confirmed or authenticated
by a local bank.

Ten percent (10%)

¢) Surety bond callable upon demand
issued by a surety or insurance
company duly certified by the IC as
authorized to issue such security.

Thirty Percent (30%)

The performance security shal! be denominated in Philippine Peso and posted
in favor of the Procuring Entity, which shall be forfeited in the event it is
established that the winning bidder is in default in any of its obligations under

the contract.

Notice to Proceed

The Procuring Entity shall issue the Notice to Proceed to the winning Bidder not later
than three (3) calendar days from the date of approval of the contract by the
appropriate signatories. All notices called for by the terms of the contract shall be
effective only at the time of receipt thereof by the successful Bidder.

Protest Mechanism

Decisions of the BAC In all stages of procurement may be protested to the HoPE in
accordance with Section 83 of the IRR.
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Bid Data Sheet

ITB Clause

1.1 The Procuring Entity is PHILIPPINE PORTS AUTHORITY

The Project title is Jubang (Cruise Ship) Port Improvement Project, Port
of Jubang (Cruise Ship Port), Dapa, Surigao Del Norte.

The identification number of the Contract is HOINFRA-PPDD-26-0099.

The Funding Source is:

2.1 The Phllippine Ports Authority through the source of funding as
indicated below for CY2026 in the amount t of Php 217,741,862.51.

2.2 The source of funding is:
PPA Corporate Fund.

3.1 No further instructions.

52 Bidding is restricted to eligible bidders as defined in ITB Clause 5.2.

54 Contracts similar to the Project refer to contracts which have the same
major categories of work, which shall be:

Same Major Categories of Work
1. Plle Driving Works
2. Reinforced Concrete Works
3. Rockworks (50 to 500 kg/pe.)
4

. Placing of fill materials

7 No further instructions.
8.1 Subcontracting is not allowed.
8.3 Not applicable.
84

Subcontracting is not allowed.

Jubaryg {Cruise Ship) Port Improvement Project
Port of Jubang (Cruiss Ship Port), Dapa, Surigas Del Norts
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9.1

The Procuring Entity will hold a pre-bid conference for this Project on:

15 September 2026
10:00 a.m.

at the PPA Function Room, 7th Floor, PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila

10.1

The Procuring Entity’s address is:

PPA Building A. Bonifacio Drive, South Harbor, Port Area, Manila

MARK JON S. PALOMAR
Chairperson, Head Office Bids and Awards Committee
for Engineering Project

Telephone Number 527 ~ 83 - 56 local 610
E - Mail Address: mispalomar@®ppa.com.ph

12.1(b)

The PCAB Registration required for this project is

Category at least "A” with size range of Medium B for Port Harbor or
Offshore Englineering.

For joint venture bidders, a valid Special PCAB Joint Venture License
issued pursuant to Section 38 of RA 4568, and not the PCAB license and
registration individually issued to each joint venture partner must be
submitted. Failure to submit a Special PCAB Joint Venture License shall be
a ground for its disqualification despite the submission of the individual

licenses of each joint venture partner.




BDS3

Bid Data Sheet

12.1(h)(ii) The minimum work experience requirements for key personnel are the

following:
Relevant
General .
Key Personnel ; Experience
Experiance (Minimurn)
a. Project Manager Five (5) years
b. Project Engineer Three {(3) years
c. Materials Engineer il One (1) year
d. Construction Safety and One (1) year
Health Officer
e. Foreman Five (5) years

12.1{h)(iii) The minimum major equipment requirements are the following:

Please refer to Section 8, Annex 3 Minimum Major Equipment

Requirements
124 The ABC is Php 217,741,862.51. Any bid with a financial component
exceeding this amount shall not be accepted.
14.1 The bid prices shall be quoted in Philippine Peso.
143 Payment shall be made in Philippine Pesos.
151 Bids will be valid for One Hundred Twenty (120) days from bid opening.
16.1 The bid security shall be in the form of a Bid Securing Declaration or any of

the following forms and amounts:
1. The amount of not less than Php 4,354,837.25, if bid security is in cash.

2. The amount of not less than Php 4,354,837.25, if bid security is in
cashier's check.

3. The amount of not less than Php 4,354,837.25, if bid security is in
manager’s check.

4. The amount of not less than Php 10,887,093.13, if bid security is in bank
draft.

5. The amount of not less than Php 10,887,093.13, if bid security is in
guarantee.

6. The amount of not less than Php 10,887,093.13, if irrevocable Letter of
Credit. -

7. The amount of not less than Php 10,887,093.13, If Surety Bond.
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16.2 The Bid Security shall be valid until One Hundred Twenty (120) days from
the date set for Bid Opening.

16.3 Substitution of the bid security is not allowed.

171 Each bidder shall submit one (1) original and six (6) copies of the Technical
and Financial Proposals, properly labelled, book-bound, stitched, with hard
cover and corresponding index tabs. Failure to comply with the
requirements is a ground for the automatic disqualification of the bidder.

19 The address for submission of bids is:
BAC Office, 5% Floor, PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila
The deadline for submission of bids is:
01 October 2026
8:00 am,
21.5 No further instructions.
221 The date and time of bid opening is:
01 October 2026
9:00 a.m.
The place of bid opening is:
PPA Function Room, 7* Floor, PPA Building
Bonlfaclio Drive, South Harbor, Port Area, Manila
22.2(b) Not applicable.
25.3 (o)D) Not applicable.
253 (b)(iii) | Not applicable.
25.3(b) Not applicable.
25.3 {c)i) Not applicable.
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255 (a) Partial bid is not allowed. The infrastructure project is packaged in a single

lot and the lot shall not be divided into sub-lots for the purpose of bidding,
evaluation, and contract award.

In all cases, the NFCC computation, if applicable, must be sufficient for all
the lots or contracts to be awarded to the Bidder.

25.5 (b} Bid correction is not allowed.

258 No further instructions.

26.1 Other appropriate licenses and permits required:

None

29.3(H Other contract documents are as follows:

Construction Schedule and S-Curve, Manpower Schedule, Construction
Methods, Equipment Utilization Schedule, Consfruction Safety and Health
Program approved by the Department of Labor and Employment, and
PERT/CPM or other acceptable tools of project scheduling.

30.2 Not applicable.

303 The Performance Security shall be in the form: fchoose one from any of the

following:]

1) The amount of not less than [insert 10% of the contract
price], if performance security is in cash.

2) The amount of not less than finsert 10% of the contract
price], if performance security is in cashier's check.

3) The amount of not less than finsert 10% of the contract
price], if performance security is in manager’s check.

4) The amount of not less than finsert 10% of the contract
price] if performance security is in bank draft.

5) The amount of not less than [insert 10% of the contract
price] if performance security is in guarantee.

6) The amount of not less than linsert 10% of the contract
price] if performance security is irrevocable LoC. Or

7) The amount of not less than [insert 30% of the contract
price] if performance security is Surety Bond.
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General Terms

In this Contract, the following terms shall be interpreted as indicated:

1.1

1.2

1.3

1.4

1.5

The intended Completion Date refers to the date specified in the SCC when
the Contractor is expected to have completed the Works. The intended
Completion Date may be revised only by the Procuring Entity by issuing an
extension of time or an acceleration order.

The Procuring Entity is the party who employs the Contractor to carry out the
Works stated in the $CC.

The Site is the place provided by the Procuring Entity where the Works shall
be executed and any other place or places which may be designated in the
$CC, or notified to the Contractor by the Procuring Entity as forming part of the
Site.

The Start Date, as specified in the SCC, is the date when the Contractor is
obliged to commence execution of the Works. It does not necessarily coincide
with any of the Site Possession Dates.

Work(s) refer to the Permanent Works and Temporary Works to be executed
by the Contractor in accordance with this Contract, including (i) the fumishing
of all labor, materials, equipment and others incidental, necessary or
convenient to the complete execution of the Works; (i) the passing of any tests
before acceptance by the Procuring Entity; (iii} and the carrying out of all duties
and obligations of the Contractor imposed by this Contract as described in the
SCC. In line with this, Temporary Works are works designed, constructed, and
installed by the Contractor that are needed for construction or installation of the
Permanent Works, which are subsequently removed.

Interpretation

2.1

22

23

In interpreting the Conditions of Contract, singular also means plural, male also
means female or neuter, and the other way around. Headings have no
significance. Words have their normal meaning under the language of this
Contract unless specifically defined. The Procuring Entity will provide
instructions clarifying queries about the Conditions of Contract.

If sectional completion is specified in the SCC, references in the Conditions of
Contract to the Works, the Completion Date, and the Intended Completion Date
apply to any Section of the Works (other than references to the Completion Date
and Intended Completion Date for the whole of the Works).

The documents forming this Contract shall be interpreted in the following order
of priority:

a) Contract Agreement,

b) Bid Data Sheet;

c) Instructions to Bidders;

d) Addenda to the Bidding Documents;
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e) Special Conditions of Contract;
f) General Conditions of Contract;
g)  Specifications;
h) Bill of Quantities; and
)] Drawings.

Governing Language and Law

3.1  This Contract shall be interpreted in accordance with the laws of the Republic
of the Philippines.

3.2 This Contract has been executed in the English language, which shall be the
binding and controlling language for all matters relating to the meaning or
interpretation of this Contract. All correspondence and other documents
pertaining to this Contract which are exchanged by the parties shall be written
in Engligh.

Communications

Communications between parties that are referred to in the Conditions shall be
effective only if made in writing. A notice shall be effective only when it is received by
the concerned party.

Possession of Site

5.1 On the date specified in the SCC, the Procuring Entity shall grant the
Contractor possession of so much of the Site as may be required to enable it
to proceed with the execution of the Works. If the Contractor suffers delay or
incurs cost from failure on the part of the Procuring Entity to give possession
in accordance with the terms of this clause, the Procuring Entity shall give the
Contractor a Contract Time Extension and certify such sum as fair to cover
the cost incurred, which sum shall be paid by Procuring Entity.

5.2 If possession of a portion is not given by the date stated in the SCC Clause
1.3, the Procuring Entity will be deemed to have delayed the start of the
relevant activities. The resulting adjustments in contract time to address such
delay shall be in accordance with GCC Clause 44.

5.3 The Contractor shall bear all costs and charges for special or temporary right-
of-way required by it in connection with access to the Site. The Contractor
shall also provide at its own cost any additional facilities outside the Site
required by it for purposes of the Works.

5.4 The Contractor shall allow the Procuring Entity and any person authorized by
the Procuring Entity access to the Site and to any place where work in
connection with this Contract is being catried out or is intended to be carried
out.
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The Contractor’s Obligations

6.1

6.2

6.3

6.4

6.5

6.6

6.7

6.8

6.8

6.10

The Contractor shall carry out the Works properly and in accordance with this
Contract. The Contractor shall provide all supervision, labor, Materials, Plant
and Contractor's Equipment, which may be required. All Materials and Plant
on Site shall be deemed to be the property of the Procuring Entity.

The Contractor shall commence execution of the Works on the Start Date and
shall carry out the Works in accordance with the Program of Work submitted
by the Contractor, as updated with the approval of the Procuring Entity, and
complete them by the Intended Completion Date.

The Contractor shall be responsible for the safety of all activities on the Site.

The Contractor shall carry out all instructions of the Procuring Entity that
comply with the applicable laws where the Site is located.

The Contractor shall employ the key personnel named in the Schedule of Key
Personnel, as referred to in the SCC, to carry out the supervision of the Works.
The Procuring Entity will approve any proposed replacement of key personne!
only if their relevant qualifications and ahilities are equal to or better than those
of the personnel listed in the Schedule.

If the Procuring Entity asks the Contractor to remove a member of the
Contractor's staff or work force, for justifiable cause, the Contractor shall
ensure that the person leaves the Site within seven (7) days and has no further
connection with the Work in this Contract.

During Contract implementation, the Contractor and its subcontractors shall
abide at all times by all labor laws, including child labor related enactments,
and other relevant rules.

The Contractor shall submit to the Procuring Entity for consent the name and
particulars of the person authorized to receive instructions on behalf of the
Contractor.

The Contractor shall cooperate and share the Site with other contractors,
public authorities, utilities, and the Procuring Entity between the dates given
in the schedule of other contractors particularly when they shall require access
to the Site. The Contractor shall also provide facilities and services for them
during this period. The Procuring Entity may modify the schedule of other
contractors and shall notify the Contractor of any such moedification thereto.

Should anything of historical or other interest or of significant value be
unexpectedly discovered on the Site, it shall be the property of the Procuring
Entity. The Contractor shall notify the Procuring Entity of such discoveries and
carry out the Procuring Entity’s instructions in dealing with them.

Subcontracting

71

Unless otherwise indicated in the SCC, the Contractor shall not subcontract
portions of the Works beyond the percentage specified in BDS Clause 8.1. if
subcontracting is allowed, the arrangement, including the timing for
submission of the subcontractor’s eligibility documents, shall be disclosed.

Jubang (Crulss Ship) Port Improvament Project
Port of Jubang {Cndee Ship Port), Dapa, Surigea Del Norte



7.2

For subcontracting arrangements, the following nules shall apply for both
locally-funded projects and to projects financed through Official Development
Assistance, except those covered by treaty, or intemational, or executive
agreements:

a) The subcontracted portion of the contract shall be subject to the
approval of the HoPE and the following conditions:

B The subcontracted portion shall not exceed fifty percent (50%),
or a different percentage on a per project basis as approved by
the GPPB. The threshold percentages fixed herein shall be
subject to the periodic review and adjustments as may be
deemed appropriate by the GPPB; and

i)  The subcontracted portion shall be limited to components that
are not deemed "significant or material® to the project as
determined by the Procuring Entity.

b) Subcontracting arrangement, if allowed, including the time of
submission of the eligibility documents of the subcontractor, shall be
disclosed in the Bidding Documents;

c) Subcontractors must meet the eligibility criteria and shafl submit the
same eligibility documents as the general contractor.

Failure of a subcontractor to meet the eligibility criteria does not affect the
eligibility of the general contractor for the procurement project. In such
case, the portion intended to be subcontracted to the ineligible
subcontractor shall be assumed by the general contractor;

d) The general contractor shall remain liable for the subcontractors
actions, defaults, delays, and negligence;

e) Thegeneral contractor and the subcontractor are obliged to comply with
the provisions of the contract and shall share liability, jointly and
severally, in cases of violation of safety standards or other labor
standards insofar as the subcontracted portion is concemed; and

f) For purposes of post-qualification in accordance with its objective and
process under the IRR, the value of the entire completed and accepted
Project, including the subcontracted portion, shall be credited as
experience of the general contractor. In the case of the subcontractor,
the following rules shall apply:

}] The subcontractor shall get credit for one hundred percent
(100%) of the value of the subcontracted portion of the project
performed;

i)  Subcontractors shall be eligible to concessional windows of GFls
that treat receivables from the government as loan security; the
receivables of subcontractors due from their general contractor
shall similarly be accepted as loan security by GFls; and
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i) Contract performance monitoring, such as the use of CPES,
among others, shall also be mandatorily applied to the work
experience of the subcontractors.

Advance Payment

8.1

8.2

8.3

84

The Procuring Entity shall make an advance payment on the Contract Price to
the Contractor in an amount not exceeding fifteen percent (15%) of the total
contract price to be made in lump sum or, at the most, two installments
according to a schedule specified in the SCC.

The advance payment shall be made only upon:

i) Written request of the contractor which shall form part of the contract
document; and

ii) Submission of an irmevocable standby Letter of Credit of equivalent value
from a bank as confirmed by the Procuring Entity; a bank guarantee; or a surety
bond callable upon demand issued by a duly licensed surety or insurance
company, at the option of the Procuring Entity. '

The advance payment shall be recovered from the Contractor through
deductions in amounts equivalent to the percentage of the total contract price
that comesponds to the value of the advance payment granted.

Once a month, Contractors may submit documents, such as Monthly
Certificates, to show the progress or partial completion of a project. The
Contractor may reduce its standby lefter of credit or guarantee instrument by
the amounts refunded by the Monthly Certificates, or any equivalent document
subject to auditing and accounting rules, in the advance payment.

Progress Payments

8.1

9.2

a)

Once a month, the Contractor may submit a statement of work accomplished
(SWA) or progress billing and corresponding request for progress payment for
work accomplished. The SWA should show the amounts which the Contractor
considers itself to be entitied to up to the end of the month, to cover (i) the
cumulative value of the Works it executed to date, based on the items in the Bill
of Quantities, and (ii) adjustments made for approved Variation Orders
executed. Alternatively, the Procuring Entity may require in the Bidding
Documents that the SWA or progress billing and the comesponding request for
progress payment may only be submitted upon actual completion of the
Infrastructure Project or a specific portion, segment, milestone or phase
thereof.

The Procuring Entity or Project Engineer shall check the Contractor's SWA and
certify the amount to be paid to the Contractor as progress payment. Materials
and equipment delivered onsite but not yet incorporated in the Works shall not
be included for payment, except as otherwise stipulated in the $CC.

The Procuring Entity shall deduct the following from the certified gross amounts
to be paid to the Contractor as progress payment:

Cumulative value of the work previously certified and paid for.

Jubsng {Cruiss Ship) Port Improvemant Project

Porl of Jubang (Cruse Ship Port), Dape, Surigeo Del

Nors
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b) Portion of the advance payment to be recouped.

c) Retention money in accordance with the conditions of the contract.
d) Amount to cover third-party liabilities.

e) Amount to cover uncorrected discovered defects in the Works.

9.3 Payments shall be adjusted by deducting therefrom the amounts for advance
payments and retention. The Procuring Entity shall pay the Contractor the
amounts certified by the Procuring Entity within twenty-eight (28) days from the
date each certificate was issued. No payment of interest for delayed payments
and adjustments shall be made by the Procuring Entity.

94 The first progress payment may be paid by the Procuring Entity to the
Contractor, as indicated in the SCC; Provided, That at least a percentage of the
Works has been accomplished as certified by the Procuring Entity and as
indicated in the SCC.

8.5 Items of the Works for which a price of "0" (zero) has been entered will not be
paid for by the Procuring Entity and shall be deemed covered by other rates
and prices in the Contract.

Payment Documents

10.1 Subject to existing accounting and auditing rules and regulations, the
Contractor shall submit to the Procuring Entity monthly statements of the
estimated value of the work executed less the cumulative amount certified
previously.

10.2 The Procuring Entity shall check the Contractor's monthly statement and certify
the amount to be paid to the Contractor.

10.3 The value of Work executed shall:
a) be determined by the Procuring Entity;

b) comprise the value of the quantities of the items in the Bill of Quantities
completed; and

c) include the valuations of approved variations.

10.4 The Procuring Entity may exclude any item certified in a previous certificate or
reduce the proportion of any item previously certified in any certificate in the
light of later information.

Retention

11.1 The Procuring Entity shali retain from each payment due to the Contractor an
amount equal to a percentage thereof using the rate as specified in GCC
Clause 11.2. The said amount will serve to guarantee indemnity for
uncomrected discovered defects and third-party liabilities arising from this
Contract. This retention money shall be utilized if the contractor fails to repair
the discovered defects. Should the retention money be insufficient, the PE may
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forfeit the performance security, which may ultimately lead to the termination of
the contract.

11.2 Progress payments are subject to retention of ten percent (10%) referred to as
the retention money. Such retention shall be based on the total amount due to
the Contractor prior to any deduction and shall be retained from every progress
payment until fity percent (50%) of the value of the Works, as determined by
the Procuring Entity, are completed.

if, after fifty percent {(50%) completion, the work is satisfactorily done and on
schedule, no additional retention shall be made; otherwise, the ten percent
(10%) retention shall be imposed, which may be decreased to 5 percent (5%)
by the Procuring Entity based on justifiable causes.

11.3 The total retention money shall be due for release upon final acceptance of the
Works. The Contractor may, however, request the substitution of the retention
money for each progress billing with irrevocable standby Letters of Credit from
a bank, bank guarantees or surety bonds callable on demand, of amounts
equivalent to the retention money substituted for and acceptable to
Govemnment; Provided, That the project is on schedule and is satisfactorily
undertaken. Otherwise, the ten (10%) percent retention shall be made. Said
irrevocable standby letters of credit, bank guarantees and/or surety bonds, to
be posted in favor of the Government shall be valid for a duration to be
determined by the concemed implementing office/agency or Procuring Entity
and will answer for the purpose for which the ten (10%) percent retention is
intended, i.e., to cover uncorrected discovered defects and third party liabilities.

11.4 On completion of the whole Works, the Confractor may substitute retention
money with an "on demand” Bank guarantee in a form acceptable to the
Procuring Entity.

Performance Security

12.4  Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity, but in no case later than the signing of the contract by both
parties, the winning Contractor shall furnish the performance security in any of
the forms prescribed in [TB Clause 30 in relation to BDS Clause 30.2 and 30.3.

12.2 The performance security posted in favor of the Procuring Entity shall be
forfeited in the event it is established that the Contractor is in default in any of
its obligations under the contract.

12.3 The performance security shall remain valid until issuance by the Procuring
Entity of the Certificate of Fina! Acceptance. In case the performance security
issued is valid for a specific period shorter than the term of the contract,
including the defects fiability period, the same shall be renewed or extended as
often as necessary and immediately submitted to the Procuring Entity. In case
of approved contract time extensions, the Contractor shall cause the extension
of the validity of the performance security to cover the said extensions.

124 The performance security may be released by the Procuring Entity after the
issuance of the Certificate of Final Acceptance; Provided, That the Procuring
Entity has no claims filed against the performance security.
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12.5 The Contractor shall post an additional performance security following the
amount and form specified in ITB Clause 30 to cover any cumulative increase
of more than ten percent (10%) over the original value of the contract as a result
of change orders, extra work orders and supplemental agreements, as the case
may be.

12.6 In case of a reduction in the contract value or for partially completed Works
under the contract which are usable and accepted by the Procuring Entity the
use of which, in the judgment of the implementing agency or the Procuring
Entity, will not affect the structural integrity of the entire project, the Procuring
Entity shall allow a proportiona! reduction in the original performance security,
provided that any such reduction is more than ten percent (10%) and that the
aggregate of such reductions is not more than fifty percent {(50%) of the original
performance security.

12.7 Unless otherwise indicated in the SCC, the Contractor, by entering into the
Contract with the Procuring Entity, acknowledges the right of the Procuring
Entity to institute action pursuant to Act No. 3688' against any subcontractor
be they an individua!, fim, partnership, corporation, or association supplying
the Contractor with labor, materials and/or equipment for the performance of
this Contract.

13) Detailed Englneering and Site Investigation Reports

13.1 The Contractor, in preparing the Bid, shal! rely on all Site Investigation Reports
referred to in the SCC supplemented by any information obtained by the
Contractor.

13.2 Detailed engineering shall proceed only on the basis of the feasibility or
preliminary engineering study made which establishes the technical viability of
the project and conformance to land use and zoning guidelines prescribed by
existing laws. The findings contained in the feasibility study, if undertaken for
the project, shall be examined. If, in the course of this exercise, it is found that
amendments would be desirable in the design standards of principal features,
as proposed, specific recommendations for such changes shall be supported
by detailed justifications, including their effects on the cost, and the economic
justifications, if necessary.

13.3 A schedule of detailed engineering activities shall include the following:
a) Survey;
b) Site Investigation;
c) Soils and Foundation Investigation;
d) Construction Materials Investigation;

e) Preparation of Design Plans;

1 Also known as "An Act for the Protaction of Persons Fumishing Material and Labor for the Construction Of Public Works”".
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4] Preparation of Technical Specifications;
Q) Preparation of Quantity and Cost Estimates,;
h) Preparation of Scope of Work;

i Preparation of Proposed Construction Schedule (and estimated Cash
Flow for projects with Schedule over six (6) months;

[y} Preparation of Site or Right-of-Way Plans including Schedule of
Acquisition;

k) Preparation of Utility Relocation Plan;
s Preparation and Submission of Design Report;

m) Environmental Impact Statement for critical project, as defined by the
Department of Environment and Natural Resources;

n) Preparation of minimum requirements for a Construction Safety and
Health Program for the project being considered;

o) Value Engineering Studies; and

p) Preparation of report on asset climate hazards, risk assessment,
disaster response strategies, and readiness planning.

13.4 Work under detailed architectural and engineering design shall include, among
others, the items stated in Section 8.3 of the IRR.

Licenses and Permits

The Procuring Entity may, if requested by the Contractor, assist him in applying for
permits, licenses or approvals, which are required for the Works.

Contractor's Risk and Warranty Security

15.1 From the time project construction commenced up to final acceptance, the
Contractor shail assume full responsibility for any damage or destruction of the
works, except those occasioned by force majeure; and the safety, protection,
security, and convenience of its personnel, third parties, and the public at large,
as well as the works, equipment, installation and the like o be affected by its
construction work.

15.2 The defects liability period for infrastructure projects shall be one (1) year from
project completion up to final acceptance by the Procuring Entity. During this
period, the Contractor shall undertake the repair works, at its own expense, of
any damage to the Works on account of the use of materials of inferior quality,
defects in the construction, or due {o any violation of the terms of the contract,
within ninety (90) calendar days from the time the HoPE has issued an order to
undertake repair. In case of failure or refusal to comply with this mandate, the
Procuring Entity shall undertake such repair works and shall be entitled to full
reimbursement of expenses incurred therein upon demand.
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The defects liability period shall be covered by the performance security of the
Contractor required in Section 68 of the IRR, which shall guarantee that the
Contractor performs its responsibilities stated in GCC Clause 15.1 Unless
otherwise indicated in the SCC, in case the Contractor fails to comply with the
preceding paragraph, the Procuring Entity shall forfeit its performance security,
subject its properties to attachment or garnishment proceedings, and may
impose the appropriate penaity under Sections 99, 100, and 101 of the IRR. All
payables of the GoP in its favor shall be offset to recover the costs.

The following persons shall be held responsible for "Structural Defects,” i.e.,
major faults or flaws or deficiencies in one or more key structural elements of
the project which may lead to structural failure of the completed elements or
structure, or “Structural Failures,” i.e., where one or more key structural
elements in an infrastructure facility fails or collapses, thereby rendering the
facility or part thereof incapable of withstanding the design loads, and/or
endangering the safety of the users or the general public:

a) Contractor — Where Structural Defects or Failures arise due to faults
attributable to improper construction, use of inferior quality/substandard
materials, and any violation of the contract plans and specifications, the
Contractor shall be held liable;

b) Consultants — Where Structural Defects or Failures arise due to faulty
and/or inadequate design and spacifications as well as construction
supervision, then the consultant who prepared the design or undertook
construction supervision for the project shall be held liable;

¢} Procuring Entity's Representatives or Project Manager or Construction
Managers and Supervisors — The project owner's representative, project
manager, construction manager, and supervisor shall be held fiable in
cases where the Structural Defects or Failures are due to their willful
intervention in altering the designs and other specifications; negligence or
omission in not approving or acting on proposed changes to noted defects
or deficiencies in the design and/or specifications and the use of
substandard construction materials in the project;

d) Third Parties - Third Parties shall be held liable in cases where Structural
Defects or Failures are caused by work undertaken by them such as
leaking pipes, diggings or excavations, underground cables and electrical
wires, underground tunnel, mining ghaft and the like, in which case the
applicable warranty to such structure should be levied to third parties for
their construction or restoration works; and

e) Users - In cases where Structural Defects or Failures are due to abuse or
misuse by the End-User or Implementing Unit of the constructed facility
and/or non—compliance by a user with the technical design limits and/or
intended purpose of the same, then the user concemed shall be held liable.

15.5 The warranty against Structural Defects or Failures, except those occasioned

by force majeure, shall cover the period specified in the SCC reckoned from
the date of issuance of the Certificate of Final Acceptance by the Procuring
Entity. On the other hand, such warranty shall likewise be applied against non-
structural defects for instances that pertain to faults or deficiencies in non-
load bearing components or finishes of the Project, such as minor cracks,
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leaks, or defects in workmanship or materials, which do not affect the stability
or safety of the structure but may impact its appearance, functionality, or
usability.

To guarantee that the Contractor shall perform its responsibilities, it shall be
required to post a wamanty security, which shall be stated in Philippine Peso,
in the form chosen by the Procuring Entity in accordance with the following
schedule:

Amount of Warranty Security
Form of Warranty Not less than the Percentage
(%) of Total Contract Price
{a) Cash or letter of credit issued by bank;
Provided, however, that the letter of
credit shall be confirmed or
authenticated by a local bank, i
issued by a foreign bank.
Five Percent (5%)

For biddings conducted by LGUs, the
Letter of Credit may be issued by
other banks certified by the BSP as
authorized to issue such financial
instrument.

(b) Bank guarantee confirmed by bank.

For biddings conducted by LGUs, the
bank draft/guarantee may be issued Ten Percent (10%)
by other banks certified by the BSP
as authorized fo issue such financial
instrument.

(c) Surety bond callable upon demand
issued by GSIS or any surety or
insurance company duly certified by
the Insurance Commission

Thirty Percent (30%)

The warranty security shall be stated in Philippine Peso and shall remain
effective within one (1) year from the date of issuance of the Certificate of
Final Acceptance by the Procuring Entity, and returned only after the lapse of
the said one (1) year period. This one (1) year period shall cover both
structural and non-structural defects or failures; Provided, That in cases of
structural defects or failures, warranties beyond the one (1) year period shall
be subject to applicable laws, rules, and regulations such as the New Civil
Code of the Philippines.

n case of structural/non-structural defects or failure oceurring during the
applicable warranty period provided in GCC Clause 15.5, the Procuring Entity
shall undertake the necessary restoration or reconstruction works and shall
be entitled to full reimbursement by the parties found to be liable for expenses
incurred therein upon demand, without prejudice to the imposition of
administrative sanctions as prescribed by RA No. 12009 and without prejudice
to the imposition of civil and criminal sanctions as provided under applicable
laws against the responsible persons as well as the forfeiture of the warranty
security posted in favor of the Procuring Entity.
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Procuring Entity’s Risk

16.1  From the Start Date until the Certificate of Final Acceptance has been issued,
the following are risks of the Procuring Entity:

a) The risk of personal injury, death, or loss of or damage to property
(excluding the Works, Plant, Materials, and Equipment), which are due to:

i) any type of use or occupation of the Site authorized by the Procuring Entity
after the official acceptance of the Works; or

i) negligence, breach of statutory duty, or interference with any legal right by
the Procuring Entity or by any person employed or contracted by it, except
the Contractor.

b) The risk of damage to the Works, Plant, Materials, and Equipment to the
extent that it is due to a fault of the Procuring Entity or in the Procuring
Entity's design, or due to war or radioactive contamination directly affecting
the country where the Works are to be executed.

Insurance

171 The Contractor shall, under its name and at its own expense, obtain and
maintain, for the duration of this Contract, the following insurance coverage:

a) Contractor's All Risk Insurance, with an exception for Simple
Infrastructure Projects, as applicable;

b) Transportation to the project Site of Equipment, Machinery, and Supplies
owned by the Contractor;

c) Personal injury or death of Contractor's employees; and

d) Comprehensive insurance for third party liabifity o Contractor's direct or
indirect act or omission causing damage to third persons.

17.2 The Contractor shall provide evidence to the Procuring Entity that the
insurances required under this Contract have been effected and shall, within
a reasonable time, provide copies of the insurance policies to the Procuring
Entity.

17.3  The Contractor shall nofify the insurers of changes in the nature, extent, or
program for the execution of the Works and ensure the adequacy of the
insurances at all times in accordance with the terms of this Contract and shall
produce to the Procuring Entity the insurance policies in force including the
receipts for payment of the current premiums.

The above insurance policies shall be obtained from any reputable insurance
company approved by the Procuring Entity.

17.4 It the Contractor fails to obtain and keep in force the insurances referred to
herein or any other insurance required to be obtained under the terms of this
Contract, the Procuring Entity may obtain and keep in force any such
insurances and pay such premiums as may be necessary for the purpose.
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From time to time, the Procuring Entity may deduct the amount it shall pay for
said premiums including twenty five percent (25%) therein from any monies
due, or which may become due, to the Contractor, without prejudice to the
Procuring Entity exercising its right to impose other sanctions against the
Contractor pursuant to the provisions of this Contract.

17.5 In the event the Contractor fails to observe the above safeguards, the
Procuring Entity may, at the Contractor's expense, take whatever measure is
deemed necessary for its protection and that of the Contractor's personnel
and third parties, and/or order the interruption of dangerous Works. In
addition, the Procuring Entity may refuse to make the payments under GCC
Clause 9 until the Contractor complies with this Clauss.

17.6  The Contractor shall immediately replace the insurance policy obtained as
required in this Contract, without need of the Procuring Entity's demand, with
a new policy issued by a new insurance company acceptable to the Procuring
Entity for any of the following grounds:

a) The issuer of the insurance policy to be replaced has:
i) become bankrupt,

ii) been placed under receivership or under a management
committee,

iii)) been sued for suspension of payment;

iv) been suspended by the Insurance Commission and its license
to engage in business or its authority to issue insurance policies
has been cancelled; or

v) Where reasonable grounds exist that the insurer may not be
able, fully and promptly, to fulfill its obligation under the
insurance policy.

Liquidated Damages

18.1  When the Contractor fails to satisfactorily complete the Works under the
contract within the specified contract duration, inclusive of duly granted time
extensions, if any, the Contractor shall be liable for liquidated damages in an
amount equal to at least one-tenth (1/10) of one percent (1%) of the cost of
the unperformed portion of the Works for every day of delay.

18.2 In computing liquidated damages, the Procuring Entity shall determine the
usability of the project. A project or a portion thereof may be deemed usable
when it starts to provide the desired benefits as certified by the End-User or
Implementing Unit and approved by the HoPE.

18.3 To be entitled to liquidated damages, the Procuring Entity does not have to
prove that it has incurred actual damages. Such amount shall be deducted
from any money due, or which may become due the Contractor under the
contract, collected from the retention money or other securities posted by the
Contractor, or a combination thereof, whichever is convenient to the Procuring

Entity.
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In case the total sum of liquidated damages reaches ten percent (10%) of the
total contract price, the Procuring Entity may rescind or terminate the contract,
without prejudice to other courses of action and remedies available under the
circumstances.

If the Intended Completion Date is extended after liquidated damages have
been paid, the Procuring Entity shall correct any overpayment of liquidated
damages by the Contractor by adjusting the next payment schedule.

Settlement of Disputes

18.1

19.2

Any dispute arising from the implementation of a contract covered by the Act
and the IRR shall primarily be resolved and settied amicably by mutual
consultation or agreement.

In case of failure to settle the dispute amicably, the parties may mutually agree
in writing to resort to other modes of alternative dispute resolution (ADR) to
promote efficiency in the procurement process. Accordingly, they are
encouraged to select the most expeditious mode of ADR available.

If arbitration is chosen as the ADR msthod, this shall be incorporated as a provision in

18.3

the contract and referred to the Arbitrator specified in the SCC.

If the dispute remains unresolved after exhausting the remedies provided
above, it may be submitted to other forms of ADR, such as mediation,
congciliation, early neutral evaluation, mini-trial, or any combination thereof, in
accordance with RA No. 9285, otherwise known as the "Altemative Dispute
Resolution Act of 2004". However, disputes that are within the competence or
jurisdiction of the ‘Construction Industry Arbitration Commission shall be
referred to the same for resolution.

Liabllity of the Contractor

Subject to additional provisions, if any, set forth in the $CC, the Contractor's liability
under this Contract shall be as provided by the laws of the Republic of the Philippines.

Termination for Breach of Contract

21.1

a)

b)

The Procuring Entity shall terminate the contract for breach thereof when any
of the following conditions are present:

Due to the Contractor's fault and while the project is on-going, it has
incurred negative slippage of fifteen percent (15%) or more in accordance
with Presidential Decree No. 1870, s. 1983,

Due to the Contractor's fault and after the contract time has expired, it has
incurred a negative slippage of ten percent (10%) or more in the completion
of the work;

The Contractor .abandons the contract works, plainly demonstrates an
intention not to continue the performance of the Contractor’'s obligations
under the contract, refuses or fails to comply with the Procuring Entity's
instructions, or fails to proceed expeditiously and without delay despite a
written notice by the Procuring Entity;
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When the Contractor, without reasonable excuss, fails to comply with the
Notice of Rejection given by the Project Engineer that, after examination
therein, the Infrastructure Project is found to be defective or otherwise not
in accordance with the Contract, or a Project Engineer's instruction to
conduct remedial work, within 30 days after receiving the said notice;

The Contractor does not actually have on the project site the minimum
essential equipment listed on the Bid necessary to prosecute the Works in
accordance with the approved work plan and equipment deployment
schedule as required for the project;

The Contractor does not execute the Works in accordance with the contract
or persistently or flagrantly neglects to carry out its obligations under the
contract;

The Contractor neglects or refuses to remove materials or to perform a new
work that has been rejected as defective or unsuitable;

The Contractor subcontracts any part of the contract works without
approval by the Procuring Entity; or

The Contractor becomes bankrupt or insolvent; goes into liquidation,
administration, reorganization, winding-up, or dissolution; becomes subject
to the appointment of a liquidator, receiver, administrator, manager, or
trustee; enters into a composition or arrangement with the Contractor’s
creditors; or any act is done or any event occurs which is analogous to or
has a similar effect to any of these acts or events under applicable laws.

All materials on the Site, Plant, Works, including Equipment paid under this
Contract, including those identified by the Procuring Entity in the SCC
pursuant to GCC Clause 9.1, shall be deemed to be the property of the
Procuring Entity if this Contract is terminated because of the Contractor’s
breach.

22) Temmination Due to Force Majeure

22.1

22.2

For purposes of this Contract the terms *force majeure” and *fortuitous event”
may be used interchangeably. In this regard, a fortuitous event or force
majeure shall be Interpreted to mean an event which could not have been
foreseen, or though foreseen, was inevitable. It shall not include ordinary
unfavorable weather conditions, and any other cause the effects of which
could have been avoided with the exercise of reasonable diligence by the
Contractor.

if this Contract is discontinued by an outbreak of war or by any other similar
event entirely outside the control of either the Procuring Entity or the
Contractor, the Procuring Entity shall certify that this Contract has been
discontinued. The Contractor shall make the Site safe and stop work as
quickly as possible after receiving the certificate and shall be paid for all Works
carried out before receiving it and for any Work carried out afterwards to which
a commitment was made by the Procuring Entity.
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22,3 If the event continues for a period of eighty-four (84) days, either party may
then give notice of termination, which shall take effect twenty-eight (28) days
after the giving of the notice.

22.4 After termination, the Contractor shall be entitied to payment of the unpaid
balance of the value of the Works executed and of the materials and Plant, in
relation to GCC Clause 9.1 and 21.2, adjusted by the following:

(a) any sum to which the Contractor is entitied under GCC Clause 30; and
(b) any sum to which the Procuring Entity is entitled.

22.5 The net balance due shall be paid or repaid within a reasonable time period
from the time of the notice of termination,

Termination by Contractor

The Contractor may terminate this Contract with the Procuring Entity if the Works are
completely stopped for a continuous period of at least sixty (60) calendar days through
no fault of its own, due to any of the following reasons:

a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies,
materials, right-of-way, or other items it is obligated to fumish under the terms
of this Contract;

b} Substantial failure of the Procuring Entity to perform its obligations under the
contract, and such failure constitutes a material breach of the Procuring Entity's
obligations under the contract;

c) Prolonged suspension by the Procuring Entity, through no fault of the
Contractor, which affects the substantial part of the Infrastructure Project; or

d) The prosecution of the Work is disrupted by the adverse peace and order
situation, as certified by the Armed Forces of the Philippines Provincial
Commander and approved by the Secretary of National Defense.

Termination for Convenlence

The Procuring Entity, by notice sent to the Contractor, may terminate the Contract, in
whole or in part, at any time, if it has determined the existence of any of the following
conditions that make contract implementation economically, financially, or technically
impractical or unnecessary:

a) If physical and economic conditions have significantly changed so as to render
the project no longer economically, financially, or technically feasible, as
determined by the HoPE; or

b) The HoPE has determined the existence of conditions that make project
implementation impractical or unnecessary, such as, but not limited to,
fortuitous events, changes in faws and government policies.

Termination for Unlawful Acts

The Procuring Entity may terminate the contract in case it is determined prima facie
that the Contractor, including any joint venture partner therein, has engaged, before or
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during the implementation of the contract, in unlawful deeds and behaviors relative to
contract acquisition and implementation. These unlawful acts include, but are not
limited to, the following:

a) Corrupt, fraudulent, collusive, coercive, and obstructive practices as defined in
ITB Clause 3.1, unless otherwise specified in the SCC;

b) Drawing up or using forged documents;

¢) Using adulterated materials, means, or methods, or engaging in production
contrary to rules of science or trade; or

d) Any other act analogous to the foregoing.
Termination for Other Causes

28.1 The Procuring Entity may terminate this Contract, in whole or in part, at any
time for its convenience. The HOPE may terminate this Contract for the
convenience of the Procuring Entity if physical and economic conditions have
significantly changed so as to render the project no longer economically,
financially, or technically feasible, as determined by the HoPE; or if the HOPE has
determined the existence of conditions that make project implementation
impractical or unnecessary, such as, but not limited to, fortuitous events, changes
in laws and government policies.

28.2 The Procuring Entity or the Contractor may terminate this Contract if the other
party causes a fundamental breach of this Contract.

26.3 Other breaches of Contract shall include, but shall not be limited to, the
following:

a) The Contractor stops work for twenty-eight (28) days when no stoppage of
work is shown on the current Program of Work and the stoppage has not been
authorized by the Procuring Entity;

b) The Procuring Entity instructs the Contractor to delay the progress of the
Works, and the instruction is not withdrawn within twenty-eight (28) days;

¢) A payment certified by the Procuring Entity is not paid to the Contractor within
eighty-four (84) days from the date of the Procuring Entity’s certificate;

d) The Procuring Entity gives Notice that failure to correct a particular Defect is
a fundamental breach of Contract and the Contractor fails to correct it within
a reasonable period of time determined by the Procuring Entity;

e) The Contractor does not maintain a Security, which is required; and

f) The Contractor has delayed the completion of the Works by the number of
days for which the maximum amount of liquidated damages can be paid, as
defined in the GCC 18.

26.4 The Funding Source or the Procuring Entity, as appropriate, will seek the
imposition of administrative sanctions as prescribed by RA No. 12009 and without
prejudice to the imposition of civil and criminal sanctions as provided under
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applicable against individuals and organizations deemed to be involved with
corrupt, fraudulent, or coercive practices.

28.5 When persons from either party to this Contract gives notice of a fundamental
breach to the Procuring Entity in order to terminate the existing contract for a cause
other than those listed under GCC Clause 28.3, the Procuring Entity shall decide
whether the breach is fundamental or not.

26.6 |f this Contract is terminated, the Contractor shall stop work immediately, make
the Site safe and secure, and leave the Site as soon as reasonably possible.

Procedures for Termination of Contracts

27.1 The following provisions shall govern the procedures for the termination of this
Contract:

a) Verification - Upen receipt of a written report of acts or causes which may
constitute grounds for termination as aforementioned, or upon its own
initiative, the End-User or Implementing Unit shall, within a period of seven
(7) calendar days, verify the existence of such grounds and cause the
execution of a Verified Report, with all relevant evidence attached,;

b) Notice to Terminate - Upon recommendation by the End-User or
Implementing Unit, the HoPE shall terminate contracts only by written
notice to the Contractor conveying the termination of the contract. The
notice shall state:

(i) that the Contract is being terminated for any of the grounds
aforementioned, and a statement of the acts that constitute the
grounds constituting the same;

(i) the extent of termination, whether in whole or in part;

(i) an instruction to the Contractor to show cause as to why this contract
should not be terminated; and

(iv) special instructions of the Procuring Entity, if any.

The Notice to Terminate shall be accompanied by a copy of the Verified
Report;

c} Show Cause - Within a period of seven (7) calendar days from receipt of
the Notice of Termination, the Contractor shall submit to the HoPE a
verified position paper stating why the contract should not be terminated.
if the Contractor fails to show cause after the lapse of the seven (7) day
period, either by inaction or by default, the HoPE shall issue an order
terminating the contract;

d) Rescission of Notice of Termination - The Procuring Entity may, at any
time before receipt of the Contractor's verified position paper, withdraw the
Notice to Terminate if it is determined that certain items or works subject
of the notice had been completed, delivered, or performed before the
Contractor’s receipt of the notice;
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e} Decislon - Within a non-extendible period of ten {(10) calendar days from

recsipt of the verified position paper, the HoPE shall decide whether or not
to terminate the contract. It shall serve a written notice to the Contractor of
its decision and, unless otherwise provided, the contract is deemed
terminated from receipt of the Contractor of the notice of the decision. The
termination shall only be based on the grounds stated in the Notice to
Terminate.

Contract Termination Review Committee {(CTRC) - The HoPE may
create a committee to assist him in the discharge of its functions under the
IRR. All decisions recommended by the CTRC shall be subject to the
approval of the HoPE

g) Take-over of Contracts - If a Procuring Entity terminates the contract due

to default, insolvency, or for cause, it may enter into a Negotiated
Procurement (Take-over of Contracts) pursuant to Section 35.3 of the IRR.

h) Notlce by Contractor - The Contractor must serve a written notice to the

Procuring Entity of its intention to terminate the contract at least thirty (30)
calendar days before its intended termination. The contract is deemed
terminated if it is not resumed in thirty (30) calendar days after the receipt
of such notice by the Procuring Entity.

Notwithstanding Section 89 of RA No. 12009 and as provided by applicable laws,
the Procuring Entity shall impose on Contractors after the termination of the
contract, the penalty of suspension for one (1) year for the first offense,
suspension for two (2) years for the second offense from participating in the
public bidding process, for violatione committed during the contract
implementation stage, as stated in the SCC.

Approval of Drawings and Temporary Works by the Procuring Entity

28.1

28.2
28.3

28.4

All Drawings prepared by the Contractor for the execution of the Temporary
Works, are subject to prior approval by the Procuring Entity before its use.

The Contractor shall be responsible for design of Temporary Works.

The Procuring Entity’s approval shall not alter the Contractor’s responsibitity for
design of the Temporary Works.

The Contractor shall obtain approval of third parties to the design of the
Temporary Works, when required by the Procuring Entity.

Acceleration and Delays Ordered by the Procuring Entity

29.1

29.2

When the Procuring Entity wants the Contractor to finish before the Intended
Completion Date, the Procuring Entity will obtain priced proposals for achieving
the necessary acceleration from the Contractor. f the Procuring Entity accepts
these proposals, the intended Completion Date will be adjusted accordingly
and confirmed by both the Procuring Entity and the Contractor.

If the Contractor's Financial Proposals for an acceleration are accepted by the
Procuring Entity, they are incorporated in the Contract Price and treated as a
Variation.
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30) Contractor's Right to Claim

If the Contractor incurs cost as a result of any of the events under GCC Clauses 22,
23 and 24 in relation to GCC Clause 20, the Contractor shall be entitled to the amount
of such cost. If as a result of any of the said events, it is necessary to change the
Works, this shall be dealt with as a Variation.

31) Dayworks

31.1 Subject to GCC Clause 40 on Variation Order, and if applicable as indicated in
the SCC, the Contractor shall determine the Dayworks rates to be included or
indicated in the Bid. The Dayworks rates in the Contractor's bid shall be used
for small additional amounts of work only when the Procuring Entity has given
written instructions in advance for additional work to be paid for in that way.

31.2 Al work to be paid for as Dayworks shall be recorded by the Contractor on
forms approved by the Procuring Entity. Each completed form shall be verified
and signed by the Procuring Entity within two (2) days of the work being done.

31.3 The Contractor shall be paid for Dayworks subject to obtaining signed
Dayworks forms from both the Procuring Entity and Contractor.

32)  Early Warning

321 The Contractor shall wam the Procuring Entity at the earliest opportunity of
specific likely future events or circumstances that may adversely affect the
quality of the work, increase the Contract Price, or delay the exacution of the
Works,

32.2 The Contractor shall cooperate with the Procuring Entity in making and
considering proposals for how the effect of such an event or circumstance can
be avoided or reduced by anyone involved in the work and in carrying out any
resulting instruction of the Procuring Entity. Should such events or
circumstances arise which increase the Contract price or delay the execution
of Works, the provisions on variation order shall apply.

33) Program of Work

33.1  Within the time stated in the SCC, the Contractor shall submit to the Procuring
Entity for approval a Program of Work showing the general methods,
arrangements, order, and timing for all the activities in the Works.

33.2 An update of the Program of Work shall show the actual progress achieved on
each activity and the effect of the progress achieved on the timing of the
remaining work, including any changes to the sequence of the activities.

33.3 The Contractor shall submit to the Procuring Entity for approval an updated
Program of Work at intervals no longer than the period stated in the 8CC. If
the Contractor does not submit an updated Program of Work within this period,
the Procuring Entity may withhold the amount stated in the 8CC from the next
payment schedule and continue to withhold this amount until the next payment
after the date on which the overdue Program of Work has been submitted.

33.4 The Procuring Entity's approval of the Program of Work shall not alter the
Contractor's obligations. A revised Program of Work produced by the Contactor
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shall show the effect of any approved Variations, and shall include all
Variations. The Contractor may revise the Program of Work, based on the
Variation Order, and submit it to the Procuring Entity again.

33.5 When the Program of Work is updated, the Contractor shall provide the
Procuring Entity with an updated cash flow forecast. The cash flow forecast
shall include different currencies, as defined in the Contract, converted as
necessary using the Contract exchange rates.

34) Management Conferences

34.1 Either the Procuring Entity or the Contractor may require the other to attend a
Management Conference. The Management Conference shall review the
plans for remaining work and deal with matters raised in accordance with the
early warning procedure.

34.2 The Procuring Entity shall record the business of Management Conferences
and provide copies of the record to those attending the Conference and to the
Procuring Entity. The responsibility of the parties for the actions to be taken
shall be decided by the Procuring Entity either at the Management Conference
or after the Management Conference. The Procuring Entity shall communicate
these responsibilities in writing to all who ettended the Conference.

35) Bill of Quantities

35.1 The Bill of Quantities shall contain items of work for the construction,
installation, testing, commissioning of work, materials, and labor among others,
to be done by the Contractor.

35.2 The Bill of Quantities is used to calculate the Contract Price. The Contractoris
paid for the quantity of the work done at the rate in the Bill of Quantities for each
item.

35.3 If the final quantity of any work item completed differs from the quantity
indicated in the Bill of Quantities, and the difference does not exceed twenty-
five percent (25%) of the original quantity for that item, the Procuring Entity shall
adjust the Contract accordingly.

This shall be allowed only if the total amount of all such changes does not go beyond
ten percent (10%) of the total Contract price, subject to applicable laws, rules,
and regulations.

35.4 If requested by the Procuring Entity, the Contractor shall provide the Procuring
Entity with a detailed cost breakdown of any rate in the Bill of Quantities.

36) Instructions, Inspections and Audits

36.1 The Procuring Entity shall at all reasonable times during construction of the
Works be entitled to examine, inspect, measure and test the materials and
workmanship, and to check the progress of the construction.

36.2 If the Procuring Entity instructs the Contractor to carry out a test not specified
in the Specification to check whether any work has a defect and the test shows
that it does, the Contractor shall pay for the test and any samples. In the
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absence of any defect, the test shall be a compensation event with no adverse
consequences to the contractor.

36.3 The Contractor shall permit the Funding Source named in the 8CC to inspect
the Contractor's accounts and records relating to the performance of the
Contractor and to have them audited by auditors appointed by the Funding
Source, if so required by the Funding Source.

37) Identifying Defects

The Procuring Entity shall check the Contractor's work and notify the Contractor of any
defects that are found. Such checking shall not affect the Contractor's responsibilities.
The Procuring Entity may instruct the Contractor to check noted defects and test any
work that the Procuring Entity considers as substandard and/or defective.

38) Correction of Defects

38.1 The Procuring Entity shall give notice to the Contractor of any defects before
the end of the Defects Liability Period, which is one (1) year from project
completion up to final acceptance by the Procuring Entity.

38.2 Every time notice of a defect is given, the Contractor shall correct the notified
defect within ninety (90) calendar days from the time the HoPE has issued an
order to undertake repair.

38.3 The Contractor shall correct the defects which they notice themselves before
the end of the Defects Liability Period.

38.4 The Procuring Entity shall certify that all defects have been duly corrected.
39) Uncormrected Defects

39.1 The Procuring Entity shall give the Contractor at least fourteen (14) days’ notice
of its intention to use a third party to correct a Defect. If the Contractor does not
correct the Defect himself within the period, the Procuring Entity may have the
Defect corrected by the third party. The cost of the correction will be deducted
from the Contract Price.

39.2 The use of a third party to correct defects that are uncomected by the Contractor
will in no way relieve the Contractor of its liabilities and warranties under the
Contract.

40) Variation Orders

40.1 Varation Orders may be issued by the Procuring Entity to cover any increase
or decrease in quantities, including the introduction of new work items that are
not included in the original contract or reclassification of work items that are
either due to change of plans, design or alignment to suit actual field conditions
resulting in disparity between the preconstruction plans used for purposes of
bidding and the "as staked plans" or construction drawings prepared after a
joint survey by the Contractor and the Government after award of the contract.

Provided, That in case of positive or additive Variation Order/s, the cumulative
amount thereof shall not exceed ten percent (10%) of the original contract price;
Provided, further, That the scope of works shall not be reduced as to
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accommodate a positive Variation Order. In all cases, the addition of works
under Variation Orders should be within the general scope of the project as bid
&nd awarded.

40.2 Any cumulative positive Variation Order beyond ten percent (10%) of the
original contract price shall be the subject of ancther procurement project to be
bid out if the Works are separable from the original contract. In exceptional
cases where it is urgently necessary to complete the original scope of work, the
HoPE, upon the recommendation of the End-User or Implementing Unit, may
authorize positive Variation Order/s resulting to a cumulative value of the
positive Variation Orders beyond ten percent (10%) but not more than twenty
percent (20%) of the original contract price.

All progress payments shall first be charged against the advance payment until
the iatter has been fully exhausted, at the option of the Procuring Entity.

40.3 A Variation Order may either be in the form of a Change Order or Extra Work
Order:

a) A Change Order may be issued by the HoPE or duly authorized
representative to cover any increase or decrease in quantities of original
work items in the contract.

b) An Extra Work Order may be issued by the implementing official to
cover the introduction of new work necessary for the completion,
improvement or protection of the project which was not included as
items of work in the original contract, such as, where there are
subsurface or latent physical conditions at the site differing materially
from those indicated in the contract, or where there are duly unknown
physical conditions at the site of an unusual nature differing materially
from those ordinarily encountered and generally recognized as inherent
in the work or character provided for in the contract.

40.4 For Variation Orders, the Contractor shall be paid for additional work items
whose unit prices shall be derived based on the following:

a) For additional or extra works duly covered by Change Orders involving
work items which are exactly the same or similar to those in the original
contract, the applicable unit prices of work items original contract shall
be used.

b) For additional or extra works duly covered by Extra Work Orders
involving new work items that are not in the original contract, the unit
prices of the new work items shall be based on the direct unit cosis
used in the original contract (e.g., unit cost of cement, rebars, form
lumber, labor rate, equipment rental, etc.). All new components of the
new work item shall be fixed prices; Provided, The same is acceptable
to both the Government and the Contractor; Provided further, That the
direct unit costs of new components shall be based on the Contractor's
estimate as validated by the Procuring Entity concemed via
documented canvass in accordance with existing rules and
regulations. The direct cost of the new work item shall then be
combined with the mark-up factor {i.e., taxes and profit) used by the
Contractor in its bid to determine the unit price of the new work item.
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40.5 Under no circumstances shall a Contractor proceed to commence work under
any Change Order or Extra Work Order unless it has been approved by the
HoPE or its duly authorized representative. However, under any of the following
conditions, the Procuring Entity’s representative or Project Engineer may,
subject to the availability of funds and within the limits of its delegated authority,
allow the immediate start of work under any Change Order or Extra Work Order:

a) In the event of an emergency where the prosecution of the work is
urgent to avoid detriment to public service, or damage to life and/or
property; and/or

b) When time is of the essence;

Provided, however, That such approval is valid on work done up to the point where the
cumulative increase in value of work on the project which has not yet been duly fully
approved does not exceed five percent (5%) of the adjusted original contract price.

Provided, further, That immediately after the start of work, the comesponding Change
Order or Extra Work Order shall be prepared and submitted for approval in accordance
with the abovementioned rules. Payments for Works satisfactorily accomplished on
any Change Order or Extra Work Order may be made only after approval of the same
by the HoPE or its duly authorized representative.

Provided, finally, That for a Change Order or Extra Work Order involving a cumulative
amount exceeding five percent (5%) of the original contract price, no work thereon may
be commenced unless said Change Order or Extra Work Onder has been approved by
the HoPE or its duly authorized representative.

41) Contract Completion

Once the project reaches an accomplishment of ninety-five percent (95%) of the total
contract amount, the Procuring Entity may constitute an inspectorate team to conduct
preliminary inspection and submit a punch-list to the Contractor in preparation for the
final turnover of the project. Said punch-list will contain, among others, the remaining
Works, Work deficiencies for necessary comrections, and the specific durationttime to
fully complete the project within the approved remaining contract time. This, however,
ghall not preclude the claim of the Procuring Entity for liquidated damages, if
applicable.

42) Suspenslon of Work

42,1 The Procuring Entity shall have the authority to suspend the work wholly or
partly by written order for such period as may be deemed necessary, due to
force majsure or any fortuitous event or for failure on the part of the Contractor
to correct bad conditions which are unsafe for workers or for the general pubtic,
to carry out valid orders given by the Procuring Entity or to perform any
provisions of the contract, or due to adjustment of plans to suit field conditions
as found necessary during construction. The Contractor shall immediately
comply with such order to suspend the work wholly or partly.

42,2 The Contractor or its duly authorized representative shall have the right to
suspend work operation on any or all projects or activities along the critical path
of activities after fifteen (15) calendar days from date of receipt of written notice
from the Contractor to the district engineer, regional director, consultant or
equivalent official, as the case may be, due to the following:
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42.3

GCC 25

a) There exist right-of-way problems which prohibit the Contractor from
performing work in accordance with the approved construction
schedule.

b) Requisite construction plans which must be owner furnished are not
issued to the Contractor precluding any work called for by such plans.

c) Peace and order conditions that make it extremely dangerous, if not
possible, to work. However, this condition must be certified in writing
by the Philippine National Police station which has responsibility over
the affected area and confirmed by the Department of the Interior and
Local Government (DILG) Regional Director.

d) There was a failure on the part of the Procuring Entity to deliver
govemment-furished materials and equipment as stipulated in the
contract.

@) Delay in the payment of Contractor's ¢laim for progress billing beyond
forty-five (45) calendar days from the time the Contractor’s claim has
been certified by the Procuring Entity’s authorized representative that
the documents are complete, unless there are justifiable reasons for
the delay in payment which shall be communicated in writing to the
Contractor.

In case of total suspension, or suspension of activities along the critical path,
which is not due to any fault of the Contractor, the elapsed time between the
effectivity of the order suspending operation and the order to resume work shall
be allowed to the Contractor by adjusting the contract time accordingly.

Payment on Termination

431

43.2

43.3

43.4

If the Contract is terminated because of a breach of Contract by the Contractor,
the Procuring Entity shall issue a certificate for the value of the work done and
Materials ordered less advance payments recsived up to the date of the issue
of the certificate, and less the percentage to apply to the value of the work not
completed, as indicated in the SCC. Additional liquidated damages shall not
apply. If the total amount due to the Procuring Entity exceeds any payment due
to the Contractor, the difference shall be a debt payable to the Procuring Entity.

If the Contract is terminated for the Procuring Entity's convenience, or due to a
breach of Contract by the Procuring Entity, the Procuring Entity shall issue a
certificate for the value of the work done, Materials ordered, the reasonable
cost of removal of Equipment, repatriation of the Contractor's personnel
employed solely on the Works, and the Contractor’s costs of protecting and
securing the Works, and less advance payments received up to the date of the
certificate.

The net balance due shall be paid or repaid within twenty-eight (28) days from
the notice of termination.

if the Contractor has terminated the Contract under GCC Clauses 23 to 24, the
Procuring Entity shall promptly retum the Performance Security to the
Contractor.
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44) Extenslon of Contract Time

44,1 Should the amount of additional work or other special circumstances warrant
the entitlement of the Contractor to an extension of contract time, the Procuring
Entity shall determine the amount of such extension; Provided, That the
Contractor has notified the Procuring Entity of its claim for extension of contract
time prior to the expiration of the contract time, and within thirty (30) calendar
days after the additional work has been commenced or the circumstances
leading to such claim have arisen, as the case may be, in order to give the
Procuring Entity the opportunity to investigate the claim. Failure to provide such
notice shall constitute a waiver of such a claim by the Contractor. Upon receipt
of full and detailed particulars, the Procuring Entity shall examine the facts and
extent of the delay and shall extend the contract time to complete the contract
work when, in the Procuring Entity's opinion, the findings of facts justify an
extension,

44.2 No extension of contract time shall be granted to the Contractor due to ordinary
unfavorable weather conditions and inexcusable negligence of the Contractor
to provide the required equipment, supplies, or materials.

443 Extension of contract time may be granted only when the affected activities fall
within the critical path of the PERT, CPM, Precedence Diagram Method or any
other project management tool.

44.4 Noextension of contract time shall be granted when the reason given to support
the request for extension was already considered in the determination of the
original contract time during the conduct of detailed engineering and in the
preparation of the contract documents as agreed upon by the parties before
contract perfection.

445 Extension of contract time may be granted in the cases indicated in the $CC.

44.6 The written consent of the bank, or surety or insurance company, as the case
may be, must be attached to any request of the Contractor for extension of
contract time and submitted to the Procuring Entity for consideration and the
validity of the Performance Security shall be comespondingly extended.

447 The Procuring Entity shall extend the Intended Completion Date if a Variation
is issued which makes it impossible for the intended Completion Date to be
achieved by the Contractor without taking steps to accelerate the remaining
work, which would cause the Contractor to incur additional costs. No payment
shall be made for any event which may warrant the extension of the Intended
Completion Date.

448 The Procuring Entity shall decide whether and by how much to extend the
Intended Compietion Date within twenty (20) days of the Contractor asking the
Procuring Entity for a decision thereto after fully submitting all supporting
information. If the Contractor has failed to give early waming of a delay or has
failed to cooperate in dealing with a delay, the delay by this failure shall not be
considered in assessing the new Intended Completion Date.

45)  Price Escalation

In the event of an extraordinary increase in prices of specific components of the
Infrastructure Project, price escalation may be considered, subject to prior approval of

Jubang {Cruise 5nip) Part Improvement Project
Porl of Jubang (Crules Stp Port), Dapa, Surigac Del Nor



GCC =27

the GPPB. If the cost of construction components increases by more than ten percent
(10%) of the unit price of work items, as determined against the prevailing price indices
of the PSA, a price escalation may be authorized at a no-loss, no-gain basis, using the
appropriate formula prescribed by the GPPB. For the purpose of this Section, the PSA
shall ensure that its price indices are region-specific and updated on a monthly basis

46) Completion

The Contractor shall request the Procuring Entity to issue a Certificate of Completion
of the Works, and the Procuring Entity will do so upon determining that the work is
completed.

47) Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from
the date of issuance of a Certificate of Completion; Provided, That it shall not release
the Contractor of its responsibilities within the defects liability period.

48) Operating and Maintenance Manuals

48.1 If "as built" Drawings and/or operating and maintenance manuals are required,
the Contractor shall supply them by the dates stated in the SCC.

48.2 If the Contractor does not supply the Drawings and/or manuals by the dates
stated in the SCC, or they do not receive the Procuring Entity's approval, the
Procuring Entity shall withhiold the amount stated in the $§CC from payments
due to the Contractor.
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Special Conditions of Contract

GCC Clause
1.1 The Intended Completion Date is based on the project duration of 420
calendar days.
NOTE: The contract duration shall be reckoned from the start date and
not from contract effectivity date.
1.2 The Procuring Entity is:

PHILIPPINE PORTS AUTHORITY

PPA Corporate Bldg., Bonifacic Drive, South Harbor, Port Area, Manila,
Philippines 1018

1.3 The Site is located at Port of Jubang (Cruise Ship Port), Dapa,
Surlgao Del Norte and is defined in drawings.

1.4 The Start Date is

NOTE: The start date shall be the date of receipt of the Notice to Proceed.

1.5 The Works consist of the following:

A. Removal, Disposal and Excavation Works
B. Construction of Access Road
C. Construction of Boardwalk and Landscaping

2.2 Sectional Completion:
None
5.1 The Phifippine Ports Authority shall give possession of all parts of the

Site to the Contractor upon commencement of the project untii the date
of its termination and/or issuance of Certificate of Final Acceptance by
the Philippine Ports Authority.

6.5 The Contractor shall employ the following Key Personnel:

Please refer to BDS IT8 clause no .12.1(h)(ii)

7.1 No further instructions.
8.1 Not applicable.
9.1

No further instructions.
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8.4

The first progress payment may be paid by the Procuring Entity to the
Contractor; Provided, that at least 20% of the Works has been physically
accomplished as certified by the Procuring Entity.

12.7

No further instructions.

131

Site Investigation Report:

None

15.3

No further instructions.

15.5

In case of permanent structures, such as buildings of types 4 and 5 as
classified under the National Building Code of the Philippines and other]
structures made of steel, iron, or concrete which comply with relevant
structural codes (e.g., DPWH Standard Specifications), such as, but not
limited to, steel/concrete bridges, flyovers, aircraft movement areas, ports,
dams, tunnels, filtration and treatment plants, sewerage systems, power
plants, transmission and communication towers, raifway sysfemn, and|
other similar permanent structures: Fifteen (15) years.

19.2

The Arbitrator is the person appointed jointly by the Procuring Entity and
the Contractor:

None

20

All partners to the joint venture shall be jointly and severally liable to the
Procuring Entity.

25(a)

No further instructions.

27.2

a) Failure of the Contractor, due solely to its fault or negligence, to
mobilize and start work or performance within the specified period in
the Notice to Proceed ("NTP");

b) Failure by the Contractor to fully and faithfully comply with its
contractual obligations without valid cause, or failure by the Contractor
to comply with any written lawful instruction of the Procuring Entity or
its representative(s) pursuant to the implementation of the contract.
For the procurement of infrastructure projects or consultancy
contracts, lawful instructions inciude but are not limited fo the
following:

i) Employment of competent technical personnel,
competent engineers and/or work supervisors,

ii) Provision of waming signs and barricades in accordance
with approved plans and specifications and contract provisions;

iii)) Stockpiling in proper places of all materials and removal
from the project site of waste and excess materials, including
broken pavement and excavated debris in accordance with
approved plans and specifications and contract provisions;

iv) Deployment of committed equipment, facilities, support
staff and manpower; and
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V) Renewal of the effectivity dates of the performance
security after its expiration during the course of contract
implementation.

¢) Assignment and subcontracting of the contract or any part thereof or
substitution of key personnel named in the proposal without prior
written approval by the Procuring Entity.

d) Poor performance by the Contractor or unsatisfactory quality and/or
progress of work arising from its fault or negligence as reflected in
the CPES rating sheet. Inthe absence of the CPES rating sheet, the
existing performance monitoring system of the Procuring Entity shall
be applied. Any of the following acts by the Contractor shall be
construed as poor performance:

i) Negative slippage of fifteen (15%) and above within the
critical path of the project due entirely to the fault or negligence of
the Contractor; and

if) Quality of materials and workmanship not complying with
the approved specifications arising from the Contractor's fauit or
negligence,

e) Wiliful or deliberate abandonment or non-performance of the project
or contract by the Contractor resulting to substantial breach thereof
without lawful and/or just cause.

In addition to the penalty of suspension, the performance security
posted by the Contractor shall also be forfeited.]

311 No dayworks are applicable to the contract,

33.1 The Contractor shall submit the Program of Work to the Procuring Entity
within days of delivery of the Notice of Award.

33.3 The period between Program of Work updates is days.
The amount {o be withheld for late submission of an updated Program of
Work is

36.3 The Funding Source is the PPA Corporate Fund.

43.1 The percentage to apply to the value of the work not completed is .

4.5 Extension of Contract Time may be granted in the following cases:

a) rainy/unworkable days considered unfavorable for the prosecution of
the Works at the site, based on the actual conditions obtained at the site,
in excess of the number of rainy/unworkable days pre-determined by the
Procuring Entity in relation to the original contract time during the conduct
of detailed engineering and in the preparation of the contract documents
as agreed upon by the parties before contract perfection, and/or

b) major calamities such as exceptionally destructive typhoeons, floods
and earthquakes, and epidemics,
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¢) delays attributable to the Procuring Entity, such as non-delivery on time
of materials, working drawings, or written information to be fumished by
the Procuring Entity, non-acquisition of permit to enter private properties
or non-execution of deed of sale or donation within the right-of-way
resulting in complete paralyzation of construction activities, and

d) other meritorious causes as determined by the Procuring Entity and
approved by the HoPE such as shortage of construction materials,
general labor strikes, and peace and order problems that disrupt
construction operations through no fault of the Contractor may be
considered as additional grounds for extension of contract time provided
they are publicly felt and certified by appropriate government agencies
such as DT, DOLE, DILG, and DND, among others.

48.1 The date by which operating and maintenance manuals are required is
The date by which “as built” drawings are required is
48.2 The amount to be withheld for failing to produce "as built™ drawings and/or

operating and maintenance manuals by the date required is
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Technica Specifications
{Damoition and Removal Works)

ITEM 01 : DEMOLITION AND REMOVAL WORKS

DESCRIPTION

The work includes the furnishing of all labor, materials and equipment required to carry out the
demolition and removal of old structures, port accessories and obstructions including demolition of
miscellaneous concrete curbs etc., as required for the execution of the Contract.

The Contractor shall submit the proposed methodology or procedure of demoiition work with
detailed drawings and calculations, if necessary, to the Engineer for approval, before the execution
of the Works.

The Contractor shall keep all pavernents and landing areas to and from the site of the disposal area
clean and free of mud, dirt and debris during and after the execution of disposal. Disposal of debris
and materials shall be as directed by the Engineer.

GENERAL PROVISIONS

1. The Contractor shall be deemed to have satisfied himself of the site conditions, and to have
included in his unit prices provision for all risks that may arise during or in connection with
the work.

2. The demolition shall be carried out by approved methods and equipment such as concrete
breakers, gas-cutters, hydraulic jacks, compressed air disintegrators, etc., however, no
blasting shall be used unless approved in writing by the Engineer and after obtaining the
written permission of the concemed authorities.

3. The Contractor shall provide suitable equipment, skilled labor and appropriate temporary
works such as scaffoidings to ensure safety in his demolition works as well as in the
adjacent area.

4. Contractor shall demolish all the structural members above the level on which the
subsequent and permanent works under this Contract will begin. To this end, the temporary
construction works such as excavation shall be conducted by the Contractor.

5. Materials coming from the demolition works, except general earth, shall remain the property
of the Procuring Entity, the designated part of which shall be stored by the Contractor at
places specified by the Engineer/ Accepting authority. Receiving copy of Tum-Over Report
shall be provided.

6. In case of.demolition of wharf deck and platform, the contractor shall ensure that no debris
will be remained/deposited at seabed.

INTERFERENCE WITH PORT OPERATIONS

During the execution of the work, the Contractor shall not interfere with the shipping, navigation and
other traffic in the port.

The Contractor shall make arrangements with the operations beopla on the schedule of demolition
and related works to keep port operation activities undisturbed at all times.

Prior to commencement of the demolition works, the Contractor shall inform/announce to port users
the schedule of disconnection of utilities.
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Technical Specifications
{Deatmolition and Removal Works)

STORAGE AND DUMPING

Prior to the commencement of the demolition work, the Engineer shall submit to the Contractor a list
in which all the materials to be salvaged and overhauled, as property of PPA, and the description of
the location of their storage. Materials embedded in concrete units shall not be salvaged.

The Contractor shall separate materials to be salvaged from debris. Salvaged materials shall be
loaded, transported and unloaded by the Contractor at the specified locations.

The Contractor may dump debris or extracted rocks con land areas but out of the site, which areas
shall be procured and prepared at his own expense. In this case, safety measures shall be
undertaken in the transporting, unloading, covering and others as requested by the Engineer.

The approximate distance of the disposal site from the project site is about five (5) kms., as
designated by the PMO thru the implementing office.

EXECUTION

1. Prior to the commencement of demolition works, the alignment of the new construction
works to existing structure shall be checked.

2. The width and alignment of portion of existing structure to be demolished shall be marked by
paint.

3. With these lines as guides, concrete shall be broken and reinforcing bars cut, such that
panels or portions of the structure can be lifted out for digposal elsewhere outside of the
operational work area.

4, Rocks removed from existing slope protection shall be stored for re-use in new construction.

5. Demolish pavements, curbs, fences, utilities, services, navigation aids and the likes as
determined in the field for each project and as shown on the drawings or as directed by the
Engineer.

6. Materials coming from the demolition works shall be properly disposed by the Contractor.
SAFETY

During the course of survey and clearing, any obstacles which are recognized and seemed to be
explosive or hazardous to workers shall be removed from the site by the proper Authority.

At the end of each day's work, the Contractor shall keep the workplace in safe condition and clean
so that no part is in danger of falling or creating hazard to personnel or equipment.




Technical Specificatons
(Subgrade Praparation)

ITEM 02 : SUBGRADE PREPARATION

DESCRIPTION

This tem shall consist of the preparation of the subgrade for the support of overlying structural
layers. It shall extend to full width of the pavement.

MATERIAL REQUIREMENTS

Embankments shall be constructed of suitable materials, in consonance with the following
definitions:

1. Suitable Material - Material which is acceptable in accordance with the Contract and which
can be compacted in the manner specified in this Item.

Selected Borrow, for topping — soil of such gradation that all particles will pass a sieve with
75 mm (3 inches) square openings and not more than 15 mass percent will pass the 0.075
mm (No. 200) sieve, as determined by AASHTO T 11. The material shall have a plasticity
index of not more than 8 as determined by ASSHTO T 80 and a liquid limit of not more than
30 as determined by AASHTO T 89.

2. Unsuitable Material — Material other than suitable materials such as:

(a) Materials containing detrimental quantities of organic materials, such as grass, roots
and sewerage.

{b) Organic soils such as peat and muck.

(c) Soils with liquid limit exceeding 80 and/or plasticity index exceeding 55.
(d) Soils with a natural water content exceeding 100%.

(e) Soils with very low natural density, 800 kg/m3 or lower.

H Soils that cannot be properly compacted as determined by the Engineer.

CONSTRUCTION REQUIREMENTS
PRIOR WORKS

Prior to commencing preparation of the subgrade, all culverts, cross drains, ducts and the fike
(including their fully compacted backfill), ditches, drains and drainage outlets shall be completed.
Any work on the preparation of the

subgrade shall not be started unless prior work herein described shall have been approved by the
Engineer.

SUBGRADE LEVEL TOLERANCE

The finished compacted surface of the subgrade shall conform to the allowable tolerances as
specified hereunder:

Jubang {Crues Ship) Port improvemant Project
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Pemnitted variation from + 20mm

design LEVEL OF SURFACE - 30mm

Permitted SURFACE IRREGULARITY 30mm

MEASURED BY 3-m STRAIGHT EDGE

Permitted variation from + 05%

design CROSSFALL OR CAMBER

Permitted varation from

design LONGITUDINAL GRADE + 01%

over 25 m length

SUBGRADE IN COMMON EXCAVATION

Unless otherwise specified, all materials below subgrade level in earth cuts to a depth 150 mm or
other depth shown on the Plans or as directed by the Engineer shall be excavated. The material, if
suitable, shall be set aside for future use or, if unsuitable, shall be disposed as directed by the
Engineer.

Where material has been removed from below subgrade level, the resulting surface shall be
compacted to a depth of 150 mm.

All materials immediately below subgrade level in earth cuts to a depth of 150 mm, or to such
greater depth as may be specified, shall be compacted in accordance with the matedals
requirement.

SUBGRADE ON EMBANKMENT

After the embankment has been completed, the full width shall be conditioned by removing any soft
or other unstable material that will not compacted properly. The resulting areas and all other fow
sections, holes, or depressions shall be brought to grade with suitable material. Scarifying, blading,
dragging, rolling, or other methods of work shall be performed or used as necessary to provide a
thoroughly compacted subgrade shaped to the cross-sections shown on the Plans.

PROTECTION OF COMPLETED WORK

The Contractor shall be required to protect and maintain at his own expense the entire work within
the limits of his Contract in good condition satisfactory to the Engineer from the time he first started
work until all work shall have been completed. Maintenance shall include repairing and
recompacting ruts, ridges, soft spots and deteriorated sections of the subgrade caused by the traffic
of the Contractor's vehicle/equipment or that of the public.




Technical Spacifications
(Excavation Works)

ITEM 03 : EXCAVATION WORKS
SCOPE OF WORK

General Provisions

1. The area shall be excavated at the required depth as indicated on the Drawing/s.

2. The work includes furnishing of all labor, materials, plants and equipment required to
completeffinish the excavation works.

Work Schedules

1. After examinations of all relevant data, coordination needs, work constrains, equipment to be

used and other matters, a PERT/CPM diagram showing the detailed schedule/duration and
sequences for the execution of excavation work shall be submitted to the Engineer for
approval within 15 days before the proposed commencement of the Works.

2. Before the commencement of excavation works, the Contractor together with the Authority's
Representatives and Surveyors shall conduct a pre-joint hydrographic and topographic
survey which will form basis of actual quantity of excavated materials to be

removed/excavated.

3 Prior to excavation works, the Contractor shall establish visible markers to clearly define the
limits of the excavation.

EQUIPMENT/LAYQUT OF WORK

Plant

1. The Contractor shall keep on the job sufficient equipment/plant o meet the requirement of
the project.

2. The equipment/plant shall be in satisfactorily operating conditions and capable of efficiently
performing the excavation works with safety as set forth herein and shall be subject to
inspection by the Engineer at all times.

Physical Data/Layout of Work
1. The Authority does not guarantee to keep the project excavation area free from obstructions.

2 The Contractor shall conduct the work in such manner not to disrupt the port operational
activities at all times.

3. The Contractor shall layout his work from the govemment established ranges and gauges
which shall be pointed out to him prior to commencement of the excavation work but shall be
responsible for all measurements in connection therewith.

4, The Contractor shall furnish, at his own expense, survey equipment, range markers, poles,
buoys, etc., and labor as may be required in laying out any part of the excavation work.

5. The Contractor shall be responsible for the installation, maintenance and preservation of all
gauges, ranges, platforms, excavation limit markers. Upon completion of the work, the
Contractor shall promptly remove all ranges, markers, and other marker placed by him that
may be detrimental to port operation.

Jubeng {Cruiss Ship) Port improvement Project
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EXECUTION
EXCAVATION WORKS
Description

1.

This ftem shall consist for the removal of existing seabedfill in conformity with the
dimensions shown in hydrographic and topographic survey plan or as established by the
Engineer.

The excavated suitable materials shall be used if proven to pass the requirements as
backfilling materias.

The excavated good materials shall be stockpiled within the project site to be designated by
the Engineer. The good materials shall be used for backfilling as directed by the Engineer.

Progress of Work

1.

Upon mobilizing sufficient labors, materials, plants and equipment, the Contractor shall
works at such hours as may be necessary, subject to existing laws, to ensure the
prosecution of work in accordance with the approved schedule (PERT/CPM). If the
Contractor falls behind the approved excavation schedule, the Engineer may require the
Contractor to increase the number of shifts and/or equipment without extra cost to the
Authority.

Failure of the Contractor to comply with the requirements shall be reasonable grounds to
assume that the Contractor is not performing the excavation work with such diligence as will
ensure completion within the specified time, in which case, the Engineer may be compelled
to take steps to protect the interest of the PPA.

When the Contractor elects to work overtime and on Sundays and legal holidays,
appropriate authority from those concern must be secured and notice of his intention to do
so shall be submitted to the Engineer within the reasonable time in advance thereof.

The Contractor shall submit daily excavation reports in duplicate within two (2) days after the
end of the day covered by the report duly signed by the Contractor or his duly authorized
representative and the Engineer. The report shall be made in forms and to be provided by
the Authority.

The Contractor shall take necessary measures to protect the life and heatth of his men in
accordance with the existing laws and regulations of the Government. The Contractor shall
provide safety devices to Engineer and personnel while on board the equipment/plant in
performance of their official duties.

The Contractor shall put up and maintain such markers and buoys as will prevent any
accident in consequence of his excavation work. No liability whatsoever attaches to the
Authority, if as a result of the operations or installation, an accident happens in the project
area. The Contractor shall hold the Authority free and harmless against any or all claims of
persons involve in such accidents.




Tochnical

EXCAVATED MATERIALS

1. Disposal of excavated unsuitable materials from seabed shall be transported and deposited
at 10.00 kms. (minimum) away from the area to be excavated.

2. Stockpiling and usage of excavated materials from existing backfill shall be approved by the
Engineer in coordination with the Agency.

Displace Materials

1. Should the Contractor, during the progress of the excavation works, lose, dump, throw
overboard, sink, misplace any materials, plant, machinery or appliance which may be
dangerous to or obstruct navigation and/or port operations activities, the Contractor shall
immediately give notice with description and location of such obstruction to the Authority and
when required, shall mark the obstruction until such time the same is removed.

2. Should the Contractor refuse, neglect or delay compliance with the above requirements,
such obstructions shall be removed by the Authority and the cost of its removal shall be
deducted from any money due or to become due to the Contractor or proceeded against his
performance bond.

3. Any excavated materials that is deposited other than the designated area will not be paid
and the Contractor shall be required to remove such misplaced materials and deposit it to
where directed at his expense.

INSPECTION

1. No PPA Project Engineer or Authority’s Representative is authorized to change any
provisions of the excavation specifications without written authorization of the Authority.

2. Nor shall the presence or abssnce of a PPA project Engineer or Authority's Representative
relieve the Contractor from any of his responsibility under the Contract.

PAY LIMITS

It is to be clearly understood that no payments will be made for excavation beyond the excavation
limits. The Contractor shalt bear all the cost of over excavation beyond the project depth and in
addition, of any remedial measures ordered by the Authority or its representative to be taken in
areas over excavation is not permitted. _

SOUNDINGS

1. The Contractor, in the presence or joint with the Authority’s Representative and during the
progress of the excavation works, shall perform continuous checking of the depth thru
soundings.

2. For the purpose of work progress payments; the Contractor, jointly with the Authority’s
Representative and/or Surveyors, shall conduct soundings on areas subjected to excavation
activities during the month or the preceding period for which payment is being claimed.

3. The Contractor will be responsible for all costs involved in the above mentioned such as
costs for the survey equipment, measurement, markings, materials and other cost related
thereto.

mg&uﬁ.&mﬁp)mmmm
Port of Jubang {Cruse Ship Port), Deps, Surigeo Del Nore



8
Technical Specifications
{Piling Works - SPSP)

ITEM 04 : PILING WORKS (STEEL SHEET PILE)
SCOPE OF WORK

This section covers the minimum requirements for the fabrication, hauling, spotting, driving and
finishing of all sheet piles to be used as containment and berthing wall/wharf,

The Contractor may however, adopt, in addition to this minimum requirements additional provisions
as may be necessary to insure the successful prosecution of the work related to the said
undertaking.

METHOD STATEMENT

Before the commencement of any piling works, the Contractor shall submit (allowing sufficient time
for consideration) to the Engineer for approval a Safety Policy and a Method Statement which shall
include the following information;

1. Program of Works detailing sequence and timing of individual portiores of works.

2. Maximum proposed lead at any stage of driving between a pile and its neighbor and the
limitations of same if hard driving is encountered.

3. Contingency plan in the event of encountering obstructions or reaching driving refusal to
minimize disruption/delay especially when using pitch and drive methods.

MATERIAL REQUIREMENTS

STEEL SHEET PILES

Steel sheet piles required under this heading shall be in accordance to the required steel grade and

sheet pile type {(cross section) specified on the plans. Effective height and width of the combined

pile cross section shall be the minimum and maximum respectively. The section modulus of sheet

pile per meter of wall shall not be less than the required as computed and indicated in the plans.

Steel sheet piles shall be of the type indicated on the drawings with continuous interlock.

Equivalent sheet pile system that equates or exceeded the required capacity may be used subject
for approval, verifications and conditions of Engineering Office thru Design Department.

All steel sheet piles shall conform to ASTM A 328 or approved equivalent.
CONCRETE AND DOWEL BARS

Dowel bars shall be as indicated on the plans and the coping wal! shall be in accordance with the
Section "Reinforced Concrete® where the compressive strength at 28 days shall be 24 mpa (3,500

psi).
TIE - RODS, WAILING and FITTINGS

All components of tie-rod assemblies to be supplied, assembled and installed by the Contractor
shall be in accordance with the applicable requirements of the ASTM standards. The tie-rods shalll
have upset treaded ends and the minimum yield point shall be as shown on the drawings.

Jubang (Cruiss Ship) Forl Improvemant Project
Port of Jubang (Cruiss Ship Port), Dapa, Surigac Del Norte
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Technical Specifications
(Piling Woks - SPSP)

Structural steel shapes for wailings shall be supplied, fabricated, assembled and installed by the
Contractor as shown on the drawings. The sections and grade of steel shall be as shown on the
drawings or approved equivalent.

Bolts for agssembly of structural steel wailings and for connections or special sections shall conform
to ASTM A 36, A 325, and ASTM A 307 and or as specified on the Drawings.

WELDING REQUIREMENTS

Welding works shall be in accordance to AWSDS.1.

EXECUTION

MARKING

The pile shall be marked on with durable paint indicating:

1.

2
3.
4

Serial Number, marked close to both ends
Date of Arrival, marked same as (1)
Length of pile, marked same as (1)

Meters mark in two faces, throughout the length

DOCUMENTS TO BE SUBMITTED

1.

N e o A 0 N

Steel Pipe manufacturing plan (Steel pipe production plan, welding method, welding
material, production location, production method, transportation, etc.)

Design plan

Manufacturing process

Shipment method and stacking plan
Steel pipe inspection certificate
Size inspection record

Radiographic Test record

STEEL SHEET PILES

The Contractor shall submit to the Engineer three (3) copies of test reports by the approved steel
mill certifying that the steel sheet pile meets the requirements specified in these technical
specifications.

TIE-ROD AND ANCHORAGE

The tie-rod assembly shall be horizontally aligned to the required degrees, unbending and tight all
throughout its length thru the anchorage.
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Technical Specificstions
{Pillng Works - SPSP)

Placed adequate filling materials/rocks/false-work behind the anchorage system to counter the
forces applied during back-filling works.

The required spacing of tie-rod are maximum while the sequired lengths are minimum.
Embedment of tie-rod shall not be less than 1.50m.

REINFORCED CONCRETE

The requirements regarding testing of concrete and reinforcement used in the reinforced concrete
piles and sheet piles shall be in accordance with Section “Reinforced Concrete”.

STORAGE AND HANDLING

1. Piles may be stored in open air but on wooden sleepers to be placed in a manner so as not
to cause excessive bending.

2. All piles shall be carefully lifted at the location of the lifting points as indicated in the
Drawings. Other practical and convenient methods may be used subject to the approval of
the Engineer.

DRIVING OF PILES

A diesel or hydraulic pile hammer shall be used for driving the steel pipe piles.

The required weight of ram for the diesel or hydraulic pile hammer ranges from 2.5 to 3.5 tons or at
least 25% (1/4) of the weight of longest pile.

Piles driven shall be held firmly in position in axial alignment with the hammer by means of leads of
adequate length. Approved cushions shall be provided to the pile butts.

BEARING POWER OF PILES

Each pile shall be driven to attain not less than the required minimum bearing power shown in the
pile schedule, as determined by the Hiley's Formula as follows:

1 2WH
For Diesel Pile Hammer : R = X —
6 S+254
where : R = allowable bearing capacity of pile (tf)
W = weight of ram (tf)
H = fall of ram (cm)
S = set (cm)

in case of the use of hydraulic pile hammer, the computed minimum bearing power shall be
submitted to the Port Planning and Design Department (PPDD) and shall be evaluated and
approved by the Designing Engineer.




