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COMPLETED PROCUREMENT ACTIVITIES
FOR ENGINEERING PROJECTS

MPF-PLW-01-
2024

Maintenance of Various Port 
Physical Facilities, Port of 
Puerto Princesa, Palawan

PMO-
Palawan N Competitive

Bidding
July 18, 2024 July 26,

2024
August 2, 
2024

August 14, 
2024

August 14, 
2024

August 16, 
2024

August
30. 2024

Aug. 30, 
2024

September
4, 2024

September 
12, 2024

September 
12, 2024 978,878.61 978,878,61 895,623.48 895,623.48

Resident 
Auditor, VACC, 
Palwan 
Contractor's 
Association

July 29, 
2024

August 6, 
2024

August 6, 
2024

August 14, 
2024

August
16,
2024

Awarded to 
R.R. Leoncio 
Construaion

MPF-PLW-02-
2024

Maintenance of Various Port 
Physical Facilities, Port of 
Brooke's Point, Palawan

PMO-
Palawan N Competitive

Bidding
July 16, 2024 July 26,

2024
August 2, 
2024

August 14, 
2024

August 14, 
2024

August 16, 
2024

August
30, 2024

August 30, 
2024

September
4. 2024

September 
12, 2024

September 
12, 2024 850,681.55 850,681.55 791,961.31 791,961.31

Resident 
Auditor, VACC, 
Psiwan 
Contractor’s 
Association

July 29, 
2024

August 6, 
2024

August 6, 
2024

August 14, 
2024

August
16,
2024

Awarded to 
R.R. Leoncio 
Construction

MPF-PLW-03-
2024

Maintenance of Various Port 
Physical Facilities, Port of 

Cuyo, Cuyo, Palawan

PMO-
Palawan N Competitive

Bidding
July 18, 2024 July 26, 

2024
August 2, 
2024

August 14, 
2024

August 14, 
2024

August 16, 
2024

August 
30, 2024

August 30, 
2024

September 
4, 2024

September 
11, 2024

September 
12, 2024 470,232.60 470,232.60 468,149.06 468,149.06

Resident 
Auditor, VACC, 
Patwan 
Contractor's 
Association

July 29, 
2024

August 6, 
2024

August 6, 
2024

August 14, 
2024

August
16,
2024

Awarded to 
Kayano
Trading & 
Construction

MPF-PLW-04-
2024

Maintenance of Various Port 
Physical Facilities Port of 
Coron, Coron, Palawan

PMO-
Palawan N Competitive

Bidding July 18, 2024 July 26, 
2024

August 2, 
2024

August 14, 
2024

August 14, 
2024

August 16, 
2024

August 
30, 2024

August 30, 
2024

September 
4, 2024

September 
12, 2024

September 
12, 2024 989,993.31 989,993,31 908,793.34 908,793.34

Resident 
Auditor, VACC, 
Palwan 
Contractor's 
Association

July 29, 
2024

August 6, 
2024

August 6, 
2024

August 14, 
2024

August
16,
2024

Awarded to 
R.R. Leoncio 
Construction

MPF-PLW-05-
2024

Maintenance of Various Port 
Physical Facilities, Ports of El 

Nido (BuenaSuerte) & San 
Fernando, El Nido, Palawan

PMO-
Palawan N Competitive

Bidding July 18, 2024 September 
3, 2024

Septembe 
r 10, 2024

September 
23,2024

September 
23, 2024

September 
25, 2024

October
7, 2024

October 7, 
2024

October 11, 
2024

October
18, 2024

October
21, 2024 626,859.38 626,859.38 626,613.06 626,613.06

Resident 
Auditor, VACC, 
Palwan 
Contractor's 
Association

September 
4, 2024

September 
11. 2024

September 
11, 2024

September 
23, 2024

Septem 
ber 30, 
2024

Awarded to 
R.R. Leoncio 
Construction

^
Total Alloted Budget of Procurement Activities 3.916.645.45 3,916,645.45

Total Contract Price of Procurement Activities Conducted 3.691,140.25 3,691.140.25
Total Savings (Total Alloted Budget - Total Contract Price) 225.505.20 225,505.20

COMPLETED PROCUREMENT ACTIVITIES FOR GOODS AND CONSULTANCY SERVICES

Total Alloted Budget of Goods and Consultancy Services
Total Contract Price of Procurement Activities Conducted

Total Savings (Total Alloted Budget - Total Contract Price) 0.00
NON-COMPLETED / FAILED PROCUREMENT ACTIVITIES

Total Alloted Budget of Non-completed/Falled Procurement Activities 0.00 0.00
ON-GOING PROCUREMENT ACTIVITIES

Total Alloted Budget of On-going Procurement Activities

O. NALLANA
Seoretanat
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Hfed of the Procuring Entity


