

BAC

PHILIPPINE PORTS AUTHORITY CY 2024 AMENDED ANNUAL PROCUREMENT PLAN
 FOR HEAD OFFICE INFRASTRUCTURE PROJECTS
 PORT PLANNING AND DESIGN DEPARTMENT
 (In Million Pesos)



as of 14 November 2024

CODE (PAP)	PROCUREMENT PROGRAM/ PROJECT	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule of each Procurement Activity				Source of Funds	ESTIMATED BUDGET (in million pesos)			REMARKS (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-INFRA-PPDD-2024-0020	A. LOCALLY FUNDED PROJECTS (LFP) 1.0 Port of Catagbacan, Loon, Bohol - Expansion of Cruise Ship Port	PMO Bohol	No	Competitive Bidding	11/27/2024	12/19/2024	01/08/2024	1/29/2024	PPA Corporate Fund	755.56		755.56	- Priority Project for CY 2024 - Construction of Cruise Ship Berth - Construction of 250 pax Welcome Center cum PTB
HO-INFRA-PPDD-2024-0027	2.0 Port of San Andres, San Andres, Quezon - San Andres Fort Rehabilitation Project	PMO MarQuez	No	Competitive Bidding	11/06/2024	11/27/2024	12/19/2024	01/04/2024	PPA Corporate Fund	44.77		44.77	- Priority Project for CY 2024 - Rehabilitation of Rock Causeway - Removal and Replacement of Breasting/ Mooring Block
HO-INFRA-PPDD-2024-0033	3.0 Port of San Carlos, Negros Occidental - San Carlos Port Improvement Project	PMO Negros Occidental/Bacolod/Baganga/BREDCO	No	Competitive Bidding	11/27/2024	12/19/2024	01/08/2024	1/29/2024	PPA Corporate Fund	397.69		397.69	- Priority Project for CY 2024 - Upgrading of Existing RoRo Ramp to deck elevation - Restoration of Existing RC Wharf - Construction of RoRo Ramp and Fastcraft Berth on Fill - Conversion of RoRo Ramp 2 & 3 into a continuous RoRo Ramp
HO-INFRA-PPDD-2024-0049	4.0 Port of Virac, Virac, Catanduanes - Virac Port Rehabilitation and Improvement Project	PMO Bicol	No	Competitive Bidding	11/27/2024	12/19/2024	01/08/2024	1/29/2024	PPA Corporate Fund	135.68		135.68	- Priority Project for CY 2024 - Clearing, Demolition, Removal, and Excavation Works - Reconstruction of Damaged RoRo Ramp on Piles - Construction of Continuous Roro Ramp on Piles and Port Operational Area - Rehabilitation of Damaged Breakwater
TOTAL										1,333.70		1,333.70	

Prepared by:

Lolita D. Solis
 LOLITA D. SOLIS
 Head, BAC Secretariat

Prepared by:

Mark Jon S. Palomar
 MARK JON S. PALOMAR
 Chairperson
 HO-BAC-EP


Approved by:

Jay Daniel K. Santiago
 JAY DANIEL K. SANTIAGO
 General Manager



BAGONG PILIPINAS

**PHILIPPINE
PORTS
AUTHORITY**



POSTING CERTIFICATION

This is to certify that the Philippine Ports Authority Head Office Bids and Awards Committee for Engineering Projects (HO-BAC-EP) has posted its CY 2024 Amended Annual Procurement Plan for Head Office Infrastructure Projects (November 14, 2024) on its agency website and can be accessible through this link: www.ppa.com.ph

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 20th day of November 2024.



LOLITA D. SOLIS

Head, Bids and Awards Committee Secretariat