

PHILIPPINE PORTS AUTHORITY
 PMO-PALAWAN
 ANNUAL PROCUREMENT PLAN 2023
 FOR REPAIR AND MAINTENANCE

NO	Code (PAP) PLW-BAC	Procurement Program Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ade/Post of IB	Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE PROJECTS													
MPF-PLW-01-2023		Maintenance of Various Port Physical Facilities, Port of Puerto Princesa, Palawan	Palawan	Public Bidding	May 26 - June 1, 2023	June 14, 2023	June 27, 2023	June 28 - July 6, 2023	PPA Corp. Funds	854,744.94	854,744.94		Maintenance of Various Port Physical Facilities, Port of Puerto Princesa, Palawan
				Small Value Procurement	within the calenday year 2023				PPA Corp. Funds	8,547.45	8,547.45		Admin/Eng'g (A & E) Expenses
MPF-PLW-02-2023		Maintenance of Various Port Physical Facilities, Port of El Nido, El Nido, Palawan	Palawan	Public Bidding	May 26 - June 1, 2023	June 14, 2023	June 27, 2023	June 28 - July 6, 2023	PPA Corp. Funds	819,033.36	819,033.36		Maintenance of Various Port Physical Facilities, Port of El Nido, Palawan
				Small Value Procurement	within the calenday year 2023				PPA Corp. Funds	16,380.67	16,380.67		Admin/Eng'g (A & E) Expenses
MPF-PLW-03-2022		Maintenance of Various Port Physical Facilities, Port of Cuyo, Cuyo, Palawan	Palawan	Public Bidding	May 26 - June 1, 2023	June 14, 2023	June 27, 2023	June 28 - July 6, 2023	PPA Corp. Funds	1,003,500.68	1,003,500.68		Maintenance of Various Port Physical Facilities, Port of Cuyo, Cuyo, Palawan
				Small Value Procurement	within the calenday year 2023				PPA Corp. Funds	15,052.51	15,052.51		Admin/Eng'g (A & E) Expenses
MPF-PLW-04-2022		Maintenance of Various Port Physical Facilities, Port of Coron, Coron, Palawan	Palawan	Public Bidding	May 26 - June 1, 2023	June 14, 2023	June 27, 2023	June 28 - July 6, 2023	PPA Corp. Funds	1,120,530.68	1,120,530.68		Maintenance of Various Port Physical Facilities, Port of Coron, Coron, Palawan
				Small Value Procurement	within the calenday year 2023				PPA Corp. Funds	16,807.96	16,807.96		Admin/Eng'g (A & E) Expenses
TOTAL INFRASTRUCTURE PROJECTS									3,854,598.25	3,854,598.25			

Submitted by :


 ELZALDE M. ULSON
 Port Manager

Recommending Approval :


 CARLITO M. CASTILLO
 Manager, PCMD



Approved:


 JAMES J. GANTALA
 AGM-Engineering Office