

Philippine Ports Authority
Port Management Office of Misamis Oriental/Cagayan de Oro
PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) NO. ____

☐

INDICATIVE

☐

FINAL

Fiscal Year : CY 2026
End-User or Implementing Unit: Engineering Services Division
Total Budget: 100,169,950.00



PROCUREMENT PROJECT DETAILS					PROJECTED TIMELINE (MM/YYYY)			FUNDING DETAILS		ATTACHED SUPPORTING DOCUMENTS	REMARKS
General Description and Objective of the Project to be Procured	Type of the Project to be Procured (whether Goods, Infrastructure and Consulting Services)	Quantity and Size of the Project to be Procured	Recommended Mode of Procurement	Pre-Procurement Conference, if applicable (Yes/No)	Start of Procurement Activity	End of Procurement Activity	Expected Delivery/ Implementation Period	Source of Funds	Estimated Budget / Authorized Budgetary Allocation (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
INFRASTRUCTURE											
MPF-MOC-001-2026	Repainting and Renumbering of Bollards, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Annual Repainting of Bollards	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	450,000.00	Program of Work, Plan
MPF-MOC-002-2026	Maintenance of Manhole Covers, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Covers	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan
MPF-MOC-003-2026	Maintenance of Gantry Crane Railing, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Gantry Crane Railing	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan
MPF-MOC-004-2026	Maintenance of Steel Gratings, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Steel Gratings	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan
MPF-MOC-005-2026	Maintenance of Concrete Curbs and Gutter, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Concrete Curbs and Gutter	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	995,000.00	Program of Work, Plan
MPF-MOC-006-2026	Maintenance of Pedestrian Lanes, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Pedestrian Lanes	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	998,000.00	Program of Work, Plan
MPF-MOC-007-2026	Maintenance of Exit Road and Gate at Amenity Bldg., Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Exit Road and Gate	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	980,000.00	Program of Work, Plan
MPF-MOC-008-2026	Maintenance of Drainage System, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Drainage System	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan
MPF-MOC-009-2026	Maintenance of Sods and Greeneries, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Sods and Greeneries	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan
MPF-MOC-010-2026	Maintenance of Safety and Environmental Signages, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	980,000.00	Program of Work, Plan
MPF-MOC-011-2026	Maintenance of Informational Signages, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	980,000.00	Program of Work, Plan
MPF-MOC-012-2026	Maintenance of Street Signages, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	980,000.00	Program of Work, Plan
MPF-MOC-013-2026	Maintenance of Directional Signages, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	980,000.00	Program of Work, Plan
MPF-MOC-014-2026	Maintenance of Guard House, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Guard House	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	998,000.00	Program of Work, Plan

Philippine Ports Authority
Port Management Office of Misamis Oriental/Cagayan de Oro
PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) NO. ____

☐

INDICATIVE

☐

FINAL



Fiscal Year : CY 2026
End-User or Implementing Unit: Engineering Services Division
Total Budget: 100,169,950.00

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)			FUNDING DETAILS		ATTACHED SUPPORTING DOCUMENTS	REMARKS
General Description and Objective of the Project to be Procured		Type of the Project to be Procured (whether Goods, Infrastructure and Consulting Services)	Quantity and Size of the Project to be Procured	Recommended Mode of Procurement	Pre-Procurement Conference, if applicable (Yes/No)	Start of Procurement Activity	End of Procurement Activity	Expected Delivery/ Implementation Period	Source of Funds	Estimated Budget / Authorized Budgetary Allocation (PhP)		
Column 1		Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
MPF-MOC-015-2026	Repainting of perimeter fence base port, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Perimeter Fence	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	950,000.00	Program of Work, Plan	
MPF-MOC-016-2026	Maintenance of Security Steel and Concrete Barricades, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Barricades	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	950,000.00	Program of Work, Plan	
MPF-MOC-017-2026	Maintenance of Public Toilets at Oroport OTS1, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of OTS1	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	990,000.00	Program of Work, Plan	
MPF-MOC-018-2026	Maintenance of Public Toilets at Operational Areas, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Toilets	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	990,000.00	Program of Work, Plan	
MPF-MOC-019-2026	Maintenance of Operations Office at Ground Floor Building 1, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Operations Office	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	990,000.00	Program of Work, Plan	
MPF-MOC-020-2026	Maintenance of Toilet fixtures at Base Port, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Toilet Fixtures	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	800,000.00	Program of Work, Plan	
MPF-MOC-021-2026	Maintenance of Mast Tower Structure, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Mast Tower	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	970,000.00	Program of Work, Plan	
MPF-MOC-022-2026	Maintenance of port lightings, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Port Lighting	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	950,000.00	Program of Work, Plan	
MPF-MOC-023-2026	Maintenance of solar lamp posts, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Solar Lamp Posts	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	980,000.00	Program of Work, Plan	
MPF-MOC-024-2026	Maintenance of Port Outdoor Streetlight along Block 13-14, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Outdoor Streetlight	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	990,000.00	Program of Work, Plan	
MPF-MOC-025-2026	Maintenance of Port Outdoor Streetlight along PTC Compound, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Outdoor Streetlight	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	990,000.00	Program of Work, Plan	
MPF-MOC-026-2026	Maintenance of PTB Lighting, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of PTB Lighting	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan	
MPF-MOC-027-2026	Maintenance of LED Lamp Posts, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of LED Lamp Posts	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	990,000.00	Program of Work, Plan	
MPF-MOC-028-2026	Maintenance of High Mast Lighting Towers at Berth 10, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of High Mast Lighting Tower	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	980,000.00	Program of Work, Plan	
MPF-MOC-029-2026	Maintenance of Fire Detection and Alarm System at Amenity Building, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of FDAS	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	700,000.00	Program of Work, Plan	
MPF-MOC-030-2026	Maintenance of Fire Detection and Alarm System at Building no. 1, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of FDAS	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	980,500.00	Program of Work, Plan	
MPF-MOC-031-2026	Maintenance of Fire Detection and Alarm System at Building no. 2, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of FDAS	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan	
MPF-MOC-032-2026	Maintenance of Port Manager's Quarters, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of PM's Quarters	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan	
MPF-MOC-033-2026	Maintenance of Public Waiting Area at PTC, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Public Waiting Area	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan	
MPF-MOC-034-2026	Maintenance of Fire Exit at Building 1, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Fire Exit	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	850,000.00	Program of Work, Plan	
MPF-MOC-035-2026	Maintenance of Fire Exit at Building 2, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Fire Exit	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	850,000.00	Program of Work, Plan	
MPF-MOC-036-2026	Maintenance of Watering System, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Watering System	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	990,000.00	Program of Work, Plan	

Philippine Ports Authority
Port Management Office of Misamis Oriental/Cagayan de Oro
PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) NO. ____



INDICATIVE



FINAL



Fiscal Year : CY 2026
 End-User or Implementing Unit: Engineering Services Division
 Total Budget: 100,169,950.00

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)			FUNDING DETAILS		ATTACHED SUPPORTING DOCUMENTS	REMARKS
General Description and Objective of the Project to be Procured		Type of the Project to be Procured (whether Goods, Infrastructure and Consulting Services)	Quantity and Size of the Project to be Procured	Recommended Mode of Procurement	Pre-Procurement Conference, if applicable (Yes/No)	Start of Procurement Activity	End of Procurement Activity	Expected Delivery/ Implementation Period	Source of Funds	Estimated Budget / Authorized Budgetary Allocation (PhP)		
Column 1		Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
MPF-MOC-037-2026	Maintenance of Roofing at Access Control, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Roofing	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan	
MPF-MOC-038-2026	Maintenance of PPD Office, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of PPD Office	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan	
MPF-MOC-039-2026	Maintenance of PWD Facilities at Building 2, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of PWD Facilities	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-040-2026	Maintenance of Roof Deck at Passenger Terminal Building, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Roof Deck	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan	
MPF-MOC-041-2026	Maintenance of Gate 3, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Gate 3	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan	
MPF-MOC-042-2026	Maintenance of Outdoor Shed, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Outdoor Shed	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	800,000.00	Program of Work, Plan	
MPF-MOC-043-2026	Maintenance of Mini Carpool, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Mini Carpool	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan	
MPF-MOC-044-2026	Maintenance of Transformer Vault, Port of Caqayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Transformer Vault	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	600,000.00	Program of Work, Plan	
MPF-MOC-045-2026	Maintenance of Green Areas, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Green Areas	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	800,000.00	Program of Work, Plan	
MPF-MOC-046-2026	Maintenance of Rain Water Harvesting, Port of Caqayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Rain Water Harvesting	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	700,000.00	Program of Work, Plan	
MPF-MOC-047-2026	Repainting of Building no. 1, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Repainting of Building 1	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	990,000.00	Program of Work, Plan	
MPF-MOC-048-2026	Repainting of Building no. 2, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Repainting of Building 2	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	990,000.00	Program of Work, Plan	
MPF-MOC-049-2026	Repainting of Passenger Terminal Building, Port of Caqayan de Oro	Infrastructure PMO-MOC Baseport	Repainting of PTB	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	990,000.00	Program of Work, Plan	
MPF-MOC-050-2026	Maintenance of Gate Complex 1, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Gate Complex 1	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan	
MPF-MOC-051-2026	Maintenance of TF2 and Toilets, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of TF2 and Toilets	Small Value Procurement	NO	N/A	N/A	04/2026 to 06/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan	
MPF-MOC-052-2026	Maintenance of Walkway Canopies, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Walkway Canopies	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan	
MPF-MOC-053-2026	Maintenance of Network Digital Conference System at Building 2, GAD Hall, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Network Digital Conference System	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	990,000.00	Program of Work, Plan	
MPF-MOC-054-2026	Maintenance of IP PBX (Virtual Intercom) at Building 2, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of IP PBX (Virtual Intercom)	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	990,000.00	Program of Work, Plan	
MPF-MOC-055-2026	Maintenance of Amenities at Building 2 Grounds, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Amenities at Building 2 Grounds	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	990,000.00	Program of Work, Plan	
MPF-MOC-056-2026	Maintenance of Elevated and Underground Water Tanks, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Elevated and Underground Water	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	800,000.00	Program of Work, Plan	
MPF-MOC-057-2026	Maintenance of Diesel Tanks at Powerhouse, Port of Caqayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Diesel Tanks at Powerhouse	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	950,000.00	Program of Work, Plan	
MPF-MOC-058-2026	Maintenance of Generator Shed at Amenity Building, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Genset Shed	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan	

Philippine Ports Authority
Port Management Office of Misamis Oriental/Cagayan de Oro
PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) NO. ____

☐

INDICATIVE

☐

FINAL



Fiscal Year : CY 2026
End-User or Implementing Unit: Engineering Services Division
Total Budget: 100,169,950.00

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)			FUNDING DETAILS		ATTACHED SUPPORTING DOCUMENTS	REMARKS
General Description and Objective of the Project to be Procured		Type of the Project to be Procured (whether Goods, Infrastructure and Consulting Services)	Quantity and Size of the Project to be Procured	Recommended Mode of Procurement	Pre-Procurement Conference, if applicable (Yes/No)	Start of Procurement Activity	End of Procurement Activity	Expected Delivery/ Implementation Period	Source of Funds	Estimated Budget / Authorized Budgetary Allocation (PhP)		
Column 1		Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
MPF-MOC-059-2026	Maintenance of Storage Facility for Hazardous Materials, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Storage	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	400,000.00	Program of Work, Plan	
MPF-MOC-060-2026	Maintenance of Storage Area for Engineering Materials, Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Maintenance of Storage	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	800,000.00	Program of Work, Plan	
MPF-MOC-061-2026	Supply of Civil Works Materials for the Maintenance of Port Facilities at Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Supply of Civil Works Materials	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	980,000.00	Program of Work, Plan	
MPF-MOC-062-2026	Supply of Electrical Materials for the Maintenance of Port Facilities at Port of Cagayan de Oro	Infrastructure PMO-MOC Baseport	Supply of Electrical Works Materials	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	995,000.00	Program of Work, Plan	
MPF-MOC-063-2026	Maintenance of Van Office, Port of Opol	Infrastructure TMO-OPOL	Maintenance of Van Office	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	998,000.00	Program of Work, Plan	
MPF-MOC-064-2026	Maintenance of Sods and Greeneries, Port of Opol	Infrastructure TMO-OPOL	Maintenance of Sods and Greeneries	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	500,000.00	Program of Work, Plan	
MPF-MOC-065-2026	Maintenance of Safety and Environmental Signages, Port of Opol	Infrastructure TMO-OPOL	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	500,000.00	Program of Work, Plan	
MPF-MOC-066-2026	Maintenance of Informational Signages, Port of Opol	Infrastructure TMO-OPOL	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-067-2026	Maintenance of Street Signages, Port of Opol	Infrastructure TMO-OPOL	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-068-2026	Maintenance of Directional Signages, Port of Opol	Infrastructure TMO-OPOL	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-069-2026	Maintenance of Guard House, Port of Opol	Infrastructure TMO-OPOL	Maintenance of Guard House	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	750,000.00	Program of Work, Plan	
MPF-MOC-070-2026	Maintenance of Security Steel and Concrete Barrier, Port of Opol	Infrastructure TMO-OPOL	Maintenance of Barricades	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	950,000.00	Program of Work, Plan	
MPF-MOC-071-2026	Maintenance of Gate, Port of Opol	Infrastructure TMO-OPOL	Maintenance of Gate	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan	
MPF-MOC-072-2026	Maintenance of Public Toilets, Port of Opol	Infrastructure TMO-OPOL	Maintenance of Toilets	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	990,000.00	Program of Work, Plan	
MPF-MOC-073-2026	Maintenance of perimeter lightings, Port of Opol	Infrastructure TMO-OPOL	Maintenance of Perimeter Lightings	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	850,000.00	Program of Work, Plan	
MPF-MOC-074-2026	Maintenance of Covered Walkway, Port of Opol	Infrastructure TMO-OPOL	Maintenance of Covered Walkway	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	600,000.00	Program of Work, Plan	
MPF-MOC-075-2026	Maintenance of Watering System, Port of Opol	Infrastructure TMO-OPOL	Maintenance of Watering System	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-076-2026	Maintenance of Rain Water Harvesting, Port of Opol	Infrastructure TMO-OPOL	Maintenance of Rain Water Harvesting	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	700,000.00	Program of Work, Plan	
MPF-MOC-077-2026	Maintenance of Generator Shed, Port of Opol	Infrastructure TMO-OPOL	Maintenance of Genset Shed	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	990,000.00	Program of Work, Plan	
MPF-MOC-078-2026	Maintenance of Storage Facility for Hazardous Materials, Port of Opol	Infrastructure TMO-OPOL	Maintenance of Storage	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	800,000.00	Program of Work, Plan	
MPF-MOC-079-2026	Maintenance of Storage Area, Port of Opol	Infrastructure TMO-OPOL	Maintenance of Storage	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	990,000.00	Program of Work, Plan	
MPF-MOC-080-2026	Supply of Civil Works Materials for the Maintenance of Port Facilities at Port of Opol	Infrastructure TMO-OPOL	Supply of Civil Works Materials	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	400,000.00	Program of Work, Plan	

Philippine Ports Authority
Port Management Office of Misamis Oriental/Cagayan de Oro
PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) NO. ____



INDICATIVE



FINAL



Fiscal Year : CY 2026
 End-User or Implementing Unit: Engineering Services Division
 Total Budget: 100,169,950.00

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)			FUNDING DETAILS		ATTACHED SUPPORTING DOCUMENTS	REMARKS
General Description and Objective of the Project to be Procured		Type of the Project to be Procured (whether Goods, Infrastructure and Consulting Services)	Quantity and Size of the Project to be Procured	Recommended Mode of Procurement	Pre-Procurement Conference, if applicable (Yes/No)	Start of Procurement Activity	End of Procurement Activity	Expected Delivery/ Implementation Period	Source of Funds	Estimated Budget / Authorized Budgetary Allocation (Php)		
Column 1		Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
MPF-MOC-081-2026	Maintenance of Emergency Power Wiring, Port of Opol	Infrastructure TMO-OPOL	Supply of Electrical Works Materials	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	950,000.00	Program of Work, Plan	
MPF-MOC-082-2026	Repainting and Renumbering of Bollards, Port of Balingoan	Infrastructure TMO-BALINGOAN	Repainting of Bollards	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-083-2026	Maintenance of Concrete Curbs and Gutters, Port of Balingoan	Infrastructure TMO-BALINGOAN	Maintenance of Concrete Curbs and Gutter	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	600,000.00	Program of Work, Plan	
MPF-MOC-084-2026	Maintenance of Pedestrian Lanes, Port of Balingoan	Infrastructure TMO-BALINGOAN	Maintenance of Pedestrian Lanes	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	500,000.00	Program of Work, Plan	
MPF-MOC-085-2026	Maintenance of Sods and Greeneries, Port of Balingoan	Infrastructure TMO-BALINGOAN	Maintenance of Sods and Greeneries	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	500,000.00	Program of Work, Plan	
MPF-MOC-086-2026	Maintenance of Safety and Environmental Signages, Port of Balingoan	Infrastructure TMO-BALINGOAN	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	500,000.00	Program of Work, Plan	
MPF-MOC-087-2026	Maintenance of Informational Signages, Port of Balingoan	Infrastructure TMO-BALINGOAN	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	350,000.00	Program of Work, Plan	
MPF-MOC-088-2026	Maintenance of Street Signages, Port of Balingoan	Infrastructure TMO-BALINGOAN	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	350,000.00	Program of Work, Plan	
MPF-MOC-089-2026	Maintenance of Directional Signages, Port of Balingoan	Infrastructure TMO-BALINGOAN	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-090-2026	Maintenance of Guard House, Port of Balingoan	Infrastructure TMO-BALINGOAN	Maintenance of Guard House	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	600,000.00	Program of Work, Plan	
MPF-MOC-091-2026	Repainting of Perimeter Fence, Port of Balingoan	Infrastructure TMO-BALINGOAN	Maintenance of Perimeter Fence	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-092-2026	Maintenance of Maintenance of Security Steel and Concrete Barrier, Port of Balingoan	Infrastructure TMO-BALINGOAN	Maintenance of Barricades	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	950,000.00	Program of Work, Plan	
MPF-MOC-093-2026	Maintenance of Security Fence Near Gate 2, Port of Cagayan de Oro	Infrastructure TMO-BALINGOAN	Maintenance of Security Fence	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	950,000.00	Program of Work, Plan	
MPF-MOC-094-2026	Maintenance of Toilet Fixtures, Port of Balingoan	Infrastructure TMO-BALINGOAN	Maintenance of Toilet Fixtures	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan	
MPF-MOC-095-2026	Maintenance of Streetlight LED Lamps, Port of Balingoan	Infrastructure TMO-BALINGOAN	Maintenance of Streetlight LED Lamps	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	990,000.00	Program of Work, Plan	
MPF-MOC-096-2026	Maintenance of Watering System, Port of Balingoan	Infrastructure TMO-BALINGOAN	Maintenance of Watering System	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	990,000.00	Program of Work, Plan	
MPF-MOC-097-2026	Maintenance of PWD Facilities, Port of Balingoan	Infrastructure TMO-BALINGOAN	Maintenance of PWD Facilities	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan	
MPF-MOC-098-2026	Maintenance of Ticket Booth, Port of Balingoan	Infrastructure TMO-BALINGOAN	Maintenance of Ticket Booth	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	400,000.00	Program of Work, Plan	
MPF-MOC-099-2026	Maintenance of Rain Water Harvesting, Port of Balingoan	Infrastructure TMO-BALINGOAN	Maintenance of Rain Water Harvesting	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	700,000.00	Program of Work, Plan	
MPF-MOC-100-2026	Maintenance of Glass Partition, Port of Balingoan	Infrastructure TMO-BALINGOAN	Maintenance of Glass Partition	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	980,000.00	Program of Work, Plan	
MPF-MOC-101-2026	Maintenance of Storage Facility for Hazardous Materials, Port of Balingoan	Infrastructure TMO-BALINGOAN	Maintenance of Storage	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	300,000.00	Program of Work, Plan	
MPF-MOC-102-2026	Supply of Civil Works Materials for the Maintenance of Port Facilities, Port of Balingoan	Infrastructure TMO-BALINGOAN	Supply of Civil Works Materials	Small Value Procurement	NO	N/A	N/A	07/2026 to 09/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	

Philippine Ports Authority
Port Management Office of Misamis Oriental/Cagayan de Oro
PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) NO. ____

☐

INDICATIVE

☐

FINAL



Fiscal Year : CY 2026
 End-User or Implementing Unit: Engineering Services Division
 Total Budget: 100,169,950.00

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)			FUNDING DETAILS		ATTACHED SUPPORTING DOCUMENTS	REMARKS
General Description and Objective of the Project to be Procured	Type of the Project to be Procured (whether Goods, Infrastructure and Consulting Services)	Quantity and Size of the Project to be Procured	Recommended Mode of Procurement	Pre-Procurement Conference, if applicable (Yes/No)		Start of Procurement Activity	End of Procurement Activity	Expected Delivery/ Implementation Period	Source of Funds	Estimated Budget / Authorized Budgetary Allocation (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5		Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
MPF-MOC-103-2026	Supply of Electrical Materials for the Maintenance of Port Facilities, Port of Balingoan	Infrastructure TMO-BALINGOAN	Supply of Electrical Works Materials	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-104-2026	Repainting and Renumbering of Bollards, Port of Benoni	Infrastructure TMO-CAMIGUIN	Repainting of Bollards	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-105-2026	Maintenance of Manhole Covers, Port of Benoni	Infrastructure TMO-CAMIGUIN	Maintenance of Manhole Covers	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-106-2026	Maintenance of Concrete Curbs and Gutters, Port of Benoni	Infrastructure TMO-CAMIGUIN	Maintenance of Concrete Curbs and Gutters	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-107-2026	Maintenance of Pedestrian Lanes, Port of Benoni	Infrastructure TMO-CAMIGUIN	Maintenance of Pedestrian Lanes	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	350,000.00	Program of Work, Plan	
MPF-MOC-108-2026	Maintenance of Sods and Greeneries, Port of Benoni	Infrastructure TMO-CAMIGUIN	Maintenance of Sods and Greeneries	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	750,000.00	Program of Work, Plan	
MPF-MOC-109-2026	Maintenance of Safety and Environmental Signages, Port of Benoni	Infrastructure TMO-CAMIGUIN	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-110-2026	Maintenance of Informational Signages, Port of Benoni	Infrastructure TMO-CAMIGUIN	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-111-2026	Maintenance of Street Signages, Port of Benoni	Infrastructure TMO-CAMIGUIN	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-112-2026	Maintenance of Directional Signages, Port of Benoni	Infrastructure TMO-CAMIGUIN	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-113-2026	Maintenance of Guard House, Port of Benoni	Infrastructure TMO-CAMIGUIN	Maintenance of Guard House	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	600,000.00	Program of Work, Plan	
MPF-MOC-114-2026	Maintenance of Maintenance of Security Steel and Concrete Barrier, Port of Benoni	Infrastructure TMO-CAMIGUIN	Maintenance of Barricades	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	500,000.00	Program of Work, Plan	
MPF-MOC-115-2026	Maintenance of Public Toilets at Operational Areas, Port of Benoni	Infrastructure TMO-CAMIGUIN	Maintenance of Toilets	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	990,000.00	Program of Work, Plan	
MPF-MOC-116-2026	Maintenance of Toilet Fixtures, Port of Benoni	Infrastructure TMO-CAMIGUIN	Maintenance of Toilet Fixtures	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	800,000.00	Program of Work, Plan	
MPF-MOC-117-2026	Maintenance of solar lightings, Port of Benoni	Infrastructure TMO-CAMIGUIN	Maintenance of Solar Lightings	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	950,000.00	Program of Work, Plan	
MPF-MOC-118-2026	Maintenance of Floodlight Towers, Port of Benoni	Infrastructure TMO-CAMIGUIN	Maintenance of Floodlight Towers	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	990,000.00	Program of Work, Plan	
MPF-MOC-119-2026	Maintenance of Watering System, Port of Benoni	Infrastructure TMO-CAMIGUIN	Maintenance of Watering System	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-120-2026	Maintenance of Roofing, Port of Benoni	Infrastructure TMO-CAMIGUIN	Maintenance of Roofing	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan	
MPF-MOC-121-2026	Maintenance of Rain Water Harvesting, Port of Benoni	Infrastructure TMO-CAMIGUIN	Maintenance of Rain Water Harvesting	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	700,000.00	Program of Work, Plan	
MPF-MOC-122-2026	Repainting and renumbering of Bollards, Port of Balbagon	Infrastructure TMO-CAMIGUIN	Repainting of Bollards	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-123-2026	Maintenance of Manhole Covers, Port of Balbagon	Infrastructure TMO-CAMIGUIN	Maintenance of Manhole Covers	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-124-2026	Maintenane of Concrete Curbs and Gutter, Port of Balbagon	Infrastructure TMO-CAMIGUIN	Maintenane of Concrete Curbs and Gutter	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-125-2026	Maintenance of Pedestrian Lanes, Port of Balbagon	Infrastructure TMO-CAMIGUIN	Maintenance of Pedestrian Lanes	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	

Philippine Ports Authority
Port Management Office of Misamis Oriental/Cagayan de Oro
PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) NO. ____

☐

INDICATIVE

☐

FINAL



Fiscal Year : CY 2026
 End-User or Implementing Unit: Engineering Services Division
 Total Budget: 100,169,950.00

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)			FUNDING DETAILS		ATTACHED SUPPORTING DOCUMENTS	REMARKS
General Description and Objective of the Project to be Procured		Type of the Project to be Procured (whether Goods, Infrastructure and Consulting Services)	Quantity and Size of the Project to be Procured	Recommended Mode of Procurement	Pre-Procurement Conference, if applicable (Yes/No)	Start of Procurement Activity	End of Procurement Activity	Expected Delivery/ Implementation Period	Source of Funds	Estimated Budget / Authorized Budgetary Allocation (PhP)		
Column 1		Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
MPF-MOC-126-2026	Maintenance of Green Areas, Port of Balbagon	Infrastructure TMO-CAMIGUIN	Maintenance of Green Areas	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	600,000.00	Program of Work, Plan	
MPF-MOC-127-2026	Maintenance of Sods and Greeneries, Port of Balbagon	Infrastructure TMO-CAMIGUIN	Maintenance of Sods and Greeneries	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-128-2026	Maintenance of Safety and Environmental Signages, Port of Balbagon	Infrastructure TMO-CAMIGUIN	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-129-2026	Maintenance of Informational Signages, Port of Balbagon	Infrastructure TMO-CAMIGUIN	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-130-2026	Maintenance of Street Signages, Port of Balbagon	Infrastructure TMO-CAMIGUIN	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-131-2026	Maintenance of Directional Signages, Port of Balbagon	Infrastructure TMO-CAMIGUIN	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-132-2026	Maintenance of Guard House, Port of Balbagon	Infrastructure TMO-CAMIGUIN	Maintenance of Guard House	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	300,000.00	Program of Work, Plan	
MPF-MOC-133-2026	Repainting of Perimeter Fence, Port of Balbagon	Infrastructure TMO-CAMIGUIN	Maintenance of Perimeter Fence	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-134-2026	Maintenance of Maintenance of Security Steel and Concrete Barricades, Port of Balbagon	Infrastructure TMO-CAMIGUIN	Maintenance of Barricades	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	500,000.00	Program of Work, Plan	
MPF-MOC-135-2026	Maintenance of Toilet fixtures, Port of Balbagon	Infrastructure TMO-CAMIGUIN	Maintenance of Toilet Fixtures	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	800,000.00	Program of Work, Plan	
MPF-MOC-136-2026	Maintenance of Watering System, Port of Balbagon	Infrastructure TMO-CAMIGUIN	Maintenance of Watering System	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	750,000.00	Program of Work, Plan	
MPF-MOC-137-2026	Maintenance of Roofing, Port of Balbagon	Infrastructure TMO-CAMIGUIN	Maintenance of Roofing	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	550,000.00	Program of Work, Plan	
MPF-MOC-138-2026	Maintenance of Rain Water Harvesting, Port of Balbagon	Infrastructure TMO-CAMIGUIN	Maintenance of Rain Water Harvesting	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-139-2026	Repainting and Renumbering of Bollards, Port of Guinsiliban	Infrastructure TMO-CAMIGUIN	Repainting of Bollards	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-140-2026	Maintenance of Concrete Curbs and Gutters, Port of Guinsiliban	Infrastructure TMO-CAMIGUIN	Maintenance of Concrete Curbs and Gutters	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-141-2026	Maintenance of Pedestrian Lanes, Port of Guinsiliban	Infrastructure TMO-CAMIGUIN	Maintenance of Pedestrian Lanes	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-142-2026	Maintenance of Safety and Environmental Signages, Port of Guinsiliban	Infrastructure TMO-CAMIGUIN	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-143-2026	Maintenance of Informational Signages, Port of Guinsiliban	Infrastructure TMO-CAMIGUIN	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-144-2026	Maintenance of Guard House, Port of Guinsiliban	Infrastructure TMO-CAMIGUIN	Maintenanc of Guard House	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	900,000.00	Program of Work, Plan	
MPF-MOC-145-2026	Maintenance of Maintenance of Security Steel and Concrete Barricades, Port of Guinsiliban	Infrastructure TMO-CAMIGUIN	Maintenance of Barricades	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
MPF-MOC-146-2026	Maintenance of Public Toilets, Port of Guinsiliban	Infrastructure TMO-CAMIGUIN	Maintenance of Toilets	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	500,000.00	Program of Work, Plan	
MPF-MOC-147-2026	Repainting and Renumbering of Bollards, Port of Jasaan	Infrastructure JASAAAN PORT	Repainting of Bollards	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	

Philippine Ports Authority
Port Management Office of Misamis Oriental/Cagayan de Oro
PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) NO. ____

☐ **INDICATIVE** ☐ **FINAL**



Fiscal Year : CY 2026
End-User or Implementing Unit: Engineering Services Division
Total Budget: 100,169,950.00

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)			FUNDING DETAILS		ATTACHED SUPPORTING DOCUMENTS	REMARKS
General Description and Objective of the Project to be Procured		Type of the Project to be Procured (whether Goods, Infrastructure and Consulting Services)	Quantity and Size of the Project to be Procured	Recommended Mode of Procurement	Pre-Procurement Conference, if applicable (Yes/No)	Start of Procurement Activity	End of Procurement Activity	Expected Delivery/ Implementation Period	Source of Funds	Estimated Budget / Authorized Budgetary Allocation (PhP)		
Column 1		Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
MPF-MOC-148-2026	Maintenance of Manhole Covers, Port of Jasaan	Infrastructure JASAAAN PORT	Maintenance of Manhole Covers	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	250,000.00	Program of Work, Plan	
MPF-MOC-149-2026	Maintenance of Concrete Curbs and Gutters, Port of Jasaan	Infrastructure JASAAAN PORT	Maintenance of Concrete Curbs and Gutters	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	150,000.00	Program of Work, Plan	
MPF-MOC-150-2026	Maintenance of Safety and Environmental Signages, Port of Jasaan	Infrastructure JASAAAN PORT	Maintenance of Signages	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	150,000.00	Program of Work, Plan	
MPF-MOC-151-2026	Maintenance of Guard House, Port of Jasaan	Infrastructure JASAAAN PORT	Maintenance of Guard House	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	300,000.00	Program of Work, Plan	
MPF-MOC-152-2026	Maintenance of Perimeter Fence with Gate, Port of Jasaan	Infrastructure JASAAAN PORT	Maintenance of Perimeter Fence	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	600,000.00	Program of Work, Plan	
MPF-MOC-153-2026	Maintenance of Security Steel and Concrete Barricades, Port of Jasaan	Infrastructure JASAAAN PORT	Maintenance of Barricades	Small Value Procurement	NO	N/A	N/A	10/2026 to 12/2026	PPA Corporate Operating Budget	200,000.00	Program of Work, Plan	
FINANCE SERVICES DIVISION												
Repair & Maintenance of Building Structures and Facilities												
1	Replacement of Window Tint at Senior Cashier's Office	PMO-MOC BASEPORT		Small Value Procurement	NO	01/2026	03/2026	1st Qtr	PPA Corporate Operating Budget	15,000.00		
Repair & Maintenance of Storage Areas												
2	Provision of Window/Exhaust at Building 1 storage area	PMO-MOC BASEPORT		Small Value Procurement	NO	01/2026	03/2026	1st Qtr	PPA Corporate Operating Budget	15,000.00		
3	Provision of Additional Space for storage of Building 1 Finance Files	PMO-MOC BASEPORT		Small Value Procurement	NO	01/2026	03/2026	1st Qtr	PPA Corporate Operating Budget	80,000.00		
TMO-CAMIGUIN												
	Landscaping of 8 plant boxes around the new POB, with provision of Greeneries at the Roof Deck (3rd Floor)	Goods	1 lot	Small Value Procurement	NO	03/2026	03/2026	03/2026	PPA Corporate Operating Budget	255,450.00		
									TOTAL BUDGET	100,169,950.00		

Consolidated by:

MARC M. AVELLANA
Head, BAC Secretariat/Acting Principal Engineer A
Date: January 28, 2026

Submitted by:

MEDARDO I. SOSOBRADO, JR.
BAC Chairperson/Port Police Division Manager
Date: January 28, 2026

Approved by:

FERNANDO B. MAPALO, JR.
Port Manager, PMO MOC
Date: _____