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to provide an estimate of the expected effect of the future event or circumstance
on the Contract Price and Completion Date. The estimate shall be provided by
the Contractor as soon as reasonably possible.

The Contractor shall cooperate with the Procuring Entity’'s Representative in
making and considering proposals for how the effect of such an event or
circumstance can be avoided or reduced by anyone involved in the work and in
carrying out any resulting instruction of the Procuring Entity’'s Representative.

Program of Work

Within the time stated in the SCC, the Contractor shall submit to the Procuring
Entity's Representative for approval a Program of Work showing the general
methods, arrangements, order, and timing for all the activities in the Works.

An update of the Program of Work shall show the actual progress achieved on
each activity and the effect of the progress achieved on the timing of the
remaining work, including any changes to the sequence of the activities.

The Contractor shall submit to the Procuring Entity’s Representative for approval
an updated Program of Work at intervals no longer than the period stated in the
SCC. If the Contractor does not submit an updated Program of Work within this
period, the Procuring Entity's Representative may withhold the amount stated in
the SCC from the next payment certificate and continue to withhold this amount
until the next payment after the date on which the overdue Program of Work has
been submitted.

The Procuring Entity's Representative’s approval of the Program of Work shall
not alter the Contractor’'s obligations. The Contractor may revise the Program of
Work and submit it to the Procuring Entity’s Representative again at any time. A
revised Program of Work shall show the effect of any approved Variations.

When the Program of Work is updated, the Contractor shall provide the Procuring
Entity’s Representative with an updated cash flow forecast. The cash flow
forecast shall include different currencies, as defined in the Contract, converted
as necessary using the Contract exchange rates.

All Variations shall be included in updated Program of Wotk produced by the
Contractor.

Management Conferences

Either the Procuring Entity’s Representative or the Contractor may require the
other to attend a Management Conference. The Management Conference shall
review the plans for remaining work and deal with matters raised in accordance
with the early waming procedure.

The Procuring Entity’s Representative shall record the business of Management
Conferences and provide copies of the record to those attending the Conference
and to the Procuring Entity. The responsibility of the parties for actions to be
taken shall be decided by the Procuring Entity’s Representative either at the
Management Conference or after the Management Conference and stated in
writing to all who attended the Conference.
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33. Bill of Quantities

33.1) The Bill of Quantities shall contain items of work for the construction, mstallat:on
testing, and commissioning of work to be done by the Contractor. i
33.2) The Bill of Quantities is used to calculate the Contract Price. The Contractor is
paid for the quantity of the work done at the rate in the Bill of Quantities for each
item. |
|
33.3) If the final quantity of any work done differs from the quantity in the Bill of
Quantities for the particular item and is not more than twenty five percent (25%)
of the original quantity, provided the aggregate changes for all items do not
exceed ten percent (10%) of the Contract price, the Procuring Entity's
Representative shall make the necessary adjustments {o allow for the changes
subject to applicable laws, rules, and regulations. ‘

33.4) If requested by the Procuring Entity's Representative, the Contractor shall
provide the Procuring Entity’s Representative with a detailed cost breakdown of
any rate in the Bill of Quantities. ‘

34. Instructions, Inspections and Audits

34.1) The Procuring Entity's personnel shall at all reasonable times during construction
of the Work be entitled to examine, inspect, measure and test the materials and
workmanship, and to check the progress of the construction. ,

34.2) I the Procuring Entity’'s Representative instructs the Contractor to carry out a test
not specified in the Specification to check whether any work has a defect and the
test shows that it does, the Contractor shall pay for the test and any samples if
there is no defect, the test shall be a Compensation Event. |

34.3) The Contractor shall permit the Funding Source named in the SCC to inspect the
Contractor's accounts and records relating to the performance of the Contractor
and to have them audited by auditors appointed by the Funding Source, if so
required by the Funding Source.

35. Identifying Defects

The Procuring Entity’s Representative shall check the Contractor's work and notify the
Contractor of any defects that are found. Such checking shall not affect the Contractor's
responsibilities. The Procuring Entity’s Representative may instruct the Contractor to
search uncover defects and test any work that the Procuring Entity’s Repr&sentahve
considers below standards and defective. |

36. Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between the
Start Date and the end of the Defects Liability Periods shall be remedied by the
Contractor at the Contractor's cost if the loss or damage arises from the Contractor's
acts or omissions. , !

37. Correction of Defects

WMNMMMMMMM
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The Procuring Entity’'s Representative shall give notice to the Contractor of any
defects before the end of the Defects Liability Period, which is One (1) year from
project completion up to final acceptance by the Procuring Entity's
Representative.

Every time notice of a defect is given, the Contractor shall comect the notified
defect within the length of time specified in the Procuring Entity’s
Representative's notice.

The Contractor shall correct the defects which he notices himself before the end
of the Defects Liability Period.

The Procuring Entity shall certify that all defects have been comected. If the
Procuring Entity considers that cormrection of a defect is not essential, he can
request the Contractor to submit a quotation for the corresponding reduction in
the Contract Price. if the Procuring Entity accepts the quotation, the
corresponding change in the SCC is a Variation.

Uncorrected Defects

The Procuring Entity shall give the Contractor at least fourteen (14) days notice of
his intention to use a third party to correct a Defect. If the Contractor does not
comrect the Defect himself within the period, the Procuring Entity may have the
Defect comrected by the third party. The cost of the correction will be deducted
from the Contract Price.

The use of a third party to correct defects that are uncorrected by the Contractor
will in no way relieve the Contractor of its liabilities and warranties under the
Contract.

Advance Payment

The Procuring Entity shall, upon a written request of the contractor which shall be
submitted as a contract document, make an advance payment to the contractor
in an amount not exceeding fifteen percent (15%) of the total contract price, to be
made in lump sum or, at the most two, installments according to a schedule

specified in the SCC.

The advance payment shall be made only upon the submission to and
acceptance by the Procuring Entity of an imevocable standby letter of credit of
equivalent value from a commercial bank, a bank guarantee or a surety bond -
callable upon demand, issued by a surety or insurance company duly licensed by
the Insurance Commission and confirmed by the Procuring Entity.

The advance payment shall be repaid by the Contractor by an amount equal to
the percentage of the total contract price used for the advance payment.

The contractor may reduce his standby letter of credit or guarantee instrument by
the amounts refunded by the Monthly Certificates in the advance payment.

The Procuring Entity will provikde an Advance Payment on the Contract Price as
stipulated in the Conditions of Contract, subject to the maximum amount stated in
SCC Clause 39.1).

PROPOSED DREDGING OF NORTH HARBOR IER BASIN, PORT AREA, MANILA



GCC -

41.4)

42
42.1)

42.2)

42.3)

42.4)

43.1)

24

The Procuring Entity's Representative may exclude any item certified in a
previous certificate or reduce the proportion of any item previously certified in any
certificate in the light of later information.

Retention

The Procuring Entity shall retain from each payment due to the Contractor an
amount equal to a percentage thereof using the rate as specified in GCC Sub-
Clause 42.1).

Progress payments are subject to retention of ten percent (10%), referred to as
the “retention money.” Such retention shall be based on the total amount due to
the Contractor prior to any deduction and shall be retained from every progress
payment until fifty percent (50%) of the value of Works, as determined by the
Procuring Entity, are completed. If, after fifty percent (50%) completion, the Work
is satisfactorily done and on schedule, no additional retention shall be made;
otherwise, the ten percent (10%) retention shall again be imposed using the rate
specified therefor.

The total “retention money” shall be due for release upon final acceptance of the
Works. The Contractor may, however, request the substitution of the retention
money for each progress billing with irrevocable standby letters of credit from a
commercial bank, bank guarantees or surety bonds callable on demand, of
amounts equivalent to the retention money substituted for and acceptable to the
Procuring Entity, provided that the project is on schedule and is satisfactorily
undertaken. Otherwise, the ten (10%) percent retention shall be made. Said
irevocable standby letters of credit, bank guarantees and/or surety bonds, to be
posted in favor of the Government shall be valid for a duration to be determined
by the concerned implementing office/agency or Procuring Entity and will answer
for the purpose for which the ten (10%) percent retention is intended, ie., to
cover uncorrected discovered defects and third party liabilities.

On completion of the whole Works, the Contractor may substitute retention
money with an “on demand” Bank guarantee in a form acceptable to the
Procuring Entity.

Variation Orders

Variation Orders may be issued by the Procuring Entity to cover any
increase/decrease in quantities, including the introduction of new work items that
are not included in the original contract or reclassification of work items that are
either due to change of plans, design or alignment to suit actual field conditions
resulting in disparity between the preconstruction plans used for purposes of
bidding and the “as staked plans” or construction drawings prepared after a joint
survey by the Contractor and the Procuring Entity after award of the contract,
provided that the cumulative amount of the Variation Order does not exceed ten
percent (10%) of the original project cost. The addition/deletion of Works should
be within the general scope of the project as bid and awarded. The scope of
works shall not be reduced so as to accommodate a positive Variation Order. A
Variation Order may either be in the form of a Change Order or Extra Work
Order.
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A Change Order may be issued by the Procuring Entity to cover any
increase/decrease in quantities of original Work items in the contract.

An Extra Work Order may be issued by the Procuring Entity to cover the
introduction of new work necessary for the completion, improvement or protection
of the project which were not included as items of Work in the original contract,
such as, where there are subsurface or latent physical conditions at the site
differing materially from those indicated in the contract, or where there are duly
unknown physical conditions at the site of an unusual nature differing matenially
from those ordinarily encountered and generally recognized as inherent in the
Work or character provided for in the contract.

Any cumulative Variation Order beyond ten percent (10%) shall be subject of
another contract to be bid out if the works are separable from the original
contract. In exceptional cases where it is urgently necessary to complete the
original scope of work, the HOPE may authorize a positive Variation Order go
beyond ten percent (10%) but not more than twenty percent (20%) of the original
contract price, subject to the guidelines to be determined by the GPPB: Provided,
however, That appropriate sanctions shall be imposed on the designer,
consultant or official responsible for the original detailed engineering design
which failed to consider the Variation Order beyond ten percent (10%).

In claiming for any Variation Order, the Contractor shall, within seven (7) calendar
days after such work has been commenced or after the circumstances leading to
such condition(s) leading to the extra cost, and within twenty-eight (28) calendar
days deliver a written communication giving full and detailed particulars of any
extra cost in order that it may be investigated at that time. Failure to provide
either of such notices in the time stipulated shall constitute a waiver by the
contractor for any claim. The preparation and submission of Variation Orders are
as follows:

(a) If the Procuring Entity’s representative/Project Engineer believes
that a Change Order or Extra Work Order should be issued, he
shall prepare the proposed Order accompanied with the notices
submitted by the Contractor, the plans therefore, his computations
as to the quantities of the additional works involved per item
indicating the specific stations where such works are needed, the
date of his inspections and investigations thereon, and the log book
thereof, and a detailed estimate of the unit cost of such items of
work, together with his justifications for the need of such Change
Order or Extra Work Order, and shall submit the same to the HoPE
for approval.

(b)  The HoPE or his duly authorized representative, upon receipt of the
proposed Change Order or Extra Work Order shall immediately
instruct the appropriate technical staff or office of the Procuring
Entity to conduct an on-the-spot lnvestlgatlon to verify the need for
the Work to be prosecuted and to review the proposed plan and
prices of the work involved.

PROPOSED DIEDEIE OF NOKTH HARSOR INER BASIY, PORT AREA, MANKA
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(c) The technical staff or appropriate office of the Procuring Entity shall
submit a report of their findings and recommendations, together
with the supporting documents, to the Head of Procuring Entity or
his duly authorized representative for consideration.

(d) The HoPE or his duly authorized representative, acting upon the
recommendation of the technical staff or appropriate office, shall
approve the Change Order or Extra Work Order after being
satisfied that the same is justified, necessary, and in order.

(¢) The timeframe for the processing of Variation Orders from the
preparation up to the approval by the Procuring Entity concerned
shall not exceed thirty (30) calendar days.

Contract Completion

Once the project reaches an accomplishment of ninety five (95%) of the total contract
amount, the Procuring Entity may create an inspectorate team to make preliminary
inspection and submit a punch-list to the Contractor in preparation for the final tumover
of the project. Said punch-list will contain, among others, the remaining Works, Work
deficiencies for necessary corrections, and the specific durationftime to fully complete
the project considering the approved remaining contract time. This, however, shall not
preciude the claim of the Procuring Entity for liquidated damages.

45,
45.1)

45.2)

Suspension of Work

The Procuring Entity shall have the authority to suspend the work wholly or partly
by written order for such period as may be deemed necessary, due to force
majeure or any fortuitous events or for failure on the part of the Contractor to
correct bad conditions which are unsafe for workers or for the genera! public, to
carry out valid erders given by the Procuring Entity or to perform any provisions
of the contract, or due to adjustment of plans to suit field conditions as found
necessary during construction. The Contractor shall immediately comply with
such order to suspend the work whelly or partly.

The Contractor or its duly authorized representative shall have the right to
suspend work operation on any or all projects/activities along the critical path of
activities after fifteen (15) calendar days from date of receipt of written notice
from the Contractor to the district engineer/regional director/consultant or
equivalent official, as the case may be, due to the following:

(a) There exist right-of-way problems which prohibit the Contractor
from performing work in accordance with the approved construction
schedule.

(b) Requisite construction plans which must be owner-furnished are
not issued to the contractor precluding any work called for by such
plans.

{(¢) Peace and order conditions make it extremely dangerous, if not
possible, to work. However, this condition must be certified in
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writing by the Philippine National Police (PNP) station which has
responsibility over the affected area and confimed by the
Department of Interior and Local Government (DILG) Regional
Director.

(d) There is failure on the part of the Procuring Entity to deliver
govemment-fumished materials and equipment as stipulated in the
contract.

{¢) Delay in the payment of Contractor's claim for progress billing
beyond forty-five (45) calendar days from the time the Contractor's
claim has been certified to by the procuring entity’s authorized
representative that the documents are complete unless there are
justifiable reasons thereof which shall be communicated in writing
to the Contractor.

In case of total suspension, or suspension of activities along the critical path,
which is not due to any fault of the Contractor, the elapsed time between the
effectivity of the order suspending operation and the order to resume work shall
be allowed the Contractor by adjusting the contract time accordingly.

Payment on Termination

If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Procuring Entity’s Representative shall issue a certificate for the
value of the work done and Materials ordered less advance payments received
up to the date of the issue of the certificate and less the percentage to apply to
the value of the work not completed, as indicated in the SCC. Additional
Liquidated Damages shall not apply. If the total amount due to the Procuring
Entity exceeds any payment due to the Contractor, the difference shall be a debt
payable to the Procuring Entity.

If the Contract is terminated for the Procuring Entity’s convenience or because of
a fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s
Representative shall issue a certificate for the value of the work done, Materials
ordered, the reasonable cost of removal of Equipment, repatriation of the
Contractor's personnel employed solely on the Works, and the Contractor's costs
of protecting and securing the Works, and less advance payments received up to
the date of the certificate.

The net balance due shall be paid or repaid within twenty eight (28) days from the
notice of termination.

If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the
Procuring Entity shall promptly retum the Performance Security to the Contractor.

Extension of Contract Time

Should the amount of additional work of any kind or other special circumstances
of any kind whatsoever occur such as to fairly entitle the contractor to an
extension of contract time, the Procuring Entity shall determine the amount of
such extension; provided that the Procuring Entity is not bound to take into
account any claim for an extension of time unless the Contractor has, prior to the

PROPOSED DREDGING OF NORTH HARDOR INNER BASI, PORT AREA, MAMILA
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expiration of the contract time and within thirty (30) calendar days after such work
has been commenced or after the circumstances leading to such claim have
arisen, delivered to the Procuring Entity notices in order that it could have
investigated them at that time. Failure to provide such notice shall constitute a
waiver by the Contractor of any claim. Upon receipt of full and detailed
particulars, the Procuring Entity shall examine the facts and extent of the delay
and shall extend the contract time completing the contract work when, in the
Procuring Entity’s opinion, the findings of facts justify an extension.

No extension of contract time shall be granted the Contractor due to (a) ordinary
unfavorable weather conditions and (b) inexcusable failure or negligence of
Contractor to provide the required equipment, supplies or materials.

Extension of contract time may be granted only when the affected activities fall
within the critical path of the PERT/CPM network.

No extension of contract time shall be granted when the reason given to support
the request for extension was already considered in the determination of the
original contract time during the conduct of detailed engineering and in the
preparation of the contract documents as agreed upon by the parties before
contract perfection.

Extension of contract time shall be granted for rainy/unworkable days considered
unfavorable for the prosecution of the works at the site, based on the actual
conditions obtained at the site, in excess of the number of rainy/unworkabie days
pre-determined by the Procuring Entity in relation to the original contract time
during the conduct of detailed engineering and in the preparation of the contract
documents as agreed upon by the parties before contract perfection, and/or for
equivalent period of delay due to major calamities such as exceptionally
destructive typhoons, floods and earthquakes, and epidemics, and for causes
such as non-delivery on time of materials, working drawings, or written
information to be furnished by the Procuring Entity, non-acquisition of permit to
enter private properties or non-execution of deed of sale or donation within the
right-of-way resulting in complete paralyzation of construction activities, and other
meritorious causes as determined by the Procuring Entity’s Representative and
approved by the HoPE. Shortage of construction materials, general labor strikes,
and peace and order problems that disrupt construction operations through no
fault of the Contractor may be considered as additional grounds for extension of
contract time provided they are publicly felt and certified by appropriate
government agencies such as DTI, DOLE, DILG, and DND, among others. The
written consent of bondsmen must be attached to any request of the Contractor
for extension of contract time and submitted to the Procuring Entity for
consideration and the validity of the Performance Security shall be
correspondingly extended.

Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the
GPPB, no price escalation shall be allowed. Nevertheless, in cases where the cost of
the awarded contract is affected by any applicable new laws, ordinances, regufations, or
other acts of the GoP, promulgated after the date of bid opening, a contract price
adjustment shall be made or appropriate relief shall be applied on a no less-no gain

basis.

PROPOSED DREDGING OF NORTH HARBOR IWNER BASIN, PORT AREA, MAMLA
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49. Completion

The Contractor shall request the Procuring Entity’s Representative to issue a certificate
of Completion of the Works, and the Procuring Entity’s Representative will do so upon
deciding that the work is completed.

50. Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from
the date the Procuring Entity’'s Representative issues a certificate of Completion.

51.  Operating and Maintenance Manuals

51.1) If “as built" Drawings and/or operating and maintenance manuals are required,
the Contractor shail supply them by the dates stated in the SCC.

51.2) If the Contractor does not supply the Drawings and/or manuals by the dates
stated in the SCC, or they do not receive the Procuring Entity's Representative’s
approval, the Procuring Entity's Representative shall withhold the amount stated
in the SCC from payments due to the Contractor.

PROPOSED DRECGING OF NORTH HARBOR Bowtr BasN, POXT ARES, ManiiA
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Special Conditions of Contract

SCC Clause

1.17 The Intended Completion Date is 280 calendar days from
commencement of work, inclusive of the estimated Twenty Five (25)
calendar days considered unfavorable to the prosecution of the works
at site.

1.22 The PROCURING ENTITY is PHILIPPINE PORTS AUTHORITY, PPA
Building, A. Bonifacio Drive, South Harbor, Port Area, Manila.

123 The Procuring Entity’s Representative is:

ATTY. MARK JON S. PALOMAR
Chairperson, HO-BAC-EP

6™ Floor PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila

1.24 The Site is located at NORTH HARBOR, PORT AREA, MANILA and is
defined in drawing/s

1.28 The Start Date is the date of receipt of the notice to proceed by the
Contractor.

13.1 The Works consist of:

1. Dredging/Excavation of soft to medium dense seabed comprising
of compacted clayish sand/soil, pebbles/stones up to designed
depth

2. Loading of excavated dredging materials into the dumping scow
and disposal to designated area as directed by the Project
Engineer.

3. Transporting and disposing of dredged materials;;
a) Minimum sea level of 20.0 meters

b) Minimum distance of 16.0 kms. away from the project site

2.2 None

PROPOSET DREDGING OF MORTH HARBOR INNER BASIN, PORT AREZA, MANILA



SCC Clause
5.1 The Procuring Entity shall give possession of all parts of the Site to
the Contractor upon mobilization of equipment.
6.5 The Contractor shall employ the following Key Parsonnel:
a. Project Manager
b. Project Engineer
c. Construction Safety and Health Officer
d. Foreman
e. Others
7 4{c) No further instructions.
7.7 No further instructions.
8.1 No further instructions.
10.0 None
12.3 No further instructions.
125
130 No additional provision.
If the Contractor is a joint venture, “All partners to the joint venture shall
be jointly and severally liable to the Procuring Entity.”
18.3(h)(i} No further instructions.
21.2 The Arbiter is: {To be appointed)
291 No day works are applicable fo the contract.
311 The Contractor shall submit the Program of Work to the Procuring

Entity’'s Representative within days of delivery of the Notice of
Award,

SCC -2
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SCC Clause

313 The period between Program of Work updates is days.

The amount to be withheld for late submission of an updated Program
of Work is .

343 The Funding Source is the Philippine Ports Authority's Corporate
Budget for CY 2018.

391 The provision on advance payments or mokilization fees in the terms
and conditions of all contracts for infrastructure projects that will be
signed or executed shall henceforth be excluded.

40.1 No further instructions.

511 The date by which cperating and maintenance manuals are required is
The date by which “as buill” drawings are required is

51.2 The amount to be withheld for failing to produce “as built” drawings
and/or operating and maintenance manuals by the date required is

PROPOSED DREDGING OF NORTH HARBOR Ianen Basin, POy ARES, MANILA
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Technical Specifications

PROJECT : PROPOSED DREDGING OF NORTH HARBOR INNER BASIN,

PORT AREA, MANILA

6.01 SCOPE R

s« General Provisions

To undertake the PROPOSED DREDGING OF NORTH HARBOR INNER BASIN, PORT AREA,
MANILA; with an estimated volume to be dredged of 705,000.00 cu.m. Includes :

1. Dredging/Excavation of soft to highly dense seabed comprising of clayish
sand/soil, pebhles/stones up to the designed depth.

2. Loading of excavated dredging materials into the loading scow and disposal to
designated area as directed by the Project Engineer.

3. Shall be undertaken on the deep portion of the channel way up to the shallow
area.

4. Must not obstruct the flow of vessel's traffic within the vicinity

8. Transporting and disposing of dredged materials;;
a) Minimum sea level of 20.0 meters
b} Minimum distance of 16.0 kms. away from the project site

The dredging area shall be dredged at the required depth as indicated on the
Drawing/s.

The work includes fumnishing of all labor, materials, plants and equipment required to
completeffinish the dredging works in accordance with the Dredging Specifications.

»  Work Schedules

After examinations of all relevant data, coordination needs, work constrains,
equipment to be used and other matters, a PERT/CPM diagram showing the detailed
schedule/duration and sequences for the execution of dredging work shall be
submitted to the Engineer for approval within 15 days before the proposed
commencement of the Works.

Before the commencement of rock breaking/dredging works, the Confractor together
with the Authority’s Representatives and Surveyors shall conduct a pre-joint
hydrographic survey which will form basis of actual quantity of dredging materials to
be removed/excavated.

Prior to dredging works, the Contractor shall establish visible markersfbuoys to
clearly define the limits of the dredging area.

6.02 DREDGING EQUIPMENT/LAYOUT OF WORK

* Plant

The Contractor shall keep on the job sufficient dredging equipment and/or plant to
meet the requirement of the project.

The equipment/plant shall be in satisfactorily operating conditions and capable of

efficiently performing the dredging works with safety as set forth herein and shall be
subject to inspection by the Authority’s Representative at all times.

PROPOSED DREDENG OF NORTIH HARBOR IR Basan, PORT ARtA, MANKA

1



Technical Specifications 2

» Physical Datall.ayout of Work

THE CONTRACTOR, PRIOR TO YHE START OF DREDGING WORKS, SHALL SECURE
DISPOSAL/DUMPING PERMIT AND OTHER RELATED CLEARANCE FROM THE PHILIPPINE
COAST GUARD (PCG)} OR ANY OTHER GOVERNMENT AGENCY. IT SHALL BE RESPONSIBLE
FOR THE PREPARATION OF DOCUMENT/S NEEDED IN ITS APPLICATION OF SAID PERMITS
INCLUDING PAYMENT OF CORRESPONDING FEES/CHARGES.

THE AUTHORITY DOES NOT GUARANTEE TO KEEP THE PROJECT DREDGING AREA FREE
FROM OBSTRUCTIONS.

The Contractor shall adjust and conduct the work in such manner not fo disrupt the
flow of seacraft plying the navigational channel at all times.

The Contractor shall layout his work from the government established ranges and
gauges which shall be pointed out to him prior to commencement of the dredging
work but shall be responsible for all measurements in connection therewith.

The Contractor shall furnish, at his own expense, all platforms, survey equipment,
range markers, poles, buoys, etc., and labor as may be required in laying out any
part of the dredging work.

The Contractor shall be responsible for the installation, maintenance and
preservation of all gauges, ranges, platforms, dredging limit markers and buoys.
Upon completion of the work, the Contractor shall promptly remove all ranges,
markers, buoys and other marker place by him that may be detrimental to smooth
passage of seacraft passing the channel.

IN THE ABSENCE OF A CLEAR GUIDELINES, THE IMPLEMENTING OFFICE (DSD) DOES NOT

GUARANTEE THE EXEMPTION OF THE CONTRACTOR FROM PAYMENT OF PORT USAGE
FEES/DUES THAT MIGHT BE MPOSED BY THE PORT/TERMINAL MANAGER.

6.03 DREDGING WORKS
= Description

This item shall consist for the dredgingfremoval of soft to highly dense seabed
comprising of clayish sand/soil, pebbles/stones at NORTH HARBOR INNER BASIN,
PORT AREA, MANILA.

in conformity with the dimensions shown in hydro survey plan or as established by
the PPA Engineer with coordination with the PMO-NCR North.

The dredged materials shall be transferred / dispose to designated disposal site.

» Progress of Work

Upon mobilizing sufficient labors, materials, plants and dredging equipment and as
time is of essence, the Contractor shall work at a minimum of Twelve Hours (12) per
day or more as may be necessary, subject to existing laws, to ensure the
prosecution of work in accordance with the approved dredging schedule
(PERT/CPM). If the Contractor falls behind the approved dredging schedule, the
Authority's Representative may require the Contractor to increase the number of
shifts, working hours and/or dredging equipment without extra cost to the Authority.

Failure of the Contractor to comply with the requirements shall be reasonable
grounds to assume that the Contractor is not performing the dredging work with such
diligence as will insure completion within the specified time, in which case, the
Authority may be compelled to take steps to protect the interest of the PPA.

PROPOSED DREDGING OF NOKTH HARBOK INNER BASIN, PORT AREA, MANIA



6.04

6.08

Technical Specifications

» When the Contractor elects to work overtime and on Sundays and legal holidays,
appropriate authority from those concem must be secured and notice of his intention
to do so shall be submitted to the Authority's Representative within the reasonable
time in advance thereof.

» The Contractor shall submit daily dredging reporis within two (2) days after the end of
the day covered by the report duly signed by the Contractor or his duly authorized
representative and the authorized PPA representative. The report shall be made in
forms and to be provided by the Authority.

» The Contractor shall take necessary measures to protect the life and health of his
men in accordance with the existing laws and regulations of the Govemment. The
Contractor shall provide safety devices to Authority’s personnel while on board the
dredging equipment/plant in performance of their official duties.

= The Contractor shall put up and maintain such markers and buoys as will prevent any
accident in consequence of his dredging work. No liability whatsoever aftaches to the
Authority, if as a result of the dredging operations or installation, an accident happens
in the project area. The Contractor shall hold the Authority free and harmless against
any or alt claims of persons involve in such accidents.

WORK DURATION & ESTIMATED QUANTITIES

The dredging works shall be completed within Two HUNDRED NINETY (290) CALENDAR DAYS
(inclusive of Sundays, Holidays and Unworkable days).

The estimated quantity of dredging materials necessary to be removed is 705,000.00 cu.m.

DREDGING MATERIALS

Disposal of Dredging Materials shall be hauledftransported using hopper/loading barge and
deposited to designated area as directed by the Project Engineer.

Displace Materials

* Should the Contractor, during the progress of the dredging works, lose, dump, throw
overboard, sink, misplace any materials, plant, machinery or appliance which may be
dangerous to or obstruct navigation and/or port operations activities, the Contractor
shall immediately give notice with description and location of such obstruction to the
Authority and when required, shall mark or buoy the obstruction until such time the
same is removed.

= Should the Contractor refuse, neglect or delay compliance with the above
requirements, such obstructions shall be removed by the Authority and the cost of its
removal shall be deducted from any money due or to become due to the Contractor
or proceed against his performance bond.

* Any dredged materials that is deposited other than the designated area will not be
paid and the Contractor shall be required to remove such misplace materials and
deposit it to where directed at his expense.

INSPECTION

No PPA Project Engineer or Authority’s Representative is authorized to change any
provisions of the dredging specifications without written authorization of the Authority.

Nor shall the presence or absence of a PPA project Engineer or Authority’s Representative
relieve the Contractor from any of his responsibility under the Contract.

PROPOSED DREDGING OF NORTH HanioOk insech Baon, Pors Areas, Marsa
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6.07

6.08

Technical Specifications

FACILITIES/ACCOMODATION TO BE PROVIDED

The Contractor shall provide the use of vehicle with driver, boats, boatmen, laborers,
equipment, appliances and materials forming part of the ordinary and usual equipment/plant
and crew of the dredging plant as may be necessary in inspecting and supervising the
dredging work.

The Contractor shall provide a temporary site office for office and sleeping purposes of
Authority's Representatives. The room shall be fully equipped and maintained fo the
satisfaction of the Authority. It shall be properly lighted and ventilated.

OVER DREDGED, SIDE SLOPE AND PAY LIMITS

Over dredged (Over-depth)

* An over-dredged of 0.30 meters beyond the required project depth below MLLW mMAY
BE PAID FOR, BUT SUBJECT TO THE AVAILABILITY OF FUND AND IN ACCORDANCE OF IRR-
EOFR.A. 9184.

» NO_ OVER-DREDGED PAYMENT SHALL BE MADE __ON __PROGRESS-DREDGING
ACCOMPLISHMENT.

Slide Slope

= The volume of excavated materials to be paid for is that of a rectangular prism with
sides vertical plus the triangular prism formed by the prescribed allowable side slope
of 1:3.

* The vertical sides of the rectangular prism shall not go beyond the designed dredging
limits.
It is to be clearly understood that no payments will be made for dredging beyond the
dredging limits except as provided above. The Contractor shall bear all the cost of over-
dredging beyond the project depth and in addition, of any remedial measures ordered by the
Authority or its representative to be taken in areas over-dredging is not permitted.

MEASUREMENT AND PAYMENT

The basis of measurement for dredging quantities is the net cubic content of the voids
formed by the removal of the materials within the limits of payment as follows:
* The seabed as determined by soundings prior to dredging.
= The level or levels specified to which dredging is to be camied out, as will be proved
by sweeps and surveys undertaken after dredging.

= Vertical faces at the limits of dredging (with allowable slide slope) as defined on the
plan.

Computation of volume shall be MANUALLY CALCULATED and in the metric system using the
“END AREA METHOD”.

COMPUTATION OF PROGRESS-DREDGING VOLUME ACCOMPLISHMENT SHALL NOT INCLUDE THE
ALLOWABLE OVER-DREDGED OF 0.30 METERS.

The total volume of materials to be paid for under this contract will be measured by
computing the volume between the bottom surface shown by soundings made before
dredging and the bottom susface by the soundings made as soon as practicable after the
work specified is completed or immediately after the cut-off date to be set if the Contractor
opted for interim payments.

4
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6.010

6.011

Technical Specifications

Payments for dredging will be made not often than once a month. Payments shall be made
upon the estimates of work satisfactorily completed by the Contractor and accepted by the
Authority during the preceding period.

Upon such estimate, the Authority shall pay the Contractor a sum equal to ninety percent
(90%) thereof up to and until such time as the total dredging work shall have been
completed.

The Contractor will be held responsible for clearing, slumping of side slope and/or all other
materials dropped into the dredging areas until finally accepted by the Authority.

The unit rate for dredging work applies to excavating of any materials within the dredging
area and to include the removal and disposal of all debris and other objects encountered,
and for the disposal of dredged materials at the designated dumping site.

SOUNDINGS

The Contractor, in the presence or joint with the Authority’s Representative and during the
progress of the dredging works, shall perfoorm continuous checking of the depth thru
soundings.

For the purpose of work progress payments; the Contractor, jointly with the Authority’s
Representative andfor Surveyors, shall conduct soundings on areas subjected to dredging
activities during the month or the preceding period for which payment is being claimed.

Pre, Progress and Post-Dredging soundings shall be made at intervals not less than 10.00
meters and to be undertaken jointly by the Contractor and the Authority’s Representative
and Surveyors,

Records shall be made during the sounding activities giving the time, the waterftide level,
and the position of the sounding paraphernalia and plantequipment. Each party shall have
and keep its own records.

Computation of the volume dredged for the period shall be made in accordance with Section
6.09 herein above {Measurement and Payment} and shall be prepared and plotted by the
Authority, checked and concumred by the Contractor.

The Contractor shall be responsible for all costs involved in the above mentioned soundings
such as costs for the survey boat, sounding and survey equipment, measurement, markings,
materials, transportation and other cost related thereto. PPA MAY OPT TO USE ITS OWN
SURVEY EQUIPMENT AT NO COST TO THE CONTRACTOR. HOWEVER, THE CONTRACTOR SHALL BE

RESPONSIBLE FOR THE COSY OF REPAIR IN THE EVENT THE PPA-OWNED INSTRUMENTS BROKE

DOWN/DAMAGE DURING THE COURSE OF THE SURVEY WORK AND TRANSPORTATION TWFROM THE
DREDGING SITE.

TECHNICAL SPECIFICATION

DESIGN DREDGING DEPTH : - See altached Survey Plan

(ses attached hydro plan)

TOTAL ESTIMATED VOLUME - 705,000.00 cu. m.

APPROXIMATE DREDGING AREA - See attached Survey Plan
o WIDTH - See altached Survey Plan
s LENGTH - See attached Survey Plan

DREDGING SOIL COMPOSITION

Medium to Highly Dense seabed
Comprising of Compacted Clayish
Sand/Soil, Pabbles/Stones
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BOQG and Attachments 4
{Annex 1 - Basig of Payments)

BASIS OF PAYMENT FOR WORK ITEMS INCLUDED IN THE PROPOSAL

PROJECT NAME : PROPOSED DREDGING OF NORTH HARBOR INNER BASIN,
PORT AREA, MANILA
LOCATION : NORTH HARBOR INNER BASIN, PORT AREA, MANILA

The work items included in the proposal and the basis of payments are as follows:

BILL NO. 1- GENERAL EXPENSES
ftem 1.01 Mobilization/Demobilization and Cleaning/Clearing.

Payment for this item includes the expenses incurred by the Contractor for moving-in of minimum
major equipment and/or plant required for the project and moving out of the same after final
acceptance of the work including cleaning-up. Fifty percent (50%) of the total amount shall be
payable after the mobilization activity while the remaining (50%) payable after acceptance of the
completed project. A list of equipment showing the detailed cost for its mobilization and
demobilization works shall be included in the bid amount for this item.

item 1.02 Provide Environmental Safety and Health Program In the execution of the
project.

Payment for this item shall be made in a monthly basis and in accordance with the implementation
of the approved Environmental Safety and Health Program of the DOLE as required by the
Engineer.

{tem 1.03 Provide and Maintain Temporary Facility for the Engineer and Staff

Payment for this item shall include the cost of the temporary facility (field office) as specified. The
field office may be demolished by the Contractor upon instruction of the Engineer. Payment shall be
in kump sum.

BILL NO. 2 - DREDGING AND DISPOSAL

itern 2.01 Dredging of Maneuvering Areas and disposal of dredged materials to the
designated area as directed by the Engineer.

The quantity to be paid for shall be the actual volume, including allowable over-dredging but
subject to availability of fund, in cubic meters of dredged materials including disposal to the
designated area as directed by the Project Engineer. Payment shall include the cost of dredging
equipment, materials, labor, survey works, handling, Port Charges and Other Expenses/Fees
related to the execution of dredging and disposal works.

BILL NO. 3 - REIMBURSABLE ITEMS

item 3.01 Provide for Office and Survey Equipment

Payment for this item shal include the actual cost of office and survey equipment as enumerated in
Annex. Payment shall be in per item delivered with no OCM and Profit imputed in the unit cost.

PROPOSED DIEDGENG OF NORTH HARBOR BanER BAS, PORT AREA, MAMLA



BOCQ and Attachment 5
{Annex 2 - Facilities to be provided)

FACILITIES TO BE PROVIDED FOR THE ENGINEER & H!S STAFF

PROJECT NAME : PROPOSED DREDGING OF NORTH HARBOR INNER BASIN,
PORT AREA, MANILA
LOCATION : NORTH HARBOR INNER BASIN, PORT AREA, MANILA
A, SITE OFFICE

The Contractor shall rentflease a fully furished and air-conditioned temporary site office for
use of the Engineer and his staff with a floor area of at least 30 sq.m. it shall be provided or
connected with electricity, portable water supply and drainage/sewerage system. The said
site office shall have tiled bathroomfoilet complete with fixtures and partitions for at least
two (2) rooms. The field office shall be located within or near the project site as approved by
the Project Manager/Engineer.

OFFICE AND SURVEY EQUIPMENT

The Contractor shall purchase the following main items of brand new office and survey
equipment for use of the Engineer and his staff. The Contractor shall make available for use
of the Engineer other equipment as may be necessary for the proper functioning of the
office. The procured equipment shall be the property of PPA. Operation and maintenance
shall be bormne by PPA after the completion of the project.

1 unit Service Vehicle; 8 speed AT, 2.2 L; Max Power 147Hp @ 3,400 rpm
Diesel/Gasoline with; Power Steering, Power Window and Power Door Lock
capable; Includes Registration, Insurance, Misc.

1 unit AUTOMATIC ENGINEER’S LEVEL, 30x magnification; Upright telescope image; Gas
filled telescope; 40mm objective diameter; 70cm short focus distance; 360
degree / 400 gon selectable angle measurement; 10’ / 2 mm circular bubble;
Endless Horizontal Drive; 0.7mm double run accuracy; £ 15’ working range;
Water resistant; =20 to +50 °C operating temperature; Drop resistance - ISO
9022-33-5; Water-tightness and dust-tightness - IP 57 (submersible); 1.7kg wt.

2 pcs Stadia Rod:5m Telescopic Aluminium Staff with Bubble; Sectional staff made of
high-quality, white powder coated aluminum tubes

1 pc. AERIAL IMAGING DRONE; equipped with a 1-inch 20-megapixel sensor capable of
shooting 4K/60 fps video and Burst Mode stills at 14 fps. The Flight Autonomy
system includes five vision sensors for 2-directional obstacle sensing and
forward-vision obstacle avoidance. Adoption of titanium alloy and magnesium
alloy for increase rigidity of the airframe and reduces weight. Includes : Camera
Drone, Remote controlier, Four pairs of propellers, Flight Battery, Battery
charger, 16GB MicroSD card, Power cable, Micro USB cable, USB OTG cable,
Camying case, and Gimbal clamp.

o Weight 3lbs.

e Max Ascent Speed 13.4 MPH
* Max Descent Speed 8.9 MPH
e Max Forward Speed 45 MPH

PROPOSED DREDGING OF NORTY HARBOR I BASSN, PORT AREA, MANS A



BOQ and Attachment 6
{Annex 2 - Fadliities to be provided)

Max Ceiling 400 ft. (Electronically Limited)
Max Flight Time 28 min.

Operating Temp 32° to 104°F

Satellite Systems GPS & GLONASS
Obstacle Sensory Range 2 to 49 ft.

Gimbal Control Range  -90° to +30° Pitch
Camera Sensor 1/2.3"

Lens FOV 94°

ISO Range 100-3200

Max Image Size 4000x3000

Max Video Size 4096x2160

Max Video Bitrate 60 Mbps

File Systems FAT32, exFAT

Photo Formats  JPEG, DNG

Video Formats  MP4, MOV, MPEG
Charger Specs  17.4v, 100w

Remote Frequency 2.400-2.483 GHz
Max Transmission Range 3.1 mi.

Battery Model Intelligent Flight PH4
Battery Specs 5,350 mAh, 15.2v

1 unit TABLET FOR HYDROGRAPHIC SURVEY, water and shock-proof resistant

Operating System : iOS 10.3.2, upgradable to iOS 12.1

Technology : GSM /CDMA / HSPA/EVDO /LTE

Display : Type LED-backlit IPS LCD, capacitive
touchscreen, 16M colors

Size : 10.5 inches,

Resolution : 1668 x 2224 pixels, 4:3 ratio

Intemal Memory : 64/256/512 GB, 4GB RAM

2 pcs. BATTERY BOOSTER; 27000mAh Power Bank with buiit in AC Outlet

2 units HANDHELD DEPTH SOUNDER;

Transducer Frequency 235KHz Active Transducer

Beam Spread +/- 4 Degrees minimum
Depth Range 0.30m to 75.00m (Software limited)
Accuracy +/-0.025m {(RMS)

Sound Velocity Range 1400 to 1600 m/sec

Data QOutput Range 2Hz

Ultrasonic Ping Rate 3 to 6 Hz {Depth dependent)

internal Power 10.0v x 2.7AHr Intemnal Nickel Metal
Hydride sealed battery (NiMh)

Power Consumption 70ma to 120ma (temp dependent)

Usable Battery Life 8Hrs to 12Hrs between charging

Stand-By Battery Life =~ 10000 Hours

Battery Charge Smart switch mode charger for 80..250vac,
40..60Hz
Work Anywhere 2/3 Round/Square pin charger adaptor

Data Format (7 formats) RS5232C 4800 baud 8 bit 1 stop bit No parity

PROFGSED DREDEING OF NONTH HARPOR Inracx BASIN, PORT AR, MAnitA
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BOQ and Attachment 7
[Annex 2 - Fadilities to be provided}

e QOverall Dimensions 100w x 220h x 45d (mm)
e Weight 0.75Kg

COMMUNICATION UNIT (VHF Portable Radio);

DIGITAL CAMERA, 16-megapixel DX-format CMOS image sensor; Compatible with
optional WU-1a Wireless Mobile Adapter for instant Wi-Fi photo sharing; PSAM
exposure modes for complete creative control; 1080p Full HD video recording
with stereo sound; RAW (NEF} shooting capability

SCIENTIFIC CALCULATOR,;

Handheld Portable GPS; Size: 6.1 x 11.4 x 3.3 cm; Weight: 209.8 g with
batteries; Display: 7.6 cm (3"), 240 x 400 pixels, transfiective colour TFT
touchscreen; Batteries: rechargeable NiIMH pack (included), or use standard or
rechargeable AA batteries; Battery life: Up to 16 hours, depending on use and
screen brightness; Waterproof rating: IPX7 {can take brief submersion up to 1m);
Barometric altimeter; Tilt-compensated 3-axis electronic compass; Camera: 8
megapixel camera with digital zoom and autofocus; Memory: 4GB. Hokds 10,000
waypoints, 250 routes with up to 20,000 route points; Data: Includes geocaching,
tide, sunset and moon tables
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Bidding Forms 1
(Bid Form)

BID FORM

Date;
ITB No. 2019

To: Philippine Ports Authority
Bonifacio Drive, South Harbor,
Port Area, Manila

We, the undersigned, declare that:

a. We have examined and have no reservation to the Bidding Documents, including Addenda,
for the Contract for the PROPOSED DREDGING OF NORTH HARBOR INNER BASIN, PORT AREA,
MANILA;

b. We offer to execute the Works for this Contract in accordance with the Bid and Bid Data
Sheet, General and Special Conditions of Contract accompanying this Bid:

The total price of our Bid, excluding any discounts offered below is:

The discounts offered and the methodology for their application are :
BILL DESCRIPTION TOTAL
NO AMOUNT
1 GENERAL EXPENSES B
2 DREDGING AND DISPOSAL WORKS
3 REIMBURSABLE ITEMS
R
TOTAL AMOUNT OF BID (including VAT)

c. Our Bid shall be valid for a period of 120 Calendar days from the date fixed for the
Bid submission deadline in accordance with the Bidding Documents, and it shall
remain binding upon us and may be accepted at any time before the expiration of
that period,;

d. If our Bid is accepted, we commit to obtain a Performance Security in the amount of
{insert percentage amount] percent of the Contract Price for the due performance of
the Contract;

€. Our firm, including any subcontractors or suppliers for any part of the Contract, have
nationalities from the following eligible countries: [insert information];

f. We are not participating, as Bidders, in more than one Bid in this bidding process,

other than alternative offers in accordance with the Bidding Documents;

PROFCSED DREDGING OF NORTH HARSOR INnik A, PORT AREA, MRANIA




Bidding Forms 2
{Bid Form)

g. Our fim, its affiliates or subsidiaries, including any subcontractors or suppliers for
any part of the Confract, has not been declared ineligible by the Funding Source;

h. We understand that this Bid, together with your written acceptance thereof included
in your notification of award, shall constitute a binding contract between us, untit a
formal Contract is prepared and executed; and

i. We understand that you are not bound to accept the Lowest Evaluated Bid or any
other Bid that you may receive.

j. We likewise certify/confirm that the undersigned, is the duly authorized representative of
the bidder, and granted full power and authority to do, execute and perform any and all
acts necessary to participate, submit the bid, and to sign and execute the ensuing
contract for the PROPOSED DREDGING OF NORTH HARBOR INNER BASIN, PORT AREA,
MANILA; of the PHILIPPINE PORTS AUTHORITY

k. We acknowledge that failure to sign each and every page of this Bid Form, including
the Bill of Quantities, shall be a ground for the rejection of our bid.

Name:

In the capacity of:

Signed:

Duly authorized to sign the Bid for and on behalf of:
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FINANCIAL DATA

A. The prospective bidder's audited Financial Statements showing, among others, the
prospective bidder's total and current assets and liabilities, stamped "RECEIVED” by the
Bureau of Intemal Revenue or its duly accredited and authorized institutions for the
preceding calendar year which should not be eardier than two (2) years from the date of bid
submission.

Year

1. Total Assets

2. Current Assets

3. Total Liabilities

4. Current Liabilities

5. Net worth (1-3)

=]

- Net Working Capital (2-4)

B. The computation of the bidders Net Financial Contracting Capacity (NFCC) must be at least
equal to the ABC to be bid, as follows.

NFCC = [ {current assets minus current liabilities) (15) ] minus value of all outstanding
or uncompleted portions of the projects under ongoing contracts, including
awarded contracts yet o be started coinciding with the contract to be bid.

NFCC =

Attached herewith are certified true copies of the audited financial statements stamped received by
the BIR or BIR authorized collecting agent for the latestimmediately preceding calendar year.

Name of Firm/Applicant

Authorized Signing Official
Date:

NOTES:
if Partnership or Joint Venture, each Partner or Member Firm of Joint venture shall submit separate financial statements

PROPOSED DREDGWE OF NOKTH HARBOR IR BASIN, PORT AREA, MANNA



YUNV ‘YIRY LEOG ‘NISYE UINNY YORUYH HiNON 20 SNDQ28] QI5040ud

(110Z Lemuer) WHOL Q3SIATY

91eq (eryo Buubig pazuoyiny wedi|ddyuuly jo sweN

giead (g) BAd - UBLIAIOS
sseak (£) ey} - JeeuiBuz oeloug
84834 (5) 8Aly - Jefeuey aloug
(ino-peppiq 9q 0} 10aloud By} 0] A)ixe|diLoa puUB BuNjEU L) te|IWIS ) edususdxe yom) sjuaWaInbes uogeoyiend wWNWW ‘L 310N

= xeuuy WBULIWIWOY JO BjEIYIIED
bl BjB(] Rouanedx3 pue uonesylent aladwen {S)uomsod Jeyio
= xauuy JBLWWED JO 8jedule)
. BlRQ 62ueledx] pue uonesyent eleduoy vewsiod
uaLIWoD 4O 8ledyiued
eleq sousuadxy pue uoieoyeny) Slaidwe)
- sbuisies} pejipaxoy J10Q Aq penss oK
0! 1800 iealH
- YUY Paje|oN UOHONISUO? YHESH PuB Kigjes 10 BlEdyied pue A1828 LoRoNsuo)
JUBURIWIWGT JO 81BJ4RID
= xeuuy EjeQ souauadxg pue Lopesyent eledwos
"t {peuejeid AOAWAD) B8ULIT DYd 1e8uiBug eloig
sugjwiiad o sjedyIue]
= Xouuy gjeq eouapadxs pue uoheallend eladwos seBeueyy peloig
" (pausjaud 3OW/ID) esUR0I] Did
[
{(mea)) uosod (s12a) uonisod | jPULCEIay feuuosied
{sa)xeuuy {shuawyoeyy By} u| eduspedxy | eyj Ul eousuedx | Aa) jo 'ON awenN Aoy jo uoysod
el Jejiug

:J0} paydde joa(oid ay} 40} ejge|ieA. alB ‘suojauny suosod snoUeA

8y} Joj ‘asuad( DuJ PHeA Buipnjoul ‘ejep-0iq/aWNSal paydERE YIM ‘Mojaq pajelawnug |suuosiad Asy Bumolio) ay) Jey) aiejoap Agasdy |

(Ruuosied efpaig)
suuoy Buppig

TINNOSHId SHOLOVELINOD 40 1SN



YUY YUY 1O NS U3NNG BORIYH HIVON 0 DNSOINT 0750044

{110z Amnuwr) WO Q3SIATIY

ale( [eloo Bubis pazuoyiny JuBoyddyy/uLld J0 SWeN

"(4oxiW 9}3.40U02 10y} Jabbeq ‘(auiyoeus Buipiam sop) ‘duie ‘(dwind ypm yoru) Jeiem soj) 1eb ‘(Jossauduwod Joy) wid (IojeIqIA 8)aI0u02
pue Jezopling ‘Japesd peo 'Jeaqting oy) dy ‘(yonsy dwnp Jop) Wnd ‘(awwey josaip Joj) Mojaau-B) ‘(19wwey dosp pue 1310 PEOS ‘aueo JOJ) NOL
‘(efueq Jaddoy pue ab.1eq xosp J0)) LM '(ebreq suesd Jo) MO @'} ‘siuslunoo SuppigAsIpoeys ey ul palEsipyY| s8 8q jleys Juawdinbs yoes jo yun ayl [z

‘ajeayie) Alajegs diyg o0B.eD pilea pue ajeoypad
{sJossa) s Jeump Bupely 8y} Jo Adod e yym Jeyiebo) Jorjuod sseal jo Ados pszuejou Ainp yugns awdinba peses) 104 ‘s1eoyIAY Kajeg diyg obuen
Pilea Bujpuodsa.uod yum euliey £q pejespuayine/paaiasel Ainp diysisumg Jo 9jesiag euney Joj uoijes)dde ur s Jaysbo) 9jeg jo pesq Nwgns
‘Jeoqbnyabieq peseysind Amau Jog ‘ejedyiuan Alajes diys obies pyea pue diysIoumo JO S1eaLIa0 euey Jwgns teoqBnyebieq paumo Jo
‘Jdisoay (EWO PIeA pue uonessIBay 40 8jeayan O L7 NWANS SN Nsuel puR 3] dwng 'yons] Jajeas 404 “(1d120a) [BIOWO '8DI0AU| SIES "I|eS

10 paap '8'1} diysiaumo 4o Jooud Jwqns ‘painbai se ‘Juawdinba paumo 104 “sjuaWN0Q BuIPPIGASINZOYD SU} Ul PIIS! SE PISES| JO Paume Ji a1edipy] [1

[08S3A JO BWEN | ON [BloS

snjejg | uoneao FON sisseyn suibug Jainpenuep
AIN ..... I .(l HF
XJUUY 58 ep) Juswasibe
Jawessiby aseyoing eseyand [z
(e1geayddy s¢) paseaydiysiaumg Jepun Jojpue nding {shiun | (evew'|epo'adAil)
SNOILYWHOANI ¥3HLO J0 joold pagiugng pases'paumgd Aypedel | jooN NOILJIMOS3a

:10afoud ay) jo uotjeinp au} JO} SjGElIEAE B.E pue
uonipuoo Gugesado pooB u| sse Juswseibe aseyaind Japun Jo Pases] ‘PAUMO BIE YOIYM MOjaq pajsy Juawdinba Bumo|io) oy ey esejoop Aqaley |

S1INN LNIJNCIND3T S.HOLOVIINOD 40 1811

(suewdinba etipatd)
fuwog Buippig



Bidding Forms S
{Omnibus - Sole)

OMNIBUS SWORN STATEMENT FOR SOLE PROPRIETORSHIP

REPUBLIC OF THE PHILIPPINES)

CITY OF

)88

AFFIDAVIT

| { Name }, of legal age, {Civil Status), (Nationality), and residing at (Address), after having
been duly swom in accordance with law, do hereby depose and state that:

1.

| am the sole proprietor of {Name of Bidder) with office address at

As the owner and sole proprietor or authorized representative of (Name of Bidder), |
have full power and authority to do, execute and perform any and all acts necessary
to participate, submit the bid, and to sign and execute the ensuing contract for
PROPOSED DREDGING OF NORTH HARBOR INNER BASIN, PORT AREA, MANILA of the
Philippine Ports Authority;

(Name of Bidder) is not "blacklisted™ or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government / foreign or international financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board;

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and comect;

(Name of Bidder) is authorizing the PPA General Manager or its duly authorized
representative(s) to verify all the documents submitted;

| am not related to the PPA General Manager, members of the Bids and Awards
Committee (BAC), the Technical Working Group, and the BAC Secretariat, the head
of the Project Management Office or the end — user unit, and the project consultants
by consanguinity or affinity up to the third civil degree;

{Name of Bidder) complies with existing labor laws and standards; and

(Name of Bidder) is aware of and has undertaken the following responsibilities as a
Bidder:

a) Carefully examine al! of the Bidding Document:

b) Acknowledge all conditions, local or otherwise, affecting the implementation
of the contact;

c) Made an estimate of the facilities available and needed for the contact to be
bid, if any; and

d) Inquire or secure Supplemental / Bid Bulletin(s) issued for PROPOSED
DREDGING OF NORTH HARBOR INNER BASIN, PORT AREA, MANILA;

PROPOSED DREDGING OF NORTH HARBOR INNER BASIN, PORT AREA, MANILA



Bidding Forms 10
{Omnibus - Sole)

9 (Name of Bidder) did not give or pay directly or indireclly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project

or activity.
IN WITNESS WHEREOF, | have hereunto set my hand this day of
20 at , Philippines.

Bidder's Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this ___ day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and wasiwvere identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-8C). Affiant/s exhibited to me histher {insert type of government identification card used],
with histher photograph and signature appearing thereon, with no. and his/her
Community Tax Certificate No. issued on at

Witness my hand and seal this ____ day of [month] [vear].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
IBP No. [date issued], [place issued]

Doc. No.
Page No.
Book No.
Series of

il

PROPOSED DREDGING OF NORTH HARBON INNER BASIN, PORT AREA, MANILA



Bidding Forms 11
(Omnibus — Pannership)

OMNIBUS SWORN STATEMENT FOR PARTNERSHIP OR COOPERATIVE

REPUBLIC OF THE PHILIPPINES)

CITY OF

)SS

AFFIDAVIT

I { Name ), of legal age, {Civil Status), {Nationality}, and residing at {Address), after having
been duly sworn in accordance with law, do hereby depose and state that;

1.

I am the duly authorized and designated representative of {(Name of Bidder) with
office address at (Address);

| am granted full power and authority to do, execute and perform any and all acts
necessary to parficipate, submit the bid, and to sigh and execute the ensuing
contract for PROPOSED DREDGING OF NORTH HARBOR INNER BASIN, PORT AREA,
MANILA of the Philippine Ports Authority, accompanied by the duly notarized Special
Power of Attomey, Board/Partnership Resolution, or Secretary’s Certificate
(whichever is applicable);

(Name of Bidder) is not "blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government / foreign or international financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board;

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and comect;

(Name of Bidder) is authorizing the PPA Genera! Manager or its duly authorized
representative(s) to verify all the documents submitted;

None of the officers and members of (Name of Bidder) is related to the PPA General
Manager, members of the Bids and Awards Committee (BAC), the Technical
Working Group, and the BAC Secretariat, the head of the Project Management office
or the end- user unit, and the project consultants by consanguinity or affinity up to the
third civil degree;

(Name of Bidder) complies with existing labor laws and standards; and
(Bidder) is aware of and has undertaken the following responsibilities as a Bidder:

a) Carefully examine all of the Bidding Document;

b) Acknowledge all conditions, local or otherwise, affecting the implementation
of the contact;

c) Made an estimate of the facifities available and needed for the contact to be
bid, if any; and

d) Inquire or secure Supplemental / Bid Bulletin(s) issued for the PROPOSED
DREDGING OF NORTH HARBOR INNER BASIN, PORT AREA, MANILA;

PROPOSED DREDEING OF NORTH HARBOR INNER BASIN, PORT AxEa, MANILA



Bidding Forms 12
{Omnitus — Parinership}

9. {Name of Bidder) did not give or pay directly or indirectly, any comrnission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project

or activity.
IN WITNESS WHEREOF, | have hereunto set my hand this day of
20 at , Philippines.

Bidder's Representative f Authorized Signatory

SUBSCRIBED AND SWORN to before me this ___ day of [month] [yvear] at [place of
execution], Philippines. Affiant/s is/fare personally known to me and wasfwere identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-5C). Affiant/s exhibited to me his/her [insert type of government identification card used],
with his/her photograph and signature appearing thereon, with no. and his/her
Community Tax Certificate No. issued on at

Witness my hand and seal this ____ day of [month] fyear].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
{BP No. [date issued], [place issued]

Doc. No.

Page No.
Book No.
Series of

B ——

PROPOSED DREDGING OF NONTH HARBOR INNER BASIN, PORT AREA, MANILA



Bidding Forms 13
{Omnibus — Corp L)V}

OMNIBUS SWORN STATEMENT FOR CORPORATION OR JOINT VENTURE

REPUBLIC OF THE PHILIPPINES)

CITY OF

)SS

AFFIDAVIT

I { Name ), of legal age, (Civil Status), {Nationality), and residing at {Address), after having
been duly swomn in accordance with law, do hereby depose and state that:

1.

| am the duly authorized and designated representatlve of (Name of Bidder) with
office address at

| am granted full power and authority to do, execute and perform any and all acts
necessary to participate, submit the bid, and to sign and execute the ensuing
contract for PROPOSED DREDGING OF NORTH HARBOR INNER BASIN, PORT AREA,
MANILA of the Philippine Ports Authority, accompanied by the duly notarized Special
Power of Attomey, Board Resolution, or Secretary’s Certificate (whichever is
applicable);

(Name of Bidder) is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government / foreign or intemational financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board;

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the origina!, complete, and all statements and information provided
therein are true and correct;

(Name of Bidder) is authorizing the PPA General Manager or its duly authorized
representative(s) to verify all the documents submitted;

None of the officers, directors, and controlling stockholders of (Name of Bidder)
related to the PPA General Manager, members of the Bids and Awards Committee
(BAC), the Technical Working Group, and the BAC Secretariat, the head of the
Project Management Office or the or end- user unit and the project consultants by
consanguinity or affinity up to the third civil degree;

(Name of Bidder) complies with existing labor laws and standards; and

(Name of Bidder) is aware of and has undertaken the following responsibilities as a
Bidder:
a) Carefully examine all of the Bidding Document:

b) Acknowledge all conditions, local or otherwise, affecting the implementation
of the contact,

c) Made an estimate of the facilities available and needed for the contact to be
bid, if any; and

d) Inquire or secure Supplemental / Bid Bulletin{s) issued for the PROPOSED
DREDGING OF NORTH HARBOR INNER BASIN, PORT AREA, MANILA;

PROPOSED DREDGING OF NORTH HARBOR INVER Bas, PORT AREA, MANILA



Bidding Forms 14
{Omnibus = Cop V)

9. (Name of Bidder) did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the govemment in relation to any procurement project

or activity.
IN WITNESS WHERECF, | have hereunto set my hand this day of
20 at , Philippines.

Bidder's Representative / Authorized Signatory

SUBSCRIBED AND SWORN o before me this ___ day of [month] [vear] at [place of
execution], Philippines. Affiant/s isfare personally known to me and wasiwere identified by me
through competent evidence of identity as defined in the 2004 Rufes on Notarial Practice (A.M. No.
02-8-13-8SC). Affiant/s exhibited to me his/er [i ["nsert type of govemment identification card used],
with his/her photograph and signature appearing thereon, with no. and hisher
Community Tax Certificate No. issued on at

Witness my hand and seat this ___ day of fmonth] fyear].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No.______ [date issued], [place issued]
IBP No. [date issued], [place issued]

Doc. No.
Page No.
Book No.
Series of




15
Bidding Forms

REPUBLIC OF THE PHILIPPINES)
CITY OF )S.S.

BID-SECURING DECLARATION
Invitation to Bid No.

To : Philippine Ports Authority
Bonifacio Drive, South Harbor,
Port Area, manila

IMWe, the undersigned, declare that:

1. I/We understand that, according to your conditions, bids must be supported by a Bid Security,
which may be in the form of a Bid-Securing Declaration.

2. 1MWe accept that: (a) lfwe will be automatically disqualified from bidding for any contract with any
procuring entity for a period of two (2) years upon receipt of your Blacklisting Order; and, (b) Iiwe
will pay the applicable fine provided under Section 6 of the Guidelines on the Use of Bid Securing
Declaration, within fifteen (15) days from receipt of written demand by the procuring entity for the
commission of acts resulting to the enforcement of the bid securing declaration under Sections
23.1(b), 34.2, 40.1 and 69.1, except 63.1 (f), of the IRR of RA 9184; without prejudice to other
legal action the government may undertake.

3. IWe understand that this Bid-Securing Declaration shall cease to be valid on the following
circumstances:

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your request;

b. | am/we are declared ineligible or post-disqualified upon receipt of your notice to such effect,
and (i) li\we failed to timely file a request for reconsideration or (i) I/we filed a waiver to avail
of said right;

c. | am/we are declared as the bidder with the Lowest Calculated Responsive Bid, and L'we have
furished the performance security and signed the Contract.

IN WITNESS WHEREOF, I’'We have hereunto set my/our hand/s this day of [month] [year] at
[place of execution).

Name of Bidder's Authorized Representative

(Signatory’s Legal Capacity)
AFFIANT




16

SUBSCRIBED AND SWORN to before me this __ day of [month] fvear] at [place of execution],
Philippines. Affiant/s is/are personally known to me and was/were identified by me through competent
evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 02-8-13-SC). Affiant/s
exhibited to me hisher [insert type of government identification card used], with histher photograph
and signature appearing thereon, with no.

Witness my hand and seal this ____ day of [month] [year].

NAME OF NOTARY PUBLIC

Serial No. of Commission

Notary Public for until

Roll of Attorneys No.

PTR No. __, [date issued], [place issued]
IBP No. __, [dafe issued], [place issued]
Doc.No.

Page No. ____

Book No. __

Series of .




Bidding Forms
(Const. Methodology) 17

DREDGING METHODOLOGY

NAME OF PROJECT :

PROPOSED DREDGING OF NORTH HARBOR INNER BASIN, PORT AREA, MANILA

PROPOSED PROJECT DESCRIPTION :

DREDGING OF MANEUVERING AND BERTH AREAS AND DISPOSAL OF DREDGED MATERIALS
LOCATION:

NORTH HARBOR, PORT AREA, MANILA

MINIMUM SCOPE OF DREDGING METHODOLOGY:
DREDGING

= Dredging/Excavation of the existing seabed up fo the required, composing more or
else of: soft to highly dense seabed comprising of clayish sand/soil, pebbles/stones.

» Loading of excavated dredging materials into the dumping scow and disposal to
designated area as directed by the Project Engineer.

» Dredging works: (SEE ALSO THE TECHNICAL SPECIFCATION AT SECTION V1)
« Shall be undertaken on the deep portion of the channel way up to the shallow

area.
= Must not obstruct the flow of vessel's traffic within the vicinity.
s Estimated Dredging Area . See Section 7.0; hydrographic survey plan
*= Designed Depth :  See Section 7.0; hydrographic survey plan
Estimated volume to be dredged : 705,000 cum.
DISPOSAL (Open Sea Dumping)

= Transporting and disposing of dredged materials;;
e Minimum sea level of 20.0 meters
¢ Minimum distance of 16.0 kms. away from the project site
+ Must not obstruct the flow of vessel's traffic within the vicinity.

NOTES:

- The namrative construction method will guide and familiarize the contractor and the PPA on how the project shall
be carried out in accordance with the highest standard of workmanship.

- The construction method shall be consistent with the bar Charl/S-Curve Schedule, Equipment Schedule and
Manpower Schedule.

Authorized Signing Official
Signature

PROPOSED DREVGING (8 NORTY HARBOR WNnER BASIH, PORXT AREA, MANILA



Bidding Forms 18
{Manpower Schedule)

MANPOWER SCHEDULE
NAME OF PROJECT :
PROPOSED DREDGING OF NORTH HARBOR INNER BASIN, PORT AREA, MANILA

PROPOSED PROJECT DESCRIPTION :
DREDGING OF MANEUVERING AND BERTH AREAS AND DISPOSAL OF DREDGED MATERIALS

LOCATION:
NORTH HARBOR, PORT AREA, MANILA

Contract Duration
MANPOWER
(Minimum) 290 Calendar days
3 | 60 | 90 | 120 | 150 | 180 | 210 | 240 | 270 | 290
Project Manager
Project Engineer
Safety Officer
Foreman

Specify other applicable positions, le.:

1

2)

3} Others

Signature
{Authorized Signing Official)

PROPOSED DREDGING OF NORTH HANIOR INNER BASSy, PORT ARES, Mani &



Bidding Forms 19
{Manpower Schedule)

EQUIPMENT UTILIZATION SCHEDULE

NAME OF PROJECT :

PROPOSED DREDGING OF NORTH HARBOR INNER BASIN, PORT AREA, MANILA

PROPOSED PROJECT DESCRIPTION :

DREDGING OF MANEUVERING AND BERTH AREAS AND DISPOSAL OF DREDGED MATERIALS
LOCATION:

NORTH HARBOR, PORT AREA, MANILA

Contract Duration
EQUIPMENT | Number
{Minimum) Ugfm 290 Catendar days
30 | 60 | 90 | 120 | 150 | 180 | 210 | 240 | 270 | 290
1)
2)
J)
4)
5)
€)
7)
Signature
(Authorized Signing Official)




Bidding forms 20
(Manpcwar Schadule)

CASHFLOW BY QUARTER AND PAYMENT SCHEDULE

NAME OF PROJECT :

PROPOSED DREDGING OF NORTH HARBOR INNER BASIN, PORT AREA, MANILA

PROPOSED PROJECT DESCRIPTION ;

DREDGING OF MANEUVERING AND BERTH AREAS AND DISPOSAL OF DREDGED MATERIALS
LOCATION;

NORTH HARBOR, PORT AREA, MANILA

Project Duration Payment Schedule Cash flow
(days or months} (Monthly, in Pesos) (Quarterly, in Pesos})
TOTAL

- The cash flow by quarter and payment schedule shoukd be consistent with the Bar Chart and S-curb.
- Advance payment should be specified if contractor wants to avail.
- Payment schedule shall not be more than once a month.

Signature
(Authorized Signing Official)




SECTION X
CONTRACT FORM



