

PHILIPPINE PORTS AUTHORITY
Port Management Office - Zamboanga
Bids and Awards Committee for Engineering Projects and Consulting Services

SCHEDULE OF PROCUREMENT ACTIVITIES


Code (PAP)	ZAM 03-2017 (NRP-ZBO-03-17)	ZAM 04-2017 (NRP-ZBO-05-17)
Procurement Program/Project	Proposed Repair of Damaged Rip-Rap at the Back of Admin Building, Port of Pagadian, TMO-Zamboanga Del Sur	Repair of Damaged T-Head Pier (Landside) Slab, Curtain Wall and Curb including Mooring and Fendering System (Phase - II), Port of Zamboanga, Zamboanga City
Project Duration (in Calendar Days)	212	190
PMO/End-User	PMO/Baseport	PMO/Baseport
Mode of Procurement	Public Bidding	Public Bidding
Pre-Procurement Conference	August 8, 2017, 10:00am	August 8, 2017, 10:00am
Ads/Posting of IAEB	August 14, 2017 to Sept. 4, 2017	August 14, 2017 to Sept. 4, 2017
Submission of LOI	Starting August 14, 2017 to deadline for the submission of bids	Starting August 14, 2017 to deadline for the submission of bids
Issuance of Bidding Documents	Starting August 14, 2017 to deadline for the submission of bids	Starting August 14, 2017 to deadline for the submission of bids
Pre-bid Conference	August 22, 2017, 10:00am	August 22, 2017, 10:00am
Submission of Bids	September 4, 2017, on or before 9:30am (deadline)	September 5, 2017, on or before 9:30am (deadline)
Opening of Bids	September 4, 2017, 9:30am	September 5, 2017, 9:30am
Bid Evaluation	September 4, 2017 (after the opening of bids)	September 5, 2017 (after the opening of bids)
Notice of Bid Results	September 6, 2017	September 7, 2017
Post Qualification	September 7-8, 2017	September 18-19, 2017
Post Qualification Evaluation Meeting & Preparation of BAC Resolution	September 11, 2017, 9:00am	September 20, 2017, 10:00am
Approval of BAC Resolution	September 18, 2017	September 21, 2017
Notice of Award	September 19, 2017	September 22, 2017
Contract Preparation/Signing	September 25-26, 2017	September 27-28, 2017
Contract Approval	September 27, 2017	September 29, 2017
Notice to Proceed	September 28, 2017	October 2, 2017
Delivery/Start of Project	October 5, 2017	October 9, 2017
Completion	April 13, 2018	May 9, 2018
Acceptance/ Turnover	April 20, 2018	May 16, 2018
Source of Funds	PPA Corporate Fund	PPA Corporate Fund
Total	14,548,608.00	28,810,224.00
Estimated Budget (PhP)	14,404,562.00	28,524,974.00
A/E Expenses	144,046.00	285,250.00
Remarks (brief description of Program/Project)	Repair and Maintenance Project	Repair and Maintenance Project

Prepared by:



TASHIMA H. ASID-MAADIL
TWG Head

Approved by:



JOHNSON D. KHO
BAC-EP Chairperson