



**Provision of Temporary Support Personnel and Janitorial Services
for PMO-Zamboanga del Norte
for the period July 1, 2018 to December 31, 2018**

SCHEDULE OF PROCUREMENT ACTIVITIES

Stage	Activities	Date	No. of Days
	Pre-Procurement Conference	May 18, 2018	1cd
1	Advertisement/Posting of Invitation to Bid and Bidding Documents	May 24-30, 2018	7cd
2	Issuance and Availability of Bidding Documents	May 24-June 18, 2018	31cd
3	Pre – Bid Conference	June 4, 2018 @ 2PM	1cd
	Request for Clarification	June 5, 2018	1cd
	Supplemental/ Bid Bulletin	June 6, 2018	1cd
4	Deadline for Submission & Opening of Bids	June 18, 2018 @ 10AM	1cd
5	Bid Evaluation	June 19, 2018	1cd
6	Post Qualification	June 20-22, 2018	3cd
7	Approval of Resolution/Issuance of Notice of Award	June 25, 2018	1cd
8	Contract Preparation and Signing	June 26-27, 2018	2cd
9	Approval of Contract by Higher Authority	June 28, 2018	1cd
10	Issuance of Notice to Proceed	June, 29, 2018	1cd

Note: Per Annex C of Revised IRR of R.A. 9184