

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
Total	MO OE	CO	Total	M O OE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing/P.O	Delivery/ Accept	
Php9,950,955.78		Php9,950,955.78	Php9,930,224.63		Php9,930,224.63	COA, PICE & PLSA,	1/10/18	1/10/18	1/10/18	1/10/18	1/10/18	2/8/18	2/28/18	On-Going	
Php28,177,479.00		Php28,177,479.00	Php28,126,735.04		Php28,126,735.04	COA, PICE & PLSA,	2/21/18	2/21/18	2/21/18	2/21/18	2/21/18	4/10/18	4/23/18	On-Going	
Php10,278,317.73		Php10,278,317.73	Php10,247,966.00		Php10,247,966.00	COA, PICE & PLSA,	4/2/18	4/2/18	4/2/18	4/2/18	4/2/18	5/25/18	6/5/18	On-Going	
Php5,199,150.88		Php5,199,150.88	Php5,179,891.53		Php5,179,891.53	COA, PICE & PLSA,	5/15/18	5/15/18	5/15/18	5/15/18	5/15/18	6/14/18	7/12/18	On-Going	

Noted by:

  
**ENGR. SALVADOR L. DELINA**  
 Head of Procuring Entity/ Port Manager