ANNEX 7

Philippine Ports Authority Procurement Monitoring Report as of January to June 2018
Under the Procurement Method : PUBLIC BIDDING

Actual Procurement Activity

Code (PAP)|  Procurement PMO/ P:‘;:ﬁe::e Source of
PR No. Program/Project | End-User Pre-Proc | Ads/Postof  Pre-bid Eligibility Sub/Open Bid Notice of Contract Notice to Delivery/  Acceptance/  Funds
nt Conference IAEB Conf Check of Bids Evaluation Fas:onm Award Signing/P.O Proceed Completion Turnover
2018-1 'E;’I;Ztrgﬁﬁg{r" ;f g:’; Baseport B'?:gi‘: 01/05/18 | 1/8-14/18 | 01/15/18 | 01/30/18 | 01/30/18 | 01/31/18 | 2/1-2/18 | 02/07/18 | 02/28/18 | 03/02/18 | 11/06/18 | On-Going| PPA
Fence and Gate ’Ieadin ¢ Corporate
9
to the Operational Area, & Funds
Port of Dapitan, Dapitan
City
20182 | Redlockinorconcrete | o ceport | PUPIC | 0p11318 | 2119-2518 | 02126118 | 03112118 | 03/12/18 | 03/13/18 | 3/14-16/18| 04110118 | 04123118 | 04124118 | 02/28/19 |On-Going| PPA
avement & Repair of Bidding Corporate
Drainage System, Port Flr:ds
of Dapitan, Dapitan City
Construction of Public ;
20185 | oo Transiont | B@S€POIt o 03/26/18 | 4/4-10/18 | 04/11/18 | 04/24/18 | 04/24/18 | 04/25/18 |4/26-27/18 | 05/02/18 | 06/05/18 | 06/07/18 | 12/26/18 | On-Going| PPA
ry for Transien Bidding G "
Passengers & Other S
purpose, Port of Funds
Dapitan, Dapitan City
2018-7 C°gtﬁ::3“§:dgf;g;(2) Baseport BF;;‘;':; 05/10/18 | 5/16-22/18 | 05/23/18 | 06/04/18 | 06/04/18 | 06/05/18 |6/6-8/18 | 06/14/18 | 07/12/18 | 07/24118 | On-Going | On-Going|  PPA
Storage Room, Port of Corporate
Dapitan, Dapitan City Funds
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