

ANNEX B

Philippine Ports Authority Procurement Monitoring Report as of January to June 2018

Under the Procurement Method : PUBLIC BIDDING

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Award	Notice of Contract Signing/P.O	Notice to Proceed	Delivery/ Acceptance Turnover
PR-0059-18	Provision of Temporary Support Personnel for PMO Zamboanga del Norte, Port of Dapitan, Dapitan City	PMO ZDN	Public Bidding	05/18/18	5/24/18 to 5/30/18	06/04/18	06/18/18	06/18/18	06/19/18	6/22-24/18	06/25/18	06/29/18	06/29/18	6 months
	Provision of Ten(10) Janitors/Personnel for PMO Zamboanga del Norte, Port of Dapitan, Dapitan City	PMO ZDN	Public Bidding	05/18/18	5/24/18 to 5/30/18	06/04/18	06/18/18	06/18/18	06/19/18	6/22-24/18	06/25/18	06/29/18	06/29/18	6 months
PR-0060-18	Provision of Ten(10) Janitors/Personnel for PMO Zamboanga del Norte, Port of Dapitan, Dapitan City	PMO ZDN	Public Bidding	05/18/18	5/24/18 to 5/30/18	06/04/18	06/18/18	06/18/18	06/19/18	6/22-24/18	06/25/18	06/29/18	06/29/18	6 months
On-go	On-go													

Actual Procurement Activity

Prepared by: 
PPCI MELINDA H. CERBITO
BAC Secretariat

Recommending Approval:


BYRON P. PATAG

BAC-PG-ZDN Chairperson