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(b) If the Contractor has not received sums due it for work already
done within forty five (45) days from the time the Contractor’s claim
for paymemt has been certified by the Procuring Entity's
Representative, the Contractor may immediately issue a
suspension of work notice in accordance with GCC Clause 45.1).

Procuring Entity’s Representative’s Decisions

Except where otherwise specifically stated, the Procuring Entity’s Representative
will decide contractual matters between the Procuring Entity and the Contractor in
the role representing the Procuring Entity.

The Procuring Entity’s Representative may delegate any of his duties and
responsibilities to other people, except to the Arbiter, after notifying the
Contractor, and may cancel any delegation after notifying the Contractor.

Approval of Drawings and Temporary Works by the Procuring Entity’s
Representative

All Drawings prepared by the Contractor for the execution of the Temporary
Works, are subject to prior approval by the Procuring Entity’s Representative
before its use.

The Contractor shall be responsible for design of Temporary Works.

The Procuring Entity’s Representative’s approval shall not alter the Contractor's
responsibility for design of the Temporary Works.

The Contractor shall obtain approval of third parties to the design of the
Temporary Works, when required by the Procuring Entity.

Acceleration and Delays Ordered by the Procuring Entity’s Representative

When the Procuring Entity wants the Contractor to finish before the Intended
Completion Date, the Procuring Entity's Representative will obtain priced
proposals for achieving the necessary acceleration from the Contractor. If the
Procuring Entity accepts these proposals, the Intended Completion Date will be
adjusted accordingly and confimed by both the Procuring Entity and the
Contractor.

if the Contractor’s Financial Proposals for an acceleration are accepted by the
Procuring Entity, they are incorporated in the Contract Price and treated as a
Variation.

Extension of the Intended Completion Date

The Procuring Entity’s Representative shall extend the Intended Completion Date
if a Variation is issued which makes it impossible for the Intended Compietion
Date to be achieved by the Contractor without taking steps to accelerate the
remaining work, which would cause the Contractor to incur additional costs. No
payment shall be made for any event which may warrant the extension of the
Intended Completion Date.
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The Procuring Entity’s Representative shall decide whether and by how much to
extend the Intended Completion Date within twenty one (21} days of the
Contractor asking the Procuring Entity's Representative for a decision thereto
after fully submitting all supporting information. If the Contractor has failed to
give early warning of a delay or has failed to cooperate in dealing with a delay,
the delay by this failure shall not be considered in assessing the new Intended
Completion Date.

Right to Vary
The Procuring Entity's Representative with the prior approval of the Procuring
Entity may instruct Vanations, up to a maximum cumulative amount of ten
percent {10%) of the original contract cost.
Variations shall be valued as follows:

(a)  Atalump sum price agreed between the parties;

(b)  where appropriate, at rates in this Contract;

(c) in the absence of appropriate rates, the rates in this Contract shal!
be used as the basis for valuation; or failing which

(d) at appropriate new rates, equal to or lower than current industry
rates and to be agreed upon by both parties and approved by the
HoPE.

Contractor’s Right to Claim

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the
Contractor shall be entitled to the amount of such cost. If as a result of any of the said
events, it is necessary to change the Works, this shall be dealt with as a Variation.

29,
29.1)

29.2)

29.3)

30.
30.1)

Dayworks

Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in
the SCC, the Dayworks rates in the Contractor’s bid shall be used for small
additional amounts of work only when the Procuring Entity’s Representative has
given written instructions in advance for additional work to be paid for in that way.

All work to be paid for as Dayworks shall be recorded by the Contractor on forms
approved by the Procuring Entity’s Representative. Each completed form shall
be verified and signed by the Procuring Entity’s Representative within two days of
the work being done.

The Contractor shal! be paid for Dayworks subject to obtaining signed Dayworks
forms.

Early Warning

The Contractor shall wam the Procuring Entity's Representative at the earliest
opportunity of specific likely future events or circumstances that may adversely
affect the quality of the work, increase the Contract Price, or delay the execution
of the Works. The Procuring Entity’s Representative may require the Contractor
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to provide an estimate of the expected effect of the future event or circumstance
on the Contract Price and Completion Date. The estimate shall be provided by
the Contractor as soon as reasonably possible.

The Contractor shall cooperate with the Procuning Entity’s Representative in
making and considering proposals for how the effect of such an event or
circumstance can be avoided or reduced by anyone involved in the work and in
carrying out any resulting instruction of the Procuring Entity's Representative.

Program of Work

Within the time stated in the SCC, the Contractor shall submit to the Procuring
Entity's Representative for approval a Program of Work showing the general
methods, arrangements, order, and timing for all the activities in the Works.

An update of the Program of Work shall show the actual progress achieved on
each activity and the effect of the progress achieved on the timing of the
remaining work, including any changes to the sequence of the activities.

The Contractor shall submit to the Procuring Entity’s Representative for approval
an updated Program of Work at intervals no longer than the period stated in the
SCC. If the Contractor does not submit an updated Program of Work within this
period, the Procuring Entity's Representative may withhold the amount stated in
the SCC from the next payment certificate and continue to withhold this amount
until the next payment after the date on which the overdue Program of Work has
been submitted.

The Procuring Entity’s Representative’s approval of the Program of Work shalll
not alter the Contractor's obligations. The Contractor may revise the Program of
Work and submit it to the Procuring Entity’s Representative again at any time. A
revised Program of Work shall show the effect of any approved Variations.

When the Program of Work is updated, the Contractor shall provide the Procuring
Entity's Representative with an updated cash flow forecast. The cash flow
forecast shall include different currencies, as defined in the Contract, converted
as necessary using the Contract exchange rates.

All Variations shall be included in updated Program of Work produced by the
Contractor.

Management Conferences

Either the Procuring Entity's Representative or the Contractor may require the
other to attend a Management Conference. The Management Conference shall
review the plans for remaining work and deal with matters raised in accordance
with the early waming procedure.

The Procuring Entity's Representative shall record the business of Management
Conferences and provide copies of the record to those attending the Conference
and to the Procuring Entity. The responsibility of the parties for actions to be
taken shall be decided by the Procuring Entity’s Representative either at the
Management Conference or after the Management Conference and stated in
writing to all who attended the Conference.
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Bill of Quantities

The Bill of Quantities shall contain items of work for the construction, installation,
testing, and commissioning of work to be done by the Contractor.

The Bill of Quantities is used to calculate the Contract Price. The Contractor is
paid for the quantity of the work done at the rate in the Bill of Quantities for each
item.

If the final quantity of any work done differs from the quantity in the Bill of
Quantities for the particular item and is not more than twenty five percent (25%)
of the original quantity, provided the aggregate changes for all items do not
exceed ten percent (10%) of the Contract price, the Procuring Entity’s
Representative shall make the necessary adjustments to allow for the changes
subject to applicable laws, rules, and regulations.

If requested by the Procuring Entity's Representative, the Contractor shall
provide the Procuring Entity’s Representative with a detailed cost breakdown of
any rate in the Bill of Quantities.

Instructions, Inspections and Audits

The Procuring Entity’s personnel shall at all reasonable times during construction
of the Work be entitled to examine, inspect, measure and test the materials and
workmanship, and to check the progress of the construction.

If the Procuring Entity’s Representative instructs the Contractor to carry out a test
not specified in the Specification to check whether any work has a defect and the
test shows that it does, the Contractor shall pay for the test and any samples. If
there is no defect, the test shall be a Compensation Event.

The Contractor shall permit the Funding Source named in the SCC to inspect the
Contractor's accounts and records relating to the performance of the Contractor
and to have them audited by auditors appointed by the Funding Source, if so
required by the Funding Source.

Identifying Defects

The Procuring Entity’s Representative shall check the Contractor's work and notify the
Contractor of any defects that are found. Such checking shall not affect the Contractor's
responsibilities. The Procuring Entity’s Representative may instruct the Contractor to
search uncover defects and test any work that the Procuring Entity’s Representative
considers below standards and defective.

36.

Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between the
Start Date and the end of the Defects Liability Pericds shall be remedied by the
Contractor at the Contractor's cost if the loss or damage arises from the Contractor's
acts or omissions.

37.

Correction of Defects

Proposed Construction and Offshore Installation of Aids to Marine Navigation ot Ports of Moti, Davoo Oriental and Malalag, Davea del Sur



GCC -

37.1)

37.2)

37.3)

37.4)

38.

38.1)

38.2)

39.

39.1)

39.2)

39.3)

38.4)

39.5)

22

The Procuring Entity’s Representative shall give notice to the Contractor of any
defects before the end of the Defects Liability Period, which is One (1) year from
project completion up to final acceptance by the Procuring Entity’s
Representative. :

Every time notice of a defect is given, the Contractor shall correct the notified
defect within the length of time specified in the Procuring Entity's
Representative’s notice.

The Contractor shall comrect the defects which he notices himself before the end
of the Defects Liability Period.

The Procuring Entity shall certify that all defects have been corrected. If the
Procuring Entity considers that correction of a defect is not essential, he can
request the Contractor to submit a quotation for the corresponding reduction in
the Contract Price. if the Procuring Entity accepts the quotation, the
corresponding change in the SCC is a Variation.

Uncorrected Defects

The Procuring Entity shall give the Contractor at least fourteen (14) days notice of
his intention to use a third party to correct a Defect. If the Contractor does not
comrect the Defect himself within the period, the Procuring Entity may have the
Defect corrected by the third party. The cost of the correction will be deducted
from the Contract Price.

The use of a third party to correct defects that are uncorrected by the Contractor
will in no way relieve the Contractor of its liabilities and warranties under the
Contract.

Advance Payment

The Procuring Entity shall, upon a written request of the contractor which shall be
submitted as a contract document, make an advance payment to the contractor
in an amount not exceeding fifteen percent (15%) of the total contract price, to be
made in lump sum or, at the most two, installments according to a schedule
specified in the SCC.

The advance payment shall be made only upon the submission to and
acceptance by the Procuring Entity of an irevocable standby letter of credit of
equivalent value from a commercial bank, a bank guarantee or a surety bond
callable upon demand, issued by a surety or insurance company duly licensed by
the Insurance Commission and confirmed by the Procuring Entity.

The advance payment shall be repaid by the Contractor by an amount equal to
the percentage of the total contract price used for the advance payment.

The contractor may reduce his standby letter of credit or guarantee instrument by
the amounts refunded by the Monthly Certificates in the advance payment.

The Procuring Entity will provide an Advance Payment on the Contract Price as
stipulated in the Conditions of Contract, subject to the maximum amount stated in
SCC Clause 39.1).
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Progress Payments

The Contractor may submit a request for payment for Work accomplished. Such
request for payment shall be verified and certified by the Procuring Entity’s
Representative/Project Engineer. Except as otherwise stipulated in the SCC,
materials and equipment delivered on the site but not completely put in place
shall not be included for payment,

The Procuring Entity shall deduct the following from the certified gross amounts
to be paid to the contractor as progress payment:

() Cumulative value of the work previously certified and paid for.
| (b)  Portion of the advance payment to be recouped for the month.

(¢) Retention money in accordance with the condition of contract.

(d) Amount to cover third party liabilities.

(¢) Amount to cover uncormrected discovered defects in the works.

Payments shall be adjusted by deducting therefrom the amounts for advance
payments and retention. The Procuring Entity shall pay the Contractor the
amounts certified by the Procuring Entity's Representative within twenty eight
(28) days from the date each certificate was issued. No payment of interest for
delayed payments and adjustments shall be made by the Procuring Entity.

The first progress payment may be paid by the Procuring Entity to the Contractor
provided that at least twenty percent (20%) of the work has been accomplished
as certified by the Procuring Entity’s Representative.

ltems of the Works for which a price of “0" (zero) has been entered will not be
paid for by the Procuring Entity and shall be deemed covered by other rates and
prices in the Contract.

Payment Certificates

The Contractor shall submit to the Procuring Entity's Representative monthly
statements of the estimated value of the work executed less the cumulative
amount certified previously.

The Procuring Entity's Representative shall check the Contractor's monthly
statement and certify the amount to be paid to the Contractor.

The value of Work executed shall:
(a) be determined by the Procuring Entity’s Representative;,

(b) comprise the value of the quantities of the items in the Bill of
Quantities completed; and

(¢) include the valuations of approved variations.
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The Procuring Entity’'s Representative may exclude any item certified in a
previous certificate or reduce the proportion of any item previously certified in any
certificate in the light of later information.

Retention

The Procuring Entity shall retain from each payment due to the Contractor an
amount equal to a percentage thereof using the rate as specified in GCC Sub-
Clause 42.1).

Progress payments are subject to retention of ten percent (10%), referred to as
the “retention money.” Such retention shall be based on the total amount due to
the Contractor prior to any deduction and shall be retained from evety progress
payment until fifty percent (50%) of the value of Works, as determined by the
Procuring Entity, are completed. [f, after fifty percent (50%) completion, the Work
is satisfactorily done and on schedule, no additional retention shall be made;
otherwise, the ten percent (10%) retention shall again be imposed using the rate
specified therefor.

The total *retention money” shall be due for release upon final acceptance of the
Works. The Contractor may, however, request the substitution of the retention
money for each progress billing with irrevocable standby letters of credit from a
commercial bank, bank guarantees or surety bonds callable on demand, of
amounts equivalent to the retention money substituted for and acceptable to the
Procuring Entity, provided that the project is on schedule and is satisfactorily
undertaken. Otherwise, the ten (10%) percent retention shall be made. Said
irrevocable standby letters of credit, bank guarantees and/or surety bonds, to be
posted in favor of the Government shall be valid for a duration to be determined
by the concemed implementing office/agency or Procuring Entity and will answer
for the purpose for which the ten (10%) percent retention is intended, ie., to
cover uncormected discovered defects and third party liabilities.

On completion of the whole Works, the Contractor may substitute retention
money with an “on demand” Bank guarantee in a form acceptable to the

Procuring Entity.
Variation Orders

Variation Orders may be issued by the Procuring Entity to cover any
increase/decrease in quantities, including the introduction of new work items that
are not included in the original contract or reclassification of work items that are
either due to change of plans, design or alignment to suit actual field conditions
resulting in digparity between the preconstruction plans used for purposes of
bidding and the “as staked plans® or construction drawings prepared after a joint
survey by the Contractor and the Procuring Entity after award of the contract,
provided that the cumulative amount of the Variation Order does not exceed ten
percent (10%) of the original project cost. The addition/deletion of Works should
be within the general scope of the project as bid and awarded. The scope of
works shall not be reduced so as to accommodate a positive Variation Order. A
Variation Order may either be in the form of a Change Order or Extra Work
Order.
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A Change Order may be issued by the Procuring Entity to cover any
increase/decrease in quantities of original Work items in the contract.

An Extra Work Order may be issued by the Procuring Entity to cover the
introduction of new work necessary for the completion, improvement or protection
of the project which were not included as items of Work in the original contract,
such as, where there are subsurface or latent physical conditions at the site
differing matenially from those indicated in the contract, or where there are duly
unknown physical conditions at the site of an unusual nature diffefing materially
from those ordinarily encountered and generally recognized as inherent in the
Work or character provided for in the contract.

Any cumulative Variation Order beyond ten percent (10%) shall be subject of
another contract to be bid out if the works are separable from the original
contract. In exceptional cases where it is urgently necessary to complete the
original scope of work, the HoPE may authorize a positive Variation Order go
beyond ten percent (10%) but not more than twenty percent (20%) of the original
contract price, subject to the guidelines to be determined by the GPPB: Provided,
however, That appropriate sanctions shall be imposed on the designer,
consultant or official responsible for the original detailed engineering design
which failed to consider the Variation Order beyond ten percent (10%).

In claiming for any Variation Order, the Contractor shall, within seven (7) calendar
days after such work has been commenced or after the circumstances leading to
such condition(s) leading to the extra cost, and within twenty-eight (28) calendar
days deliver a written communication giving full and detailed particutars of any
extra cost in order that it may be investigated at that time. Failure to provide
either of such notices in the time stipulated shall constitute a waiver by the
contractor for any claim. The preparation and submission of Variation Orders are
as follows:

(a) If the Procuring Entity’s representative/Project Engineer believes
that a Change Order or Extra Work Order should be issued, he
shall prepare the proposed Order accompanied with the notices
submitted by the Contractor, the plans therefore, his computations
as to the quantities of the additional works involved per item
indicating the specific stations where such works are needed, the
date of his inspections and investigations thereon, and the log book
thereof, and a detailed estimate of the unit cost of such items of
work, together with his justifications for the need of such Change
Order or Extra Work Order, and shall submit the same to the HoPE
for approval.

(b)  The HoPE or his duly authorized representative, upon receipt of the
proposed Change Order or Extra Work Order shall immediately
instruct the appropriate technical staff or office of the Procuring
Entity to conduct an on-the-spot investigation to verify the need for
the Work to be prosecuted and to review the proposed plan, and
prices of the work involved.
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(c) The technical staff or appropriate office of the Procuring Entity shall
submit a report of their findings and recommendations, together
with the supporting documents, to the Head of Procuring Entity or
his duly authorized representative for consideration.

(d) The HoPE or his duly authorized representative, acting upon the
recommendation of the technical staff or appropriate office, shall
approve the Change Order or Extra Work Order after being
satisfied that the same is justified, necessary, and in order.

(e) The timeframe for the processing of Variation Orders from the
preparation up to the approval by the Procuring Entity concemed
shall not exceed thirty {30) calendar days.

Contract Completion

Once the project reaches an accomplishment of ninety five (95%) of the total contract
amount, the Procuring Entity may create an inspectorate team to make preliminary
inspection and submit a punchHist to the Contractor in preparation for the final tumover
of the project. Said punchist will contain, among others, the remaining Works, Work
deficiencies for necessary corrections, and the specific durationftime to fully complete
the project considering the approved remaining contract time. This, however, shall not
preciude the claim of the Procuring Entity for liquidated damages.

45,
45.1)

45.2)

Suspension of Work

The Procuring Entity shall have the authority to suspend the work wholly or partly
by written order for such period as may be deemed necessary, due to force
majeure or any fortuitous events or for failure on the part of the Contractor to
comrect bad conditions which are unsafe for workers or for the general public, to
carry out valid orders given by the Procuring Entity or to perform any provisions
of the contract, or due to adjustment of plans to suit field conditions as found
necessary during construction. The Contractor shall immediately comply with
such order to suspend the work wholly or partly.

The Contractor or its duly authorized representative shall have the right to
suspend work operation on any or all projects/activities along the critical path of
activities after fifteen (15) calendar days from date of receipt of written notice
from the Contractor to the district engineerfregional director/consuttant or
equivalent official, as the case may be, due to the following:

(a) There exist right-of-way problems which prohibit the Contractor
from performing work in accordance with the approved construction
schedule.

(b) Requisite construction plans which must be owner-fumished are
not issued to the contractor precluding any work called for by such
plans.

(c) Peace and order conditions make it extremely dangerous, if not
possible, to work. However, this condition must be certified in
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writing by the Philippine National Police (PNP) station which has
responsibility over the affected area and confimed by the
Department of Interior and Local Government (DILG) Regional

Director. :

(d) There is failure on the part of the Procuring Entity to deliver
government-fumished materials and equipment as stipulated in the
contract,

(¢) Delay in the payment of Contractor's claim for progress billing
beyond forty-five (45) calendar days from the time the Contractor's
claim has been certified to by the procuring entity's authorized
representative that the documents are complete unless there are
justifiable reasons thereof which shall be communicated in writing
to the Contractor.

In case of total suspension, or suspension of activities along the critical path,
which ig not due to any fault of the Contractor, the elapsed time between the
effectivity of the order suspending operation and the order to resume work shall
be allowed the Contractor by adjusting the contract time accordingly.

Payment on Termination

If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Procuring Entity’s Representative shall issue a certificate for the
value of the work done and Materials ordered less advance payments received
up to the date of the issue of the certificate and less the percentage to apply to
the value of the work not completed, as indicated in the SCC. Additional
Liquidated Damages shall not apply. If the total amount due to the Procuring
Entity exceeds any payment due to the Contractor, the difference shall be a debt
payable to the Procuring Entity.

If the Contract is terminated for the Procuring Entity's convenience or because of
a fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s
Representative shall issue a certificate for the value of the work done, Materials
ordered, the reasonable cost of removal of Equipment, repatriation of the
Contractor’s personnel employed solely on the Works, and the Contractor's costs
of protecting and securing the Works, and less advance payments received up to
the date of the certificate.

The net balance due shall be paid or repaid within twenty eight (28) days from the
notice of termination.

If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the
Procuring Entity shall promptly return the Performance Security to the Contractor.

Extension of Contract Time

Should the amount of additional work of any kind or other special circumstances
of any kind whatsoever occur such as fo fairly entitle the contractor to an
extension of contract time, the Procuring Entity shall determine the amount of
such extension; provided that the Procuring Entity is not bound to take into
account any claim for an extension of time unless the Contractor has, prior to the
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expiration of the contract time and within thirty (30) calendar days after such work
has been commenced or after the circumstances leading to such claim have
arisen, delivered to the Procuring Entity notices in order that it could have
investigated them at that time. Failure to provide such notice shall constitute a
waiver by the Contractor of any claim. Upon receipt of full and detailed
particulars, the Procuring Entity shall examine the facts and extent of the delay
and shall extend the contract time completing the contract work when, in the
Procuring Entity’s opinion, the findings of facts justify an extension.

No extension of contract time shall be granted the Contractor due to (a) ordinary
unfavorable weather conditions and (b) inexcusable failure or negligence of
Contractor to provide the required equipment, supplies or materials.

Extension of contract time may be granted only when the affected activities fall
within the critical path of the PERT/CPM network.

No extension of contract time shall be granted when the reason given to support
the request for extension was already considered in the determination of the
original contract time during the conduct of detailed engineering and in the
preparation of the contract documents as agreed upon by the parties before
contract perfection.

Extension of contract time shall be granted for rainy/funworkable days considered
unfavorable for the prosecution of the works at the site, based on the actual
conditions obtained at the site, in excess of the number of rainy/funworkable days
pre-determined by the Procuring Entity in relation to the original contract time
during the conduct of detailed engineering and in the preparation of the contract
documents as agreed upon by the parties before contract perfection, and/or for
equivalent period of delay due fo major calamities such as exceptionally
destructive typhoons, floods and earthquakes, and epidemics, and for causes
such as non-delivery on time of materials, working drawings, or written
information to be fumished by the Procuring Entity, non-acquisition of permit to
enter private properties or non-execution of deed of sale or donation within the
right-of-way resulting in complete paralyzation of construction activities, and other
meritorious causes as determined by the Procuring Entity’s Representative and
approved by the HoPE. Shortage of construction materials, general labor strikes,
and peace and order problems that disrupt construction operations through no
fault of the Contractor may be considered as additional grounds for extension of
contract time provided they are publicly felt and cerlified by appropriate
government agencies such as DTI, DOLE, DILG, and DND, among others. The
written consent of bondsmen must be attached to any request of the Contractor
for extension of contract time and submitted to the Procuring Entity for
consideration and the validity of the Performance Security shall be

correspondingly extended.
Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the
GPPB, no price escalation shall be allowed. Nevertheless, in cases where the cost of
the awarded contract is affected by any applicable new laws, ordinances, regulations, or
other acts of the GoP, promulgated after the date of bid opening, a contract price
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain

basis.
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49. Completion

The Contractor shall request the Procuring Entity’s Representative to issue a certificate
of Completion of the Works, and the Procuring Entity’s Representative will do so upon
deciding that the work is completed.

50. Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from
the date the Procuring Entity’s Representative issues a certificate of Completion.

51. Operating and Maintenance Manuals

51.1) If “as built" Drawings and/or operating and maintenance manuals are required,
the Contractor shall supply them by the dates stated in the SCC.

51.2) if the Contractor does not supply the Drawings and/or manuals by the dates
stated in the SCC, or they do not receive the Procuring Entity's Representative’s
approval, the Procuring Entity’s Representative shall withhold the amount stated
in the SCC from payments due to the Contractor.
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Special Conditions of Contract

SCC Clause
1.17 The Intended Completion Date is 135 calendar days from
commencement of work, inclusive of the estimated Twenty (20)
calendar days considered unfavorable to the prosecution of the works
at site.
1.22 The work consists of .
- Construction, delivery and offshore installation of Aids to Marine
Navigation System;
- Supply, construct and delivery at staging area of solar-powered
lighted buoy assembly;
- Offshore commissioning, testing and observation of Aids to
Marine Navigation.
1.23 The Procuring Entity’s Representative is:
ATTY. MARK JON S. PALOMAR
Chairperson, HO-BAC-EP
5" Floor PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila
1.24 The Site is located at MATI, DAVAO ORIENTAL AND MALALAG, DAVAO
DEL SuRand is defined in drawing/s
1.28 The Start Date is the date of receipt of the notice to proceed by the
Contractor.
1.31 1. Refer to the Bidder's Responsibilities under 6.1 of ITB-5 and GCC
4-5
2.2 None

Proposed Construction and Offshore Instaliation of Aids to Marine Navigation at Ports af Mati, Davao Orientol and Malolog, Davoo def Sur



SCC~-2

SCC Clause
51 The Procuring Entity shall give possession of all parts of the Site to
the Contractor upon mobilization of equipment.
65 The Contractor shall employ the following Key Personnel:
a. Project Manager
b. Project Engineer
¢. Construction Safety and Heaith Officer
d. Foreman
e. Others
7.4(c) No further instructions.
7.7 No further instructions.
8.1 No further instructions.
10.0 None
12.3 No further instructions.
125 Cne (1) year from the project completion up to final acceptance by PPA.
13.0 No additional provision.
if the Contractor is a joint venture, "All partners to the joint venture shall
be jointly and severally liable to the Procuring Entity."
18.3(h)(i) No further instructions.
21.2 The Arbiter is: {To be appointed)
29.1 No day works are applicable to the contract.
311 The Contractor shall submit the Program of Work to the Procuring
Entity’s Representative within days of delivery of the Notice of
Award,

Proposed Construction and Offshore instoliation of Aids to Morine Navigation at Ports of Mati, Davao Orientof ond Malolog, Doveo del Sur
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SCC Clause

313 The period between Program of Work updates is days,

The amount to be withheld for late submission of an updated Program
of Work is

343 The Funding Source is the Philippine Ports Authority's Corporate
Budget for CY 2019.

38.1 The provision on advance payments or mobilization fees in the tems
and conditions of all contracts / purchase orders / job orders for goods,
services and infrastructure projects that will be signed or executed shall
henceforth be excluded.

401 No further instructions.

511 The date by which operating and maintenance manuals are required is
The date by which “as built" drawings are required is

51.2 The amount to be withheld for failing to produce “as built” drawings
and/or operating and maintenance manuals by the date required is

Propased Construction and Offshore instaliotion of Aids ta Marine Novigation of Ports of Mati, Dovac Drientol and Molaieg, Davon def Sur
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Technical Specifications

PROJECT NAME : PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO

6.01

6.02

MARINE NAVIGATION AT PORTS OF MATI, DAVAO ORIENTAL AND MALALAG,
DAVAO DEL SUR

SCOPE OF WORK

General Provisions

To undertake the following works :

Mobilization/Demobilization and Cleaning/Clearing

Provide environmental safely and heaith program in the execution of the project
Provide the Upkeep and Maintenance of Temporary Facility and Service Vehicle
{rental)

Construction, delivery and Offshore installation of Aids to Marine Navigation System
Supply, construct and offshore installation of Solar-powered Lighted Buoy Assembly
Offshore Commissioning, Testing and Observation of Aids to Marine Navigation
Re-imbursable ltems (Provide/Procure brand new equipment for use of PPA
Engineers and Staff necessatry for the proper implementation of the project)

The work includes furmishing of all labor, materials, plants and equipment required to
complete/finish the works in accordance with the Specifications.

Noas oN=S

Work Schedules

After examinations of all relevant data, coordination needs, work constrains, equipment
to be used and other matters, a PERT/CPM diagram showing the detailed
schedule/duration and sequences for the execution of work shall be submitted to the
Engineer for approval within 15 days before the proposed commencement of the Works.

UIPMENT/LAY! OF WORK

Plant

The Contractor shall keep on the job sufficient equipment and/or plant to meet the
requirement of the project.

The equipment/plant shall be in satisfactorily operating conditions and capable of
efficiently performing the works with safety as set forth herein and shall be subject to
inspection by the Authority’s Representative at all times.

Physical Data/Layout of Work

The Authority does not guarantee to keep the project site free from obstructions.

The Contractor shall conduct the work in such manner not to disrupt the flow of seacraft
plying the navigational channel at all times.

The Contractor shall furnish, at his own expense, all platforms, equipment, range
markers, temporary buoys, efc., and labor as may be required in laying out any part of
the work.

The Contractor shall be responsible for the installation, maintenance and preservation of
all gauges, ranges, platforms and temporary buoys. Upon completion of the work, the
Contractor shall promptly remove all ranges, markers, buoys and other marker place by
him that may be detrimental to smooth passage of seacraft passing the channel.

Proposed Construction ond Offshore instalfation of Aids to Marine Navigation ot Ports of Matl, Davao Oriental and Maialog, Dovao del Sur
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6.03

6.04

6.05

Technical Specifications

CONCEPT OF THE SUPPLY, DELIVERY AND INSTALLATION OF WORKS

The PHILIPPINE PORTS AUTHORITY (PPA), hereinafter referred to as the employer
wishes to receive bids for the Construction, Supply, Deliver and Offshore Installation of
Twenty (26) units of Navigational Aids System herein referred to as the works.

The Invitation to Bid is open to contractors who are qualified and authorized under the
Philippine Laws to undertake the works. However, only one {1) of the firns with interlocking
directors or officers or interest shall be allowed to submit a bid. Failure to detect prior to
bidding, any of these types of relationship does not constitute as a waiver by the Employer.

Bid proposals are to be completed and to be submitted to the Employer in accordance with
the Instructions to Bidders.

The bidder/s shall bear all cost associated with the preparation and delivery of its bid and the
Employer will in no case be responsible or liable whatsoever to those cost, regardiess of the
conduct or outcome of the bidding process.

CRITERIA IN THE SELECTION OF THE CONTRACTOR

Contractor should be duly registered to operate a business/services with the LGU with valid
and existing license Ports and Harbors and Offshore Engineering.

Contractor should have undertaken similar in nature and complexity with at least 50% of the
ABC for any major operations of Ports and Harbors or Offshore Engineering works as
indicated in the Eligibility Statements

Contractor should have a PCAB LICENSE OF MEDIUM B — Port, Harbor and Offshore
Engineering

Contractor should satisfy the minimum equipment requirement

Contractor should have no pending case with the Government.

Contractor should be the lowest calculated and responsive bidder to undertake the required
works.

Among others required by BAC.

WORKS

Description
= This item shall consist of supplying, constructing, delivering and installiing the
required Navigational Aids System at the designated offshore site around Mati,
Davao Oriental and Malalag, Davao del Sur.

Progress of Work
=  Upon mobilizing sufficient labors, materials, plants and equipment, the Contractor
shall works at such hours as may be necessary, subject to existing laws, to ensure
the prosecution of work in accordance with the approved schedule (PERT/CPM). If
the Contractor falls behind the approved schedule, the Authority’s Representative
may require the Contractor to increase the number of shifts and/or equipment without
extra cost to the Authority.

» Failure of the Contractor to comply with the requirements shall be reasonable
grounds to assume that the Confractor is not performing the work with such diligence
as will insure completion within the specified time, in which case, the Authority may
be compelled to take steps to protect the interest of the PPA.

=  When the Contractor elects to work overtime and on Sundays and legal holidays,
appropriate authority from those concerns must be secured and notice of his
intention to do so shall be submitted to the Authority’s Representative within the
reasonable time in advance thereof.

2
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6.06

6.07

6.09

Technical Specifications

= The Contractor shall submit monthly reports within two (2) days after the end of the
day covered by the report duly signed by the Contractor or his duly authorized
representative and the authorized PPA representative. The repert shall be made in
forms and to be provided by the Authority.

s The Contractor shall take necessary measures to protect the life and health of his
men in accordance with the existing laws and regulations of the Government. The
Contractor shall provide safety devices to Authority’s personnel while on fand or on
board the equipment/plant in performance of their official duties.

= The Contractor shall put up and maintain such markers and buoys as will prevent any
accident in consequence of his work. No liability whatsoever attaches to the
Authority, if as a result of the installation, an accident happens in the project area.
The Contractor shall hold the Authority free and harmiess against any or all claims of
persons involve in such accidents.

WORK DURATION

The supply, delivery and installation works shall be completed within ONE HUNDRED THIRTY
FIVE (135) CALENDAR DAYS (INCLUSIVE OF SUNDAYS, HOLIDAYS AND UNWORKABLE
WEATHER/SEA CONDITION}.

INSPECTION

No PPA Project Engineer or Authority’s Representative is authorized to change any
provisions of the specifications without written authorization of the Authority.

Nor shall the presence or absence of a PPA project Engineer or Authority’s Representative
relieve the Contractor from any of his responsibility under the Contract.

FACILITIES/ACCOMODATION TO BE PROVIDED

The Contractor shall provide the use of vehicle with driver, boats, boatmen, laborers,
equipment, appliances and materials forming part of the ordinary and usual equipment/plant
and workforce as may be necessary in inspecting and supervising the supply, construction,
delivery and installation of navigational aids system.

The Contractor shall provide a temporary site facility for office and work site purposes of the
Contractor's Personnel and Authority’s Representatives. The room shall be fully equipped
and maintained to the satisfaction of the Authority. It shall be properly lighted and ventilated.

MODE OF PAYMENT

The total amount to be paid for under this contract will be measured by the actual work
accomplished after the work specified is completed or immediately after the cut-off date to
be set if the Contractor opted for interim payments.

Payments for supply, delivery and installation works will be made not often than once a
month. Payments shall be made upon the estimates of work satisfactorily completed by the
Contractor and accepted by the Authority during the preceding period.

Upon such estimate, the Authority shall pay the Contractor a sum equal to ninety percent
(90%) thereof up to and until such time as the total supply, delivery and installation works
shall have been completed.

The bid unit rate for supply, delivery and works applies to any additional materials or works
needed to complete the works.

Proposed Construction and Offshore Instaliotion of Aids to Marine Navigotion ot Ports of Mati, Dovoo Orientol ond Molalag, Davoo def Sur
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PROJECT NAME :

Technical Specifications

PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO

MARINE NAVIGATION AT PORTS OF MAT!, DAVAO ORIENTAL AND MALALAG,
DAVAO DEL SUR

AIDS TO MARINE NAVIGATION SPECIFICATION AND PROPOSED LOCATION
(Duly Coordinated with Philippine Coast Guard)

PORT OF MAT! (Pujada Bay)

4

Buoy Name Coordinates Type of Top Mark Buoy Color Light Color and
Buoy Characteristics
1. PB-LPM-1 6°46'28.37"N Lateral Port Single Green Green Fl 2 Green every 5 sec
126*18°3.97E Hand Mark Cylindrical Can
2. PB-LSM-2 6°4T28.22°N Lateral Single Red Red Fl 2 Red every 5 sec
126°19'13.66"E Starboard Cone Pointing
Hand Mark Upward
3. PB-LPM-3 §°4723.97'N Lateral Pont Single Green Green F12 Greon every § sec
126°16'52.46°E Hand Mark Cylindrical Can
4. PB-LSM-4 6°48'23.24°N Lateral Single Red Red Fl 2 Red every 5 sec
126*17'51.85"E Starboard Cone Pointing
Hand Mark Upward
5. PB-LPM-5 6°48'23.33"'N Lateral Port Single Green Green F1 2 Green every § sec
126°15'34.03°E Hand Mark Cylindrical Can
6. PB-LSM-8 6°49°13.20"N Lateral Single Red Red Fl 2 Red every 5 sec
126*16'28.95°E Starboard Cone Pointing
Hand Mark Upward
7. PB-LPM-7 6°56'21.26™"N Lateral Port Single Green Green Fl 2 Green every 5 sec
126*12'58.17°E Hand Mark Cylindrical Can
8. PB-LSM- 8 €°56'21.93°N Lateral Single Red Red Fl 2 Red every 5 sec
1261322 93"E Starboard Cone Pointing
Hand Mark Upward
9. PB-LPM- 9 6°56'44.51"N Lateral Port Single Green Green FI 2 Green every 5 sec
126*12'52.52°E Hand Mark Cylindrical Can
10.PB-LSM- 10 6°56'44.30"N Lateral Single Red Red FI 2 Red every 5 sec
126°13'14.56"E Starboard Cone Pointing
Hand Mark Upward
. Yellow wf
1. PBWCM A §°50'3.72°N | West Cardinal | 2 Black Cones Horizontal VQ (9) every 10 sec or Q (9)
126°15'46.22°E Mark Pointto Point | @ Band every 15 sec
ogqe - Yeltow w/
12.PBWCMB 6°51'47.16"N | West Cardinal | 2 Black Cones Horizontal VQ (9) every 10 sec or Q {9)
126"15'50.52'E Mark Point to Point Black Band every 15 sec

Proposed Construction ond Offshore Instafiation of Aids to Marine Novigation at Ports of Muti, Dovao Driental ond Malolog. Daves del Sur




Technical Specifications 5

13. PB WCM C 6°5325.81"N_| West Cardinal | 2Black Cones | YEloWMW | vQ(g)every 10 secor Q(9)
126°1513.28°E Mark Point to Point Black Band every 15 sec
- " " Yellow w/
14.PBWCMD 6°55'25.81"N West Cardinal | 2 Black Coqes Hofizontal VGC (9) every 10 sec or Q3 (9)
126°14"361°E Mark Point to Point Black Band avery 15 sec
PORT OF MALALAG (Malalag Bay)
Buoy Name Coordinates Type of Top Mark Buoy Color Light Color and
Buoy Characteristics
1. MB-LPM-1 6°37'53.30"N Lateral Port Single Green Green Fl 2 Green avery 5 sec
125°25'8.79"E Hand Mark Cylindrical Can
2, MB-LSM-2 6°3757.11"N Lateral Single Red Red Fl 2 Red every 5 sec
125°24'41 3T°E Starboard Cone Pointing
Hand Mark Upward
3.MB-LPM- 3 6*37'19.62"N Lateral Port Single Green Green Fl 2 Green every 5 sec
125°24'56 85"E Hand Mark Cylindrical Can
4 MB-LSM-4 6°3721.17"N Lateral Single Red Red F12 Red every 5 sec
125°2431.22"E Starboard Cone Pointing
Hand Mark Upward
5. MB-LPM-5 6"365'46.75™N Lateral Port Single Grean Green Fl 2 Green every 5 sec
125°24'59.82"E Hand Mark Cylindrical Can
5. MB-LSM-6 6*36'47.16"N Lateral Single Red Red Fl 2 Red every 5 zec
125°24'31.93"E Starboard Cone Pointing
Hand Mark Upward
7.MB-LPM- 7 5°36'29.83"N Lateral Port Single Green Green Fl 2 Green every 5 sec
125*95'1.88"E Hand Mark Cylindrical Can
8 MB-LSM- 8 6°36'31.63"N Lateral Single Red Red F1 2 Red every 5 sec
125°24'33.23"E Starboard Cone Pointing
Hand Mark Upward
9.MB-LPM-9 6°36'4.30°N Lateral Port Single Green Green F1 2 Green every 5 sec
125°25'5.25'E Hand Mark Cylindrical Can
10.MB-LSM- 10 6°36'4.84"N Lateral Single Red Red Fl 2 Red every 5 sec
125°24'44 O9°E Starboard Cone Pointing
Hand Mark Upward
. Yellow w/
11.MB-WCM- A 6°318'12.42"N West Cardinal | 2 B!ack Cones Horizontal VQ (9) every 10secor Q(S)
1252546 61"E Mark Pointto Point | o 4 Band every 15 sec
2 Black Cones
12.MB-NCM-B 6°35433T°N North Cardinal | One Above the | Black above o . .
125°24'58 65"E Mark Other Pointing Yellow White: Very Quick or Quick
Upward

Proposed Construction and Offshore instaliation of Aids to Morine Navigation ot Ports of Mati, Davao Orientol and Malalog, Duvao del Sur



Technical Specifications

ESTIMATED CHAIN AND CABLE LENGTH
{SUBJECT TO CHANGE — DEPTH IS BASED ON NAMRIA CHART)

PORT OF MATI
BUOY NAME CHAINLENGTH CABLE LENGTH
{mater} {meter)
{25 mmj) {32 mm)
MB-LPM- Buoy 1 15 5
MB-LSM- Buoy 2 25 15
MB-LPM- Buoy3 45 25
MB-LSM- Buoy4 55 30
MB-LPM- Buoy5 50 25
MB-LSM- Buoy6 45 25
MB-LPM- Buoy? 45 25
MB-LSM- BuoyB 35 20
MB-LPM- Buoy9 40 25
MB-LSM- Buoy10 20 15
MB-WSM- WCM A 15 10
MB-NCM- Buoy B 35 15
425 245
25mm Mooring Chain 625 meters
32mm Wire Rope 335 meters
PORT OF MALALAG
BUOY NAME CHAINLENGTH CABLE LENGTH
{meter) {meter)
{25 mm} {32 mmy}
PB-LPM-Buoy 1 20 10
PB-LSM-Buoy 2 20 10
PB-LPM-Buoy 3 50 10
PB-LSM-Buoy 4 45 25
PB-LPM-Buoy 5 50 25
PB-LSM-Buoy 6 45 25
PB-LPM-Buoy 7 50 25
PB-LSM-Buoy 8 35 20
PB-LPM-Buoy 9 50 25
PB-LSM-Buoy 10 50 25
PB-WCM-Buoy A 30 15
PB-WCM-Buoy B 30 15
PB-WCM-Buoy C 30 15
PB-WCM-Buoy D 30 15
535 260
25mm Mooring Chain 125 meters
32mm Wire Rope 105 meters
Total Length: Chain Cable
Mati 425 245
Malalag 535 260

960m 505m

TOTAL

20

70
85
75
70
70
55
65
35
25
50

670

TOTAL
(meter)

Proposed Construction and Offshore tnstaliation of Aids to Marine Navigation at Perts of Mati, Davae Orientof and Molaleg, Davae del Sur
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SECTION Viil

BILL OF QUANTITIES
AND
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BOQ and Attachments
{Annex 1 - Basis of Payments)

BASIS OF PAYMENT FOR WORK ITEMS INCLUDED IN THE PROPOSAL

PROJECT NAME : PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE
NAVIGATION AT PORTS OF MATI, DAVAO ORIENTAL AND MALALAG, DAVAO DEL
SUR

LOCATION : MATI, DAVAO ORIENTAL AND MALALAG, DAVAO DEL SUR
The work items included in the proposal and the basis of payments are as follows:

BILL NO. 1- GENERAL EXPENSES
KRem 1.01 Mobilization/Demabilization and Cleaning/Clearing.

The quantity to be paid for shall be the actual number of minimum equipment requirement
enumerated in the bid documents mobilized, demobilized and cleaning of the site and accepted by
the Engineer. The contract lump sum price shall be full compensation for furnishing all materials,
labor, equipment, tools and incidentals necessary to mobilize and demobilize all the minimum
equipment requirement enumerated in the bid documents including cleaning of the site. Fifty percent
{50%) of the total amount shall be payable after the mobilization activity while the remaining (50%)
payable after demobilization and cleaning.

item 1.02 Provide Environmental Safety and Health Program In the exacution of the
project.

The quantity to be paid for shall be the actual rental for temporary site office and residence for the
engineer and staff and accepted by the Engineer. The contract unit price shall be full compensation
for fumishing all materials, labor, equipment, tools and incidentals necessary for the provision of
temporary site office and residence for the engineer and staff.

item 1.03 Provide the Upkeep and Maintenance of Temporary Facility

The quantity to be paid for shall be the actual services rendered in maintaining the site office and
accepted by the Engineer. The contract unit price shall be full compensation for furnishing all
materials, labor, equipment, tools and incidentals necessary to complete the maintenance of the
temporary site office and residence as well as other expenses such as provision for electric power,
telephone bill, potable water supply, janitorial and security services.

BILL NO. 2 - CONSTRUCTION, DELIVERY AND OFFSHORE INSTALLATION OF AIDS TO
MARINE NAVIGATION SYSTEM

ttem 2.01 Construction/Fabrication and delivery at site of the mooring system

item 2.02 Supply, delivery and installation at site of the mooring chains

tem 2.03 Offshore Installation of mooring system at designated site, including buoys
and navigational marine lights

The quantity to be paid for shall be the actual number of set/s supplied and delivered on site.
However, 10% of the cost for the item/s delivered by the Contractor shall be temporarily withheld by
PPA and shall only become demandable/payable upon installation and commissioning of the buoys.
Payment shall include freight and delivery cost; brokerage fees, if any; the cost of equipment,
materials and labor in handling the items and all related works.

Proposed Construction ond Offshore instaliution of Aids to Marine Navigation ot Ports of Mat, Davao Oriental and Malaleg, Davao del Sur



80Q and Attachments
(Annex 1 - Basis of Payments)

BILL NO. 3 - SUPPLY, CONSTRUCT AND OFFSHORE INSTALLATION OF SOLAR- POWERED
LIGHTED BUOY ASSEMBLY

item 3.01 Supply, construct, deliver and install at site 30 sets of polyethylene Buoys
ltem 3.02 Supply, test, deliver and install at site Marine Lanterns Assembly (Nav Aid)

The quantity to be paid for shall be the actual number of set's supplied and delivered on site.
However, 10% of the cost for the item/s delivered by the Contractor shall be temporarily withheld by
PPA and shall only become demandable/payable upon installation and commissioning of the buoys.
Payment shall include freight and delivery cost; brokerage fees, if any; the cost of equipment,
materials and labor in handling the items and all related works.

BILL NO. 4 — OFFSHORE COMMISSIONING, TESTING AND OBSERVATION OF AIDS TO
MARINE NAVIGATION

ftem 4.01 Offshore commissioning, testing and observation of alds to marine navigation

The quantity to be paid for shall be the actual number of navigational aids delivered and installed at
the Entrance Channel. Payment shall be in accordance with the actual work accomplished
include the cost of equipment, materials and labor in handling the items and all related works.

BILL NO. § - REIMBURSABLE ITEMS

item 5.01 Provide Office and Survey Equipment

The quantity to be paid for shall be the actual number of office equipment, as enumerated on the bid
documents, supplied and delivered in accordance with the specifications and accepted by the
Engineer. The contract lump sum price shall be full compensation for providing all the reimbursable
items. The amount of bid should not exceed the maximum amount stated in the Bid Data Sheet [ITB
Clause 13.1 (a)]. Claims for payment shall be supported by Official Receipt(s) (OR). The amount to
be paid for shall be the price indicated in the OR but should not exceed the contract lump sum price.
Payment shall be in per item delivered with no OCM and Profit imputed in the unit cost.

Proposed Construction and Offshore Instoliation of Aids to Morine Novigation ot Parts of Matl, Davao Orlental ond Maialog, Dovoo del Sur
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BOQ and Attachment 8
{Annex 2 - Facilities to be provided)

FACILITIES TO BE PROVIDED FOR THE ENGINEER & HIS STAFF

PROJECT NAME : PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE

NAVIGATION AT PORTS OF MATI, DAVAO ORIENTAL AND MALALAG, DAVAO DEL

SUR
LOCATION : MATI, DAVAO ORIENTAL AND MAL AL AG, DAVAO DEL SUR

A SITE OFFICE
The Contractor shall rent/lease a fully furnished and air-conditioned temporary site office for
use of the Engineer and his staff with a floor area of at least 30 sq.m. [t shall be provided or
connected with electricity, portable water supply and drainage/sewerage system. The said
site office shall have tiled bathroom/oilet complete with fixtures and partitions for at least
two (2) rooms. The field office shall be located within or near the project site as approved by
the Project Manager/Engineer.

B. OFFICE AND SURVEY EQUIPMENT

The Contractor shall purchase the following main items of brand new office and survey
equipment for use of the Engineer and his staff. The Contractor shall make available for use
of the Engineer other equipment as may be necessary for the proper functioning of the
office. The procured equipment shall be the property of PPA. Operation and maintenance
shall be borne by PPA after the completion of the project.

_ 1 unit SERVICE VEHICLE; 6 speed AT, 2.2 L; Max Power 147Hp @ 3,400 rpm

Diesel/Gasoline with; Power Steering, Power Window and Power Door Lock
capable; Includes Registration, Insurance, Misc.

1 unit ULTRA RUGGED LAPTOP for Hydrographic Survey; water and shock-proof
resistant, 6™ generation Intel Skylake Core i5 or i7 Processor, 13.3" Sunlight
Touchscreen; Win 7 Pro; 8Gb RAM; 128 Gb SSD,

Includes Auto-Cad LT Software (3 year Subscrition) and Colored Office Jet
Printer (wide format)

1 unit HYPACK MAX SURVEY SOFTWARE

Proposed Construction and Offshore instoliation of Alds 1o Morine Novigation ot Ports of Moti, Dovao Orlentol and Molalog, Davao dei Sur



PROJECT NAME

LOCATION

BOQ and Attachments
{Anmex 3 — Minimum Equipment Requiraments)

EQUIPMENT REQUIREMENT

: PROPOSED CONSTRUCTION AND QOFFSHORE INSTALLATION OF AIDS TO MARINE
NAVIGATION AT PORTS OF MATI, DAVAO ORIENTAL AND MALALAG, DAVAO DEL

: MATI, DAVAO ORIENTAL AND MALALAG, DAVAO DEL SUR

Proposed Project Description :

CONSTRUCT, SUPPLY, DELIVER, INSTALL AND COMMISSION 26 SETS OF SOLAR-POWERED LIGHTED
OCEAN BUOYS, INCLUDING MOORING SYSTEM, AT DESIGNATED OFFSHORE SITE

V.

unit Crane Barge, Non-propelled (319 GWT) with
60T mechanically operated crane (Owned)

unit Tugboat, 500hp (Owned or Leased)
Or

unit Crane Barge, Self-propelled (319 GWT) with 60T
mechanically operated crane {Owned)

unit  Concrete Mixer, One Bagger, Min. (Owned)
unit  Bar Cutter, Electric, 26mm dia., Min. {Owned)

unit  Bar Bender, Electric, 25mm dia., Min. (Owned)

Proposed Construction and Offshore instaliation of Alds to Marine Navigation at Ports of Mati, Daveo Orientol and Molofog, Devoo del Sur



SECTION IX
BIDDING FORMS



BID FORM

To: Philippine Ports Authority
Bonifacio Drive, South Harbor,
Port Area, Manila

We, the undersigned, declare that:

Bidding Forms 1
(8id Form)

Date:
iTB No. 2019

nationalities from the following eligible countries: [insert information];

a. We have examined and have no reservation to the Bidding Documents, including Addenda,
for the Contract for the PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO
MARINE NAVIGATION AT PORTS OF MATI, DAVAO ORIENTAL AND MALALAG, DAVAO DEL SUR;

b. We offer to execute the Works for this Contract in accordance with the Bid and Bid Data

Sheet, General and Special Conditions of Contract accompanying this Bid:
The total price of our Bid, excluding any discounts offered below is:
BILL DESCRIPTION TOTAL
NO AMOUNT
1 GENERAL EXPENSES R
2 CONSTRUCTION, DELIVERY AND OFFSHORE INSTALLATION
OF AIDS TO MARINE NAVIGATION SYSTEM
3 SUPPLY, CONSTRUCT AND DELIVERY OF SOLAR- POWERED
LIGHTED BUOY ASSEMBLY
4 QFFSIORE COMMISSIONING, TESTING AND OBSERVATION
OF A1DS TO MARINE NAVIGATION
5 REIMBURSABLE ITEMS
B
TOTAL AMOUNT OF BID (including VAT)
The discounts offered and the methodology for their application are

C. Our Bid shall be valid for a period of 120 Calendar days from the date fixed for the Bid
submission deadline in accordance with the Bidding Documents, and it shall remain binding
upon us and may be accepted at any time before the expiration of that period;

d. If our Bid is accepted, we commit to obtain a Performance Security in the amount of [insert
percentage amount] percent of the Contract Price for the due performance of the Contract;

e. Our firm, including any subcontractors or suppliers for any part of the Contract, have

Proposed Construction and Offshore Instaliation of Aids to Morine Navigation at Ports of Mati, Davao Oriental and Molalog, Davao del Sur



Name:

In the capacity of:

Signed:
Duly authorized to sign the Bid for and on behalf of:

Bidding Forms 2
(Bid Form)

We are not participating, as Bidders, in more than one Bid in this bidding process, other than
altemative offers in accordance with the Bidding Documents;

Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any part of
the Contract, has not been declared ineligible by the Funding Source;

We understand that this Bid, together with your written acceptance thereof included in your
notification of award, shall constitute a binding contract between us, until a formal Contract is
prepared and executed; and

We understand that you are not bound to accept the Lowest Evaluated Bid or any other Bid
that you may receive.

We likewise certify/confirmn that the undersigned, is the duly authorized representative of the
bidder, and granted full power and authority to do, execute and perform any and all acts
necessary to participate, submit the bid, and to sign and execute the ensuing contract for the
PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION AT
PORTS OF MAT), DAVAQ ORIENTAL AND MALALAG, DAVAO DEL SUR,

We acknowledge that failure to sign each and every page of this Bid Form, including the Bill
of Quantities, shall be a ground for the rejection of our bid.

Proposed Construction and Offshore Installotion of Aids to Morine Nuvigation at Ports of Mati, Davaa Oriental and Malalog, Deovao del Sur
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Bidding Forma b
(Financial)

FINANCIAL DATA

A The prospective bidders audited Financial Statements showing, among others, the
prospective bidder's total and current assets and liabilities, stamped "RECEIVED” by the
Bureau of Intemal Revenue or its duly accredited and authorized institutions for the
preceding calendar year which should not be earlier than two (2) years from the date of bid
submission.

Year

1. Total Assets

2. Current Assets

Total Liabilities

Current Liabilities

Net worth (1-3)

of o » w

. Net Working Capital (2-4)

B. The computation of the bidders Net Financial Contracting Capacity (NFCC) must be at least
equal to the ABC to be bid, as follows.

NFCC = [ (current assets minus current liabilities) (15) ] minus value of all outstanding
or uncompleted portions of the projects under ongoing contracts, including
awarded contracts yet to be started coinciding with the contract to be bid.

NFCC =

Afttached herewith are certified true copies of the audited financial statements stamped received by
the BIR or BIR authorized collecting agent for the latestimmediately preceding calendar year,

Name of Firm/Applicant

Authorized Signing Official

Date:

NOTES:
If Partnership or Joint Venture, each Partner or Member Fimm of Joint venture shall submit separate financial statements

Praposed Canstruction ond Qffshore Installotion of Aids # Marine Novigation ot Ports of Mati, Davoe Oriental and Molalog, Dovoo del Sur
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gidding Forms 9
{Omnibus - Sobe)

OMNIBUS SWORN STATEMENT FOR SOLE PROPRIETORSHIP

REPUBLIC OF THE PHILIPPINES)
CITY OF )SS

AFFIDAVIT

| { Name ), of legal age, (Civil Statug), (Nationality), and residing at (Address), after having
been duly sworn in accordance with law, do hereby depose and state that:

1. ] am the sole proprietor of (Name of Bidder) with office address at

2. As the owner and sole proprietor or authorized representative of (Name of Bidder), |
have full power and authority to do, execute and perform any and all acts necessary
to participate, submit the biil, and to sign and execute the ensuing contract for
PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE
NAVIGATION AT PORTS OF MATI, DAVAO ORIENTAL AND MALALAG, DAVAO DEL SUR of
the Philippine Ports Authority;

3. {Name of Bidder) is not "blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government / foreign or international financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board,

4. Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and mformation provided
therein are true and correct,

5. {Name of Bidder) is authorizing the PPA General Manager or its duly authorized
representative(s) to verify all the documents submitted;

6. | am not refated to the PPA General Manager, members of the Bids and Awards
Committee (BAC), the Technical Working Group, and the BAC Secretariat, the head
of the Project Management Office or the end — user unit, and the project consultants
by consanguinity or affinity up to the third civil degree;

7. {Name of Bidder) complies with existing labor laws and standards; and

8. (Name of Bidder) is aware of and has undertaken the following responsibilities as a
Bidder:

a) Carefully examine all of the Bidding Document:

b) Acknowledge all conditions, local or otherwise, affecting the implementation of
the contact;

c) Made an estimate of the facilities available and needed for the contact to be bid,
if any; and

Proposed Construction and Offshore Installation of Aids to Marine Navigation ot Ports of Muoti, Duvao Orlentol and Malalag, Dovao del Sur



8idding Forms 10
{Omnibus - Sole)

d) Inquire or secure Supplemental / Bid Bulletin(s) issued for PROPOSED
CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION AT
PORTS OF MATI, DAVAO ORIENTAL AND MALALAG, DAVAO DEL SUR;

9. (Name of Bidder) did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project

or activity.
IN WITNESS WHEREOF, | have hereunto set my hand this day of
20 at , Philippines.

Bidder's Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this ___ day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-SC). Affiant/s exhibited to me his/her [i [nsen type of government identification card used],
with histher photograph and signature appearing thereon, with no. and his/her
Community Tax Certificate No. issued on at

Witness my hand and seal this ____ day of {fmonth] fyear].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attomeys No.
PTR No. [date issued], [piace issued]
IBP No. [date issued], [place issued]

Propased Canstruction and Offshore Instoliotion of Aids & Marine Novigation at Ports of Mati, Doveo Ovientel and Molalog, Davao del Sur



Bidding Forms 11
(Omnibus — Partnership)

OMNIBUS SWORN STATEMENT FOR PARTNERSHIP OR COOPERATIVE

REPUBLIC OF THE PHILIPPINES)

CITY OF

)SS

AFFIDAVIT

1 { Name ), of legal age, {Civil Status), (Nationality), and residing at (Address), after having
been duly sworn in accordance with law, do hereby depose and state that:

1.
2,

I am the duly authorized and designated representative of (Name of Bidder) with
office address at {(Address);

| am granted full power and authority to do, execute and perform any and all acts
necessary to participate, submit the bid, and to sign and execute the ensuing
contract for PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO
MARINE NAVIGATION AT PORTS OF MATI, DAVAO ORIENTAL AND MALALAG, DAVAO DEL
Sur of the Philippine Ports Authority, accompanied by the duly notarized Special
Power of Attorney, Board/Partnership Resolution, or Secretary’s Certificate
(whichever is applicable);

(Name of Bidder) is not “biacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government / foreign or intemational financing institution whose blacklisting
rules have been recognized by the Govemnment Procurement Policy Board;

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and comrect;

(Name of Bidder) is authorizing the PPA General Manager or its duly authorized
representative(s) to verify all the documents submitted,;

None of the officers and members of (Name of Bidder) is related to the PPA General
Manager, members of the Bids and Awards Commitiee (BAC), the Technical
Working Group, and the BAC Secretariat, the head of the Project Management office
or the end- user unit, and the project consultants by consanguinity or affinity up to the

~ third civil degree;

(Name of Bidder) complies with existing labor laws and standards; and
(Bidder) is aware of and has undertaken the following responsibilities as a Bidder:

a) Carefully examine all of the Bidding Document;

b) Acknowledge all conditions, local or otherwise, affecting the implementation
of the contact;

c) Made an estimate of the facilities available and needed for the contact to be
bid, if any; and

Propased Construction and Offshore instollation of Aids to Marine Novigation at Ports of Mati, Davoo Oriento and Molaleg, Davao del Sur



Bidding Forms 12
{Omnibus = Partnership)

d) Inquire or secure Supplemental / Bid Bulletin(s) issued for the PROPOSED
CONSTRUCTION AND OFFSHORE INSTALLATION OF AiDS TO MARINE NAVIGATION
AT PORTS OF MATI, DAVAO ORIENTAL AND MALALAG, DAVAO DEL SUR

9. {Name of Bidder) did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project

or activity.
IN WITNESS WHEREOF, | have hereunto set my hand this day of
20 at , Philippines.

Bidder's Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this ___ day of fmonth] [vear] at [place of
execution], Philippines. Affiant/s isfare personally known to me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of govemment identification card used],
with hisher photograph and signature appearing thereom, with no. and hisher
Community Tax Certificate No. issued on at i

Witness my hand and seal this ___ day of [month] fyear].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
IBP No. [date issued], [place issued]
Doc. No.
Page No.
Book No.
Series of

Proposed Construction and Offshore installation of Aids o Marine Navigation at Ports of Moti, Davao Oriental and Malelag, Davao del Sur



Bidding Forms 13
(Omnibus = Corp.ALV)

OMNIBUS SWORN STATEMENT FOR CORPORATION OR JOINT VENTURE

REPUBLIC OF THE PHILIPPINES)

CITY OF

)SS

AFFIDAVIT

I { Name ), of legal age, (Civil Status), {Nationality), and residing at {Address), after having
been duly swom in accordance with law, do hereby depose and state that:

1.
2.

| am the duly authorized and designated representative of (Name of Bidder) with
office address at :

| am granted full power and authority to do, execute and perform any and all acts
necessary to participate, submit the bid, and to sign and execute the ensuing
contract for PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO
MARINE NAVIGATION AT PORTS OF MATI, DAVAC ORIENTAL AND MALALAG, DAVAO DEL
Sur of the Philippine Ports Authority, accompanied by the duly notarized Special
Power of Attomey, Board Resolution, or Secretary's Certificate (whichever is
applicable);

{Name of Bidder) is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government / foreign or international financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board;

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and cofrect;

{Name of Bidder) is authorizing the PPA General Manager or its duly authorized
representative(s) to verify all the documents submitted,

None of the officers, directors, and controlling stockholders of (Name of Bidder) is
related to the PPA General Manager, members of the Bids and Awards Committee
(BAC), the Technical Working Group, and the BAC Secretariat, the head of the
Project Management Office or the or end- user unit and the project consultants by
consanguinity or affinity up to the third civil degree;

(Name of Biidder) complies with existing labor laws and standards; and

(Name of Bidder) is aware of and has undertaken the following responsibilities as a
Bidder:

a) Carefully examine all of the Bidding Document:

b) Acknowledge all conditions, local or otherwise, affecting the implementation
of the contact;

c) Made an estimate of the facilities available and needed for the contact to be
bid, if any; and

PROPOSED CONSTRUCTION AND DFFSHORE INSTALLATYON OF A0S TO MARINE RAWEATION AT PORTS OF MATI, DAWO OWEENTAL AND MALAL AG, DAVAO DEL SUR



Bidding Forms 14
{Omnibus — Corp fJ.V}

d) inquire or secure Supplemental / Bid Bulletin(s) issued for the
PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE
NAVIGATION AT PORTS OF MATI, DAVAO ORIENTAL AND MALALAG, DAVAO DEL
Sur;

9. (Name of Bidder) did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project

or activity.
IN WITNESS WHEREOF, | have hereunto set my hand this day of
20 at , Philippines.

Bidder's Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this ___ day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-SC). Affiant/s exhibited to me his/her (insert type of government identification card used],
with his/her photograph and signature appearing thereon, with no. and hisher
Community Tax Certificate No. issued on at .

Witness my hand and seal this ____ day of [month] fyear].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
IBP No. [date issued], [place issued]

mmmmmmmoﬁMmmmmnﬁarMormu DAVAD DRIENTAL AND MALALAG, DavA0 DEL SUR
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Bidding Forms.
(Bid-Securing Declaration)

REPUBLIC OF THE PHILIPPINES)
CITY OF )S.S.

BID-SECURING DECLARATION
Invitation to Bid No.

To : Philippine Ports Authority
Bonifacio Drive, South Harbor,
Port Area, manila

I/We, the undersigned, declare that:

1. 1We understand that, according to your conditions, bids must be supported by a Bid Security,
which may be in the form of a Bid-Securing Declaration.

2. 1MWe accept that: (a) 1/we will be automatically disqualified from bidding for any contract with any
procuring entity for a period of two (2) years upon receipt of your Blacklisting Order; and, (b) liwe
will pay the applicable fine provided under Section 6 of the Guidelines on the Use of Bid Securing
Declaration, within fifteen (15) days from receipt of written demand by the procuring entity for the
commission of acts resulting to the enforcement of the bid securing declaration under Sections
23.1(b), 34.2, 40.1 and 69.1, except 63.1 {f), of the IRR of RA 9184; without prejudice to other
legal action the government may undertake.

3. I/We understand that this Bid-Securing Declaration shall cease o be valid on the following
circumstances:

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your request;

b. | am/we are declared ineligible or post-disqualified upon receipt of your notice to such effect,
and (i) liwe failed to timely file a request for reconsideration or (ii} l/we filed a waiver to avail
of said right;

c. | amiwe are declared as the bidder with the Lowest Calculated Responsive Bid, and l/we have
furnished the performance security and signed the Contract.

IN WITNESS WHEREOQF, /We have hereunto set my/our hand/s this day of [month} [year] at
[place of execution].

Name of Bidder's Authorized Representative
(Signatory’s Legal Capacity)
AFFIANT

PROPOSED CONSTRUCTION ANLD OFFSHORE INSTALLATION OF AlDS TO MARINE NAVIGATION AT PORTS OF MAY], DAVAQ ORIENTAL AND MALALAG, DAVAQ DEL St
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Bidding Forma

SUBSCRIBED AND SWORN to before me this __ day of fmonth] [year] at [place of execution],
Philippines. Affiant/s is/are personally known to me and was/were identified by me through competent
evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 02-8-13-8C). Affiant/s
exhibited to me hisher finsert type of government identification card used], with his/lher photegraph
and signature appearing thereon, with no.

Witness my hand and seal this __ day of [month] fyear].

NAME OF NOTARY PUBLIC

Serial No. of Commission
Notary Public for unit
Roll of Attorneys No.
PTR No. __, [date issued], [place issued]
IBP No. __, [date issued], [place issued]
Doc. No. ____

Page No.____

Book No. ____

Series of .

PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF A0S TO MARINE NAVGATION AT PORTS OF MATI, DAVAD ORIENTAL AND MALALAS, DAVAO DEL Sum



Bidding Forms 17 |
WORK/CONSTRUCTION METH LOGY

Name of Project :

PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION AT PORTS
OF MATI, DAVAO ORIENTAL AND MALALAG, DAVAO DEL SUR

Proposed Project Description :

CONSTRUCT, SUPPLY, DELIVER, INSTALL AND COMMISSION 26 SETS OF SOLAR-POWERED LIGHTED
OCEAN BUOYS, INCLUDING MOCRING SYSTEM, AT DESIGNATED OFFSHORE SITE

Location:
MATI, DAVAO ORIENTAL AND MALALAG, DAVAO DEL SUR

MINIMUM SCOPE OF WORK METHODOLOGY:

Upon receipt of Notice to Proceed {(NTP), procurement for the mooring chains and marine lantemn,
and polyethylene buoys if preferred, shall be made.

Thereafter, shall mobilized sufficient labors, supplies, materials, plants and equipment for the
construction of mooring system and solar-powered lighted buoys. The construction works shall be at
such hours as may be necessary, subject to existing laws, to ensure the prosecution of work in
accordance with the approved schedule (PERT/CPM).

After the completing the construction of the entire Navigational Aids system, it shall be delivered
near the project site and it shall be loaded to a crane barge one (1) set at a time and shail be
installed at the designated offshore site.

1. CONSTRUCTION, DELIVERY AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION SYSTEM
2. SUPPLY, CONSTRUCT AND OFFSHORE INSTALLATION OF SOLAR-POWERED LIGHTED BUOY ASSEMBLY

3. OFFSHCRE COMMISSIONING, TESTING AND OBSERVATION OF AIDS TO MARINE NAVIGATICON OPEN SEA
DISPOSAL OF DREDGED MATERIALS

NOTES:

The narrative construction method will guide and familiarize the contractor and the PPA on how the project shall
be carried out in accordance with the highest starlard of workmanship.

The construction method shall be consistent with the Bar Chart / S-Curve Schedule, Equipment Schedule and
Manpower Schedule.

Signature
(Authorized Signing Official)

PROPOSED CONSTRUCTION AND (FFSHORE INSTALLATION OF Aty TO MARINE NAWEATION AT PORTS OF MATL, DA ORNENTAL AND MALALAG, DAVAD DEL SUR



Republic of the Philippines
PHILIPPINE PORTS AUTHORITY
PPA Building, Bonifacio Drive, South Harbor,
Port Area, Manila, Philippines

CONTRACT
FOR THE

This Contract made and eniered into this day of 2019, in Manila,
Philippines, by and between:

PHILIPPINE PORTS AUTHORITY, a government instrumentality created
under Presidential Decree No. 857, as amended, with principal office at PPA
Building, Bonifacio Drive, South Harbor, Port Area, Manila, represented herein
by its duly authorized General Manager, JAY DANIEL R. SANTIAGO, and
hereinafter referred to as “PPA”;

- and -

, duly organized and existing in accordance
with Philippine laws, with office and business address at .
represented in this act by its ., a5 evidenced by ,a
copy of which is hereto attached and made an integral part hereof as Annex “17,
and hereinafter referred to as “CONTRACTOR.”

WITNESSETH:

WHEREAS, in accordance with Republic Act No. 9184 and its 2016 Implementing Rules
and Regulations (IRR), PPA advertised and posted on the PPA website and PhilGEPS, as well
as on its bulletin board, an Invitation to Bid for the

WHEREAS, in response to the said advertisement bidders submitted their
respective bids for the foregoing project;

WHEREAS, after the opening of bids on and the conduct of bid evaluation and
post-quaiification, the bid submitted by the CONTRACTOR at its unit and lump sum prices set
forth in its proposal was found to be the Bid in the amount of

PESOS( ). Philippine Currency;

WHEREAS, pursuant to Head Office BAC Resolution No. Series of .
award of contract was made to the CONTRACTOR in a Notice of Award dated , in
the amount of PESOS ( ). after submission of the required
documents within the prescribed period and compliance to the conditions stipulated in the IRR;




