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(b) If the Contractor has not received sums due it for work already 
done within forty five (45) days from the time the Contractor’s claim 
for payment has been certified by the Procuring Entity’s 
Representative, the Contractor may immediately issue a 
suspension of work notice in accordance with GCC Clause 45.1).

23. Procuring Entity’s Representative’s Decisions

23.1) Except where otherwise specifically stated, the Procuring Entity’s Representative 
will dedde contractual matters between the Procuring Entity and the Contractor in 
the role representing the Procuring Entity.

23.2) The Procuring Entity’s Representative may delegate any of his duties and 
responsibilities to other people, except to the Arbiter, after notifying the 
Contractor, and may cancel any delegation after notifying the Contractor.

24. Approval of Drawings and Temporary Works by the Procuring Entity’s 
Representative

24.1) All Drawings prepared by the Contractor for the execution of the Temporary 
Works, are subject to prior approval by the Procuring Entity’s Representative 
before its use.

24.2) The Contractor shall be responsible for design of Temporary Works.

24.3) The Procuring Entity’s Representative’s approval shall not alter the Contractor’s 
responsibility for design of the Temporary Works.

24.4) The Contractor shall obtain approval of third parties to the design of the 
Temporary Works, when required by the Procuring Entity.

25. Acceleration and Delays Ordered by the Procuring Entity’s Representative

25.1) When the Procuring Entity wants the Contractor to finish before the intended 
Completion Date, the Procuring Entity's Representative will obtain priced 
proposals for achieving the necessary acceleration horn the Contractor. If the 
Procuring Entity accepts these proposals, the Intended Completion Date will be 
adjusted accordingly and confirmed by both the Procuring Entity and the 
Contractor.

25.2) If the Contractor’s Rnancial Proposals for an acceleration are accepted by the 
Procuring Entity, they are incorporated in the Contract Price and treated as a 
Variation.

26. Extension of the Intended Completion Date

26.1) The Procuring Entity’s Representative shall extend the Intended Completion Date 
if a Variation is issued which makes It impossible for the Intended Completion 
Date to be achieved by the Contractor without taking steps to accelerate the 
remaining work, which would cause the Contractor to incur additional costs. No 
payment shall be made for any event which may warrant the extension of the 
Intended Completion Date.
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26.2) The Procuring Entity’s Representative shall decide whether and by how much to 
extend the Intended Completion Date within twenty one (21) days of the 
Contractor asking the Procuring Entity’s Representative for a decision thereto 
after fully submitting all supporting information. If the Contractor has failed to 
give early warning of a delay or has failed to cooperate in dealing with a delay, 
the delay by this failure shall not be considered in assessing the new Intended 
Completion Date.

27. Right to Vary

27.1) The Procuring Entity’s Representative with the prior approval of the Procuring 
Entity may instruct Variations, up to a maximum cumulative amount of ten 
percent (10%) of the original contract cost.

27.2) Variations shall be valued as follows:

(a) At a lump sum price agreed between the parties;

(b) where appropriate, at rates in this Contract;

(c) in the absence of appropriate rates, the rates in this Contract shall 
be used as the basis for valuation; or failing which

(d) at appropriate new rates, equal to or lower than current industry 
rates and to be agreed upon by both parties and approved by the 
Hope.

28. Contractor's Right to Claim

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the
Contractor shall be entitled to the amount of such cost. If as a result of any of the said
events, it is necessary to change the Works, this shall be dealt with as a Variation.

29. Dayworks

29.1) Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in 
the see, the Dayworks rates in the Contractor’s bid shall be used for small 
additional amounts of work only when the Procuring Entity’s Representative has 
given written instructions in advance for additional work to be paid for in that way.

29.2) All work to be paid for as Dayworks shall be recorded by the Contractor on forms 
approved by the Procuring Entity’s Representative. Each completed form shall 
be verified and signed by the Procuring Entity’s Representative within two days of 
the work being done.

29.3) The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks 
forms.

30. Early Warning

30.1) The Contractor shall warn the Procuring Entity's Representative at the earliest 
opportunity of specific likely future events or circumstances that may adversely 
affect the quality of the work, increase the Contract Price, or delay the execution 
of the Works. The Procuring Entity's Representative may require the Contractor
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to provide an estimate of the expected effect of the future event or circumstance 
on the Contract Price and Completion Date. The estimate shall be provided by 
the Contractor as soon as reasonably possible.

30.2) The Contractor shall cooperate with the Procuring Entity's Representative in 
making and considering proposals for how the effect of such an event or 
circumstance can be avoided or reduced by anyone involved in the work and in 
carrying out any resulting instruction of the Procuring Entity’s Representative.

31. Program of Work

31.1) Within the time stated in the SCC. the Contractor shall submit to the Procuring 
Entity’s Representative for approval a Program of Work showing the general 
methods, arrangements, order, and timing fcM* all the activities in the Works.

31.2) An update of the Program of Work shall show the actual progress achieved on 
each activity and the effect of the progress achieved on the timing of the 
remaining work, indudirtg any changes to the sequence of the activities.

31.3) The Contractor shall submit to the Procuring Entity’s Representative for approval 
an updated Program of Work at intervals no longer than the period stated in the 
SCC. If the Contractor does not submit an updated Program of Work within this 
period, the Procuring Entity’s Representative may withheld the amount stated in 
the SCC from the next payment certificate and continue to withhold this amount 
until the next payment after the date on which the overdue Program of Work has 
been submitted.

31.4) The Procuring Entity’s Representative’s approval of the Program of Work shall 
not alter the Contractor’s obligations. The Contractor may revise the Program of 
Work and submit it to the Procuring Entit/s Representative again at any time. A 
revised Program of Work shall show the effect of any approved Variations.

31.5) When the Program of Work is updated, the Contractor shall provide the Procuring 
Entity’s Representative with an updated cash flow forecast. The cash flow 
forecast shall include different currencies, as defir>ed in the Contract, converted 
as necessary using the Contract exchange rates.

31.6) All Variations shall be included in updated Program of Work produced by the 
Contractor.

32. Management Conferences

32.1) Either the Procuring Entity’s Representative or the Contractor may require the 
other to attend a Management Conference. The Management Cortference shall 
review the plans for remaining work and deal with matters raised in accordance 
with the early warning procedure.

32.2) The Procuring Entity’s Representative shall record the business of Management 
Conferences and provide copies of the record to those attending the Conference 
and to the Procuring Entity. The responsibility of the parties for actions to be 
taken shall be decided by the Procuring Entity’s Representative either at the 
Management Conference or after the Management Conference and stated In 
writing to all who attended the Conference.
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33. Bill of Quantities

33.1) The Bill of Quantities shall contain items of work for the construction, installation, 
testing, arxj commissioning of work to be done by the Contractor.

33.2) The Bill of Quantities is used to calculate the Contract Price. The Contractor is 
paid for the quantity of the wrark done at the rate in the Bill of Quantities for each 
item.

33.3) If the final quantity of any work done differs from the quantity in the Bill of 
Quantities for the particular item and is not more than twenty five percent (25%) 
of the original quantity, provided the aggregate changes for all items do not 
exceed ten percent (10%) of the Contract price, the Procuring Entity’s 
Representative shall make the necessary adjustments to allow for the changes 
subject to applicable laws, rules, and regulations.

33.4) If requested by the Procuring Entity’s Representative, the Contractor shall 
provide the Procuring Entity’s Representative with a detailed cost breakdown of 
any rate in the Bill of Quantities.

34. Instructions, Inspections and Audits

34.1) The Procuring Entity’s personnel shall at all reasonable times during construction 
of the Work be entitled to examine, inspect, measure and test the materials and 
workmanship, and to check the progress of the construction.

34.2) If the Procuring Entity’s Representative instructs the Contractor to cany out a test 
not specified in the Specification to check whether any work has a defect and the 
test shows that it does, the Contractor shall pay for the test and any samples. If 
there is no defect, tiie test shall be a Compensation Event.

34.3) The Contractor shall permit the Funding Source named in the SCC to inspect the 
Contractor's accounts and records relating to the performance of the Contractor 
and to have them audited by auditors appointed by the Funding Source, if so 
required by the Funding Source.

35. Identifying Defects

The Procurir>g Entity’s Representative shall check the Contractor's work and rxrtify the 
Contractor of any defects foat are found. Such checking shall rwt affect the Contractor’s 
responsibilities. The Procuring Entity’s Representative may instinct the Contractor to 
search uncover defects and test any work that the Procuring Entity’s Representative 
considers below standards and defective.

36. Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in foe Works between foe 
Start Date and foe end of foe Defects Liability Periods shall be remedied by the 
Contractor at the Contractor’s cost if foe loss or damage arises from the Contractor’s 
acts or omissiorts.

37. Correction of Defects
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37.1) The Procuring Entity’s Representative shall give notice to the Contractor of any 
defects before the end of the Defects Liability Period, which is One (1) year from 
project completion up to final acceptance by the Procuring Entity's 
Representative.

37.2) Every time notice of a defect is given, the Contractor shall correct the notified 
defect within the length of time specified in the Procuring Entity’s 
Representative’s notice.

37.3) The Contractor shall correct the defects which he notices himself before the end 
of the Defects Liability Period.

37.4) The Procuring Entity shall certify that all defects have been corrected. If the 
Procuring Entity considers that correction of a defect is not essential, he can 
request the Contractor to submit a quotation for the corresporxling reduction in 
the Contract Price. If the Procuring Entity accepts the quotation, the 
corresponding change in the SCC is a Variation.

38. Uncorrected Defects

38.1) The Procuring Entity shall give the Contractor at least fourteen (14) days notice of 
his intention to use a third party to correct a Defect. If the Contractor does not 
correct the Defect himself within the period, the Procuring Entity may have the 
Defect corrected by the third party. The cost of the correction will be deducted 
from the Contract Price.

38.2) The use of a third party to correct defects that are uncorrected by the Contractor 
will in no way relieve the Contractor of its liabilities and warranties under the 
Contract.

39. Advance Payment

39.1) The Procuring Entity shall, upon a written request of the contractor which shall be 
submitted as a contract document, make an advance payment to the contractor 
in an amount not exceeding fifteen percent (15%) of the total contract price, to be 
made in lump sum or, at the most two, installments according to a schedule 
specified in the SCC.

39.2) The advance payment shall be made only upon the submission to and 
acceptance by the Procuring Entity of an irrevocable standby letter of credit of 
equivalent value from a commercial bank, a bank guarantee or a surety bond 
callable upon demand, issued by a surety or insurance company duly licensed by 
the Insurance Commission and confirmed by the Procuring Entity.

39.3) The advance payment shall be repaid by the Contractor by an amount equal to 
the percentage of the total contract price used for the advance payment.

39.4) The contractor may reduce his star>dby letter of credit or guarantee instalment by 
the amounts refunded by the Monthly Certificates In the advance payment.

39.5) The Procurir>g Entity will provide an Advance Payment on the Contract Price as 
stipulated in the Conditions of Contract, subject to the maximum amount stated in 
SCC Clause 39.11.
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40. Progress Payments

40.1) The Contractor may submit a request for payment for Work accomplished. Such 
request for payment shall be verified and certified by the Procuring Entity’s 
Representative^roject Engineer. Except as otherwise stipulated in the SCC. 
materials and equipment delivered on the site but rwt completely put in place 
shall not be included for payment.

40.2) The Procuring Entity shall deduct the following from the certified gross amounts 
to be paid to the contractor as progress payment:

(a) Cumulative value of the work previously certified and paid for.

(b) Portion of the advance payment to be recouped for the month.

(c) Retention money in accordance with the condition of contract.

(d) Amount to cover third party liabilities.

(e) Amount to cover uncorrected discovered defects in the works.

40.3) Payments shall be adjusted by deducting therefrom the amounts for advance 
payments and retention. The Procuring Entity shall pay the Contractor the 
amounts certified by the Procuring Entity’s Representative within twenty eight 
(28) days from the date each certificate was issued. No payment of interest for 
delayed payments and adjustments shall be made by the Prtxxiring Entity.

40.4) The first progress payment may be paid by the Procuring Entity to the Contractor 
provided that at least twenty percent (20%) of the work has been accomplished 
as certified by the Procuring Entity’s Representative.

40.5) Items of the Works for which a price of “O' (zero) has been entered will not be 
paid for by the Procuring Entity and shall be deemed covered by other rates and 
prices in the Contract

41. Payment Certificates

41.1) The Contractor shall submit to the Procuring Entity’s Representative monthly 
statements of the estimated value of the work executed less the cumulative 
amount certified previously.

41.2)

41.3) The value of Work executed shall:

The Procuring Entity’s Representative shall check the Contractor’s monthly 
statement and certify the amount to be paid to the Contractor.

(a) be determined by the Prooirirrg Entity’s Representative;

(b) comprise the value of the quantities of the items in the Bill of 
Quantities completed; and

(c) include the valuations of approved variations.
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41.4) The Procuring Entity’s Representative may exclude any Item certified In a 
previous certificate or reduce the proportion of any item previously certified in any 
certificate in the light of later information.

42. Retention

42.1} The Procuring Entity shall retain from each payment due to the Contractor an 
amount equal to a percentage thereof using the rate as specified in GCC Sub- 
Clause 42.1).

42.2) Progress payments are subject to retention of ten percent (10%), referred to as 
the ‘retention money.' Such retention shall be based on the total amount due to 
the Contractor prior to any deduction and shall be retained from every progress 
payment until fifty percent (50%) of the value of Works, as determined by the 
Procuring Entity, are completed. If, after fifty percent (50%) completion, the Work 
is satisfactorily done and on schedule, no additional retention shall be made; 
otherwise, the ten percent (10%) retention shall again be imposed using the rate 
specified therefor.

42.3) The total ‘retention money* shall be due for release upon final acceptance of the 
Works. The Contractor may, however, request the substitution of the retention 
money for each progress billing with irrevocable standby letters of credit from a 
commercial bank, bank guarantees or surety bonds callable on demand, of 
amounts equivalent to the retention money substituted for and acceptable to the 
Procuring Entity, provided that the project is on schedule and is satisfactorily 
undertaken. Othenvise, the ten (10%) percent retention shall be made. Said 
irrevocable standby letters of credit, bank guarantees and/or surety bonds, to be 
posted in favor of the Government shall be valid for a duration to be determined 
by the concerned implementing office/agency or Procuring Entity and will answer 
for the purpose for which the ten (10%) percent retention is intended, i.e., to 
cover uncorrected discovered defects and third party liabilities.

42.4) On completion of the whole Works, the Contractor may substitute retention 
money with an 'on demand* Bank guarantee in a form acceptable to the 
Procuring Entity.

43. Variation Orders

43.1) Variation Orders may be issued by the Procuring Entity to cover any 
increase/decrease in quantities, including the introduction of new work items that 
are not included in the original contract or reclassification of work items that are 
either due to change of plans, design or alignment to suit actual field conditions 
resulting in disparity between the preconstruction plans used for purposes of 
bidding and the ‘as staked plans” or construction drawings prepared after a joint 
survey by the Contractor and the Procuring Entity after award of the contract, 
provided that the cumulative amount of the Variation Order does not exceed ten 
percent (10%) of the original project cost. The addition/deletion of Works should 
be within the general scope of the project as bid and awarded. The scope of 
works shall not be reduced so as to accommodate a positive Variation Order. A 
Variation Order may either be in the form of a Change Order or Extra Work 
Order.
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43.2) A Change Order may be issued by the Procuring Entity to cover any 
increase/decrease in quantities of original Work items in the contract.

43.3) An Extra Work Order may be issued by the Procuring Entity to cover the 
introduction of new work rtecessary for the completion, improvement or protection 
of the project which were not included as items of Work in the original contract, 
such as, where there are subsurface or latent physical conditions at the site 
differing materially from those indicated in the contract, or where there are duly 
unknown physical conditions at the site of an unusual nature differing materially 
from those ordinarily encountered and generally recognized as inherent in the 
Work or character provided for in the contract.

43.4) Any cumulative Variation Order beyond ten percent (10%) shall be subject of 
another contract to be bid out if the vi/orks are separable from the original 
contract. In exceptional cases where it is urgently necessary to complete the 
original scope of work, the HoPE may authorize a positive Variation Order go 
beyond ten percent (10%) but not more than twenty percent (20%) of the original 
contract price, subject to the guidelines to be determined by the GPPB: Provided, 
however. That appropriate sanctions shall be imposed on the designer, 
consultant or official responsible for the original detailed engineering design 
which failed to consider the Variation Order beyond ten percent (10%).

43.5) In daimir>g for any Variation Order, the Contractor shall, within seven (7) calendar 
days after such work has been commenced or after the circumstances leading to 
such condition(s) leading to the extra cost, and within tvi/enty-eight (28) calendar 
days deliver a written communication giving full and detailed particulars of any 
extra cost In order that it may be investigated at that time. Failure to provide 
either of such notices in the time stipulated shall constitute a waiver by the 
contractor for any claim. The preparation and submission of Variation Orders are 
as follows:

(a) If the Procuring Entity’s representative/Project Engineer believes 
that a Change Order or Extra Work Order should be issued, he 
shall prepare the proposed Order accompanied with the notices 
submitted by the Contractor, the plans therefore, his computations 
as to the quantities of the additional works involved per item 
indicating the specific stations where such works are ne^ed, the 
date of his inspections and investigations thereon, and the log book 
thereof, and a detailed estimate of the unit cost of such Herns of 
work, together with his justifications for the need of such Change 
Order or Extra Work Order, and shall submH the same to the HoPE 
for approval.

(b) The HoPE or his duly authorized representative, upon receipt of the 
proposed Change Order or Extra Work Order shall immediately 
instruct the appropriate technical staff or office of the Procuring 
EntHy to conduct an on-the-spot investigation to verify the need for 
the Work to be prosecuted and to review the proposed plan, and 
prices of the work involved.
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(c) The technical staff or appropriate office of the Procuring Entity shall 
submit a report of their findings and recommendations, together 
with the supporting documents, to the Head of Procuring Entity or 
his duly authorized representative for consideration.

(d) The HoPE or his duly authorized representative, acting upon the 
recommendation of the technical staff or appropriate office, shall 
approve the Change Order or Extra Work Order after being 
satisfied that the same is justified, necessary, and in order.

(e) The timeframe for the processing of Variation Orders from the 
preparation up to the approval by the Procuring Entity concerned 
shall not exceed thirty (30) calendar days.

44. Contract Completion

Once the project reaches an accomplishment of ninety five (95%) of the total contract 
amount, the Procuring Entity may create an inspectorate team to make preliminary 
inspection and submit a punch-list to the Contractor in preparation for the final turnover 
of the project. Said punch-list will contain, among others, the remaining Works, Work 
deficiencies for necessary corrections, and the spedfic duration/time to fully complete 
the project considering the approved remaining contract time. This, however, shall not 
preclude the claim of the Procuring Entity for liquidated damages.

45. Suspension of Work

45.1) The Procuring Entity shall have tfie authority to suspend the work wholly or partly 
by written order for such period as may be deemed necessary, due to feme 
majeure or any fortuitous events or for failure on the part of the Contractor to 
correct bad conditions whidi are unsafe for workers or for the general public, to 
carry out valid orders given by the Procuring Entity or to perform any provisions 
of the contract, or due to adjustment of plans to suit field conditions as found 
necessary during construction. The Contractor shall immediately comply vrith 
such order to suspend the work wholly or partly.

45.2) The Contractor or its duly authorized representative shall have the right to 
suspend work operation on any or all projects/activities along the critical path of 
activities after fifteen (15) calendar days from date of receipt of written notice 
from the Contractor to the district engineer/regional director/consultant or 
equivalent official, as the case may be, due to the following;

(a) There exist right-of-way problems which prohibit the Contractor 
from performing work in accordance with tiie approved construction 
schedule.

(b) Requisite construction plans which must be owner-tijmished are 
not issued to the contractor precluding any work called for by such 
plans.

(c) Peace and order conditions make it extremely dangerous, if not 
possible, to work. However, this condition must be certified in
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writing by the Philippine National Police (PNP) station which has 
responsibility over the affected area and confirmed by the 
Department of Interior and Local Government (DILG) Regional 
Director.

(d) There is failure on the part of the Procurir>g Entity to deliver 
government-furnished materials ar>d equipment as stipulated in the 
contract.

(e) Delay in the payment of Contractor’s claim for progress billing 
beyorxj forty-five (45) calendar days from the time the Contractor’s 
claim has been certified to by the procuring entity's authorized 
representative that the documents are complete unless there are 
justifiable reasons thereof which shall be communicated in writir>g 
to the Contractor.

45.3) In case of total suspension, or suspension of activities along the critical path, 
which is not due to any fault of the Contractor, the elapsed time between the 
effactivity of the order suspending operation and the order to resume work shall 
be allow^ the Contractor by adjusting the contract time accordingly.

46. Payment on Termination

46.1) If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Procuring Entity’s Representative shall Issue a certificate for the 
value of the work done and Materials ordered less advance payments received 
up to the date of the issue of the certificate and less the percentage to apply to 
the value of the work not completed, as indicated in the SCC. Additional 
Uquidated Damages shall not apply. If the total amount due to the Procuring 
Entity exceeds any payment due to the Contractor, the difference shall be a debt 
payable to the Procuring Entity.

46.2) If the Contract is terminated for the Procuring Entit/s convenience or because of 
a fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s 
Representative shall issue a certificate for the value of the work done, Materials 
ordered, the reasonable cost of removal of Equipment, repatriation of the 
Contractor’s personnel employed solely on the Works, and the Conta'actor’s costs 
of protecting and securing the Works, and less advance payments received up to 
the date of the certificate.

46.3) The net balan<» due shall be paid or repaid within twenty eight (28) days from the 
notice of termination,

46.4) If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the 
Procuring Entity shall promptly return the Performance Security to the Contractor.

47. Extension of Contract Time

47.1) Should the amount of additional work of any kind or other special circumstances 
of any kind whatsoever occur such as to feirty entitle the contractor to an 
extension of contract time, the Procuring Entity shall determine the amount of 
such extension; provided that the Procuring Entity is not bound to take Into 
account any claim for an extension of time unless the Contractor has, prior to the
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expiration of tfie contract time and within thirty (30) calendar days after such work 
has been commenced or after the circumstances leading to such claim have 
arisen, delivered to the Procuring Entity notices in order that it could have 
investigated them at that time. Failure to provide such notice shall constitute a 
waiver by the Contractor of any claim. Upon receipt of full and detailed 
particulars, the Procuring Entity shall examine the facts and extent of the delay 
and shall extend the contract time completing the contract work when, in the 
Procuring Entity's opinion, the findings of facts justify an extension.

47.2) No extension of contract time shall be granted the Contractor due to (a) ordinary 
unfavorable weather conditions and (b) inexcusable failure or negligence of 
Contractor to provide the required equipment, supplies or materials.

47.3) Extension of contract time may be granted only when the affected activities fall 
within the critical path of the PERT/CPM network.

47.4) No extension of contract time shall be granted when the reason given to support 
the request for extension was already considered in the determination of the 
original contract time during the conduct of detailed engineering and in the 
preparation of the contract documents as agreed upon by the parties before 
contract perfection.

47.5) Extension of contract time shall be granted for rainy/unworkable days considered 
unfavorable for the prosecution of the works at the site, based on the actual 
conditions obtained at the site, in excess of the number of rainy/unworkable days 
pre-determined by the Procuring Entity in relation to the original contract time 
during the conduct of detailed engineering and in the preparation of the contract 
documents as agreed upon by the parties before contract perfection, and/or for 
equivalent period of delay due to major calamities such as exceptionally 
destructive typhoons, floods and earthquakes, and epidemics, and for causes 
such as non-delivery on time of materials, working drawings, or written 
information to be furnished by the Procuring Entity, non-acquisition of permit to 
enter private properties or non-execution of deed of sale or donation within the 
right-of-way resulting in complete paralyzation of construction activities, and other 
meritorious causes as determirted by the Procuring Entity’s Representative and 
approved by the HoPE. Shortage of construction materials, general labor strikes, 
and peace and order problems tiiat disrupt construction operations through no 
fault of the Contractor may be considered as additional grounds for extension of 
contract time provided they are publicly felt and certified by appropriate 
government agencies such as DTI, DOLE, DILG, and DND, among others. The 
written consent of bondsmen must be attached to any request of the Contractor 
for extension of contract time and submitted to the Procuring Entity for 
consideration and the validity of the Performance Security shall be 
correspondingly extended.

48, Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the 
GPPB, no price escalation shall be allowed. Nevertheless, in cases where the cost of 
the awarded contract is affected by any applicable new laws, ordinances, regulations, or 
other acts of the GoP, promulgated after the date of bid opening, a contract price 
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain 
basis.
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49. Completion

The Contractor shall request the Procuring Entity’s Representative to issue a certificate 
of Completion of the Works, and the Procuring Entity's Representative will do so upon 
deciding that the work is completed.

50. Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from 
the date the Procuring Entity’s Representative issues a certificate of Completion.

51. Operating and Maintenance Manuals

51.1) If ‘as builf Drawings and/or operating and maintenance manuals are required, 
the Contractor shall supply them by the dates stated in the SCC.

51.2) If the Contractor does not supply the Drawings and/or manuals by the dates 
stated in the SCC. or they do not receive the Procuring Entity’s Representative's 
approval, the Procuring Entity’s Representative shall withhold the amount stated 
in the SCC from payments due to the Contractor.
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Special Conditions of Contract

see eiause

1.17 The Intended Completion Date is 276 calendar days from 
commencement of work, inclusive of the estimated Twenty Five (25) 
calendar days considered unfavorable to the prosecution of the works 
at site.

1.22 The PROCURING ENTITY is PHIUPPINE PORTS AUTHORITY. PPA 
Building, A. Bonifacio Drive, South Harbor, Port Area, Manila.

1.23 The Procuring Entity’s Representative is:

ATTY. MARK JON S. PALOMAR
Chairperson, HO-8AC-EP

6® Floor PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila

1.24 The Site is located at Ports of Brooke’s Point, Balabac and Cuyo. 
Palawan and is defined in drawing/s

1.28 The Start Date is the date of receipt of the notice to proceed by the 
Contractor.

13.1 The Works consist of:

1. Dredging/Excavation of soft to medium dense seabed comprising 
of compacted clayish sand/soil, pebbles/stones up to designed 
depth.

2. Loading of excavated dredging materials into the dumping scow 
and disposal to designated area as directed by the Project 
Engineer.

3. Transporting and disposing of dredged materials;;

a) Minimum sea level of 20.0 meters
b) Minimum distance of 16.0 kms. away from the project site

2.2 None
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see-2

see eiause

5.1 The Procuring Entity shall give possession of all parts of the Site to 
the eontractor upon mobilization of equipment

6.5 The eontractor shall employ the following Key Personnel:

a. Project Manager
b. Project Engineer
c. eonstruction Safety and Health Officer
d. Foreman
e. Others

7.4(c) No further instructions.

7.7 No further instructions.

8.1 No further instructions.

10.0 None

12.3 No further instructions.

12.5

13.0 No additional provision.
If the eontractor is a joint venture, "All partners to the joint venture shall 
be jointly and severalty liable to the Procuring Entity."

18.3(h)(i) No further instructions.

21.2 The Arbiter is: (To be appointed)

29.1 No day works are applicable to the contract.

31.1 The eontractor shall submit the Program of Work to the Procuring 
Entitv’s Reoresentative within davs of deliverv of the Notice of
Award.
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see-3

see eiause

31.3 The period between Program of Work updates is. days.

The amount to be withheld for late submission of an updated Program 
of Work is_____ .

34.3 The Funding Source is the Philippine Ports Authority’s eorporate 
Budget for ev 2018.

39.1 The provision on advance payments or mobilization fees in the terms 
and conditions of all contracts for infrastructure projects that will be 
signed or executed shall henceforth be excluded.

40.1 No further instructions.

51.1 The date by which operating and maintenance manuals are required is

The date by which “as builf drawings are required is

51.2 The amount to be withheld for failing to produce *a$ built’ drawings 
and/or operating and maintenance manuals by the date required is

Pf>Of>OSID DWOGUMO Of ROOTS Of BtKXMC'S POtfT, BAIABAC AMO Cl/fO, PALA WA/4



SECTION VI
Technical Specifications



Technical Specifications

PROJECT : Proposed Dredging op Ports op Brooke’s Point, Balabac and Cuyo, 
Palawan

6.01 SCOPE OF WORK 

• General Provisions

• To undertake the Proposed Dredging of Ports of Brooke’s point, Balabac and 
Cuyo, Palawan, with an estimated volume to be dredged of 187,000.00 cu.m. 
Includes:

1. Dredging/Excavation of soft to highly dense seabed comprising of clayish 
sand/soil, pebbles/stones up to the designed depth.

2. Loading of excavated dredging materials into the loading scow and disposal to 
designated area as directed by the Project Engineer.

3. Shall be undertaken on the deep portion of the channel way up to the shallow 
area.

4. Must not obstruct the flow of vessel’s traffic within the vicinity
5. Transporting and disposing of dredged materials;:

a) Minimum sea level of 20.0 meters
b) Minimum distance of 16.0 kms. away from the project site

The dredging area shall be dredged at the required depth as indicated on the 
Drawing/s.
The work includes furnishing of all labor, materials, plants and equipment required to 
complete/finish the dredging works in accordance with the Dredging Specifications.

Work Schedules

After examinations of all relevant data, coordination needs, work constrains, 
equipment to be used and other mafters, a PERT/CPM diagram showing the detailed 
sch^ule/duration and sequences for the execution of dredging work shall be 
submitted to the Engineer for approval within 15 days before the proposed 
commencement of the Works.

Before the commerx^ement of rock breaking/dredging works, the Contractor together 
witii the Authority's Representatives and Surveyors shall conduct a pre-joint 
hydrographic survey which will form basis of actual quantity of dredging materials to 
be removed/excavated.
Prior to dredging works, the Contractor shall establish visible markers/buoys to 
clearly define the limits of the dredging area.

6.02 DREDGING EOUIPMENTAA YOUT OF WORK

Plant
The Contractor shall keep on the job sufRdent dredging equipment and/or plant to 
meet foe requirement of foe project
The equipment/plant shall be in satistactorily operating conditions and capable of 
efficient performing the dredging works with safety as set forth herein and shall be 
subject to inspection by the Authority’s Representative at all times.
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Technical Specifications

6.03

Physical Data/Layout of Work
■ The Contractor, prior to the start of dredging works, shall secure

Disposal/Dumping Permit and other related clearance from the Phiuppine
Coast Guard (PCGt or any other government agency, n shall be responsible
FOR THE PREPARATION OF DOCUMENT/S NEEDED IN ITS APPUCATION OF SAID PERMITS
INCLUDING PAYMENT OF CORRESPONDING FEES/CHARGES.

■ The Authority does not guarantee to keep the project dredging area free 
FROM obstructions.

■ The Contractor shall adjust and conduct the work in such manner not to disrupt the 
flow of seacraft plying the navigational channel at all times.

■ The Contractor shall layout his work from the government established ranges and 
gauges which shall be pointed out to him prior to commencement of the dredging 
work but shall be responsible for all measurements in connection therewith.

s The Contractor shall furnish, at his own expense, all platforms, survey equipment, 
range markers, poles, buoys, etc., and labor as may be required in laying out any 
part of the dredging vrark.

a The Contractor shall be responsible for the installation, maintenance and 
preservation of all gauges, ranges, platforms, dredging limit markers and buoys. 
Upon completion of the work, the Contractor shall promptly remove all ranges, 
markers, buoys and other marker place by him that may be detrimental to smooth 
passage of seacraft passing the channel.

* In the absence of a clear guidelines, the Implementing Office (DSD) does not 
guarantee the exemption of the Contractor from payment of port usage
FEES/DUES THAT MIGHT BE MPOSED BY THE PORT/TERMINAL MANAGER.

DREDGING WORKS
Description

■ Hiis item shall consist for the dredging/removal of soft to highly dense seabed 
comprising of clayish sand/soil, pebbles/stones at Ports of Brooke’s Point, 
Balabac and Cuyo, Palawan in conformity with the dimensions shown in hydro 
survey plan or as established by the PPA Engineer with coordination with foe PMO 
Palawan.

a The dredged materials shall be transferred / dispose to designated disposal site. 

Progress of Work
a Upon mobilizing sufficient labors, materials, plants and dredging equipment and as 

time is of essence, the Contractor shall work at a minimum of Twelve Hours (12) per 
day or more as may be necessary, subject to existing laws, to ensure foe 
prosecution of work in accordance with foe approved dredging schedule 
(PERT/CPM). If the Contractor foils behind foe approved dredging schedule, the 
Authorit/s Representative may require foe Contractor to increase the number of 
shifts, working hours and/or dredging equipment without extra cost to foe Authority.

a Failure of foe Contractor to comply with foe requirements shall be reasonable 
grounds to assume that foe Contractor is not performing foe dredging work with such 
diligence as will insure completion within foe specified time, in which case, foe 
Authority may be compelled to take steps to protect foe interest of foe PPA.
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Technical Specifications

■ When the Contractor elects to work overtime and on Sundays and legal holidays, 
appropriate authority from those concern must be secured and notice of his intention 
to do so shall be submitted to the Authority’s Representative within the reasonable 
time in advance thereof.

■ The Contractor shall submit daily dredging reports within two (2) days after the end of 
the day covered by the report duly signed by the Contractor or his duly authorized 
representative and the authorized PPA representative. The report shall be made In 
forms and to be provided by the Authority.

■ The Contractor shall take necessary measures to protect the life and health of his 
men in accordance with the existing laws and regulations of the Government. The 
Contractor shall provide safety devices to Authority’s personnel while on board the 
dredging equipment/plant in performance of their official duties.

■ The Contractor shall put up and maintain such markers and buoys as will prevent any 
accident in consequence of his dredging work. No liability whatsoever attaches to the 
Authority, if as a resuit of the dredging operations or installation, an accident happens 
in the project area. The Contractor shall hold the Authority free and harmless against 
any or all claims of persons involve in such accidents.

6.04 WORK DURATION & ESTIMATED QUANTITIES

■ The dredging works shall be completed within Two Hundred Seventy Six (276) Calendar 
Days (inclusive of Sundays, Holidays and Unworkable days).

• The estimated quantity of dredging materials necessary to be removed is 187,000.00 cu.m.

6.05 DREDGING MATERIALS

B Disposal of Dredging Materials shall be hauledAra ns ported using hopper/loading barge and 
deposited to designated area as directed by the Project Engineer.

■ Displace Materials

a Should the Contractor, during the progress of the dredging works, lose, dump, throw 
overboard, sink, misplace any materials, plant, machinery or appliance which may be 
dangerous to or obstruct navigation and/or port operations activities, tiie Contractor 
shall immediately give notice with description and location of such obstruction to the 
Authority and when required, shall mark or buoy the obstruction until such time the 
same is removed.

■ Should the Contractor refuse, neglect or delay compliance with the above 
requirements, such obstructions shall be removed by the Authority and the cost of its 
removal shall be deducted from any money due or to become due to the Contractor 
or proceed against his performance bond.

■ Any dredged materials that is deposited other than the designated area mil not be 
paid and the Contractor shall be required to remove such misplace materials and 
deposit it to where directed at his expense.

6.06 INSPECTION

• No PPA Prefect Engineer or Authority's Representative is authorized to change any 
provisions of the dredging specifications without written authorization of the Authority.

■ Nor shall the presence or absence of a PPA project Engineer or Authority’s Representative 
relieve the Contractor from any of his responsibility under the Contract
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Technical Specifications

6.07 FACIUTIES/ACCOMODAnON TO BE PROVIDED

■ The Contractor shall provide the use of vehicle with driver, boats, boatmen, laborers, 
equipment, appliances and materials forming part of the ordinary and usual equipment/plant 
and crew of the dredging plant as may be necessary in inspecting and supervising the 
dredging work.

a The Contractor shall provide a temporary site office for office and sleeping purposes of 
Authority’s Representatives. The room shall be fully equipped and maintained to the 
satisfaction of the Authority. It shall be properly lighted and ventilated.

6.08 OVER DREDGED. SIDE SLOPE AND PAY UMITS

• Over dredged (Over-depth)
• An over-dredged of 0.30 meters beyond the required project depth below MLLW may 

BE PAID FOR, BUT SUBJECT TO WE AVAILABILITY Of FUND AND IN ACCORDANCE OF IRR- 
E OF R.A. 9184.

■ No OVEROREDGED PAYMENT SHALL BE MADE ON PROGRESS-DREDGING
ACCOMPLISHMENT.

• Slide Slope
■ The volume of excavated materials to be paid for is that of a rectangular prism with 

sides vertical plus the triangular prism fornied by the prescribed allowable side slope 
of 1:3.

■ The vertical sides of the rectangular prism shall not go beyond the designed dredging 
limits.

■ It is to be clearly understood that no payments will be made for dredging beyond the 
dredging limits except as provided above. The Contractor shall bear all tiie cost of over­
dredging beyond the project depth and in addition, of any remedial measures ordered by the 
Authority or its repressnfotive to be taken in areas over-dredging is not permitted.

6.09 MEASUREMENT AND PAYMENT

■ The basis of measurement for dredging quantities is the net cubic content of the voids 
formed by the removal of the materials within the limits of payment as follows:

a The seabed as determined by soundings prior to dredging.
■ The level or levels specified to which dredging is to be carried out, as will be proved 

by sweeps and surveys undertaken after dredging.
• Vertical faces at the limits of dredging (with allowable slide slope) as defined on the 

plan.

• Computation of volume shall be manually calculated and in the metric system using the 
“End Area Method".

a Computation of progress-dredging volume accomplishment shall not include the
ALLOWABLE OVER-DREDGED OF 0.30 METERS.

• The total volume of materials to be paid for under this contract will be measured by 
computing the volume between the bottom surface shown by soundings made before 
dredging and the bottom surface by the soundings made as soon as practicable after the 
work specified is completed or immediately after the cut-off date to be set if the Contractor 
opted for interim payments.
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Technical Specifications :

Payments for dredging will be made not often than once a month. Payments shall be made 
upon the estimates of work satisfactorily completed by the Contractor and accepted by the 
Authority during the preceding period.
Upion such estimate, the Authority shall pay the Contractor a sum equal to ninety percent 
(90%) thereof up to and until such time as the total dredging work shall have been 
completed.
The Contractor will be held responsible for clearing, slumping of side slope and/or all other 
materials dropped into the dredging areas until finally accepted by the Authority.
The unit rate for dredging work applies to excavating of any materials within the dredging 
area and to include the removal and disposal of all debris and other objects encountered, 
and for the disposal of dredged materials at the designated dumping site.

6.010 SOUNDINGS

■ The Contractor, in the presence or joint with the Authority’s Representative and during the 
progress of the dredging works, shall perform continuous checking of the depth thru 
soundings-

■ For the purpose of work progress payments; the Contractor, jointly with the Authority’s 
Representative and/or Surveyors, shall conduct soundings on areas subjected to dredging 
activities during the month or the preceding period for which payment is being claimed.

■ Pre, Progress and Post-Dredging soundings shall be made at intervals not less titan 10.00 
meters and to be undertaken jointly by the Contractor and the Authority’s Representative 
and Surveyors.

■ Records shall be made during the sounding activities giving the time, the water/tide level, 
and the position of the sounding paraphernalia and plant/equipment Each party shall have 
and keep its own records.

■ Computation of the volume dredged for the period shall be made in accordance with Section 
6.09 herein above (Measurement and Payment) and shall be prepared and plotted by the 
Authority, checked and concurred by the Contractor.

■ The Contractor shall be responsible for all costs involved in the above mentioned soundings 
such as costs for the survey boat, sounding and survey equipment, measurement, markings, 
materials, transportation and other cost related thereto. PPA may opt to USE ITS own 
SURVEY EQUIPMENT AT NO COST TO THE CONTRACTOR. HOWEVER, THE CONTRACTOR SHALL BE 
RESPONSIBLE FOR THE COST OF REPAm IN THE EVENT THE PPA-OWNED INSTRUMENTS BROKE
DOWN/DAMAGE DURING THE COURSE OF THE SURVEY WORK AND TRANSPORTA VON TO/FROU THE
DREDGING SITE.

6.011 TECHNICAL SPECIFICATION

DESIGN DREDGING DEPTH:
(see attached hydro p/an)
TOTAL ESTIMATED VOLUME

APPROXIMATE DREDGING AREA 
• WIDTH 
■ LENGTH

DREDGING SOIL COMPOSITION

See attached Survey Plan

187,000.00 eu. m.

See attached Survey Plan 
See attached Survey Han 
See attached Survey Plan
Medium to Highly Dense seabed 
Comprising of Compacted Clayish 
Sand/Soil, Pebbles/Stones

Fto^osEoDKoemeofFoimoeBiioottsPaMT,  KuamcamdCiao, Paiawam



SECTION VII
Project Drawings 

(Development Plans)



SECTION VIII
Bill of Quantities

AND
Attachments



BILL OF QUANTITIES
PROPOSED DREDGING OF PORTS OF BROOKE'S POINT, BALABAC AND CUYO, PALAWAN

NO.
DESCRIPTION OF WORK UNIT QTV. UNIT PRICE 

(Pesos)
AMOUNT

(Pesos)
m (2) (3) («) (5) (4) * '(S)

BILL NO. 1 GENERAL EXPENSES

1.01 Mobilization and Demobilization l.s. 1.00

1.02 Provide Environmental Safety and Health Program. I.s. 1.00

1.03 Provide and Maintain Site Office l.s. 1.00

TOTAL FOR BILL NO. 1 • GENERAL EXPENSES

i
O

a
3
S'

PROPOSED DREDGING OF PORTS OF BROOKE'S POINT, BALABAC AND CUYO, PALAWAN



BILL OF QUANTITIES
PROPOSED DREDGING OF PORTS OF BROOKE'S POINT, BALABAC AND CUYO, PALAWAN

NO.
(1)

DESCRIPTION OF WORK

12)

UNIT

13}

QTY.

(4)

UNIT PRICE 
(Pesos)

(5)

AMOUNT
(Pesos)

(4) * '(5)

K»

O

a
f
s
R

BILL NO. 2

2.01

DREDGING WORKS

Dredging and Disposal of Dredged Materials. cu. m. 187,000.00

TOTAL FOR BILL NO. 2 - DREDGING WORKS

PROPOSED DREDGING OF PORTS OF BROOKED POINT. BALABAC AND CJTO, PALAWAN



BILL OF QUANTITIES
PROPOSED DREDGING OF PORTS OF BROOKE'S POINT, BALABAC AND CUYO. PALAWAN

NO.
m

DESCRIPTION OF WORK

(2)

UNIT

(3)

QTY.

|4)

UNIT PRICE 
(Pesos)

IS)

AMOUNT
(Pesos)

(4) * '(5)

%
u>

BILL NO. 3

3.01

REIMBURSABLE ITEMS

Provide Office and Survey Equipment l.s. 1.00

TOTAL FOR BILL NO. 3 • REIMBURSABLE ITEMS

PROPOSED DREDGING OF PORTS OF BROOKE’S POINT, BALABAC AND OIYO. PALAWAN



BOQ and Attachment 5
(Annex 2 - Facilities to b« provided)

FACILITIES TO BE PROVIDED FOR THE ENGINEER & HIS STAFF

PROJECT NAME: PROPOSED DREDGING OF PORTS OF BROOKE’S POiHT, BALABACAND CUYO, 
Palawan

LOCATION Brooke’S Point, balabacand Cuyo, Palawan

A. SITE OFFICE
The Contractor shad rent/lease a fully furnished and air-conditioned temporary site office for 
use of the Engineer and his staff with a floor area of at least 30 sq.ni. It shall be provided or 
connected with electricity, portable water supply and drainage/sewerage system. The said 
site office shall have tiled bathroom/toilet complete with fixtures and partitions for at least 
two (2) rooms. The field office shall be located within or near the project site as approved by 
the Project Manager/Engineer.

B. OFFICE AND SURVEY EQUIPMENT
The Contractor shall purchase the following main items of brand new office and survey 
equipment for use of the Engineer and h'is staff. The Contractor shall make available for use 
of the Engineer other equipment as may be necessary for the proper functioning of the 
office. The procured equipment shall be the property of PPA. Operation and maintenance 
shall be borne by PPA after the completion of the project.

1 unit Service Vehicle; 6 speed A/T; 2.2 L; Max Power 147Hp @ 3,400 rpm 
Diesel/Gasoline with; Power Steering, Power Window and Power Door Lock 
capable; Indudes Registration, Insurance, Misc.

3 pcs. Aerial IMAGING Drone; equipped with a 1-inch 20-megapixel sensor capable of 
shooting 4K/60 fps video and Burst Mode stills at 14 fps. The Flight Autonomy 
system includes five vision sensors for 2-directional obstacle sensing and 
forward-vision obstacle avoidance. Adoption of titanium alloy and magnesium 
alloy for increase rigidity of the airframe and reduces weight- Indudes : Camera 
Drone, Remote controller. Four pairs of propellers, Flight Battery, Battery 
charger, 16GB MicroSD card. Power cable. Micro USB cable, USB OTG cable, 
Carrying case, and Gimbal damp.

Weight 3 lbs.
# Max Ascent Speed 13.4 MPH
• Max Descent Speed 8.9 MPH
• Max Forward Speed 45 MPH
• Max Ceiling 400 ft. (Electronicalty Limited)
• Max Flight Time 28 min.

Operating Temp 32° to 104oF
• Satellite Systems GPS & GLONASS
• Obstacle Sensory Range 2 to 49 ft.
• Gimbal Control Range -90° to +30° Pitch
• Camera Sensor 1/2.3’
• Lens FOV 94°
• ISO Range 100-3200
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BOQ and Attachment 6 
(Annex 2 - Fadlities to be provided)

Max Image Size 4000x3000
Max Video Size 4096x2160
Max Video Brtrate 60 Mbps
File Systems FAT32, exFAT
Photo Formats JPEG, DNG
Video Formats MP4. MOV. MPEG
Charter Specs 17.4v, lOOw
Remote Frequency 2.400-2.483 GHz
Max Transmission RartgeS.I mi.
Battery Model Intelligent Flight PH4 
Battery Specs 5,350 mAh, 15.2v

unit Portable Echo Sounder; Transducer Frequency: 235KHJz
Beam Spread: 8 to 10 Degrees; Depth Range: 0.30m to 75m; Accuracy: +/- 
0.025m; Sound Velocity: 1400 to 1600 m/sec; power Unit: 9-24 volts; Weight 
0.75kg; Data Format: RS 232/Bluetooth (Hypack Software compatible)
Includes the following equipment / accessories and softwares:

• Main processor unit c/w Bluetooth Antenna
• Universal EU/US/UK internal battery charger
• Smart* P66 depth transducer c/w 5m cable and embedded processor
• Serial data lead and USB serial data lead
• IP68 rugged plastic Transit case
• SonarW7 post process/import/export software
• Windows Mobile PDA software and W7 software for Tablet/Portable PC
• Aluminum shoe to connect transducer to detail pole and Frame for mounting
Bluetooth™ Serial Port Profile
Bluetooth Serial provides either a Bluetooth slave or master connection fuRy 
supporting the (SPP) Serial Port Profile:

•
•
•

Fully Bluetooth™ Class 1 v1.1 SPP compatible
Wireless range of over 100m (330ft)
Integrates with RS232 or UART systems.

•
•

Small footprint
Platform independent

•
•

Various low power sleep modes
SMA Antenna connection for direct antenna connection or coax

2 units Portable Depth Sounder;
• Transducer Frequency 235KHz Active Transducer
• Beam Spread +t- 4 Degrees minimum
• Depth Range 0.30m to 75.00m (Software limited)
• Accuracy +/-0.025m (RMS)
• Sound Velocity Range 1400 to 1600 m/sec
• Data Output Range 2Hz
• Ultrasonic Ping Rate 3 to 6 Hz (Depth deper>dent)
• Internal Power lO.Ov X 2.7AHr Internal Nickel Metal

Hydride sealed battery (NiMh)
• Power Consumption 70ma to 120ma (temp dependent)
• Usable Battery Life 8Hrs to 12Hrs between charging
• Stand-By Battery Life 10000 Hours
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BOQ and Attachment 7
(Annex 2 - Facilities to be provided)

Battery Charge Smart switch mode charger for 90..2S0vac, 
40..60HZ

• Work Anywhere 2/3 Round/Square pin charger adaptor
• Data Format (7 formats) RS232C 4800 baud 8 bit 1 stop bit No parity
• Overall Dimensions 100wx220hx45d(mm)
• Weight 0.7SKg

pcs. Handheld Portable GPS; Size: 6.1 x 11.4 x 3.3 cm; Weight 209.8 g with 
batteries; Display: 7.6 cm (3"), 240 x 400 pixels, transflective colour TFT 
touchscreen; Batteries: rechargeable NiMH pack (included), or use standard or 
rechargeable AA batteries; Battery life: Up to 16 hours, depending on use and 
screen brightness; Waterproof rating: IPX7 (can take brief submersion up to 1m); 
Barometric altimeter; Tilt-compensated 3-axis electronic compass; Camera: 8 
rrtegapixel camera with digital zoom and autofocus; Memory: 4GB. Holds 10,000 
waypoints. 250 routes with up to 20,000 route points; Data: Includes geocaching, 
tide, sunset and moon tables

unit Rugged Laptop for Hydrographic Survey; water and shock-proof resistant, 6th 
generation Intel Skylake Core 15 or 17 Processor, 13.3” Sunlight Touchscreen; 
Win 7 Pro; 8Gb RAM; 128 Gb SSD,

Includes Auto-Cad LT Software and Colored Office Jet Printer (wide format) 

unit Hypack Software
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BOQ and Attachments 7
(Annn 3 - Mnimutn EquiptnanI RaquiramanK)

MINtMUM EQUIPMENT REQUIREMENT

PROJECT NAME; PROPOSED DREDGING OF PORTS OF BROOKE’S POItfT, BALABAC AND CUYO,
Palawan

LOCATION ; Brooke’s Point, Balabacand Cuyo, Palawan

II.

One (1) Unit Self-propelled grab type Dredger, min GW 450 tons with mechanically 
or electrically-driven 60T crane and multiple line heavy duty rock/sand grab bucket of 
4.0 cu.m, capacity with cutting teeth and 500 cu.m, hopper capacity (Owned)

Or

One (1) Unit Non-propelled Crane Barge (grab type dredger); min GW 450 tons 
with mechanically or electrically-driven 60T crane and multiple line heavy duty 
rock/sand grab bucket of 4.0 cu.m. capacity with cutting teeth and 500 cu.m, loading 
capacity (Owned));

One (1) Unit Tugboat, 550 hp (Owned or Leased)

III.

Or

One (1) Unit Non-propelled Crane Barge (grab type dredger); min GW 450 tons 
with mechanically or electrically-driven 60T crane and multiple line heavy duty 
rock/sand grab bucket of 4.0 cu.m, capacity with cutting teeth (Owned);;

One (1) Unit Tugboat, 550 hp (Owned or Leased);

Two (2) Units Non-propelled Hopper/Loading Barge, 300 cu.m. capacity each 
(Owned or Leased);

ftKongP D*B>€ine Of P'OtrTS Of Bnooa's Pomr, Bahmac lUto Cirfo, Paiawam



SECTION IX
Bidding Forms



Bidding Forms 1 
(Bid Form)

BID FORM

Date; 
1TB No. 2018

To: Philippine Ports Authority 
Bonifacio Drive, South Hartxjr,
Port Area, Manila

We, the undersigned, declare that

a. We have examined and have no reservation to the Bidding Documents, including Addenda, 
for the Contract for the Proposed Dredging of Ports of Brooke’s Point, Balabac and 
CuYo, Palawan;

b. We offer to execute die Works for this Contract in accordance with the Bid and Bid Data 
Sheet, General and Special Conditions of Contract accompanying this Bid:

The total price of our Bid, excluding any discount offered below is:

The discounts offered and the methodology for their application are :

BILL
NO

DESCRIPTION TOTAL
AMOUNT

1 Genhral Expenses
P

2 Dredging and Disposai. Works

3 Reimbursable Items

TOTAL AMOUNT OF BID (Including VAT)
P

c. Our Bid shall be valid for a period of 120 Calendar days from the date fixed for foe 
Bid submission deadline in accordance with the Bidding E)ocuments, and it shall 
remain binding upon us and may be accepted at any time before foe expiration of 
that period;

d. If our Bid is accepted, we commit to obtain a Performance Security in the amount of 
[insert percentage amount] percent of foe Contract Price for foe due performance of 
the Contract;

e. Our firm, including any subcontractors or suppliers for any part of the Contract, have 
nationalities from the following eligible countries: pnsert information];

PKOKXoDuKemeerPoiasofBKoOKt'sPomT, Wuamacamo Cum, PMAWim



f.

Bidding Forms 2 
(Bid Form)

We are not participating, as Bidders, in more than one Bid in this bidding process, 
other than attemative offers in accordance with the Bidding Document;

k.

Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for 
any part of the Contract, has not been declared ineligible by the Funding Source;

We understand that this Bid. together with your written acceptance thereof included 
in your notification of award, shall constitute a binding contract between us, until a 
formal Contract is prepared and executed; and

We understand that you are not bound to accept the Lowest Evaluated Bid or any 
other Bid that you may receive.

We likewise certify/confirm that the undersigned, is the duly authorized representative of 
the bidder, and granted foil power and authority to do, execute and perform any and all 
acts necessary to participate, submit the bid, and to sign and execute the ensuing 
contract for the Proposed Dredging of Ports of Brooke's Point, Balabac and Cuyo, 
Palawan; of the Phiuppine Ports Authority

We acknowledge foat failure to sign each and every page of this Bid Form, including 
the Bill of Quantities, shall be a ground for the rejection of our bid.

Name:

In the capacity of:

Signed:

Duly authorized to sign the Bid for and on behalf of:

Date;

AtOPOSED OREOeWe OF ft>*n OF AtOOKE'j ftvwr, BMUAIC Cim^ PAUtKIM



Biddino Foim* 
(Oft-80ing)

STATEMENT OF ALL ON-GOING GOVERNMENT AND PRIVATE CONTRACTS,
INCLUDING CONTRACTS AWARDED BUT NOT YET STARTED, WHETHER SIMILAR OR NOT SIMILAR IN NATURE

Name of the 
Contract or Title 
Of the Project 

11

Owner's
Name
and

Address

Nature/
Scope

of
Work

2]

Contractor's
Role
(in

percentage)
3]

Total Contract Value At

Award Project
Completion

Date

Escalated 
Value to 
Present 
Prices 

41

Date of 
Award 

5]

Value of 
Outstanding 

Works

Estimated 
Time of 

Completion

%of
Accomplishment

Planned Actual

Contract Duration
J1____

Start Completed

A) Government
Contracts

I. On-going 
ii. Awarded but 

not yet started

B) Private
Contracts

i. On-goIng
ii. Awarded but

not yet started

NOTE:
1) As appearing or defined In the contract entered/executed by the parties
2) With spedal reference to the Scope of Works as described/enumerated In the advertised Invitation To Bid.
3) Indicate whether as Sole Contractor, Sub-Contractor or Member In a Joint Venture / Consortium
4) Indicate the FOREX used If Contract Value is expressed In a currency other than the Philippine Peso. Specify the 'Escalation Factor* used to escalate the 

Contract Value from completion date to the advertisement date of the Invitation to Bid per section 23.11.2 (3) of R.A 9164.
5) State Month and Year.
This notice shall be supported by:

a) Notice of Award and/or Contract
b) Notice to Proceed

Name of Firm/Appiicant Authorized Signing Official Dat

FKO*ostD Dusoatrs or Porrr or 8»oo»f's Penn, Bauuacjuio Cijyo, Paiawam



Bidding Pormt 
(oo-going)

STATEMENT OF THE BIDDER'S SINGLE LARGEST COMPLETED CONTRACT (SLCC) SIMILAR TO THE CONTRACT TO BE BID

Name of the 
Contract or Title 
Of the Project

Owner's
Name
and

Address

Nature/
Scope

of
Work

Contractor's 
Role and 

Percentage 
of

Participation

Total Contract Value At
Date of 
Award

Value of
Outstanding Works

Contract Duration
51

Award Project
Completion

Date

Escalated 
Value to 
Present 
Prices

Start Completed

NOTE:
1] The prospective bidder must have compieted as SLCC that is similar to the contract to be bid. and whose value, adjusted to current prices using the PSA consumer indicias, must be 

at least fifty percent (50%) of the ABC to be bid.

2] This Statement shall be supported by:
a) Notice ofAward and/or Notice to Proceed.
b) Project Owner's Certificate of Final Acceptance issued by the Owner other than the Contractor.
c) Construction Performance Evaluation System (CPES) Final Rating, which must be at least satisfactorily.

Name of Firm/Applicant Authorized Signing Official Date

noMWd DKfoewe OF AoKO CusTstcD AioMcr a or Swr Aw oe auBuvm^ AvnooF <M0 Cuua; ffoKU t



Bidding Fonni 
(Experience Record)

EXPERIENCE RECORD ON SIMILARLY COMPLETED PROJECTS

Similar Major Operations of 
Work

Unit of 
Measure

Quantity Unit of 
Measure

QuantityTitle of 
the

Project

Title of 
the

Project

Title of 
the

Project

Title of 
the

Project

Experienced & Accredited in Ports, 
Harbors, & Offshore Engineering 
Projects, particularly in Dredging 
AND OPEN SEA DISPOSAL OP
DREDGED MATERIALS

cu.m, 93,500

NOTE: 1] Submit the Certificate of Completion/Certificate of Acceptance by the project owner, Final Recapitulation/Bill of Quantities and/or 
Constructor Performance Evaluation System (CPES) ratings, 1st, 2nd & Final visit (if applicable). Projects with no Certificate of 
Completion/Acceptance and Recapitulation/Bill of Quantities shall not be considered.

2] The Owner’s Certificate of Final Acceptance: or the Contractors Performance Evaluation Summary (CPES) Final Rating and/or the 
Certificate of Completion, must be Satisfactorily.

Nam© of Fiim/Applicant Authorized Signing Official Date

Proposed Dreogihg op Pouts or Brooke's Point, baubacano Cirro, Pauwan



Bidding Forms 6 
(Fnanctal)

FINANCIAL DATA

A. The prospective bidder’s audited Fmancial Statements showing, among others, the 
prospective bidder's total and current assets and liabilities, stamped ‘RECEIVED” by the 
Bureau of Internal Revenue or its duly accredited and authorized institutions for the 
preceding calendar year which should not be earlier than two (2) years from the date of bid 
submission.

Year
1. Total Assets

2. Cunent Assets

3. Total Liabilities

4. Current Liabilities

5. Net worth (1-3)

6. Net Working Capital (2-4)

B. The computation of the bidders Net Rnancial Contracting Capacity (NFCC) must be at least 
equal to the ABC to be bid, as follows.

NFCC s

NFCC =

[ (current assets minus current liabilities) (15) ] minus value of all outstanding 
or uncompleted portions of the projects under ongoing contracts, including 
awarded contracts yet fa) be started coinciding with the contract fa) be bid.

Attached herewith are certified true copies of the audited finandal statements stamped received by 
the BIR or BIR authorized collecting agent for the latest/immediately preceding calendar year.

Name of Firm/Applicant

Authorized Signing Official 

Date:__________

NOTES:
If Partnership or Joint Venture, eadi Partner or Member Rrm of Joint venture shall submit separate financial statements

PnoMSfoDiiBiemearPotmofBaooKtsPain. BauMCMoCbra Pamnmw



Bkldk>g Fonn* 
(PMo* Partomel)

LIST OF CONTRACTOR'S PERSONNEL
I hereby declare that the following key personnel enumerated below, with attached resume/bio-data, including valid PRC License, for the 
various positions /functions, are available for the project applied for:

Position of Key 
Personnel

Name No. of Key 
Personnel

Similar
Experience in the 
Position (Years)

1]

Total
Experience In the 
Position (Years)

Attachment(s) Annex(es)

Project Manager PRC License (CE/ME/GE Preferred)
Complete Qualification and Experience Data 

Certificate of Commitment
Annex

Project Engineer PRC License (CE/ME/GE Preferred)
Complete Qualification and Experience Data 

Certificate of Commitment
Annex

Construction Safety and
Health Officer Certificate of Safety and Health Construction Related 

Course issued by DOLE Accredited Trainings 
Complete Qualification and Experience Data 

Certificate of Commitment

Annex ‘J

Foreman Complete Qualification and Experience Data 
Certificate of Commitment Annex V

Other Position(s) Complete Qualification and Experience Data 
Certificate of Commitment Annex

NOTE: 1. Minimum qualification requirements: (work experience Is similar in nature and complexity to the project to be bidded-out) 
Project Manager • Five (5) years 
Project Engineer - Three (3) years 
Foremen - Five (5) years

Name of Firm/Applicant

REVISED FORM (January 2011)

Authorized Signing Official Date

Poofosfo OacoerNG of Pottrs or Bnoone'i Pomr, Baluacmo Cure, Pua wtn



Bidding Form 
(Piedgs Equipments)

LIST OF CONTRACTOR’S EQUIPMENT UNITS

I hereby declare that the following equipment listed below which are owned, ieased or under purchase agreement are in good operating condition 
and are available for the duration of the project:

DESCRIPTION
(Type,Model,Make)

No. of 
Unit(s)

Capacity
Output

2]

Owned,Leased 
and/or under 

purchase 
agreement

11 ,

Submitted Proof of 
Ownership/Leased/ 

Purchase Agreement 
(Mark as Annex 
“A................Z’)

OTHER INFORMATIONS 
(As Applicable)

Manufacturer Engine
Serial No.

Chassis No./
Name of Vessel

Location Status

1] Indicate if owned or leased as listed in the Checklist/Bidding Documents. For owned equipment, as required, submit proof of ownership (i.e. deed of 
sale, sales invoice, official receipt). For Water Truck, Dump Truck and Transit Mixer submit LTO Certificate of Registration and valid Official Receipt.
For owned barge/lugboat, submit Marina Certiftcate of Ownership and valid Cargo Ship Safety Certificate. For newly purchased barge/tugboat, 
submit Deed of Sale together with an application for Marina Certificate of Ownership duly received/authenticated by Marina with corresponding valid 
Cargo Ship Safety Certificate. For leased equipment, submit duly notarized copy of lease contract together with a copy of the Marina Owner's (Lessor's) 
Certificate and valid Cargo Ship Safety Certificate.

2] The unit of each equipment shall be as indicated in the Checklist/Bidding Documents, i.e GW (for crane barge), DWT (for deck barge and hopper barge), 
TON (for crane, road roller and drop hammer), kg.-m/blow (for diesel hammer), cu.m (for dump truck), hp. (for tugboat, road grader, bulldozer and 
concrete vibrator), cfm (for compressor), gal. (for water truck with pump), amp. (for welding machine), bagger (for concrete mixer).

Name of Firm/Applicant

REVISED FORM (January 2011)

Authorized Signing Official Date

PHOPOsto Duccxsme or Posts or Brooki's Poiftr, Baiabacand Curo, Palawan



Bidding Forms 9 
(OmnAus - Sole)

OMNIBUS SWORN STATEMENT FOR SOLE PROPRIETORSHIP

REPUBLIC OF THE PHILIPPINES) 
CITY OF___________________ )SS

AFFIDAVIT

I ( Name L of legal age, fCtvil StatusL (NationaIttvV and residing at (AddressL after having 
been duty sworn in accordance with law, do hereby depose and state that:

1. I am the sole proprietor of (Name of Bidder) with office address at

2. As the owner and sole proprietor or authorized representative of (Name of Bidder), I 
have full power and authority to do, execute and perform any and all acts necessary 
to partidpate, submit the bid, and to sign and execute the ensuing contract for 
Proposed Dred&ng of Ports of Brooke’s Poitfr, Balabac and Cuyo, Palawan 
of the Philippine Ports Authority;

3. (Name of Bidder) is not ‘‘blacklisted" or barred from bidding by the Government of die 
Philippines or any of its agencies, offices, corporations, or Local Government Units, 
foreign government / foreign or international financing institution whose blacklisting 
rules have been recognized by the Government Procurement Policy Board;

4. Each of die documents submided in satisfaction of the bidding requirements is an 
authentic copy of the original, complete, and all statements and Information provided 
therein are due and correct;

5. (Name of Bidder) is authorizing the PPA General Manager or its duly authorized 
representative(s) to verify all the documents submitted;

6. I am not related to the PPA General Manager, members of the Bids and Awards 
Committee (BAG), the Technical Working Group, and the BAG SecretariaL the head 
of die Project Management Office or the end - user untt, and the project consultants 
by consanguinity or affinity up to the third dvil degree;

7. (Name of Bidder) ccxnplies with existing labor laws and standards; and

8. (Name of Bidder) is aware of and has undertaken the following responsibilities as a 
Bidder:

a) Carefully examine all of the Bidding Document
b) Acknowledge all conditions, focal or otherwise, affecting the implementation 

of the contact;
c) Made an estimate of the facilities available and needed for the contact to be 

bid, if any; and
d) Inquire or secure Supplemental / Bid Bulletin(s) issued for Proposed 

Dredging of Ports of Brooke’s Point, balabac and Cuyo, Palawan;

POOfOSIVDWD6mCOfkOHOCWSTBtaPm/ECTBPOflTSOfSMlJOSlO€BOBIAmTA,Amy}UtAMOCuLAS, HaxAS



Bidding Fonns 10
(Omnitiut-Sota)

9. (Name of Bidder) did not give or pay directfy or indirectly, any commission, amount, 
fee, or any form of consideration, pecuniary or otherwise, to any person or official, 
personnel or representative of the government in relation to any procurement project 
or activity.

IN WITNESS WHEREOF, I have hereunto set my hand this. 
20____at__________, Philippines.

day of.

Bidder’s Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this__ day of [month] [year] at [place of
executhn], Philippines. Affiant/s is/are personally known to me and was/were identified by me 
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used],
with his/her photograph and signature appearing thereon, with no. _______  and his/her
Community Tax Certificate No.______ issued on____ at______ .

Witness my hand and seal this___day of [month] [year].

until

NAME OF NOTARY PUBUC
Serial No. of Commission__
Notary Public for____
Roll of Attorneys No._________________
PTR No._____ [date issued], [place issued]
IBP No._____ [date issued], [place issued]

Doc. No. _ 
Page No.. 
Book No.. 
Series of

PMro^OKB>eneomauCusiBmipKoiteTiiromsofSmJostet8uoi»visr*,JiimQueM»CiMAa,iiOK»s



Bidding Forms 11 
(Oirnbu* - PartnenNp)

OMNIBUS SWORN STATEMENT FOR PARTNERSHIP OR COOPERATIVE

REPUBLIC OF THE PHILIPPINES) 
CITY OF__________________ )SS

AFFIDAVIT

I ( Name ). of legal age, (Civil Status). (NationatitvV and residing at (Address), after having 
been duly sworn in accordance with law, do hereby depose and state that:

1. I am the duly authorized and designated representative of (Name of Bidder) with 
office address at (Address):

2. I am granted full power and authority to do, execute and perform any and all acts 
necessary to participate, submit the bid, and to sign and execute the ensuing 
contract for Proposed Dredging of Ports of Brooke’s Point, Balabac and Cuyo, 
Palawan of the Philippine Porte Authority, accompanied by the duly notarized 
Special Power of Attorney, Board/Partnership Resolution, or Secretary’s Certificate 
(whichever is applicable);

3. (Name of Bidder) is not 'blacklisted' or barred from bidding by the Government of the 
Philippines or any of its agencies, offices, corporations, or Local Government Units, 
foreign government / foreign or international financing institution whose blacklisting 
rules have been recognized by the Government Procurement Policy Board;

4. Each of the documents submitted in satisfaction of the bidding requirements is an 
authentic copy of the original, complete, and all statements and information provided 
therein are true and conect;

5. (Name of Bidder) is authorizing the PPA General Manager or its duly authorized 
representative(s) to verify all the documents submitted;

6. None of the officers and members of (Name of Bidder) is related to the PPA General 
Manager, members of the Bids and Awards Committee (BAC), the Technical 
Working Group, and the BAC Secretariat, the head of the Project Management office 
or the end- user unit, and the project consultants by consanguinity or affinity up to the 
third civil degree;

7. (Name of Bidder) complies with existing labor laws and standards; and

8. (Bidder) is aware of and has undertaken the following responsibilities as a Bidden

a) Carefully examine all of the Bidding Document;
b) Acknowledge all conditions, local or otherwise, affecting the implementation 

of the contact;
c) Made an estimate of the facilities available and needed for the contact to be 

bid, if any; and

d) inquire or secure Supplemental / Bid Bulletin(s) issued for the Proposed 
Proposed Dredging of ports of Brooke’s Pom, Balabac and Cuyo, 
Palawan;

atOWMEB OU06M6 OF (UNU) CUSTBK0 PKUKT # Anm or JOW M SUEMMSIA AmiQ(*4M» CUUS, AOXU



Bidding Forms 12 
(Omnibu* - Paitnerehip)

9.

20

(Name of Bidder) did not give or pay directly or indirectly, any commission, amount, 
fee, or any form of consideration, pecuniary or otherwise, to any person or official, 
personnel or representative of the government in relation to any procurement project 
or activity.

IN WITNESS WHEREOF, I have hereunto set my hand this 
_at_________ , Philippines.

day of.

Bidder’s Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this__ day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me 
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used],
with his/her photograph and signature appearing thereon, with no. _______  and his/her
Community Tax Certificate No.______ issued on____ at______ .

Witness my hand and seal this__ day of [month] [year].

until

NAME OF NOTARY PUBLIC
Serial No. of Commission__
Notary Public for____
Roll of Attorneys No._________________
PTR No._____ [date issued], [place issued]
IBP No._____ [date issued], /p/ace issued]

Doc. No. _ 
Page No. 
Book No.. 
Series of

Pl>O*OSaDtttDCmCOfkOllOCLUSTBtB>PKOJtClBPOimOfSAMJOStCtBU0iAVtSr*,AftnOUtAMDCljmSI. ROXAS



Bidding Forms 13 
(Omnibui - Corp JJ.V)

OMNIBUS SWORN STATEMENT FOR CORPORATION OR JOINT VENTURE

REPUBLIC OF THE PHILIPPINES) 
CITY OF____________________)SS

AFFIDAVIT

I ( Name L of legal age, (Civil Status). (NationalitvL and residing at (Address), after having 
been duly sworn in accordance with law, do hereby depose and state that:

1. I am the duly authorized and designated representative of (Name of Bidder) with
office address at____________________:

2. I am granted full power and authority to do, execute and perform any and all acts 
necessary to partidpate, submit the bid, and to sign and execute the ensuing 
contract for Proposed Dredging of Ports of Brooke’s Point, Balabacand Cuyo, 
Palawan of the Philippine Ports Authority, accompanied by the duly notarized 
Special Power of Attorney, Board Resolution, or Sectary’s Certificate (whichever is 
applicable);

3. (Name of Bidder) is not ablack)iste(r or barred from bidding by the Government of the 
Philippines or any of its agencies, offices, corporations, or Local Government Units, 
foreign government / foreign or international financing institution whose blacklisting 
rules have been recognized by the Government Procurement Policy Board;

4. Each of the documents submitted in satisfaction of the bidding requirements is an 
authentic copy of ttie original, complete, and all statements and information provided 
therein are true and correct;

5. (Name of Bidder) is authorizing the PPA General Manager or its duty authorized 
representative(s) to verify all the documents submitted;

6. None of the officers, directors, and controlling stockholders of (Name of Bidder) is 
related to the PPA General Manager, members of the Bids and Awards Committee 
(BAC), the Technical Working Group, and the BAC Secretariat, the head of the 
Project Management Office or the or end* user unit and the project consultants by 
consanguinity or affinity up to ttie third civil degree;

7. (Name of Bidder) complies with existing labor taws and standards; and

8. (Name of Bidder) is aware of and has undertaken the following responsibilities as a 
Bidden

a) Carefully examine all of the Bidding Document:
b) Acknowledge all conditions, local or otherwise, affecting the implementation 

of the contact;

c) Made an estimate of the tocilities available and needed for the contact to be 
bid, if any; and

d) Inquire or secure Supplemental / Bid Bulletin(s) issued for the Proposed 
Dredging of Ports of Brooke’s Point, Balabac and Cuyo, Pala wan;

MoKMEDlteDMewtuMpCu«n*0Moccr«^nnsoF£wiiOKivflUBUMsrivAwn(xc4wCius^lkiMS



Bidding Forms 14 
(Omnibu* - Corp7J.V)

9.

20

(Name of Bidder) did not give or pay directly or indirectly, any commission, amount, 
fee, or any form of consideration, pecuniary or otherwise, to any person or official, 
personnel or representative of the government in relation to any procurement project 
or activity.

IN WITNESS WHEREOF, I have hereunto set my hand this 
— a* . Philippines.

day of.

Bidder’s Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this___day of [month] [yeai] at [pface of
execution]. Riilippines. Affiant/s is/are personally known to me and was/were identified by me 
through compel^ evidence of identity as defined in foe 2004 Rules on Notarial Practice (A.M. No. 
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used],
with his/her photograph and signature appearing thereon, with no. _______  and his/her
Community Tax Certificate No.______ issued on____ at______ .

Witness my hand and seal this___day of [month] [year}.

until

NAME OF NOTARY PUBLIC
Serial No. of Commission__
Notary Public for____
Roll of Attorneys No._________________
PTR No._____ [date issued], [place issued]
IBP No._____ [date issued], /p/ace issued]

Doc. No.. 
Page No. 
Book No.. 
Series of

fwosBitMBmis»kaioCusitKa>nK)ifera^omsofSm*KfoeduBtt¥aTA,0tmoiM»MoQjuinlkMu



15
Bidding Forma 

(Bid-Securing Declaration)

REPUBLIC OF THE PHILIPPINES)
CITY OF____________________)S.S.

BID-SECURING DECLARATION 
Invitation to Bid No._____

To: Philippine Ports Authority 
Bonifacio Drive, South Harbor, 
Port Area, manila

I/We, the undersigned, declare that:

1. I/We understand that, according to your conditions, bids must be supported by a Bid Security, 
which may be in the form of a Bid-Securing Declaration.

2. I/We accept that: (a) I/we will be automatically disqualified from bidding for any contract with any 
procuring entity for a period of two (2) years upon receipt of your Blacklisting Order; and, (b) I/we 
will pay the applicable fine provided under Section 6 of the Guidelines on the Use of Bid Securing 
Declaration, within fifteen (15) days horn receipt of written demand by the procuring entity for the 
commission of acts resulting to the enforcement of the bid securing declaration under Sections 
23.1(b), 34.2, 40.1 and 69.1, except 69.1 (f). of the IRR of RA 9184; without prejudice to other 
legal action the government may undertake.

3. I/We understand that this Bid-Securing Declaration shall cease to be valid on the following 
circumstances:

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your request;

b. I am/we are declared ineligible or post-disqualified upon receipt of your notice to such effect, 
and (i) I/we failed to timely file a request for reconsideration or (ii) i/we filed a waiver to avail 
of said right;

c. I am/we are declared as the bidder with the Lowest Calculated Responsive Bid, and I/we have 
furnished tiie performance security and signed the Contract.

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this 
[place of execution].

day of [month] [year] at

Name of Bidder's Authorized Representative 
(Signatory’s Legal Capacity) 

AFFIANT

PKOfOSB>0»fSem60fPOirrSOfBllOOKtsPOIMr,BAlASACAMOCUrO,PAlAWAM



16
Bidding Foms 

(Bid-Securing Declaration)

SUBSCRIBED AND SWORN to before me this__day of [month] [year] at [place of execution],
Philippines. Affiant/s is/are personally known to me and was/were identified by me through competent 
evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 02-8-13-SC). Affiant/s 
exhibited to me his/her pnsert type of government identification card used], with his/her photograph 
and signature appearing thereon, with no._____ .

Witness my hand and seal this___day of [month] [year]

NAME OF NOTARY PUBLIC

Serial No. of Commission__________
Notary Public for_____ until_______
Roll of Attorneys No.____
PTR No.__, [date issued], palace issued]
IBP No.__, [date issued], /p/ace issued]
Doc. No.__
Page No.___
Book No.___
Series of
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Bidding Forms 
(Const Melhodolcigy) yj

DREDGING METHODOLOGY

Name of Project:
Proposed Dredging of Ports of Brooke’s Point, Balabac and Cuyo, Palawan 

Proposed Project Desaiption:
Dredging of maneuvering and berth Areas And Disposal of dredged Materials 

Location:
Brooke’s point, balabac and Cuyo, Palawan

MINIMUM SCOPE OF DREDGING METHODOLOGY:

DREDGING

■ Dredging/Excavation of the easting seabed up to the required, composing more or 
else of: soft to highly dense seabed comprising of clayish sand/soil, pebbles/stones.

■ Loading of excavated dredging materials into the dumping scow and disposal to 
designated area as directed by the Project Engineer.

■ Dredging works: (See Also the Technical Specifcation at Section VI)
• Shall be undertaken on the deep portion of the channel way up to the shallow 

area.
Must not obstruct the flow of vessel’s traffic within the vicinity.

■ Estimated Dredging Area
■ Designed Depth
■ Estimated volume to be dredged

DISPOSAL (Open Sea Dumping)

See Section 7.0; hydrographic survey plan 
See Section 7.0; hydrographic survey plan 

187,000 cu.m.

Transporting and disposing of dredged materials;;
• Minimum sea level of 20.0 meters
• Minimum distance of 16.0 kms. away from the project site
« Must not obstruct the flow of vessel’s traffic within the vicinity.

NOTES:
The narrative constructior> method will guide and familiarize the contractor and the PPA on how the project shall 
be carried out in accordance with the highest standard of workmanship.
The consfruction method shall be consistent with the bar Chart/S-Curve Schedule, Equipment Schedule and 
Manpower Schedule.

^Authorized Sionino Officiah
Signature

PwosB>DmemeafPomiOfdmx)ttsPam,BMAMt>CM»Cum,PMAiiuii



Bidding Forms 18 
(Manpotmr ScMuM)

MANPOWER SCHEDULE

Name of Project;
Proposed Dredging of Ports of Brooke’s point, balabac and Cuyo, Palawan 

Proposed Project Description:
Dredging of Maneuvering and Berth Areas And Disposal of dredged Materials 

Location:
Brooke's Point, Balabac and Cuyo, Palawan

MANPOWER
(Minimum)

Contract Duration

276 Calendar days

30 60 90 120 150 180 210 240 276

Project Manager

Project Engineer

Safety Officer

Foreman

Specify other applicable positions, ie.:

1)

2)

3) Others

Signature
(Authorized Signing Official)
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Bidding Forms 19 
(Manpower Schedule)

EQUIPMENT UTILIZATION SCHEDULE

Name of Project:
Proposed Dredging of ports op Brooke’s point. Balabac and Cuyo, Palawan 

Proposed Project Description:
Dredging of Maneuvering and Berth Areas And Disposal of Dredged materials

Location:
Brooke’s Point, Balabac and Cuyo, Palawan

EQUIPMENT
(Minimum)

Number
Of

Units

Contract Duration

276 Caiendardays

30 60 90 120 150 150 210 240 276

1)

2)

3)

4)

5)

6)

7)

Signature
(Authorized Signing Official)
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Bidding Forms 20
(Manpowar Schadute)

CASHFLOW BY QUARTER AND PAYMENT SCHEDULE

Name of Project:
Proposed Dredging of ports of Brooke’s Point, Balabac and Cuyo, Palawan 

Proposed Project Description:
Dredging of Maneuvering and Berth Areas And Disposal of dredged Materials

Location:
Brooke’s point, Balabac and Cuyo, Palawan

Project Duration 
(days or months)

Payment Schedule 
(Monthly, in Pesos)

Cash flow
(Quarterly, in Pesos)

TOTAL

NOTES
The cash flow by quarter and payment schedule should be consistent with the Bar Chart and S-curb. 
Advance payment should be specified if contractor wants to avail.
Payment schedule shall not be rrore than once a month.

Signature
(Authorized Signing Official)
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Republic of the Philippines 
PHILIPPINE PORTS AUTHORITY 

PPA Building, Bonifacio Drive, South Harbor, 
Port Area, Manila, Philippines

CONTRACT

Conbad Fonn)

Proposed Dredging of Ports of Brooke’s Point, Balabac and Cuyo, Palawan 

KNOW ALL MEN BY THESE PRESENTS:

This Contract, made and entered Into this______ day of______________ 20__, in Manila,
Philippines, by and between:

PHILIPPINE PORTS AUTHORITY, a government instrumentality created under 
Presidential Decree No. 857, as amended, with principal office at PPA Building, Bonifacio 
Drive, South Harbor, Port Area. Manila, represented herein by its duly authorized General 
Manager. JAY DANIEL R. SANTIAGO, and hereinafter referred to as ‘PPA”;

- and -

______________________, a corporation duly organized and existing in accordance
with Philippine laws, with office and business address____________________ , represented
in this act by, 
evidenced by Secretary’s Certificate.

__ , duly authorized for this purpose, as
a copy of which is hereto attached and

made an integral part hereof as Annex ‘A*, and hereinafter referred to as 'CONTRACTOR”

WITNESSETH:

WHEREAS, in accordance with Republic Act No. 9184 and its Implementing Rules and 
Regulations, PPA advertised and published in a newspaper of general circulation and posted on the 
PPA website and G-EPS as well as in its bulletin board, an Invitation to Bid fbrthe Proposed Dredgwg 
OF Ports of Brooks’s point, balabac and Cuyo, Palawan;

WHEREAS, the CONTRACTOR and other prospective bidders submitted their respective bids 
for the foregoing project;

WHEREAS, after the opening of bids on. _, and the conduct of bid evaluation
and required post-qualification, the bid submitted by the CONTRACTOR at its unit and lump sum prices 
set forth in ito proposal was found to be the Lowest Calculated Responsive Bid in the amount
of___________________________________________________ (P___________ ), Philippine
Currency;

WHEREAS, pursuant to Head Office BAC Resolution No.. Series of .awardof
the contract was made to the CONTRACTOR in a Notice of Award dated 
of______ _(^

.In the amount
J. after submission of

the required documents within the prescribed period and compliance to the conditions stipulated in the 
IRR;

WHEREAS, the CONTRACTOR duly accepted the award by signing its Confomie on the said 
Notice of Award;

NOW, THEREFORE, for and in consideration of the foregoing premises and the mutual 
covenants, stipulations and agreements herein contained, the PPA and the CONTRACTOR have 
agreed, as they do hereby agree, and contract as follows:
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(Dralt Cortnd Pom)

ARTICLE I

CONTRACT DOCUMENTS

1.01 The following documents shall constitute integral parts of this Contract as fully as if the contents 
of the said documents are reproduced, incorporated and set forth herein, and shall govern and control in 
full force and effect the rights and obligations of the Parties, except as otherwise modified by the terms 
and conditions of this Contract or by mutual agreement in writing of both parties, to wit

a. Contract Agreement
b. Bidding Documents
c. Winning bidder’s bid, including the Eligibility requirements. Technical and Financial 

Proposals and all other documents / statements submitted
d. Performance Security
e. Notice of Award of Contract; and
f. Other contract documents that may be required by existing laws and the PPA such as:

(1) Construction Schedule and S-Curve
(2) Manpower Schedule
(3) Construction Methods
(4) Equipment Utilization Schedule
(5) Construction Safety and Health Program approved by the DOLE
(6) Pert/CPM
(7) Duly Approved Program of Work and Cost Estimates
(8) Certificate of Availability of Funds
(9) Abstract of Bids
(10) Resolution of Award

1.02 All Contract documents are and shall remain as the property of the PPA.

1.03 The words and expressions in this Contract shall have the same meanings respectively assigned 
to them in the Contract Documents referred to above.

ARTICLE II

CONTRACTOR'S UNDERTAKING 
SCOPE OF WORK

2.01 The CONTRACTOR, in consideration of the payment to be made 
by the PPA to the CONTRACTOR, as stated in the Contract Documents and this Contract tiie latter 
hereby covenants to execute and complete the Proposed Dredging of Ports of Brooke’s Point, 
Balabac and Cuyo, Palawan, in conformity in all respects with the provisions of this Contract, as 
follows:

ITEMS TOTAL AMOUNT

1. General Expenses
2. Dredging and Disposal
3. Reimbursable Items

TOTAL AMOUNT

2.02 The CONTRACTOR agrees to commence, perform and complete the work called for and defined 
in this Contract at its sole cost aiKf expense, and to fully and forthfulty furnish all materials, tools, labor 
supplies, equipment, services and superintendence for the implementation of tiiis Contract in 
accordance with the schedule in the Contract Documents forming integral parts of this Contract.
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2.03 The CONTRACTOR guarantees, among others, that all tools, equipment, machineries, 
instruments, accessories and materials it will supply or deliver or install and/or use in the construction 
and workmanship of all his work under the Contract, shall be in accordance with the Contract 
Documents.

The CONTRACTOR further guarantees that all the office facilities, computer system, digital 
camera and service vehicle K will provide / supply in connection with this contract shall be brand new 
and in accordance with the specifications prescribed thereof in the Bid Document.

2.04 The CONTRACTOR recognizes the position of trust and confidence reposed in it under this 
Contract, and agrees to perform its obligations hereunder in frie most efficient and competent manner, 
use its skill and good judgment, always set in good faith, and carry out the execution of this Contract in 
the most sound, expeditious and economical manner consistent with the interest of the PPA.

ARTICLE III

CONSIDERATION

3.01 For and in consideration of the full, satisfactory and faithful performance by the CONTRACTOR 
of all its undertakings defined in and provided for under this Contract and Contract Documents, the PPA
agrees to pay the CONTRACTOR the total amount not exceeding____________________________
________________________________________________ ®_____________ ).
Philippine Currency, inclusive of the 12% value added tax, payment to be made and computed on the 
basis of final quantities at the unit bid price for each item of \work actually performed and finished for 
each pay item as determined and accepted by PPA and in the manner set forth in the Contract 
Documents, as full compensation for everything furnished and done by the CONTRACTOR under this 
Contract, including all works required but not specifically mentioned, and also for all losses and 
damages to the CONTRACTOR arising out of the work aforesaid, from the action of the elements, or 
from any obstruction or difficulty encountered in the prosecution of this Contract for all expenses 
incurred by or in consequence of the suspension or discontinuance of the contract herein specified and 
for faithfully completing the contract and the whole thereof, at the time and in the manner provided in the 
Contract Documents.

It is agreed and understood that all bid prices specified in this contract shall be considered as 
fixed prices, and therefore not subject to price adjustment and escalation during the contract 
implementation, except under extraordinary circumstances and upon prior approval of the Government 
Procurement Policy Board (GPPB)orwhen a Treaty or International or Executive Agreement Expressly 
allows it. Any request for price escalation under extraordinary circumstances shall be submitted by PPA 
to toe National Economic and Development Authority (NEDA). Extraordinary circumstances shall refer to 
events that may be determined by the NEDA in accordance with toe Civil Code of the Philippines and 
upon recommendation of the PPA.

3.02 Final and full payment of toe consideration herein above-mentioned shall be upon full completion 
of the project and fulfillment by toe CONTRACTOR of all the terms and conditions set forth in this 
Contract.

However, it is agreed that no payment or payments made under this Contract, except toe final 
payment upon issuance of Certificate of Completion and Acceptance, shall be understood as 
performance of this Contract, either wholly or in part, and no payment shall be construed to be an 
acceptance of defective work or improper implementation thereof.

3.03 Any payment due and payable to the CONTRACTOR may be set off against liquidated damages 
payable to the PPA by toe CONTRACTOR under this Contract.

3.04 It is likewise understood that the CONTRACTOR shall show proof evidencing payments by the 
CONTRACTOR of labor, materials, supplies, insurance premiums, etc., used in the work, before any 
payment is made to it.
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For this purpose, the CONTRACTOR shall, before payment is made on the worics accomplished, 
sutOTirt an affidavit certifying to the fact of payments of said labor, materials, supplies, equipment 
insurance premiums, etc.

3.05 All payments shall be subject to existing government accounting and auditing rules and 
regulations.

3.06 Progress payments are subject to retention often percent (10%) referred to as the "retenticn 
money". Such retention shall be based on the total amount due to the contractor prior to any deduction 
and shall be retained from every progress payment until fifty percent (50%) of the value of works, as 
determined by the PPA are completed. If, after fifty percent (50%) completion, the work is satisfactorily 
done and on schedule, no additional retention shall be made; othenvise, the ten percent (10%) retention 
shall be imposed.

3.7 The total "retention money” shall be due for release upon final acceptance of the works. The 
CONTRACTOR may, however, request for the substitution of the retention money for each progress 
billing with irrevocable standby letters of credit from a Universal or Commercial Bank or surety bond 
callable in demand, of amounts equivalent to the retention money substituted for and acceptable to PPA, 
provided that the project is on schedule and is satisfactorily undertaken. Otherwise, the ten percent 
(10%) retention shall be made. Said irrevocable standby letters of credit or surety bond to be posted in 
favor of PPA shall be valid for a duration to be determined by PPA and will answer for the purpose for 
which the ten percent (10%) retention is intended, i.e., to cover unconected discovered defects and third 
party liabilities.

ARTICLE IV

PERFORMANCE SECURITY

4.01 To guarantee the faithful perfonnance of toe CONTRACTOR of its obligations under this 
Contract, it shall post prior to the signing of the Contract a performance security in the form of surety 
bond or irrevocable letter of credit issued by a Universal or Commercial Bank, and acceptable to PPA or 
a combination thereof as may be required by PPA, in accordance with the following schedule:

Surety bond or irrevocable,
letter of credit issued by a Universal or
Commercial Bank
any combination of the foregoing

- Ten Percent (10%) of the total 
contract price

- Proportionate to share of form with 
resp^ to total amount of security

4.02 This performance security shall be denominated in Philippine Pesos and posted in favor of PPA, 
and shall be forfeited in fovor of PPA in the event it is established that toe CONTRACTOR is in defoult in 
any of its obligations under this Contract.

4.03 Subject to the conditions of the Contract, the performance security may be released by PPA after 
the issuance of toe Certificate of Acceptance of the project, provided that PPA has no claims filed 
against the CONTRACTOR or the surety company and there are no claims for labor and materials filed 
against the contractor.

4.04 The CONTRACTOR Shall post an additional performance security following the schedule above 
to cover any cumulative increase of more than ten percent (10%) over the original value of the contract 
as a result of amendments to order or change orders, extra work orders and supplemental agreements 
as the case may be. The CONTRACTOR shall cause the extension of the validity of the performance 
security to cover approved contract time extensions.

4.05 In case of a reduction in the contract value or for partially completed works under this contract 
which are usable and accepted by PPA, and the use of which in toe judgment of PPA shall not affect toe 
structural integrity of toe entire project, PPA may allow a proportional reduction in toe original 
performance security, provided that any such reduction is more than ten percent (10%) and that the 
aggregate of such reductions is not more than fifty percent (50%) of the original performance security.
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ARTICLE V

COMPLETION TIME: LIQUIDATED DAMAGES

5.01 The CONTRACTOR agrees and obligates itself to perform and complete all wor1(s provided for in
this Contract within_________________calendar days (including Sundays and HolkJa^), reckoned
not later than seven (7) calendar days from issuance of the Notice to Proceed. Notice to Proceed shall 
be issued after this Contract has b^n signed by the Parties hereof.

5.02 Time is of the essence of this Contract Should the CONTRACTOR refuse or foil to satisfoctorily 
complete the work within the specified contract time, plus any time extension duty granted and is hereby 
in default under the contract the CONTRACTOR shall pay the PPA for liquidated damages, and not by 
way of penalty, an amount as provided in the conditions of contract equal to at least one-tenth (1/10) of 
one (1) percent of the cost of the unperformed portion of the works for everyday of delay.

5.03 The project or a portion thereof may be deemed usable when it starts to provide the desired 
benefits as certified by the Facilities Construction and Maintenance Department of PPA.

5.04 It is understood that the damages herein provided are fixed and agreed liquidated damages and 
to be entitled to such damages, PPA does not have to prove that it has incuned actual damages. Such 
amount shall be deducted from any money due or which may become due the CONTRACTOR under 
the contract and/or collect such liquidated damages from the retention money or other securities posted 
by the CONTRACTOR, whichever is convenient to PPA.

5.05 In case that the delay in the completion of the work exceed a time duration equivalent to ten 
percent (10%) of the specified contract time plus anytime extension duty granted to the CONTRACTOR, 
PPA may rescind the contract, forfeit the CONTRACTOR'S performance security and take over ttie 
prosecution of the project or award the same to a qualified contractor through negotiated confract.
5.06 In no case, however, shall the total sum of liquidated damages exceed ten percent (10%) of the 
total contract price, in which event the contract shall automatically be taken over by PPA or award the 
same to a qualified contractor through negotiation and toe erring CONTRACTOR'S performance security 
shall be forfeited. The amount of the forfeited performance security shall be aside from toe amount of 
the liquidated damages that the CONTRACTOR shall pay PPA under Section 5.02 hereof and impose 
other appropriate sanctions.

ARTICLE VI

EXTENSION OF CONTRACT TIME

6.01 Should the amount of additional work of any kind or other special circumstances of any kind 
whatsoever occur such as to foirty entitle the CONTRACTOR to an extension of contract time, PPA shall 
determine the amount of such extension; provided that PPA is not bound to take into account any claim 
for an extension of time unless the contactor has prior to the expiration of the contract time and within 
thirty (30) calendar days after such work has been commenced or after the circumstances leading to 
such claim have arisen, delivered to PPA notices in order toat it could have investigated them at that 
time. Failure to provide such notice shall constitute a waiver by the CONTRACTOR of any claim. Upon 
receipt of full and detailed particulars. PPA shall examine the facts and extent of toe delay and shall 
extend the contract time for completing the contract work when, in PPA's opinion, the findings of foots 
Justify an extension.
6.02 No extension of contract time shall be granted toe CONTRACTOR due to (a) ordinary 
unfovorable weather conditions; and (b) inexcusable failure or negligence of CONTRACTOR to provide 
the required equipment, supplies or materials.
6.03 Extension of contract time may be granted only when toe affected activities foil within the critical 
path of the PERT/CPM network.
6.04 No extension of contract time shall be granted when the reason given to support the request for 
extension was already considered in toe determination of the original contract time during the conduct of 
detailed engineering and in the preparation of the contract documents as agreed upon by the parties 
before contract perfection.
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6.05 Extension of contract time shall be granted for rainy/unworkable days considered unfavorable for 
the prosecution of the works at the site, based on the actual conditions obtained at the site, in excess of 
the number of rainy/unworkable days predetermined by the PPA in relation to the original contract time 
during the conduct of detailed engineering and in the preparation of the contract documents as agreed 
upon by the parties before contract perfection and/or for the equivalent period of delay due to major 
calamities such as exceptionally destructive typhoons, floods and earthquakes, and epidemics, and for 
causes such as non-delivery on time of materials, working drawings, or written information to be 
furnished by the PPA, non-acquisition of permit to enter private properties within the right-of-way 
resulting in complete paralization of construction activities, and other meritorious causes as determined 
by the PPA's authorized Engineer and approved by the PPA. Shortage of construction materials, general 
labor strikes, and peace and order problems that disrupt construc:tion operations through no fault of the 
CONTRACTOR may be considered as additional grounds for extension of contract time provided they 
are publicly felt and certified by appropriate government agencies such as DTI, DOLE. DILG and DND, 
among others. The written consent of borKlsmen must be attached to any request of the CONTRACTOR 
for extension of contract time and submitted to the PPA for consideration and that the validity of the 
performance security shall be correspondingly extended.

ARTICLE VII 

ENTIRE CONTRACT

7.01 Provisions to ttre contrary notwithstanding, it is agreed that this is an entire contract for one whole 
complete work and that partial payments on account by the PPA or the use of parts of the work or 
equivalent shall not constitute an acceptance of any part of the work before its entire completion and 
final acceptance in writing by the PPA.

ARTICLE VIII

CONTRACTOR’S LIABILITY

8.01 The Parties, likewise, hereby agree ttiat the employees of the CONTRACTOR are not employees 
of the PPA; hence, the PPA shall not in any way be liable or responsible for any personal injury or 
damages including death sustained or caused by any of the employees of the CONTRACTOR and/or 
his sub-contractor or agent or supplier whether or not occurring during the performance of their duties. 
The CONTRACTOR agrees and binds itself to indemnify the PPA for whatever injuries or damages 
caused or occasioned or contributed to by the failure, negligence or conduct of the CONTRACTOR 
and/or its employees, sub- contractors, agent and supplier or consultants arising out of or in connection 
with or on the occasion of the performance of this Contract. The CONTRACTOR shall, at all times, stand 
solely liable and/or responsible for the enforcement of, and compliance with all existing laws, rules and 
regulations and binds itself to save and hold the PPA free and harmless from any and all liability in 
respect thereof and/or arising therefrom and/or by reason of this Contract and its implementation.

ARTICLE IX

RESPONSIBILITY OF THE CONTRACTOR

9.01 The CONTRACTOR shall assume full responsibility for the entire contract work until its final 
acceptance by the PPA and shall be held responsible for any damage or destruction of works until such 
final acceptance.

9.02 The CONTRACTOR shall be fully responsible for the safety, protection, security and 
convenience of its personnel, third parties and the public at large, as well as the works, equipment, 
installation and the like to be affect^ by the constmction work.

9.03 Anyactionableactoractsof_______
shall be understood and binding as an act of.

.arising out of or in the course of this Contract 
_______and vice-versa.
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ARTICLE X

INSPECTION AND CONSTRUCTION OF CONTRACT WORK

10.01 Inspection of the contract work shall be made by the PPA while such contract work is in progress 
to ascertain that the completed works or stages comply in all respects, with the standards and 
requirements set forth in the Contract Documents. Notwithstanding such inspection, the CONTRACTOR 
shall be held responsible for the acceptability of the finished works. The CONTRACTOR shall promptly 
correct all works determined by the PPA as foiling to meet requirements, at CONTRACTOR'S own 
expense.

ARTICLE XI

NON-ASSIGNMENT AND NO SUBCONTRACT

11.01 The CONTRACTOR shall not, without the written approval of the PPA, assign, transfer, pledge, 
sub-contract or make any other disposition of interest in this Contract Any unapproved assignment 
transfer, pledge, sub-con^ct or any other disposition, shall be sufficient ground for the PPA to terminate 
or cancel this Contract motu propriowithout need of judicial action pursuant to Section 19.04 hereof. 
Should the PPA give its written approval, such consent shall not relieve the CONTRACTOR of its 
responsibilities under the Contract. The CONTRACTOR shall ensure that the terms and conditions of 
any such sub-contract shall comply and conform with the terms and conditions of the Contract The 
CONTRACTOR shall be responsible for the observance by any such sub-contractor of the terms and 
conditions of the Contract.

11.02 If any portion of the project sub-contracted is not prosecuted foithfully in accordance with the 
Contract, the sub-contractor shall be removed or replaced immediately upon the written request of the 
PPA, provided, however, that any failure of PPA to make such a request shall not relieve the 
CONTRACTOR of its obligations under the contract PPA shall not be responsible for the delays or 
costs incurred by the CONTRACTOR because of the disapproval or removal of the sub-contractor or 
because of the late submittal of its or his approval.

ARTICLE XII

INSURANCE

12.01 The CONTRACTOR shall, prior to the commencement of work, secure the standard 
CONTRACTOR'S all risk Insurance (CARI) from tiie Government Service Insurance System (GSIS) or 
any insurance company duly certified by the Insurance Commission as authorized to issue such 
insurance, to insure ttie works against all losses or damages arising from whatever cause for which the 
CONTRACTOR is responsible under the Contract.

ARTICLE XIII

WARRANTY

13.01 The CONTRACTOR shall assume full responsibility for the contract work from the time project 
construction commenced up to final acceptance thereof by the PPA and shall be held responsible for 
any damage or destruction of the works, except those occasioned by force majeure. The 
CONTRACTOR shall be responsible for the safety, protection, security, and convenience of its 
personnel, third parties, and the public at large, as well as the works, equipment, installation and the like 
to be affected by the construction work.

13.02 The defect liability period for the project covered by this Contract shall be one (1) year from 
project completion up to final acceptance thereof ^ the PPA. During this period, the CONTRACTOR 
shall undertake and complete the repair works, at ite own expense, of any damage to the said project 
within NINETY (90) DAYS from the time the PPA General Manager or his duty authorized representative 
has issued an order to undertake repair. In case of foilure or refusal to comply with this order, PPA shall 
undertake such repair works ar>d the CONTRACTOR shall folly reimburse the former for all the
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expenses incurred therein upon demand.

13.03 After final acceptance of the project by the PPA, the CONTRACTOR shall be responsible for 
structural defects and/or foilure of foe said project within the period of FIFTEEN (15) YEARS from foe 
date of final acceptance thereof by foe PPA. For this purpose, foe CONTRACTOR shall put up a 
warranty security in foe form of letter of credit issued by a Universal or Commercial Bank or surety bond 
confirmed by foe Insurance Commission and acceptable to PPA in accordance with foe following 
schedule:

a. Letter of Credit issued by a 
Universal or Commercial Bank

b. Bank guarantee confirmed by a 
Universal or Commercial Bank

• Rve percent (5%) of foe total contract price

Ten percent (10%) of foe total contract price

The warranty security shall be denominated in Philippine Pesos, remain effective for one (1) year from 
foe date of issuance of the Certificate of Final Acceptance by PPA and be returned only after the lapse 
of foe said one (1) year period.

ARTICLE XIV

TAXES, LICENSES, PERMITS AND FEES

14.01 The CONTRACTOR'S tax, licenses, permits, fees and all other taxes, fees or charges of 
whatever form, kind or nature due or which may be due to foe national and/or local government units 
and/or Its instrumentalities/agencies on account of the performance and completion of foe work 
stipulated herein, fees for foe testing of materials and samples and fees for foe testing and inspection of 
foe installation by all agencies having Jurisdiction and all necessary and incidental expenses relative 
thereto including preparation of documents and notarial fees shall be paid for and obtained by foe 
CONTRACTOR on its own account Should foe PPA be compelled to advance foe same, PPA is hereby 
authorized to deduct foe amount advanced from whatever amount due the CONTRACTOR from PPA.

14.02 The CONTRACTOR shall pay taxes in full and on time and that feilure to do so shall entitle PPA 
to suspend payment to foe CONTRACTOR. Further, foe CONTRACTOR shall during foe term of fois 
Contract regularly present to PPA a tax clearance from foe Bureau of Internal Revenue (BIR) as well as 
a copy of its income and business tex returns duty stamped and received by the BIR and duly validated 
with the tax payments made thereon.

ARTICLE XV

AGREEMENT MODIFICATION

15.01 No modification, alteration or waiver of any provision herein contained shall be binding on foe 
Parties hereto unless evidenced by a written amendment signed by foe parties hereof.

15.02 A variation order (change order/extra work order) may be issued by PPA under foe conditions set 
forth in foe applicable provisions of Republic Act No. 9184 and its Implementing Rules and Regulations.

15.03 The PPA may, at any time by written order and without notice to foe Sureties, direct foe 
CONTRACTOR to perform additional/extra work necessary to and within foe General Scope of foe 
project as bid and awarded. The CONTRACTOR shall be paid for addttiona[/extra work items whose unit 
prices shall be derived based on foe following:

a. For additional/extra works duly covered by change orders involving work items which are 
exactly foe same or similar to those in foe original contracL foe applicable unit prices of 
work items in foe original contract shall be used.

b. For additional/extra works duly covered by Extra Work Orders involving new work items 
that are not in the original contract the unit prices of foe new woi1( items shall be based 
on foe direct unit costs used in the original contract (e.g. unit cost of cement, rebars, form 
lumber, labor rate, equipment rental, etc.). All new components of foe new work item 
shall be fixed prices, provided foe same is acceptable to both PPA and foe
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CONTRACTOR, and provided further that the direct unit costs of new components shall 
be based on the CONTRACTORS’s estimate as validated by PPA via documented 
canvass in accordance with existing rules and regulations. The direct cost of the new 
work item shall then be combined with the mark-up factor (i.e., taxes and profit) used by 
the contractor in his bid to determine the unit price of the new work item.

15.04 Request for payment by the CONTRACTOR for any extra work shall be accompanied by a 
statement, with tiie approved supporting forms, giving a detailed accounting and record of amount for 
virhich he claims payment Said request for payment shall be included with the CONTRACTOR'S 
statement of progress payment.

ARTICLE XVI

SUSPENSION OF WORK

16.01 The PPA or its duly authorized representative shall have the authority to suspend the work wholly 
or partly by written order for such period as may be deemed necessary, due to force majeure or any 
fortuitous events or for failure on the part of the CONTRACTOR to correct bad conditions which are 
unsafe for workers or for the general public to cany out valid orders given by PPA or to perform any 
provisions of the Contract, or due to adjustment of plans to suit field conditions as found necessary 
during construction. The CONTRACTOR shall immediately comply with such order to suspend the work 
wholly or partly.

In case of total suspension, or suspension of activities along the critical path, which is not due to 
any fault of the CONTRACTOR, the elapsed time between the effective order of suspending operation 
and the order to resume work shall be allowed the CONTRACTOR by adjusting the contract time 
accordingly.

ARTICLE XVII

INDIVISiBILfTY OF OBLIGATION

17.01 It is tire intent of the Contract that all the documents, annexes and addenda forming part hereof, 
shall be read together and that each and every provision or stipulation hereof be given foil force, effect 
and applicability. However, in the event that one or more provisions or stipulations herein be declared 
null and void by the courts, or otherwise rendered ineffective, the remaining provisions and stipulations 
shall not be affected thereby.

ARTICLE XVIIl

ARBITRATION/REMEDY AND RELIEF

18.01 Should there be any dispute or difference of any kind whatsoever which shall arise between the 
parties in connection with the implementation of this Contract; the Parties hereto shall make every effort 
to resolve amicably such dispute or difference by mutual consultation. In the event that such dispute or 
disagreement be not resolved to tiieir mutual satisfaction, the matter shall be submitted to arbitration In 
tile Philippines according to the provisions of Republic Act No. 876, otherwise known as the ‘Arbitration 
Laws* and Republic Act No. 9285; otherwise known as the ’Alternative Dispute Resolution Act of2004'. 
Provided, however, that disputes that are within the competence of the Construction Industry Arbitration 
Commission to resolve shall be submitted thereto. Provided, further, that, by mutual agreement the 
parties hereto may agree in writing to resort to other alternative modes of dispute resolution. Provided, 
finally, that the arbitration proceeding shall be vrithout prejudice to the right of PPA to rescind or 
terminate this contract in accordance with Article XIX, Section 19.04 hereof.

18.02 Should the PPA be constrained to resort to court action to enforce or safeguard its rights and 
interests under this Contract, the CONTRACTOR shall be liable to the PPA for attorney’s fees in an 
amount equivalent to Twenty Percent (20%) of the total sum claimed in the complaint exclusive of other 
damages and the expenses of litigation. Venue of all court actions in connection with or arising out of 
this contract shall be laid exclusively in the proper court of the City of Manila.

18.03 It is clearly understood that in case a dispute or disagreement arises between the PPA and the
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