PHILIPPINE
PORTS
AUTHORITY =z

PPA Bldg., Bonifacio Drwe, SOuth Harbor, Port Area, Mamla =,‘_-_ -". ~

dONTAINER PORT COMPLEX (ICPC), F ?‘;
f SAN PEDRO DUMANGAS AND JORDA e

LFP PNG No. 013-2022 .




TABLE OF CONTENTS



SECTION |
SECTION 1l

SECTION Il

SECTION IV

SECTION V
SECTION VI

Glossary of Terms, Abbreviations, and Acronyms .,

INVITATION TO BID

INSTRUCTIONS TOBIDDERS .......ovnniiermcrr e vrn s me e e e

OHNDDNBWN

10.
1.
12.

2T oL = T U

Funding Information ..
Bidding Requurements

Corrupt, Fraudulent, Collusnve Coercwe and Obsu'uctrve Practloes .............
Eligible Bidders .. reeees
Origin of Assoc:ated Goods

Subcontracts ..

Pre-Bid Conferenoe

Clarification and Amendment of Bldd:ng Documents ..

Documents Comprising the Bid: Eligibility and Techmcal Components .

Documents Compnsmg the Bid: Financial Component ...
Altemnative Bids ..

. Bid Prices ..

. Bid and Payment Cumenmes

. Bid Security ...

. Sealing and Marklng of Blds

. Deadline for Submission of Blds .

. Opening and Preliminary Examlnatlon of Blds

. Detailed Evaluation and Comparison of Bids ..
LPOSt QUANRICAEION ... e e s sg
CSigningofContract ...

BID DATA SHEET

GENERAL CONDITIONS OF CONTRACT ... s

cCoNDALNA

10.
1.
12.
13.
14,
15.

Scope of Contract ..

Sectional Completmn of Works

Possession of Site .. et riaaeareareare e artan
The Contractor's Obhgatlons e
Performance Security ..

Site Investigation Reports .

Warranty ...
Liability of the Contractor ..
Termination for Other Causes ..
Dayworks ...
Program of Wod<

Instructions, Inspect:ons and Audrts

Advance Payment ...
Progress Payment ...

Operating and Malntenance Manuals

SPECIAL CONDITIONS OF CONTRACT ....oovreericrmierr e vvevnavns

TECHNICAL SPECIFICATIONS........ocon v i

ltem 1. Dredging Works
Item No. 2 : Project Billboard
ltem 3: Safety Signages and Barricades

................................................................................

OO babhbhbhbABOQWWRNMNRNONNS @D

BDS 1-3

GCC 14

BWWWWWNNNNN A o

SCC1
TS 1-11

PROPOSED DREDGING OF LOILQ CLUSTERED PRCJECT: ILOILO RIVER, NTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
FORT SAN PEDRQ, DUMANGAS AND JORDAN



SECTION VI
SECTION Vil

SECTION IX
SECTION X

SECTION XI

DRAWINGS (APPROVED PLANS]) .....
BILL OF QUANTITIES AND ATTACHMENTS ..........c..ov...
Bill of Quantities ..

Annex 1 (Basis of Payments)
Annex 2 (Facilities to be Prowded)

XY SP

. Annex 4 (Construction Safety and Health Requirements) ..
7 Annex 6 (Engineering Circular No. 1 2020 ..

8. Annex 7 (Construction Guidelines for Project Imple.rﬁ.entahon dunng Publlc Health"

Emergency

CHECKLIST OF TECHNICAL AND FINANCIAL DOCUMENTS ........cccoiiiiicinnieaee

Bid Form ..

Statement of the Bidder's Single Largest Completed

Experience Record on Slmllariy Completed ijects
Financial Data ..
List of Contractor’s Personnel .

List of Contractor's Equipment Unlts

OCRINOMEAE G N=

11. Bid-Securing Declaration ..

12. Construction Methodo!ogy

13. Manpower Schedule .. -

14. Equipment Utilization Schedule

15. Cash Flow by Quarter and Payment Schedule

CONTRACT AGREEMENT

(Office Equipment for the use of the PPA Engmeer and Safft
Annex 3 (Minimum Equipment Requirements) ...

Statement of all On-gomg Govemment and anate
Contracts, including contracts awarded but not yet started ...,

Contracts (SLCC) Similar to the Contractto be Bid ...

Omnibus Swom Statement for Sole Propnetorshlp
. Omnibus Swom Statement for Partnership or Cooperative ... ...........oiiiiiinaee
10 Omnibus Swom Statement for Corporabon orJointVenture .._.......c..coueevnvieenie.

PD1
BQ 140

1-3
4-5

9-11

12-26

CL1-2
BF 1-21

PROPOSED DREDGING OF LOWLG CLUSTERED PROJECT: ILOILO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
FORT SAN PEDRO, DUMANGAS AND JORDAN



il
Glossary of Terms, Abbreviation, and Acronyms

Glossary of Terms, Abbreviations, and Acronyms
ABC - Approved Budget for the Contract.
ARCC - Allowable Range of Contract Cost.
BAC —Bids and Awards Committee.

Bid — A signed offer or proposal to undertake a contract submitied by a bidder in response to and in
consonance with the requirements of the bidding documents. Also referred to as Proposal and
Tender. (2016 revised IRR, Section 5[c])

Bidder — Refers to a contractor, manufacturer, supplier, distributor and/or consultant who submits a
bid in response to the requirements of the Bidding Documents. (2016 revised IRR, Section 5[d])

Bidding Documents — The documents issued by the Procuring Entity as the bases for bids,
furnishing al! information necessary for a prospective bidder to prepare a bid for the Goods,
Infrastructure Projects, and/or Consulting Services required by the Procuring Entity. (2016 revised
IRR, Section 5[e])

BIR — Bureau of Intemal Revenue.
BSP — Bangko Sentral ng Pilipinas.
CDA - Cooperative Development Authority.

Consulting Services — Refer to services for Infrastructure Projects and other types of projects or
activities of the GOP requiring adequate external technical and professional expertise that are
beyond the capability and/or capacity of the GOP to undertake such as, but not limited to: (i)
advisory and review services; (i) pre-investment or feasibility studies; (iii} design; (iv) construction
supervision; (v) management and related services; and (vi) other fechnical services or special
studies. (2016 revised IRR, Section 5[i])

Contract — Refers to the agreement entered into between the Procuring Entity and the Supplier or
Manufacturer or Distributor or Service Provider for procurement of Goods and Services; Contractor
for Procurement of Infrastructure Projects; or Consultant or Consulting Firm for Procurement of
Consutting Services; as the case may be, as recorded in the Contract Form signed by the parties,
including all attachments and appendices thereto and all documents incorporated by reference
therein.

Contractor — is a natural or juridical entity whose proposal was accepted by the Procuring Entity
and to whom the Contract to execute the Work was awarded. Contractor as used in these Bidding
Documents may likewise refer to a supplier, distributor, manufacturer, or consultant.

CPl — Consumer Price Index.

DOLE — Department of Labor and Employment.
DTi - Department of Trade and Industry.




iv
Glossary of Terms, Abbreviation, and Acronyms

Foreign-funded Procurement or Foreign-Assisted Project — Refers to procurement whose
funding source is from a foreign government, foreign or international financing institution as
specified in the Treaty or International or Executive Agreement. (2016 revised IRR, Section 5[b]).

GFIl - Government Financial Institution.
GOCC - Government-owned and/or —controlled corporation.

Goods - Refer to all items, supplies, materials and general support services, except Consulting
Services and Infrastructure Projects, which may be needed in the transaction of public businesses
or in the pursuit of any government undertaking, project or activity, whether in the nature of
equipment, fumiture, stationery, materials for construction, or personal property of any kind,
including non-personal or contractual services such as the repair and maintenance of equipment
and furniture, as well as trucking, hauling, janitorial, security, and related or analogous services, as
well as procurement of materials and supplies provided by the Procuring Entity for such services.
The term “related” or “analogous services” shall include, but is not limited to, lease or purchase of
office space, media advertisements, health maintenance services, and other services essential to
the operation of the Procuring Entity. (2016 revised IRR, Section 5[r])

GOP - Govermment of the Philippines.

Infrastructure Projects — Include the construction, improvement, rehabilitation, demolition, repair,
restoration or maintenance of roads and bridges, railways, airports, seaports, communication
facilities, civil works components of information technology projects, imigation, flood control and
drainage, water supply, sanitation, sewerage and solid waste management systems, shore
protection, energy/power and electrification facilities, national buildings, schoo! buildings, hospital
buildings, and other related construction projects of the govemment. Also referred to as civil works
or works. (2016 revised IRR, Section 5[u))

LGUs - Local Government Units.

NFCC - Net Financial Contracting Capacity.

NGA — National Government Agency.

PCAB - Philippine Contractors Accreditation Board.

PhilGEPS - Philippine Government Electronic Procurement System.

Procurement Project — refers to a specific or identified procurement covering goods, infrastructure
project or consulting services. A Procurement Project shall be described, detailed, and scheduled in
the Project Procurement Management Plan prepared by the agency which shall be consolidated in
the procuring entity's Annual Procurement Plan. (GPPB Circular No. 06-2019 dated 17 July 2019)
PSA - Philippine Statistics Authority.

SEC -~ Securities and Exchange Commission.

SLCC - Single Largest Completed Contract.

UN - United Nations.
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INVITATION TO BID
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PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT:
iLOILO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
FORT SAN PEDRO, DUMANGAS AND JORDAN

The Philippine Ports Authority, through the Corporate Budget of the Authority for CY 2022,
intends to apply the sum of P250,037,158.17 being the Approved Budget for the Contract (ABC)
to payments under the contract for the PROPOSED DREDGING OF ILOILO CLUSTERED
PROJECT: ILOILO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC), FORT
SAN PEDRQ, DUMANGAS AND JORDAN (LFP PNG NO. 013-2022). Bids received in excess
of the ABC shall be automatically rejected at bid opening.

The Philippine Ports Authority now invites bids for the above Procurement Project. Completion
of the Works is required in Six Hundred Seventy Three {673) calendar days from the receipt
by the successful bidder of the Notice to Proceed. Bidders should have completed a contract
similar 10 the Project. The description of an eligible bidder is contained in the Bidding
Documents, particularly, in Section li (Instructions to Bidders).

Bidding will be conducted through open competitive bidding procedures using a non-
discretionary “passffail” critefion as specified in the 2016 Revised Implementing Rules and
Regulations (IRR) of Republic Act (RA) 9184,

Interested bidders may obtain further information from the Philippine Ports Authority Bids and
Awards Committee (BAC) and inspect the Bidding Documents at the address given below from
8:00 a.m. to 5:00 p.m., Monday to Friday.

A complete set of Bidding Documents may be acquired by interested Bidders on 20 December
2022 from the given address and website(s) below and upon payment of the applicable fee for
the Bidding Documents, pursuant to the latest Guidelines issued by the GPPB, in the amount of
FIFTY THOUSAND PESOS (P50,000.00). The Procuring Entity shall allow the bidder to present
its proof of payment for the fees in person.

The Philippine Ports Authority's Bids and Awards Committee will hold a Pre-Bid Conference on
27 December 2022 at 10:00 a.m. at the PPA Function Room, 7th Floor, PPA Bldg., Bonifacio
Drive, South Harbor, Port Area, Manila, and/or through video conferencing or webcasting via
zoom, which shall be open to all prospective bidders.

Bids must be duly received by the BAC Secretariat through manuat! submission at the office
address indicated befow on or before 11 January 2023 at 1:00 p.m. Late bids shall not be
accepted.

A. Bonifacio Drive, South Harbor. Port Area, Manila 1018 Philippines
F.O. Bax 435 Manila, Philippines
Tel. No. (+632) 527-8356 10 83 Fax Na, (+632) 5274855
wabhsite: www.ppa.com ph



All bids must be accompanied by a bid sesurity in any of the acceptable forms and in amoeunt
stated in ITB Clause 16.

Bid opening shall be on 11 January 2023 at 2:00 p.m. at the 7th Floor, PPA Building, A.
Bonifacio Drive, South Harbor, Port Area, Manila. Bids will be opened in the presence of the
bidders’ representatives who choose to attend the activity.

The Philippine Ports Authority reserves the right to reject any and all bids, declare a fallure of
bidding, or not award the contract at any time prior to contract award in accordance with
Sections 35.6 and 41 of the 2016 revised Implementing Rules and Regulations of RA No. 9184,
without thereby incurmring any liability to the affected bidder or bidders.

» Rédqiiired PCAB Reégistration: MEDIUM B - Port, Harbor and Offshoré
Engineering

For further information, please refer to:

BAC Secretariat, Philippine Ports Authority
5th Floor, PPA Bidg., A. Bonifacio Drive,
South Harbor, Port Area, Maniia
Telephone Nos. 527-47-35

527-83-56 to 83 loc. 539
PPA Website: www.ppa.com.ph
PhiGEPS Website: www .philgeps.gov.ph

MARK JON §} PALOMAR
Chairperson, PPA Head Office Bids and Awards
Cemmittee for Engineering Projects (HO-BAG-EP)
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Scope of Bid The Procuring Entity, PHILIPPINE PORTS AUTHORITY invites Bids
for the PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT: lloilo
River, International Container Port Complex (ICPC), Fort San Pedro,
Dumangas and Jordan with Project Identification Number LFP PNG No.
013-2022.

The PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT: loilo
River, International Container Port Complex (ICPC), Fort San Pedro,
Dumangas and Jordan is for the construction of Works, as described in
Section VI (Specifications).

Funding Information

2.1. The PHILPPINE PORTS AUTHORITY through the source of funding as
indicated below for €Y2022 in the amount of #250,037,158.17

2.2. The source of funding is:
CORPORATE OPERATING BUDGET.

Bidding Requirements

The Bidding for the Project shall be governed by all the provisions of RA No.
9184 and its 2016 revised IRR, including its Generic Procurement Manual and
associated policies, rules and regulations as the primary source thereof, while
the herein clauses shall serve as the secondary source thereof.

Any amendments made to the IRR and other GPPB issuances shall be
applicable only to the ongoing posting, advertisement, or invitation to bid by
the BAC through the issuance of a supplemental or bid bulletin.

The Bidder, by the act of submitting its Bid, shall be deemed to have
inspected the site, determined the general characteristics of the contracted
Works and the conditions for this Project, such as the location and the nature
of the work; (b) climatic conditions; (c) transportation facilities; (¢) nature and
condition of the terrain, geological conditions at the site communication
facilities, requirements, location and availability of construction aggregates
and other materials, labor, water, electric power and access roads; and (d)
other factors that may affect the cost, duration and execution or
implementation of the contract, project, or work and examine all instructions,
forms, terms, and project requirements in the Bidding Documents.

Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

The Procuring Entity, as well as the Bidders and Contractors, shall observe
the highest standard of ethics during the procurement and execution of the
contract. They or through an agent shall not engage in corrupt, fraudulent,
collusive, coercive, and obstructive practices defined under Annex “I” of the
2016 revised IRR of RA No. 9184 or other integrity violations in competing for
the Project.

PROPOSED DREDGING OF ROILO CLUSTERED PROJECT: LORO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (KCPC).
FORT SAN PEDRO, DUMANGAS AND JORDAN
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5. Eligible Bidders

51 Only Bids of Bidders found to be legally, technically, and
financially capable will be evaluated.

52 The Bidder must have an experience of having completed a
Single Largest Completed Contract (SLCC) that is similar to
this Project, equivalent to at least fifty percent (50%) of the
ABC adjusted, if necessary, by the Bidder to current prices
using the PSA’s CPI, except under conditions provided for in
Section 23.4.2.4 of the 2016 revised IRR of RA No. 9184.

A contract is considered to be “similar® to the contract to be bid
if it has the major categories of work stated in the BDS.

8.3. For Foreign-funded Procurement, the Procuring Entity and
the foreign govermmentforeign or international financing
institution may agree on another track record requirement, as
specified in the Bidding Document prepared for this purpose.

5.4. The Bidders shall comply with the eligibility criteria under Section
23.4.2 of the 2016 IRR of RA No. 9184.

6. Origin of Assoclated Goods
There is no restriction on the origin of Goods other than those prohibited by a
decision of the UN Security Council taken under Chapter Vil of the Charter of
the UN.

7. Subcontracts

7.1. The Bidder may subcontract portions of the Project to the extent
allowed by the Procuring Entity as stated herein, but in no case more
than fifty percent (50%) of the Project.

The Procuring Entity has prescribed that:

SUBCONTRACTING IS NOT ALLOWED.

7.2. Subcontracting of any portion of the Project does not relieve the
Contractor of any liability or obligation under the Contract. The Supplier
will be responsible for the acts, defaults, and negligence of any
subcontractor, its agents, servants, or workmen as fully as if these
were the Contractor's own acts, defaults, or negligence, or those of its
agents, servants, or workmen.

8. Pre-Bid Conference

The Procuring Entity will hold a pre-bid conference for this Project on the
specified date and time and either at its physical address and/or through
videoconferencing/webcasting as indicated in paragraph 6 of the IB.

PROPOSED DREDSING OF ROLO CLUSTERED PROJECT: RONO RIVER, INTERNATIONAL CONTAINER RORT COMPLEX [ICPG),
FORT SAN MEDRO, DUMANGAS AND JORDAN
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11.

ITB-3

Clarification and Amendment of Bidding Documents

Prospective bidders may request for clarification on and/or interpretation of
any part of the Bidding Documents. Such requests must be in writing and
received by the Procuring Entity, either at its given address or through
electronic mail indicated in the IB, at least ten (10) calendar days before the
deadline set for the submission and receipt of Bids.

Documents Comprising the Bid: Eligibility and Technical
Components

10.1 The first envelope shall contain the eligibility and technical documents
of the Bid as specified in Section IX. Checklist of Technical and
Financial Documents.

10.2 If the eligibility requirements or statements, the bids, and all other
documents for submission to the BAC are in foreign language other
than English, it must be accompanied by a translation in English, which
shall be authenticated by the appropriate Philippine foreign service
establishment, post, or the equivalent office having jurisdiction over the
foreign bidder's affairs in the Philippines. For Contracting Parties to the
Apostille Convention, only the translated documents shall be
authenticated through an apostille pursuant to GPPB Resolution No.
13-2019 dated 23 May 2019. The English translation shall govern, for
purposes of interpretation of the bid.

10.3 A valid PCAB License is required, and in case of joint ventures, a valid
special PCAB License, and registration for the type and cost of the
contract for this Project. Any additional type of Contractor license or
permit shall be indicated in the BDS.

10.4 A List of Contractor's key personnel {(e.g., Project Manager, Project
Engineers, Materials Engineers, and Foremen) assigned to the contract
to be bid, with their complete qualification and experience data shall be
provided. These key personnel must meet the required minimum years
of experience set in the BDS.

10.5 A List of Contractor's major equipment units, which are owned, leased,
and/or under purchase agreements, supported by proof of ownership,
certification of availability of equipment from the equipment
lessorivendor for the duration of the project, as the case may be, must
meet the minimum requirements for the contract set in the BDS.

Documents Comprising the Bid: Financial Component

11.1. The second bid envelope shall contain the financial documents for the
Bid as specified in Section IX. Checklist of Technical and Financial
Documents.

11.2. Any bid exceeding the ABC indicated in paragraph 1 of the IB shall not
be accepted.

PROPOSED DREDGING OF ILOR0 CLUSTERED PROECT: A.ONO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
FONRT SAN PEDRO, DUMANGAS AND JORDAN
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13.

14.

15.

16.

ITB-4

11.3. For Foreign-funded procurement, a ceiling may be applied to bid prices
provided the conditions are met under Section 31.2 of the 2016 revised
IRR of RA No. 9184.

Alternative Bids

Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings
and specifications. Unless there is a value engineering clause in the BDS,
alternative Bids shall not be accepted.

Bid Prices

All bid prices for the given scope of work in the Project as awarded shall be
considered as fixed prices, and therefore not subject to price escalation during
contract implementation, except under extraordinary circumstances as
determined by the NEDA and approved by the GPPB pursuant to the revised
Guidelines for Contract Price Escalation guidelines.

Bid and Payment Currencies

14.1. Bid prices may be quoted in the local currency or tradeable currency
accepted by the BSP at the discretion of the Bidder. However, for
purposes of bid evaluation, Bids denominated in foreign currencies
shall be converted to Philippine currency based on the exchange rate
as published in the BSP reference rate bulletin on the day of the bid
opening.

14.2. Payment of the contract price shall be made in:
Philippine Pesos.

Bid Security

15.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid
Security in the amount indicated in the BDS, which shall be not less
than the percentage of the ABC in accordance with the schedule in the
BDS.

15.2. The Bid and bid security shall be valid until One Hundred Twenty (120)
days from the date set for Bid Opening. Any bid not accompanied by an
acceptable bid security shall be rejected by the Procuring Entity as
non-responsive.

Sealing and Marking of Bids

Each Bidder shall submit one copy of the first and second components of its
Bid.

PROPOSED DREDGING OF ILOALO CLUSTERED PROJECT: LORLO AIVER, INTERNATIONAL CONTAINER PORT COMPLEX (1CPC),
FORT SAN MDRO, DUMANGAS AND JORDAN
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18.

19.

mB-5

The Procuring Entity may request additional hard copies and/or electronic
copies of the Bid. However, failure of the Bidders to comply with the said
request shall not be a ground for disqualification.

if the Procuring Entity allows the submission of bids through online
submission to the given website or any other electronic means, the Bidder
shall submit an electronic copy of its Bid, which must be digitally signed. An
electronic copy that cannot be opened or is corrupted shall be considered
non-responsive and, thus, automatically disqualified.

Deadline for Submission of Bids

The Bidders shall submit on the specified date and time and either at its
physical address or through online submission as indicated in paragraph 7 of
the IB.

Opening and Preliminary Examination of Bids

18.1. The BAC shall open the Bids in public at the time, on the date, and at
the place specified in paragraph 9 of the 1B. The Bidders’
representatives who are present shall sign a register evidencing their
attendance. In case videoconferencing, webcasting or other similar
technologies will be used, attendance of participants shall likewise be
recorded by the BAC Secretariat.

In case the Bids cannot be opened as scheduled due to justifiable
reasons, the rescheduling requirements under Section 29 of the 2016
revised IRR of RA No. 9184 shall prevail.

18.2. The preliminary examination of Bids shall be governed by Section 30 of
the 2016 revised IRR of RA No. 9184,

Detailed Evaluation and Comparison of Bids

19.1. The Procuring Entity's BAC shall immediately conduct a detailed
evaluation of all Bids rated “passed” using non-discretionary pass/fail
criteria. The BAC shall consider the conditions in the evaluation of Bids
under Section 32.2 of 2016 revised IRR of RA No. 9184.

19.2. If the Project allows partial bids, all Bids and combinations of Bids as
indicated in the BDS shall be received by the same deadline and
opened and evaluated simultaneously so as to determine the Bid or
combination of Bids offering the lowest calculated cost to the Procuring
Entity. Bid Security as required by ITB Clause 16 shall be submitted for
each contract (lot) separately.

19.3 In all cases, the NFCC computation pursuant to Section 23.4.2.6 of the
2016 revised IRR of RA No. 9184 must be sufficient for the total of the
ABCs for all the lots participated in by the prospective Bidder.

PROPOSED DREDGING OF RORO CLUSTERED PROJELT: ONLO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
PORT SAN PIDRO, DUMANGAS AND JORDAN
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ITB—-6

Post Qualification

Within a non-extendible period of five (5) calendar days from receipt by the
Bidder of the notice from the BAC that it submitted the Lowest Calculated Bid,
the Bidder shall submit its latest income and business tax returns filed and
paid through the BIR Electronic Filing and Payment System (eFPS), and other
appropriate licenses and permits required by law and stated in the BDS.

Signing of the Contract
The documents required in Section 37.2 of the 2016 revised IRR of RA No.

9184 shall foom part of the Contract. Additional Contract documents are
indicated in the BDS.

PROPOSED DREDGING OF ILORO CLUSTERED PROJECT: ROWLO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
FONT SAN PEDACO, DUMANGAS AND JORDAN
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Bid Data Sheet
Bid Data Sheet
ITB Clause
5.2 For this purpose, contracts similar to the Project refer to contracts which
have the same Major Calegories of Works which shall be:
Description/Clarification Unit of Measure Quantity
(at least)
Dredging and Open sea
disposal of dredged materials cu.m. 265,750.00
71 Portion of Works allowed to be | Maximum Percentage allowed to be
subcontracted: subcontracted:
Subcontracting is not allowed | Subcontracting is not allowed
10.3 For Joint Venture:
Special PCAB License
10.4 The key personnel must meet the required minimum years of experience
set below:
Relevant
General .
Key Personnel , Experience
Experience (Minimurm)
Work experience Is similar in nature and Ports, Harbors, & Work experience is
complexity to the project to be bid Offshore Engineering similar in nature and
Works complexity to the project
to be bid

a) Project Manager Five (5) years

b} Project Engineer

Three {3) years
¢} Construction Safety and
One (1) year
Health Officer (1)y
d) Foreman Five (5) years

PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT; ROK.Q RIVER, INTERNATIONAL CONTAINER PORT COMPLEX {ICPC),
FORT SAN PEDRO, DUMANGAS AND JORDAN
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Bid Data Sheet
10.5 The minimum major equipment requirements are the folfowing:
Equipment Capacity Number of Units
Self-propelled grab min GW 450 tons with 1-owned
type Dredger mechanically or electrically-
driven 60T crane and 500
cu.m. hopper capacity
Grab Bucket Heavy duty rock/sand of 4.0 1-owned
cu.m. capacity with cutting
teeth
OR
Non-propelled Crane min GW 450 tons with 1-owned
Barge (grab type mechanically or electrically-
dredger) driven 60T crane and 500
cu.m, hopper capacity
Grab Bucket Heavy duty rock/sand of 4.0 1-owned
cu.m. capacity with cutting
teeth
Tugboat 550 hp (minimum) 1-owned/leased

PROPOSED DREDGING OF KON O CLUSTERED PROJECT: LOWLO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
FORT SAN PEDRD, DUMANGAS AND JORDAM
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Sheet

OR
Non-propelled Crane min GW 450 tons with 1-owned
Barge mechanically or electrically-
driven 60T crane
Grab Bucket Heavy duty rock/sand of 4.0 1-owned
cu.m. capacity with cutting
teeth
Tugboat 550hp (minimum) 1-owned/leased
Non-propelled 300 cu.m. capacity each 2-owned/leased
Hopper/Loading Barge

12 Value Engineering Clause:
Not Allowed
15.1 The bid security shall be in the form of a Bid Securing Declaration or any of

the following forms and amounts:

1. The amount of not less than P 5,000,743.16 [2% of ABC], if bid security
is in cash, cashiers/managers check, bank draft/guarantee or
irrevocable letter of credit;

2. The amount of not less than P 12,501,857.91 [5% of ABC] if bid security

PROPOSED DREDGING OF ILONLO LLUSTERED PROJECT: OO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
FORT SAN PEDRO, DUMANGAS AND JORDAN
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Bid Data Sheet

is in Surety Bond.

6 Each bidder shall submit one (1) original and six (8) copies of the Technical
and Financial Proposals, properly labelled, book-bound, with hard cover
and corresponding index tab.

19.2 Partial bids:
Not Allowed
20 Other appropriate licenses and permits required:
None
21 Additional contract documents relevant to the project that may be required

by existing laws and/or the Procuring Entity, such as:

Construction Schedule and S-Curve, Manpower Schedule, Construction
Methods, Equipment Utilization Schedule, Construction Safely and Health
Program approved by the Department of Labor and Employment and
PERT/CPM or other acceptable tools of project scheduling.

PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT: KOO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
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Scope of Contract

This Contract shall include all such items, although not specifically mentioned,
that can be reasonably inferred as being required for its completion as if such
items were expressly mentioned herein. All the provisions of RA No. 9184 and
its 2016 revised IRR, including the Generic Procurement Manual, and
associated issuances, constitute the primary source for the terms and
conditions of the Contract, and thus, applicable in contract implementation.
Herein clauses shall serve as the secondary source for the terms and
conditions of the Contract.

This is without prejudice to Sections 74.1 and 74.2 of the 2016 revised IRR of
RA No. 9184 allowing the GPPB to amend the IRR, which shall be applied to
all procurement activities, the advertisement, posting, or invitation of which
were issued after the effectivity of the said amendment.

Sectional Completion of Works

If sectional completion is specified in the Special Conditions of Contract
(SCC), references in the Conditions of Contract to the Works, the Completion
Date, and the Intended Completion Date shall apply to any Section of the
Works (other than references to the Completion Date and Intended
Completion Date for the whole of the Works).

Possession of Site

4.1. The Procuring Entity shall give possession of all or parts of the Site to
the Contractor based on the schedule of delivery indicated in the SCC,
which corresponds to the execution of the Works. If the Contractor
suffers delay or incurs cost from failure on the part of the Procuring
Entity to give possession in accordance with the terms of this clause,
the Procuring Entity’s Representative shall give the Contractor a
Contract Time Extension and certify such sum as fair to cover the cost
incurred, which sum shall be paid by Procuring Entity.

42, |If possession of a portion is not given by the above date, the Procuring
Entity will be deemed to have delayed the start of the relevant activities.
The resulting adjustments in contract time to address such delay
may be addressed through contract extension provided under Annex
“E" of the 2016 revised IRR of RA No. 9184,

The Contractor’s Obligations

The Contractor shall employ the key personnel named in the Schedule of Key
Personnel indicating their designation, in accordance with ITB Clause 10.3
and specified in the BDS, to carry out the supervision of the Works.

PROPOSED DREDGING OF HLOILO CLUSTERED PROJECT: H OO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX [1CPC),
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The Procuring Entity will approve any proposed replacement of key personnel
only if their relevant qualifications and abilities are equal to or better than those
of the personnel listed in the Schedule.

Performance Security

5.1. Within ten (10) calendar days from receipt of the Notice of Award from
the Procuring Entity but in no case later than the signing of the contract
by both parties, the successful Bidder shall fumish the performance
security in any of the forms prescribed in Section 39 of the 2016 revised
IRR.

52. The Contractor, by entering into the Contract with the Procuring Entity,
acknowledges the right of the Procuring Entity to institute action
pursuant to RA No. 3688 against any subcontractor be they an
individual, firm, partnership, corporation, or association supplying the
Contractor with labor, materials and/or equipment for the performance
of this Contract.

Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation
Reports referred to in the SCC supplemented by any information obtained by
the Contractor.

Warranty

7.1. In case the Contractor fails to undertake the repair works under Section
62.2.2 of the 2016 revised [RR, the Procuring Entity shall forfeit its
performance security, subject its property(ies) to attachment or
gamishment proceedings, and perpetually disqualify it from participating
in any public bidding. All payables of the GOP in his favor shall be offset
to recover the costs.

7.2. The wamanty against Structural Defects/Failures, except that
occasioned-on force majeure, shall cover the period from the date of
issuance of the Certificate of Final Acceptance by the Procuring Entity.
Specific duration of the warranty is found in the SCC.

Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s
liability under this Contract shall be as provided by the laws of the Republic of
the Philippines.

If the Contractor is a joint venture, all partners to the joint venture shall be
jointly and severally liable to the Procuring Entity.

Termination for Other Causes

PROPOSED DREDGING OF ILOWLO CLUSTERED PROJECT: ROILO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
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Contract termination shall be initiated in case it is determined prima facie by the
Procuring Entity that the Contractor has engaged, before, or during the
implementation of the contract, in unlawful deeds and behaviors relative to
contract acquisition and implementation, such as, but not limited to corrupt,

fraudulent, collusive, coercive, and obstructive practices as stated in ITB Clause
4,

Dayworks

Subject to the guidelines on Variation Order in Annex “E” of the 2016 revised
IRR of RA No. 9184, and if applicable as indicated in the SCC, the Dayworks
rates in the Contractor's Bid shall be used for small additional amounts of work
only when the Procuring Entity’s Representative has given written instructions
in advance for additional work to be paid for in that way.

Program of Work

11.1. The Contractor shall submit to the Procuring Entity's
Representative for approval the said Program of Work
showing the general methods, arrangements, order, and
timing for all the activities in the Works. The submissions of
the Program of Work are indicated in the SCC.

11.2. The Contractor shall submit to the Procuring Entity's
Representative for approval an updated Program of Work at
intervals no longer than the period stated in the SCC. If the
Contractor does not submit an updated Program of Work within
this period, the Procuring Entity's Representative may withhold
the amount stated in the SCC from the next payment certificate
and continue to withhold this amount until the next payment
after the date on which the overdue Program of Work has been
submitted.

Instructions, Inspections and Audits

The Contractor shall permit the GOP or the Procuring Entity to inspect the
Contractor's accounts and records relating to the performance of the
Contractor and to have them audited by auditors of the GOP or the Procuring
Entity, as may be required.

Advance Payment

The Procuring Entity shall, upon a written request of the Contractor which shall
be submitted as a Contract document, make an advance payment to the
Contractor in an amount not exceeding fifteen percent (15%) of the total
contract price, to be made in lump sum, or at the most two installments
according to a schedule specified in the SCC, subject to the requirements in
Annex “E” of the 2016 revised IRR of RA No. 9184,

PROPOSED DREDGING OF ILOILOD CLUSTERED PROJECT: MOR.O RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPL),
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Progress Payments

The Contractor may submit a request for payment for Work accomplished.
Such requests for payment shall be verified and certified by the Procuring
Entity's Representative/Project Engineer. Except as otherwise stipulated in the
SCC, materials and equipment delivered on the site but not completely put in
place shall not be included for payment.

Operating and Maintenance Manuals

15.1. If required, the Contractor will provide “as built” Drawings and/or
operating and maintenance manuals as specified in the SCC.

15.2. If the Contractor does not provide the Drawings and/or manuals
by the dates stated above, or they do not receive the Procuring
Entity's Representative’s approval, the Procuring Entity’s
Representative may withhold the amount stated in the SCC
from payments due to the Contractor.
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Special Conditions of Contract

GCC Clause

2 Sectional Completion:
None

1 The Procuring Entity shall give possession of all parts of the Site
to the Contractor upon commencement of the project.

6 Site Investigation Report:
None

7.2 Permanent structures: Fifteen (15) years
Buildings of types 4 and 5 as classified under the National
Building Code of the Philippines and other structures made of
steel, iron, or concrete which comply with relevant structural
codes (e.g., DPWH Standard Specifications), such as, but not
limited to, steel/concrete bridges, flyovers, aircraft movement
areas, ports, dams, tunnels, filtration and treatment plants,
sewerage systems, power plants, transmission and
communication towers, railway system, and other similar
permanent structures

10 No dayworks are applicable to the contract.

11.1 The Contractor shall submit the Program of Work to the Procuring

Entity's Representative within days of delivery of the Notice
of Award.
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1.2 The amount to be withheld for late submission of an updated
Program of Work is

13 The provision on advance payments or mobilization fees in the
terms and conditions of all contracts/ purchase orders/ job orders
for goods, services and infrastructure projects that will be signed
or executed shall henceforth be excluded.

14 No further instructions.
151 The date by which operating and maintenance manuals are
required is .

The date by which “as built” drawings are required is

15.2 The amount to be withheld for failing to produce “as built”
drawings and/or operating and maintenance manuals by the date
required is
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PROJECT : PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT: ILOILO RIVER,
INTERNATIONAL CONTAINER PORT COMPLEX (ICPC), FORT SAN PEDRO
DUMANGAS AND JORDAN

6.01 SCOPE OF WORK

s General Provisions

To undertake the PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT: ILOILO RIVER,
INTERNATIONAL CONTAINER PORT COMPLEX (ICPC), FORT SAN PEDRO, DUMANGAS AND JORDAN with
an estimated volume to be dredged of §31,500 cu.m. Includes :

1. Dredging/Excavation of soft to highly dense seabed comprising of clayish
sand/soil, pebbles/stones up to the designed depth.

2. Loading of excavated dredging materials into the loading scow and disposal to
designated area as directed by the Project Engineer.

3. Shall be undertaken on the deep portion of the channel way up to the shallow
area.

4. Must not obstruct the flow of vessel's traffic within the vicinity

8. Transporting and disposing of dredged materials;;
a) Minimum sea leve! of 20.0 meters
b) Minimum distance of 20.0 kms. away from the project site

+ The dredging area shall be dredged at the required depth as indicated on the
Drawing/s.

» The work includes furnishing of all labor, materials, plants and equipment required to
complete/finish the dredging works in accordance with the Dredging Specifications.

= Work Schedules

e« After examinations of all relevant data, coordination needs, work constrains,
equipment to be used and other matters, a PERT/CPM diagram showing the detailed
schedule/duration and sequences for the execution of dredging work shall be
submitted to the Engineer for approval within 15 days before the proposed
commencement of the Works.

« Before the commencement of rock breaking/dredging works, the Contractor together
with the Authority's Representatives and Surveyors shall conduct a pre-joint
hydrographic survey which will form basis of actual quantity of dredging materials to
be removed/excavated.

* Prior to dredging works, the Contractor shall establish visible markers/buoys to
clearly define the limits of the dredging area.

602 DREDGING EQUIPMENT/LAYOUT OF WORK

= Plant
= The Contractor shall keep on the job sufficient dredging equipment and/or plant to
meet the requirement of the project.

» The equipment/plant shall be in satisfactorily operating conditions and capable of
efficiently performing the dredging works with safety as set forth herein and shall be
subject to inspection by the Authority’s Representative at all times.

PROPOSED DREDGING OF ILORO CLUSTERED PROJECT: ROILO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
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= Physical Data/l.ayout of Work

THE CONTRACTOR, PRIOR _TO THE START OF DREDGING WORKS, SHALL SECURE
DISPOSAL/DUMPING PERMIT AND OTHER RELATED CLEARANCE FROM THE PHILIPPINE
COAST GUARD {PCG) OR ANY OTHER GOVERNMENT AGENCY. IT SHALL BE RESPONSIBLE
FOR _THE PREPARATION OF DOCUMENT/S NEEDED IN ITS APPLICATION OF SAID PERMITS
INCLUDING PAYMENT OF CORRESPONDING FEES/CHARGES.

THE AUTHORITY DOES NOT GUARANTEE TO KEEP THE PROJECT DREDGING AREA FREE
FROM OBSTRUCTIONS.

The Contractor shall adjust and conduct the work in such manner not to disrupt the
flow of seacraft plying the navigational channel at all times.

The Contractor shall layout his work from the government established ranges and
gauges which shall be pointed out to him prior to commencement of the dredging
work but shall be responsible for all measurements in connection therewith.

The Contractor shall fumish, at his own expense, all platforms, survey equipment,
range markers, poles, buoys, etc., and labor as may be required in laying out any
part of the dredging work.

The Contractor shall be responsible for the installation, maintenance and
preservation of all gauges, ranges, platforms, dredging limit markers and buoys.
Upon completion of the work, the Contractor shall promptly remove all ranges,
markers, buoys and other marker place by him that may be detrimental to smooth
passage of seacraft passing the channel.

IN THE ABSENCE OF A CLEAR GUIDELINES, THE IMPLEMENTING OFFICE (DSD} DOES NOT
GUARANTEE THE EXEMPTION OF THE CONTRACTOR FROM PAYMENT OF PORT USAGE
FEES/DUES THAT MIGHT BE IMPOSED BY THE PORT/TERMINAL MANAGER.

6.03 DREDGING WORKS
= Description

This item shall consist for the dredging/removal of dense to highly dense seabed
comprising of clayish sand/hard soil and debris at ILOILO RIVER, INTERNATIONAL
CONTAINER PORT COMPLEX (ICPC), FORT SAN PEDRO, DUMANGAS AND JORDAN
in conformity with the dimensions shown in hydro survey plan or as established by
the PPA Engineer with coordination with the PMO-Panay/Guimaras.

The dredged materials shall be transferred / dispose to designated disposal site.

=  Progress of Work

Upon mobilizing sufficient labors, materials, plants and dredging equipment and as
time is of essence, the Contractor shall work at a minimum of Fourteen Hours (14)
per_day or more as may be necessary, subject to existing laws, to ensure the
prosecution of work in accordance with the approved dredging schedule
(PERT/CPM). If the Contractor falls behind the approved dredging schedule, the
Authority's Representative may require the Contractor to increase the number of
shifts, working hours and/or dredging equipment without extra cost to the Authority.

Failure of the Contractor to comply with the requirements shall be reasonable
grounds to assume that the Contractor is not performing the dredging work with such
diligence as will insure completion within the specified time, in which case, the
Authority may be compelled to take steps to protect the interest of the PPA.
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6.06

Technical Specifications

= When the Contractor elects to work overtime and on Sundays and legal holidays,
appropriate authority from those concern must be secured and notice of his intention
to do so shall be submitted to the Authority's Representative within the reasonable
time in advance thereof.

= The Contractor shall submit daily dredging reports within two (2) days after the end of
the day covered by the report duly signed by the Contractor or his duly authorized
representative and the authorized PPA representative. The report shall be made in
forms and to be provided by the Authority.

= The Contractor shall take necessary measures to protect the life and health of his
men in accordance with the existing laws and regulations of the Government. The
Contractor shall provide safety devices to Authority’s personnel while on board the
dredging equipment/plant in performance of their official duties.

» The Contractor shall put up and maintain such markers and buoys as will prevent any
accident in consequence of his dredging work. No liability whatsoever attaches to the
Authority, if as a result of the dredging operations or installation, an accident happens
in the project area. The Contractor shall hold the Authority free and harmless against
any or all claims of persons involve in such accidents.

WORK DURATION & ESTIMATED QUANTITIES

The dredging works shall be completed within SIX HUNDRED SEVENTY THREE (673)
CALENDAR DAYS (inclusive of Sundays, Holidays and Unworkable days).

The estimated quantity of dredging materials necessary to be removed is 531,500 cu.m.
DREDGING MATERIALS

Disposal of Dredging Materials shall be hauled/transported using hopper/loading barge and
deposited to designated area as directed by the Project Engineer.

Displace Materials.

= Should the Contractor, during the progress of the dredging works, lose, dump, throw
overboard, sink, misplace any materials, plant, machinery or appliance which may be
dangerous to or obstruct navigation and/or port operations activities, the Contractor
shall immediately give notice with description and location of such obstruction to the
Authority and when required, shall mark or buoy the obstruction until such time the
same is removed.

= Should the Contractor refuse, neglect or delay compliance with the above
requirements, such obstructions shall be removed by the Authority and the cost of its
removal shall be deducted from any money due or to become due to the Contractor
or proceed against his performance bond.

= Any dredged materials that is deposited other than the designated area will not be
paid and the Contractor shall be required to remove such misplace materals and
deposit it to where directed at his expense.

INSPECTION

No PPA Project Engineer or Authority’s Representative is authorized to change any
provisions of the dredging specifications without written authorization of the Authority.

Nor shall the presence or absence of a PPA project Engineer or Authority’s Representative
relieve the Contractor from any of his responsibility under the Contract.

PROPOSED DREDGING OF LOKO CLUSTERED PROJECT: RORO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
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6.07

6.08

6.09

Technical Specifications

FACILITIES/ACCOMODATION TO BE PROVIDED

The Contractor shall provide the use of vehicle with driver, boats, boatmen, laborers,
equipment, appliances and materials forming part of the ordinary and usual equipment/plant
and crew of the dredging plant as may be necessary in inspecting and supervising the
dredging work.

The Contractor shall provide a temporary site office for office and sleeping purposes of
Authority's Representatives. The room shall be fully equipped and maintained to the
satisfaction of the Authority. it shail be properly lighted and ventilated.

OVER DREDGED, SIDE SLOPE AND PAY LIMITS

Over dredged (Over-depth)

» An over-dredged of 0.30 meters beyond the required project depth below MLLW MAY
BE PAID FOR, BUT SUBJECT TO THE AVAILABILITY OF FUND AND IN ACCORDANCE OF IRR-
EOFR.A. 9184.

» NO OVER-DREDGED _PAYMENT SHALL BE MADE ON PROGRESS-DREDGING
ACCOMPLISHMENT.

Slide Slope

» The volume of excavated materials to be paid for is that of a rectangular prism with
sides vertical plus the triangular prism formed by the prescribed atiowable side siope
of 1:3.

= The vertical sides of the rectangular prism shall not go beyond the designed dredging
limits.
The dredging of Noilo River, International Container Port Complex (ICPC), Fort San
Pedro, Dumangas and Jordan calls for a vertical accuracy of (+/-) 0.30 meter.

It is to be clearly understood that no payments will be made for dredging beyond the
dredging limits except as provided above. The Contractor shall bear all the cost of over-
dredging beyond the project depth and in addition, of any remedial measures ordered by the
Authority or its representative to be taken in areas over-dredging is not permitted.

MEASUREMENT AND PAYMENT

The basis of measurement for dredging quantities is the net cubic content of the voids
formed by the removal of the materials within the limits of payment as follows:

s The seabed as determined by soundings prior to dredging.

= The level or levels specified to which dredging is to be carried out, as will be proved
by sweeps and surveys undertaken after dredging.

= Vertical faces at the limits of dredging (with allowable slide slope) as defined on the
plan.

Computation of volume shall be MANUALLY CALCULATED and in the metric system using the
“END AREA METHOD".

COMPUTATION OF PROGRESS-DREDGING VOLUME ACCOMPLISHMENT SHALL NOT INCLUDE THE
ALLOWABLE OVER-DREDGED OF 0.30 METERS.

The total volume of materials to be paid for under this contract will be measured by
computing the volume between the bottom surface shown by soundings made before
dredging and the bottom surface by the soundings made as soon as practicable after the
work specified is completed or immediately after the cut-off date to be set if the Contractor
opted for interim payments.

PROPOSED DREDGING OF ROAO CLUSTERED PROJECT: LORD RIVER, INTERNATIONAL CONTAINER PORT COMPLEN {ICPC),
FORT SAN PEDRO, DUMANGAS AND JORDAN
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Technical Specifications 5

= Payments for dredging will be made not often than once a month. Payments shall be made
upon the estimates of work satisfactorily completed by the Contractor and accepted by the
Authority during the preceding period.

= Upon such estimate, the Authority shall pay the Contractor a sum equal to ninety percent
(90%) thereof up to and until such time as the total dredging work shall have been
completed.

= The Contractor will be held responsible for clearing, slumping of side slope and/or all other
materials dropped into the dredging areas untit finally accepted by the Authority.

» The unit rate for dredging work applies to excavating of any materials within the dredging
area and to include the removal and disposal of all debris and other objects encountered,
and for the disposal of dredged materials at the designated dumping site.

6.010 SOUNDINGS

» The Contractor, in the presence or joint with the Authority’s Representative and during the
progress of the dredging works, shall perform continuous checking of the depth thru
soundings.

« For the purpose of work progress payments; the Contractor, jointly with the Authority’s
Representative and/or Surveyors, shall conduct soundings on areas subjected to dredging
activities during the month or the preceding period for which payment is being claimed.

= Pre, Progress and Post-Dredging soundings shall be made at intervals not less than 10.00
meters and to be undertaken jointly by the Contractor and the Authority’s Representative
and Surveyors.

» Records shall be made during the sounding activities giving the time, the waterftide level,
and the position of the sounding paraphemalia and plant/equipment. Each party shall have
and keep its own records.

» Computation of the volume dredged for the period shall be made in accordance with Section
6.09 herein above (Measurement and Payment) and shall be prepared and plotted by the
Authority, checked and concurred by the Contractor.

« The Contractor shall be responsible for all costs involved in the above mentioned soundings
such as costs for the survey boat, sounding and survey equipment, measurement, markings,
materials, transportation and other cost related thereto. PPA MAY OPT TO USE ITS OWN
SURVEY EQUIPMENT AT NO COST TO THE CONTRACTOR. HOWEVER, THE CONTRACTOR SHALL BE
RESPONSIBLE FOR THE COST OF REPAIR IN THE EVENT THE _PPA-OWNED INSTRUMENTS BROKE
DOWN/DAMAGE DURING THE COURSE OF THE SURVEY WORK AND TRANSPORTATION TO/FROM THE
DREDGING SITE.

6.011 TECHNICAL SPECIFICATION

DESIGN DREDGING DEPTH : - See attached Survey Plan

(see attached hydro plan)

TOTAL ESTIMATED VOLUME - 531,500 cu.m.

APPROXIMATE DREDGING AREA - See attached Survey Plan
= WIDTH - See attached Survey Plan
a  [ENGTH - See attached Survey Plan

DREDGING SOIL COMPOSITION

Dense to Highly Dense seabed
Comprising of Compacted Clayish Sand/
Soil, Pebbles/Stones with rock formation

PROPOSED DREDOING OF H.OW.0 CLUSTERID PROJECT: L.OKO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
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Technical Specifications
(Project Billboard)

ITEM 02 : PROJECT BILLBOARD

SPECIFICATION

The Project Billboard shall be installed at location(s) designated by the Engineer.

The size and specifications of materials for the standard billboard shall be 4ft. x 8ft. (1,200mm x
2,400mm) using % inch (12mm) marine plywood or tarpaulin poster on 3/16 inch (5mm) marine
plywood.

Project billboards shall not contain Name(s) and/or picture(s) of any personages.

See attached drawings for further details of the standard billboard.
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Techoical Specificat

(Project Billboard)
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Technical Specifications
{Project Billboard)
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Technical Specifications
{Project Billboard)
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Tachnical Specifications
(Safety Signages and Barmicades)

ITEM 03 : SAFETY SIGNAGES AND BARRICADES
DESCRIPTION
This work includes the furnishing and installing of safety signages and barricades in accordance
with the specifications and to the details shown below in the drawings, or as directed by the
Engineer.
SPECIFICATION
The Signage's and Barricades shall be installed at location(s) designated by the Engineer.
The sizes of the standard signages shall be 2-2/3ft x 4ft (800mm X 1,200mm) for fixed type and
2ft x 2-2/3ft (600mm x 800mm) for mobile type. For barricade standard 2ft x 2-2/3ft (600mm x
800mm) shall be provided.

The materials to be used for signages and barricades are ¥z inch (12mm) marine plywood or
tarpaulin poster on 2" x 2° (50mm x 50mm) good lumber frame (see drawing below).

The printing or painting shall be the discretion of the Engineer.
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BOQ and Attachments
{Annex 1 - Basis of Payments)

BASIS OF PAYMENT FOR WORK ITEMS INCLUDED IN THE PROPOSAL

PROJECT NAME : PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT: ILOILO RIVER,
INTERNATIONAL CONTAINER PORT COMPLEX {ICPC), FORT SAN PEDRO,
DUMANGAS AND JORDAN

LOCATION : ILOILO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX {ICPC),
FORT SAN PEDRO, DUMANGAS AND JORDAN

The work items included in the proposal and the basis of payments are as follows:

BILL NO. 1 - GENERAL EXPENSES
item 1.01 Mobilization/Demobilization and Cleaning/Clearing.

The quantity to be paid for shall be the minimum equipment requirement enumerated in the bid
documents mobilized, demobilized and cleaning of the site and accepted by the Engineer. The
contract lump sum price shall be full compensation for fumnishing all materials, labor, equipment,
tools and incidentals necessary to mobilize and demobilize all the minimum equipment requirement
enumerated in the bid documents including cleaning of the site. Fifty percent (50%) of the total
amount shall be payable after the mobilization activity while the remaining (50%) payable after
demobilization and cleaning.

Item 1.02 Provide Environmental Safety and Health Program in the execution of the
project.

The quantity to be paid for shall be the actual implementation of construction safety and health
program and accepted by the Engineer. The contract unit price shall be full compensation for
fumishing all materials, labor, equipment, tools and incidentals necessary to complete the
implementation of the Construction Safety and Health Program, as required and approved by the
Department of Labor and Employment (DOLE).

jtem 1.03 Provide and Maintain Temporary Facility for the Engineer and Staff

The quantity to be paid for shall be the actual rental for temporary site office and residence for the
engineer and staff and accepted by the Engineer. The contract unit price shall be full compensation
for fumishing all materials, labor, equipment, tools and incidentals necessary for the provision of
temporary site office and residence for the engineer and staff at least 30.00 m?

The quantity to be paid for shall be the actual services rendered in maintaining the site office and
accepted by the Engineer. The contract unit price shall be full compensation for furnishing all
materials, labor, equipment, tools and incidentals necessary to complete the maintenance of the
temporary site office and residence as well as other expenses such as provision for electric power,
telephone bill, potable water supply, janitorial and security services

Item 1.04 Port Charges and ECC/CNC Processing

Payment for this item, Port Charges and Other Expenses/Fees, related to the execution of
dredging and disposal works shall be in per actual cost / Official Receipt issued by PCG for
Disposal Permit and other related fees concerning the disposal of dredged materials; and Berthing,
Dockage Fee or any port charges the concemed PMO may impoese.

PROPOSED DREDGING OF LONO CLUSTERED PROJECT; LOK.O RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (PG,
POAT SAN PIDRO, DUMANGAS AND JORDAN



BOQ and Attachments S
(Annex 1 - Basis of Payments)

BILL NO. 2 - DREDGING AND DISPOSAL

Item 2.01 Dredging of Maneuvering Areas and disposal of dredged materials to the
designated area as directed by the Engineer.

The quantity to be paid for shall be the actual volume, including allowable over-dredging but
subject to availability of fund, in cubic meters of dredged materials including disposal to the
designated area as directed by the Project Engineer. Payment shall include the cost of dredging
equipment, materials, labor, survey works, handling.

BILL NO. 3 - REIMBURSABLE ITEMS

item 3.01 Provide for Office and Survey Equipment

The quantity to be paid for shall be the actual quantity of determined items by the Authority deemed
necessary in the implementation of the project, supplied, delivered and accepted by the Authority.
Payment for said items shall be made only upon complete delivery/acceptance of such. The
contract lump sum price shall be full compensation for providing all determined items. The
Contractor’s Profit and Overhead, Contingencies and Miscellaneous (OCM) should not be included
in the cost of said items. Claims for payment shall be supported by Official Receipt(s) (OR) and at
least three (3) canvasses. The amount to be paid for shall be the price indicated in the OR but
should not exceed the contract lump sum price. The determined items shall be the property of PPA.
Operation and maintenance shall be bomne by PPA.

Payment shall be in per item delivered with no OCM and Profit imputed in the unit cost.

PROPOSED DREDGING OF KOAO CLUSTERED PROJECT: ROLO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (CPL),
FORT SAN MEDRO, DUMANGAS AND JORDAN
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{Annex 2 — Facilities to be provided)

FACILITIES TO BE PROVIDED FOR THE ENGINEER & HIS STAFF

PROJECT NAME : PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT: ILOILO RIVER,
INTERNATIONAL CONTAINER PORT COMPLEX (ICPC), FORT SAN PEDRO,
DUMANGAS AND JORDAN

LOCATION > ILOILO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
FORT SAN PEDRO, DUMANGAS AND JORDAN

A SITE OFFICE
The Contractor shall rent/lease a fully furnished and air-conditioned temporary site office for
use of the Engineer and his staff with a floor area of at least 30 sq.m. [t shall be provided or
connected with electricity, portable water supply and drainage/sewerage system. The said
site office shall have tiled bathroom/toilet complete with fixtures and partitions for at least
two (2) rooms. The field office shall be located within or near the project site as approved by
the Project Manager/Engineer.

B. OFFICE AND SURVEY EQUIPMENT
The Contractor shall purchase the following main items of brand new office and survey
equipment for use of the Engineer and his staff. The Contractor shall make available for use
of the Engineer other equipment as may be necessary for the proper functioning of the
office. The procured equipment shall be the property of PPA. Operation and maintenance
shall be bome by PPA after the completion of the project.

2 units 2TB HARD DRIVE

1 unit GETAC RUGGED LAPTOP (MICROSOFT WINDOWS 11)
S$410G4 - Intel Core i7-1165g7 Processor, (Without Webcam), Microsoft
Windows 11 Pro x64 with 16GB RAM, 512GB PCle SSD (main storage, user
Swappable), Sunlight Readable (Full HD LCD + Touchscreen + Stylus), US KBD
+ US Power Cord, Membrane Backlit KBD, Wifi + BT, Thunderbolt 4, 3 years
Limited Warranty

1 unit SCANNER, DEPARTMENT COLOR DOCUMENT
KV-S5046H or KV-S5076H, 80ppm/160ipm scan speed, Duplex colour
Scanning — business card to A3 size innovative paper-feed mechanism with
Ultrasonic double-feed detection, Long paper mode and accurate feeding
for mixed document, High-volume, 300-page ADF, Self-cleaning functions,
daily duty cycle: 25,000 pages/day

PROPOSED DREDGING OF LOLO CLUSTERED PROJECT: LOILO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX {ICPC),
FORT SAN PFRORD, DUMANGAS AND JORDAN
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(Annex 3 — Minimum Equiprnent Requirements)

MINIMUM EQUIPMENT REQUIREMENT

PROJECT NAME : PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT: ILOILO RIVER,

INTERNATIONAL CONTAINER PORT COMPLEX (ICPC), FORT SAN PEDRO,
DUMANGAS AND JORDAN

LOCATION : ILOILO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),

FORT SAN PEDRO, DUMANGAS AND JORDAN

ONE (1) UNIT SELF-PROPELLED GRAB TYPE DREDGER, min GW 450 tons with mechanically
or electrically-driven 60T crane and multiple line heavy duty rock/sand grab bucket of 4.0
cu.m. capacity with cutting teeth and 500 cu.m. hopper capacity,

(Owned)

OR

ONE {1} UNIT NON-PROPELLED CRANE BARGE (GRAB TYPE DREDGER), min GW 450 tons with
mechanically or electrically-driven 60T crane (min) and multiple line heavy duty rock/sand
grab bucket of 4.0 cu.m. capacity with cutting teeth and 500 cu.m. loading capacity,
{Owned)

ONE (1) UNIT TUGBOAT, 550 HP;
(Owned or Leased)

OR

ONE {1) UNIT NON-PROPELLED CRANE BARGE, (GRAB TYPE DREDGER); min GW 450 tons with
mechanically or electrically-driven 60T crane (min) and multiple line heavy duty rock/sand
grab bucket of 4.0 cu.m. capacity with cutting teeth;

(Owned)

ONE (1) UNIT Tugboat, 550 hp;
(Owned or Leased)

Two (2) uniTs Non-propelled Hopper/Loading Barge, 300 cu.m. capacity each;
(Owned or Leased)

PROPOSED DREDGING OF KOIL O CLUSTERED PROJECT: RONLO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX {ICPC),
FORT SAN PEDROQ, DUMANGAS AND JORDAN
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CONSTRUCTION SAFETY AND HEALTH REQUIREMENT

The Contractor shall implement the construction safety and health program in accordance with the
applicable provisions of the Occupational Safety and Health Standards (OSHS) of the Department of
Labor and Employment (DOLE) including stringent covid-19 protocols per PPA Engineering Circular
No. 01-2020 and Construction Guidelines for Project Implementation during the period of public
health emergency approved by PDCB and CIAP.

The Contractor, subject to the approval of the Engineer shall provide and maintain throughout the
duration of the contract a medical room with at least 15 square meters together with all necessary
supplies to be sited in the Contractor’s main area.

The Contractor shall provide the following minimum requirements:

LABOR
1 no.  Safety Engineer / Officer
1 no.  Nurse/Health Officer
EQUIPMENT / MATERIALS

Personne! Protective Equipment
15 pcs. Hard Hats
16 pcs.  Gloves
15 pcs. Goggles
15 pcs.  Safety Shoes

Safety Devices
2 lot Buoys/Markers
2 lot Waming signs

1 units Fire extinguisher (10kg.)
1 lot Disinfection Booth with footbath
15 no. PCR Test for Covid-19 (Initial Testing)

15 no. PCR Test for Covid-19 (Confirmatory Testing)

Medical and First Aid System - For thirteen (13.0) mos.

Temporary Shelter for Workers - 1 lot

NOTE:
The Contractor shall provide the above-cited minimum construction safety and health
requirements or as required by the Engineer.

PROPOSED DREDGING OF ILONLO CLUSTERED PROUECT: ILOILO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX {ICPE),
FORT SAN PEDR(, DUMANGAS AND JORDAN
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MAY 15 2020

FHILIFPINE .
FORTS " - -

o

AUTHORITY

- ENGINEERING CIRCULAR NO.§{ 2020

FOR : THE MANAGER, PCMD
ALL PORT MANAGERS
CONCERNED CONTRACTORS
FROM : THE ASSISTANT GENERAL MANAGER,
. ENGINEERING OFFICE
SUBJECT : SAFETY GUIDELINES FOR THE IMPLEMENTATION OF

ALL PPA (CAPEX & RM} AND DOTr TOURISM AND
SOCIAL REFORM PROJECTS DURING THE COVID-19
PUBLIC HEALTH CRISIS

Pursuant to the Proclamation No. 928, series of 2020 issued by President Redrige
Roa Duterte, declaring a State of Calamity throughout the Philippines due to the
Coronavirus Disease 2019 (COVID-19) and in view of the extended implementation of
Enhanced Community Quarantine (ECQ) and General Community Quarantine (GCQ)
in the identified areas, the following guidelines, in addition to the existing safety
standards approved by the DOLE and also to the PPA Memorandum Circular No. 18-
2020, are hereby directed to be implemented in all on-going PPA infrastructure
projects including the DOTr Tourism and Social Reform projects:

1. Only persons from Twenty-One (21} to Fifty-Nine (59) years of age, without pre-
existing health conditions, such as, but not limited to immunodeficiency,
comorbidities or other heatth risk and who did not come in contact with someone
with COVID-18 shall be allowed to be included in the workforce for areas under
ECQ and GCQ. -

2. The Contractor shall provide for their personneliworkers the necessary welfare
facilities and amenities, such as employees’ quarters for board and lodging for
the project area covered by the ECQ and GCQ, otherwise, prior to deployment,
prescribed procedures shall be conducted at every instance of re-entry.

3. Adequate food, potable drinking water, disinfectants shall be made available by
the Contractors for their in-house personneliworker during the period of
ECQ/GCQ.

4. Compliance to socia! distancing, proper hygiene and mandatory wearing of face
masks and other protective personal equipment shall be ensured for all on-
going projects as precautionary measures to avoid and contain the spread of
COVID-1¢ in the work place, -

A Bomilarao Dviva, Sowth erbue, Port Aren 1018 Prrones
PO Box 4% Mamla o
Ted No (+610) U4-8500  Frf 2, 5274855

wabule www ot
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5. Field Offices, employees’ quarters, bunkhouses and other common areas shall
be maintained to ensure cleanliness and daily disinfection of said areas must
be conducted accordingly.

6. Contractors shall provide disinfection facilities such as handwashing station,
foot bath and others to be placed at various focations of all on-going projects.

7. Contractors shall ensure that their projects are in compliance with the DOLE
D.C. No. 13 series of 1998. Personnel and workers shall be provided with the
supply of vitamins particularly Vitamin C and other over the counter medicines,
quarantine facilities and oxygen tanks for emergency purposes.

8. Safety Officer of the Contractor shall regulariy conduct briefing on the
information regarding COVID-19 construction protocols on top of other safety
requirements.

9. As preventive measure, daily monitoring of the pre and post work health
conditions of workers shall be underiaken by the Contracter's health/safety
officer particularly the temperature, blood pressure and exposure monitoring.
Personne!l with symptoms refative to COVID-19 shall be immediately isolated
and quarantined for fourteen {14} days and if necessary, brought to the DOH
COVID-13 treatment facility under strict confidentiality/privacy,

10. Daily health monitoring report shall be prepared by the Safety Officer and to be
submitted to the assigned PPA Project Engineer/Port Engineer.

11. Proper protocols in accordance with the DTi and DOLE interim Guidelines and
the Local Government Unit policy on work place prevention and control of
COVID-19 shall likewise be striclly observed.

12. Daily work activities shall be under strict monitoring by the Safety Officer to
ensure compliance with safety standards and quarantine protocols.

13.Sharing of construction and office equipment is discouraged. However, if it
cannot be avoided, disinfection of equipment in between fransfer shall be
conducted,

14_All materiais and equipment brought inside the project site shall be disinfected,
as much as possible.

15. Non-essential personnel, visitors and general public shall be restricted to enter
the project site. All personnel entering the construction site premises onh a
ternporary basis (e.g. Delivery truck drivers, inspectors, etc) shall be properly
logged and checked for symptoms. Gatherings, liquors, and/or memy-making
ara strictly prohibited in the project site.

&\
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16.PPA Port/Resident Engineer shall ensure strict compliance to DOLE D.O. No.
13, series of 1998 and implementation of the mentioned COVID -19
precautionary measures in the work place.

17.Clustered and staggered deployment of employees within the construction site
shall be observed to minimize personnel contact.

18. Contractors shall submit to the implementing unit the inventory of work
activities including the proposed seguencing of activities to be followed and
undertaken to comply to the required social distancing. Break times shall be
conducted in a staggered manner.

For strict compliance.

A e,
T
Rl W

_CONSTANTE T FARINAS, JR.

%
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(Annex 7 = Construction Guidedines for Project Implementation
during Public Health Emergency dated June 29, 2020)

June 29 2C20G

MEMORANDUM

FOR * The Assistant General Manager for Engineering
Otfca of the Assistant Genaral Managar for Enginearn;

FROM : The Manager
Internal Audit Department (LAD)

SUBJECT : Construction Guidalines for Project implementation during the
period of Public Health Emergency

tast June 15, 2020, we received thru emard the letter from the Constructon kngustry
Authormy of the Phiipgaines (CIAPY 10 the General Manager éated June 15 2020
{copy altached) regard.ng the abave st CIAP is requesting PPA to 3ssis! them
in dsseminating the abave Construchion Gudsimes 10 our stakeholdars wcluding
contractors and impemaning umis.

Relative to thus. 1AD bemg the impiementmg unit for Constructors Performance
Evaluption System (CPES) and relative to s implementation, may we soek
assistance from your goodt office in dsseammnatirg the attached gudetines to the PPA
Enginearing Units and PPA ¢construciors

Thank you for your kind consderation

PHIL. PORTS RMUTHORITY
ENCINLERII 07 o E
PROJ. CEV'T DEFARIALND

RR?..!:.__"‘J.!. LA s
t b B e Ll

Ce Tre Gorerds Moriager i ToaE -
[ 1} " s
Allsstynortis  As slaned tedt uo.j %&M-&JU

VENICIUS V. VILLASENOR

A Hewmcacfams Gogh REtar F F Supc ks 4] G PV R e
S L AT L]
. ke AT e TR [ L]
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(Annex 7 — Construction Guidetines for Project mplementation
during Public Health Emergency dated June 28, 2020)

guidelines. These were developed considerwg SME contractors which empioy the
biggest chunk of the ndustry’s labor work force and large coniractors involved in both
public and private in‘mstructure projects as well as vertical constructon,  The
guidelines will give poirters in managng their human resources at this cribeal time but
vall kewisa give important diroctions to contractors in managing their business not just
for survivat but to be atile to contnbute o the country’s aconomic recavery progrim,

The TWG is presenting options or cowrses of actions which contraciors may consiter
depencing on apphcatity ta the project’s wrooue characteristics  while marmtaining
minimum requrernents based on gu<elinies by govermment authontes such as the
IATF Omnibus Guidehnes for the implcrmentation of Commueity Quaranting in the
Phiippires, Department of Trade and ndustry (DTI) and Department of Labor and
Employment (DOLE) Interim Guidelines on Workpluce Provention and Contred of
COVID-19, 2nd DOH Department Memorondum No. 2020-229, Interim Guidelines on
the Retumn-to-Work,

These guidelines are subject Ic peradic rewew to better respong to developments and

ensut2 workers health and protecticn az well as complance wih government
regulations.

Purpose

The puidelines will set key prrcples 8¢ minmym requremants that define
responsbie, heaithy ana safe operations for construction related operalions under
COVID-13 and ensure the survival of business as well as the protection of workers.
Scope / Coverage

The quidetnes will indude preventan, detecton. and tapid respense Messures
dusignad 10 achweve the princicies above whie maintaming businees continuity across
the constructon industry.

Policy Content / Guidelines

Materials
1. Delvenas
1. All equipmert and molenal delivenes mus! be crefully planned and
monilorsd.

2. Transition and delvery zonos are enthiad and Gimited 1o select porsconel,
i.e., receivers and debverers,

2.1, Transtion persotirel are regularly monitared, always provided roguired
Personal Frotoctive Equpment (PPEs) and may be included for optional
tosting.

2.2. Secial ¢istancing anc other protxxds by the Department of Health (DOH)
should be fchiowsd,

3. As much as possible, camgc 1s unloaded only by the recervers, whle the
deldverers do not leave ther vehidos. If the receivers are nat encugh to unicad
the cargo, the deliverers must unicad while the receiver has o watl a2 &
sacurad ¢rstance untl compheted,

LIl Caandeaten Baf Ceipe i rdunemer il 5500 ALY WP e O Sty T Eruan pgers l Puc d o 13 f—
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*
All cargo should undergo proper disinfection procedures before use. Likewise,
involved staff should also be propery disinfected before enteting the jobsile,
4.1. Materials, which are exposed W the sun. such as concrete and gravef,
road not be drinfected.

Manpower

i  Awarpnass and Commurncaton

L

7.

Active comyumication botwoen the workars, safety officers (as specified undsr
Sectian 14 of R A. 11058 end s implerrenting Rukes and Reguiations (IRR} as
spectlied In DOLE D.0. 198 §. 2018), st supervsors. and management is
advised ih planreng and implementing the peolocols,
1.1. A knguages and dinlects should be accounted for ta ensure proper
communicaton.
Infegraphics {may adaopt DOH’s), signages, and posters on health and safety
maasures {ses Anmex A) must be posted at entry points and strategic araas:
2.1. Gaiily ypdates on the fatest develapmeants.
2.2. Selffscreening measures.
2.3. COVID-19 Hotline.
As much zs possibée, al werkers should exercize tre practices for reducng
tha rigk of fransmissicn, and proper hygene as icentfied by the DOH:
3.1. Social distanong [at least one (1) meter distance from rext person).
3.2. Proper harxdwashing using anti-bactenal soap {or use alcohol-baced
Fand sanitzer when unavaitable).
3.3. Avoid conlact with own 8yes, nose, 8nc mouth.
3 4. Prohibet spithing.
3.5. Cgvering of mouth with bssue or arm (f tssue is unavailable] when
sneezing or coughmng.
3.6. Lise and remove PPE with caro,
3.7. Do not shara perscasi belongings such as phonas, pens, PPES,
2.8. Awoid physcal greetings (e.g. handshakes, hugs).
Al workers' stalus on-site ang olf-ste, are propety noled at all trmes by the
safely officers.
4.1, Fitto work
£2. Sick
4.3. High ienperatire
4.4, Other condibons
An acceptable lavel of health evaluation is peoperty communicated between
new hires and managemeni.
A workers would need 10 provide their location or place of residence pricr {0
working. This is to help create 8 propet aigorithm for contact tracing.
6.1, Agditionally, workers coming from COVID-19 hotspots would need 1o be
identified.
Quarantined workars should slso be kept track of under strict confidentiality
and privacy.

it Cleanng for Retum to Work

1.

Stringent gualification cmenia for ernployessiworkers:

Lo TPUEN Duershein A Frsed ayvsimmele fos duteg e penad (8 Fulhs Aaaln Frigansy {Pn;ﬁ Yol 1%
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1.1, Must be 21 to 59-yearokl, without pra-existing heaith conditions, such
23, but nt fmitod 20. immuncdeficiency, somorbidites. or othar health
risks, snchuding any person who resides with the aforementioness.

1.2. Employees or consultants who are 60-year-okd or above may be part of
the workfcrce for construction projects as may be slowed uncer General
Cemmonity Quarantine (GCC) and ECO quidelines under Omnitus
Guidelines on the Impiementation of Community Cuarantne in the
Prappines dated 15 May 2020 wisch stalex that those aged 60 and
above may be alowead 1o work in permitted industres and offices.

1.3, Must have no COVID 19 symptoms.,

Screenng and entry at construction site. tem 4, Section 8 of the Omnibus

Guicehnes on the Impdemertation of Community Quaranting in the Philippines,

dated 15 May 2020, states that *Complianca with Joint DTI-DOLE Retum-o-

Work Guidelines and DOH Returr-io-Work Guidelings shal be considered

sufficient complance with minimum health slandards. |n no case shall the

testng of 38 retumirg workers be constued as a condition precedent for
rigther rotym.” The most emponant screenng step is checking all retuming
woerkers for symrploms within the last 14 days and excluding aryone who is
symplematic. (Annex B) Contractors have the ceton 19 test workers for

COVID-13 thru DCOH prescibed tesing protoesls 1o determine if there s

asymplomghic ransmiss.on.

2.1. The Humsn Resourco Decanment should undertoke Gsily beah pre-

stroening {see Annexes T & D ~ DOLE Work Resomption Proiocol &

pre-agreening sampde form).  Retuming empioyeesiwarkers should bae

madde ¥83r5 of gving accurate narmation as specfied in RA 112232,

All returming empioyeesworkers mus! dectare {wa SMS) any racent

ravesd hisicry (o or residence in uan arga wibh 3 reported ¢332 of kocal

tfransmission of COVID-1G gver the 14-days pros to entiy,

2.3, Retuming workars that do not shiva sny symptoms will be cuarantine3
for 14 days within the jobsito anc will be allowed te work under 3 zane:d
or crouperd area,

2.4. These who have been hing/corfined in the bamacks during ECO/GCQ
pEnod for a1 least 14 days and with ne syimploms will be allowed 10 work
immadiately.

2.5. Management should have an understarncmg and plan on how tha
workers traved 10 and from thes jobsites.

2.8. A heighlened gale entrance screening protacol (see Annex € - Sampie
Protocol for Screening Employees and Visiters per DTI-DOLE. tntenm
Cuizelnes) weh the use of non-contact thermal scanners on ALL
personnel Upcn eniry 1o construction premises wi be impemented.
Hes/3he muist dedare rezen! possible exposure to confirmed COVID-19
cases, includng trave! hislory to e rosidence in an area with reported
ocal transmésmon of COVID-1Y disesse. Tre individual should also
aliest that they are not exparlencing the fobowmg symetoms: (see Annex
F — Daity COVID-19 Health Checklist Form)

2.6.1. Fever

2.62. Cough

2.6.3, Shorness of breath
254, Colds

265 Sors thrcat

*
Lol
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2.6 6. Runny nose

2.6.7, Nasal cengestion

2.6.8. Muscle pains

2.6.9. Hoadache

2.6.10 Difficulty of broathing

2.6.11.Diarrhea

2.6.12.Loss of sonse of smell

2.6.11 Loss of sense of 1aste

2.7. Secunity guard or assignod perscnnell safety angineers on duty wik then
refor these personnel to the Safety and Heakh Personnel, who will then
conduct the DOH Decision Tool for COVID-13 Asaegement

2.8. Employers shall provide the DOLE through its Ragional Office copy
fumished DOH, monthly report of iliness, diseases and injurios utilizing
the DOLE Work Acodent/liness Report Form (WAIR) (see Annex G).

Suspected Cases {Possible cases of COVID-13)

3.1. Any indivicual exhditrg s-Bke symploms should not report 1o work.
Insteac, they should do the fobowng:

3.1.1, Selfdsotate, akrt ther safety officers or other applicable
authorities.,

3.1.2. Contract proper health gutheritias for additicnal quicance.

3.2. Empicyeesiworkers, who had the COVID-19 virus, should do the

ing Defore reparting 10 work:

3.2.1. Fulfilt the adequate ime for self-guarantining as recommended by
the DOH.

1.2.2. Test negative for COVID-14.

3.2.3. Recsive proper medical clearance, befora reocting 1o work,

3.3. In the event of a worker contracting COVIO-1% whike working, the
management shoukd do the Tollowing:

3.3.1. tsolnte the worker irmmediately in a8 separste well-ventiated .
holding area (or in ate isclation room) in the workplaca, away from
other warkers,

3.3.2. Contact locat govemment 3t heatth authorities.

3.1.3. Gather recorts of a3t people wha have worked with the infected
worker, who tested posdive within the past four weeks.

3.2.4. Gather information on those who have been in hca:im or shared
equipment with the person,

3.2.5. Provide COVID-19 testing to all workers, who have been warking
closely with the infectad ndividual,

2.3.6. Be ready to present the information 10 the approoate sutharibes,

3.3.7. Inform the wxier workforce of the sduation while protecting the
prvacy of the individual,

3.3.8. Clean and disinfec: all sde surfaces and equipmentl

3.3.9. Folleav any additional dwections from jocal government and health
authorities.

34. For sensor personnel, who are working in muftple jobziles, they are
expesied lo self-quaranting for at least 14 days, if thets has been a
breach in one of ther johsitess,

3.5. The safety officet should have a knowledge on the proximate hospitals or
quaraniine facilities to ensure at in the event of 3 COVID-19 incident,
workers can be given proper heslthcare,

Carirarint Guitaivi: A Sxgres Iz rm i Amne e praos of Ao Beett Eivores 1 Paaa B of 12
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. Yonidanng

1. Heahkh Checks

1.1. Regular manitoring of personnel’s health, especiaty for COVID-19
symptoms (e.g., mancatcry requlsr no contact ternperature chock).

1.2. Day to ¢ay monitoring of parssionnel's heahh.

2. Workers Hygene
2.1, Constant reminder on proper coughing eliquétte.

3. Limat nurmber of Wark Parsonne!
3.1, Limiteg meddizaticn of persornel and minimized skeletal stalf,

V. Froper Work Altire
1. Allworkers must waas the presarided cothing of the DOLE-QSHC:
1.1. Shirt with slecves
Pants
Chsed-tne boots
Hard hat
Figh visibility vest
Oter neczssary Personal Frotecuve Equiprent {2, face masks., ghoves,
guygles, facc shiclds. etc.) s=af be prescribed basad on speatic
charactadashes of proiecs,
2. Asper tne DOH, all workers are expected (o waar propar facs masks.

sk ol ol el
@ W

v Socws! Distancang and Frecautonany AMuasyrms
1. Soazl distanang should be obesrver at e constructon S12 and = the office:

.10 Al workers shouk respect  socal gistoncing guidelines. as much as
nassible,

Provision tor tranxpart compliant with secial distancing mqurements.

Provision of On-Near-Side accamrnodationstanracks, where avatkibue.

31 Encugh space should be proviced for evary ¢mployeciworker siaying in
the barracks to ensure thal socipé distancing (at least 5C% reducton in
density of peopls) are scequately implemented. This can be achiaved
rither by providing additons! spacefadiies or by havey occupanis
work (and aleep) n shifts.

3.2. Segregote employseswurkers who ars coming tack to work from those
w10 onginally stayed in the b amacks during the ECQ panod,

3.3. Bamracks should Fave at least one (1) meler of physical distance from
8aCh OZCupant andiur provisin of a physwkcal barier in betwoen
oocupants,

3.4, Shoulc be weil venhipied f windows opened 1o allow fresh air circudation.

4. Provision of dedicated poni-to-puint shuttie service (residence-workplace-
residence and comrplant with sseial distancing).

3. Oozene z0sal distanting (eg.. No wranng of workspaces, staggered lunch
breaks, vse of large conference rooms only) and hygiere measures (s.g.,
Frovide hand washing and disinfecticn statons mandatory use of face masks)
in workpliaces, shuttizs and sccommadations.

5.1. Spivaltermating shifts are encouraged to avoid extensive interringhing.
S 2. Breaks should be stavgered to bmit the number of people in prowmedy
with each other,

[E
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5.3. Individuals are expected to clean up their own areas afler eating with
proper disinfectants,

54. Limit the rumber of people operating or occupying freight elevalors.

5.5. Designate smoking area:

5.5.1. Smokersvapers must use designated area or do so off-site 3nd
butts are to ba placed in the designated receptacie. Hands must
be washet before and after smcking.

5.5.2. Stand 50 that smoke or vapcr procuced is not Qoing into another
persoey's breathing zona,

S5.€. Site meetngs:

5.6.1. Only absokitely neces sary mesbng participants should attend,

5.6 2. Attendces shoukd be one [1) meter apart from each cther.

%.6.3. Reorrs should be well ventilated / windows opened o allow fresh
air crculaton,

5.6.4. Held mestings n open areas where possible.

3635, Conduct tectiox meetings = wide open spaces to enabie workers
10 keepg e requred physcal distance of it least org (1} meter.
{sae Arrex H).

5.6.6. Meelings are to  Le held Ihrcugh teleconforencing  or
videocconferencing, where pussibla.

V.. Sne Operations / Corstruction Work Site
1. Access and Movement tofrom Construcion Sie
1.1. M posskie. estathsh one-wity staircases and walkways 1o minimi2ée
waorkers' contact,
1.2, Managemont £an lock up possible deconlamnaton chambers (e.g.
~ smMimming pool grade-chiorine),
1.3. Al propis enterng and exting the workplace should be regsterad, for
easier contact racing i the event of an outbreak,
1.4. All non-cssertial workers are prohibited from entering the jobsita,
2. Limiling and Remowvng inlemal lcuch points areas.
2. Compartmentaiizaticn
3.1, ¥ possible, divide the ¢oestruction site ©to zones or other methods ta
keep workers physically separated. Thes will promaote sccial distancing
and will make containment of possible putbreax easier.
3.1.1. Limit on the number of people per zane 5 ahvised.
3.1.2. Management can consider reducing workforce in the jobsize.
4. Construcbon Ste Cleaning
4.1. Reqular disinfecoon of workplaces, shulties, and accommodations,
4.2, All offices and jchstes should disinfect the following at keast twice pers
day:
42.1. Door handles
422 Raings
423 Ladders
4.2 4, Switches
4.25. Controls
£.2 €. Sharec cquipment
£.2.7. Common end esting arcas
4.2 8, Personyl workslations

i
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4.3. Hunds and common tools/equipment ar# cleaned or Gsinfected after
each lask,
4.4. Avmrencss on location of commonly used items

5. Al cffices and jobsites should mploment additional claaning measures of
cornmon areas as recommended by the DOH.

8. Management can lock up possble decontamination chambers (e.g. chiorine,
iodine, betading, potasswum persulfale).

6.1. Demistng cnly decontaminates the surface, thus the need for PPEs.
6.2. Suggested additional sanitary measures lo be implemented/insiaited on
site but are not imitsd to the following:
£6.2.1. Water stations
6.2.2. Proper hancdwashing arcas and hand washing pretocol,
€.2.3. Alcohol-based hand sanitizer shall be provided m all department
aeds, enfrances. ¢anteens, beside hand punch machines and
other faaltes.
€.2.4. Dignfectant wipirg produc’s,
€25 Footwear cisintection treatrment wnits {foct taths) tefore entering
site premises or facilities (staff houses, baracks, canteens/mess
halls, site cffices and Others),

7. Limit and remove intornai touch point areas (e.q. cotfee machines, waler
fountains, common pens). I posstie, atso remove doors! door handles for
jobsites,

8. A proper waste and dispesal ared must be peovided. as well 35 proper
disposal ¢f contaminated products.

Vil Addonal Gwgeline s for Vertical and Horronta! Projects
1. I pessble. al construction workers are o be housed ir either on-sits
barracks, or off-silc barracks. This would make montoring of workers’
21hvilios easier. .
1.1, Al workers must usg the same wehiclas they came into work in, if
returning to the off-cite baracks.
1.2. Al vehices would noed to be disinfected, before being rescy for use the
noxi day.
2. Management can also ook into using the Roors of bullaings, as bamracks. with
proper permission of the gwners.

Machinery

1. All equipment doliveries must be carefully planned, monitored and managed to
avnid tha risk of COVID-19 ransmission,

2. All defvered cquipmant must be cleaned and disinfected before use,

3. Assign reguiar worker 1o use the equipment, il possible. If sharing cannot be
prevented, take precaubons and fobow the cleaning guide before and afler
vach use,

4. Ckan equipment beflore and after each day's work wth a disinfectant,
concentrating on points of contact guch as handles.

5. f equipment needs 1o be transferred to cther construction stes, the following
action rnust be taken into cansiderations:

5.1, Pian, moniier and manage the transfor of equipment.
$.2. Equipment should be dis:infected bafare transporting.
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2.3. Transporting driver must be recorded ircluding the assstant.

3.4, Atthe dehvery site, equipment shculd be properly encorsed.

§.5. Onee the ecquipment s raceived at the project site. number 2, 3 and 4
st be dene.,

Confracling parties need (o discuss, belors resumption or slart of work, contract
provisians on. Payments, Varations and Tineiines considenng the effects of current
govemment heath and safely standanfs that have to be complied with (o prevent the
spread of the coronavirus pandemic @nd ensure workers' protecton from the
contagios disessa. Coniractovs' cancern on cash flow, price escalabon, time
extensions and praducionly wil need to be estahlished and agreed with peroject
owners  Contractors need to davise project implementation plan abigned with
government apeeoved health and safety protocols.

Cortractors need to lamiliarze themselves with Republic A2 (R.A) 11389 or
Baysrhsn 1o Heal As One Act: RA. 11858 and 4s IRR as specified in DOLE D.O. 198
S. 218, and DOLE's D O. 13 and ensure oontracts are akgned with thege intimark
regulalions. For projects with s«aned comtracts before the cnset of the coronavirus
panderC, contraciors need lo check on DOLE's guidelnes on drafiing new corlractz
$C provincrs on empioyment detak, Le aucommodations, meals, etc. can be
inclucec as hese are exprcled to be heavity affected by new guidstines cn haatth ane
galzty. Company code of aisciphnes may likease reed o be reviewed and rgsariten
to contder pandenuc guetelines and ensure emploveesiworkers full support and
Couperalion,

Furauant 1o Sector 21 of DCLE D.O. 198, s. 2018. *Ths tolal cost of implemenhng 3
OSH program shall be an mlegrai per! of the operations cast, ! shak be a separals
gay flem m construction and in all corlracing or subconlracimng arangements ~ to
cover the cost infiezted durng this Pubbs Health Emergency. Tnese costs includae. but
are not Emitad, {0 testing kis: perscnal protective equipment; workers' harranks,
quarsriine facstas; isolation rooms: deinteciants: sanitation equipment anc facilities;
and other experses relative ¢ complance with safety and heslth standarge dunng
consiruction.

Cmtrar:i.n:rs should conguct peradic audits (lrequency o be detemined based on a
project scale and socope) lo verfy that the appropriate measurss have been
implemented and sra mantained,

The sie supenisors and safety officers are expecind 1o conduct dady audits, and
safety reports fo management in ordar o make sure that the approceate measdres
are implemented and follovwed.

Construction companies should exxact 1o deal with heightened safety and beatth
gwndelines unl such time thal the pandemic has fully been eracicatet, and:

1. Analyze contract requirements:

2. Cemply with contractual notice requircments;

3. Adapt and Adjust scheduie;

4. Coordinate and Ceoperate with all participants: and
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5. Document everything.

Risk Assessment and Response:

1. Al contractors would need to guswantze the minimum level of standarss to
prolest the health of the warkers engaged in the canstructon sites

2. Belore any actvity is resumes, all hazards, due to tha hafting of werk. muzt be
reviawed and controlled.,
2.1, Werkers involved should have: proper understanding ¢f the operations and

environment condiion chacking

3. Anintegrated continuity pian ehouid also be providad in the event of a pacial of
comrphata shuldoen of jobsitc o if jObste operations are severely Emited.

4. All contradors should complete an integratod contnuity plan to resgond to
partal or complele shuldown of construchon $tes or o the case of 8 severe
imiiation of site operabons.

The COVIO-13 pandemc gvects working howrs and eamungs i all busiresses.
globally. However, the construction industry is umigue with restect to the COVID-19
because Sorsirucion Contracts typcally conain provisons about tme lor pedomance
and fees for fakng to perform on time. There is no Guastion that all paricoan's in the
construckon mndustry havs experiznce?, and wall continue 1o expenence, iImpacs on
their coeraicas because of COVID-19 and experts say lhe fallout is one more factor
poised 1o affect construcion frms. These mpacts inchica, among others, schedule
delays. workforce disruptions. equipment ang supply cha=m Giwuptions, reduced
productvity due o on site healtr gnd safery measures {e.g. socml gdistancng,
stagranng of work, enhanced sanitary me acures, e1¢.), permit delays of resinchons on
DEW penmity, a3nd financing restrchons of cash flow shorages.

Therefare. ¢ is ciical that construstion comparies be proactive rathar than teactve in
cealing with the COVID-19 and it is highly recemmendnd that they taxe the following
staps with respincd In the coronavnus

1. Defing — wdentffy the cmpany’'s msin vuinerastdes (convene a mosting with
SENIOr MAsAgement 3nNc Selison-ITalers G centdy potantial impacts on the
company).

2. Assess - undersiand # and how the cumpany is peepared (o deal wih the
corpany s main vulnerabditics (roview any ewsling plans and procedurss 1o
ensure Ty anc current and begln prepardng business contnuily and cnsis
managemeant glans and procedures amed at mewmazing potenlial impacts on
the comfusny),

3. Ikmploment and Manage ~ ensure the company's plans and proceifyres work
{work with serior management and derison-makers o esabiish and embed
response and recovery srtangements enc cenfirm seniofr maragemen! and
decision-makers understand therr roles snd support how the plans and
procodures will be used).

4. Communicate and Romain Vigilant — ensiore e company’s leams are irformed
(assign cloar responsbklies for injomal and external commumeations).

This paniemic was nct foresesable and unfsriunataly, its durstion and fabout remain
uncenain. What is cent.un is that the world is transitoring . Bring prepared for this will
be escental to managng the outcome and mnimizng negative impacts.
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Monitoring

DTICIAP is revitatzing s Joint Administrative Order No. 01, S. 2011 wth DOLE,
DPWH. DILG and the Professional Regulaton Commission (PRC) to strengthen
coordination and cnhance the impiementation of the Construction Guidelnes on
Project Implementaticn for the pericd of Public Health Emergency, DOLE D.O. 13 and
R.A 11058 and its IRR as specified in DOLE D.O. 198 S. 2018, and spedfically,
enforce strict monitoring of construction actvities.

The COLE shall refer tc the Prdippine Contractars Accrextilation Board (PCAB) #s
findngs. after due process, on any act or onvssion committed by construchon
contractors in volaton of labor $landards. safely naes and regulations and other
pertrent policies, '

Eftectivity

These guidelines shall take effect ofter approval by the CIAP Board and posting in the
officiai gazette twww officiaigazette.gorv.ph ) and CIAP website (www.ciap.cti.gev.pn).
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18 E£E1 Guwdpines on the COVID-19 FProvanian and Contred o8 the Workplace (Alea lgvel

code RED sub duveil 2)
19 DMCI Work Resumpdon Protocols 83 of 22 Apvit 2020
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[
BUILDING WTTH INTRGRITY

15 June Z2 Q20

Atty. JAY DANIEL R SANTIAGO
General NAANAgGe? _
Prulippires Pons Auttority (PPA)
Bondacio Dnve, Souh Harbor
Pont Avess . Manda

su bject:  Construction Guidelnes for Project Implementation during the
period of Public Health Emergency

Do Atty - Santiago:
Groetrg !

in Lne with the Presicent’s declarabon o Public Health Fmergency in the country to
adceress COVID-19, tha Philippine Domestic Construction Board (POCB), an
piEme T WG toard of the Constn._;c_tion industry Authority of the Philippines
(CIAP). nandmed o formulate poices, pans. programs, end strategies for the
daveipprmient of the Philpomne cms:ruc'.iqn industry organized a Technical Working
Group (TWG) comonsad of representabives from contractors cf vary:ng s2es and
supEinrs Comng fram Lwzon, Visayas and Mindanso to fomelale pretocols foe the
mdustry Tor tesumpticn of COratruchon Worx N 8raas under quara ung,

Ac 3 result, we have geveloped the “Construction Guidelines for Project
‘mpbmgmanon during the period of Pubfic Health Emergency™ In snrve as
reforence fof CONMIAZIGIS and WTIAmMESing 446" Cies. to ensurs visbikty of pegjocts
amd protecton tram and spread of the ovonavmas. The Guednlines wene approved by
he POCE and CIAP Board on May 18 and Juna 2020, respectively.

These Quideines set key pracipes and minimum  requiremerts that define
responsibke. heathy and safe operabans fur zenstuchonrelsled cperatons undes
COVID-19 and ensure the survival of tusiness as well as the proection of workers,
These guidelnas ndude prevention, detecton, and rapd response measures
desgned 0 addeve the prncples asowe vaile maintaning business continuity
across the construchion industry.

Thesr alse fresent oolions o7 COUrses of actons which coniractors may consider
dopending on aggdicability W the project's unique characteristics whila maintaining
rumimum requirements based on cuseimess by government authonbes such as the
ATE Omnibus Guidefnes for the Irplementation ¢f Commurity Quarantine in the
Phiipoines, Departrment of Trace and industry (DT1) and Department of Labor and
Empioyrent {DOLE) Intenm Guidelines on \Workplace Praventon and Control of
cOVID-18. anc DOH Department Memorandum Na. 202C-220, irtenm Guudehnes on
the Rgr_um-lo-lc'-'crk.

in ths regrd. M3y we tescectully fomish you wih the copy of the approved
Construction Guldelines {copy attached), for your reference. Further, may we alsc
PHILIPPINE DOMESTIC CONSTRUCTION BOARD
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It Agpzpe? hpezy s Daarert £ T s pikgn

- B ORE (st - - ‘e
s T8 EeT - ';‘;’;.A‘H sor wven A R R Tt haanT T
T s UINIR KN -3 < ) _— .- o
N Wb Leed T & v e e e B it latanpn
L - L Nk e m e e d s = L R T —— ) e e i el = e ey kRl ALkl N s s e £k n e e Pl . A A - — e e e e




25

BOG and Attachments
{(Annex 7 = Conatruction Guidelines for Project Implementation
during Pubfic Health Emergency dated Juna 29, 2020)

request your kind asaistance in disseminatng these Constructan Guidetnes amang
your stakehokders, including contraciors and implementing agencics.

You‘may aiso visit CIAP's wabsde at www ciap dti.gov.ph for the latest updates and
version of these Constnuction Guidelnes,

For questions and clanfications, xincly email POCB Sccretariat at pdzb@ali gov.ph.
Thark you lar your usual sSupport.

Sincarely,

|
DORIS U. GACHO
ECxecutrve Director, PODCB [ 4
Y
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Bidding Forms
{Checidist of Technical and Financiak Documents)

Checklist of Technical and Financial Documents

|. TECHNICAL COMPONENT ENVELOPE

Class ‘A" Documents

Leqgal Documents
O (a) Valid PhilGEPS Registration Certificate (Platinum Membership) (all pages); or

Tachnical Documents

O (b) Statement of the prospective bidder of all its ongoing govemment and
private contracts, including contracts awarded but not yet started, if any,
whether similar or not similar in nature and complexity to the contract to be
bid; and

O (c) Statement of the bidder's Single Largest Completed Contract (SLCC) similar to
the contract to be bid, except under conditions provided under the rules; and

O (d) Special PCAB License in case of Joint Ventures;
and registration for the type and cost of the contract to be bid; and

O (e) Original copy of Bid Security. If in the foom of a Surety Bond, submit also a
certification issued by the Insurance Commission;
or
Original copy of Notarized Bid Securing Declaration; and

(  Project Requirements, which shall include the following:
0 a. Organizational chart for the contract to be bid;

O b. List of contractor's key personnel (e.g., Project Manager, Project
Engineers, Materials Engineers, and Foremen), to be assigned to the
contract to be bid, with their complete qualification and experience
data;

O ¢. List of contractor's major equipment units, which are owned, leased,
and/or under purchase agreements, supported by preof of ownership
or certification of availability of equipment from the equipment
lessorivendor for the duration of the project, as the case may be; and

O {g) Original duly signed Omnibus Sworn Statement (OSS);
and if applicable, Original Notarized Secretary’s Certificate in case of a
corporation, partnership, or cooperative; or Original Special Power of
Attoney of all members of the joint venture giving full power and authority to
its officer to sign the OSS and do acts to represent the Bidder.

Financial Documents

0O (h) The prospective bidder's computation of Net Financial Contracting Capacity
(NFCC).

PROPOSED DREDGING OF ILORO CLUSTERED PROJECT: ILOIO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
FORT SAN PECROQ, DUMANGAS AND JORDAN
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Bidding Forms
{Checklist of Technical and Financial Documents)

Class “B” Documents

o () If applicable, duly signed joint venture agreement (JVA) in accordance with
RA No. 4566 and its IRR in case the joint venture is already in existence,

Or

duly notarized statements from all the potential joint venture partners stating
that they will enter into and abide by the provisions of the JVA in the
instance that the bid is successful.

II. FINANCIAL COMPONENT ENVELOPE
O () Original of duly signed and accomplished Financial Bid Form; and
Other documentary requirements under RA No. 9184
O (k) Original of duly signed Bid Prices in the Bill of Quantities; and
0 () Duly accomplished Detailed Estimates Form, including a summary sheet
indicating the unit prices of construction materials, labor rates, and equipment

rentals used in coming up with the Big; and

O (m) Cash Flow by Quarter.

PROPOSED DREDNSNG OF LORO Q USTERED PAOECT: LOKO RIVER, INTEANATIONAL CONTAINER PORT COMPLEX {ICPC),
FORY SAN PEDRO, DUMANGAS AND JORDAN
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Bidding Forms
{Bid Form for the Procurement of infrastructure Projects)

Bid Form for the Procurement of Infrastructure Projects

[shall be submitted with the Bid]

BID FORM

Date :
Project Identification No. :

To: Philippine Ports Authority
PPA Building, Bonifacio Drive,
South Harbor, Port Area, Manila

Having examined the Philippine Bidding Documents (PBDs) including the
Supplemental or Bid Bulletin Numbers , the receipt of which is hereby duly
acknowledged, we, the undersigned, declare that:

We have no reservation to the PBDs, including the Supplemental or Bid Bulletins,
for the Procurement Project: PROPOSED DREDGING OF ILOILO CLUSTERED
PROJECT: ILOILO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX {ICPC), FORT
SAN PEDRO, DUMANGAS AND JORDAN

We offer to execute the Works for this Contract in accordance with the PBDs;

The total price of our Bid in words and figures, excluding any discounts offered
below is: ;

The discounts offered and the methodology for their application are:

The total bid price includes the cost of all taxes, such as, but not limited to:
[specify the applicable taxes, e.g. (i) value added tax (VAT), (i) income tax, (iii)
local taxes, and (iv) other fiscal levies and duties], which are itemized herein and
reflected in the detailed estimates,

Our Bid shall be valid within the period stated in the PBDs, and it shall remain
binding upon us at any time before the expiration of that period;

If our Bid is accepted, we commit to obtain a Performance Security in the amount
of percent of the Contract Price for the due
performance of the Contract, or a Performance Securing Declaration in lieu of the
the allowable forms of Performance Security, subject to the terms and conditions
of issued GPPB guidelines’ for this purpose;

We are not participating, as Bidders, in more than one Bid in this bidding process,
other than altemnative offers in accordance with the Bidding Documents;

1 currently based on GPPB Resolution No. (9-2020

PROPOSED DREDGING OF KOO CLUSTERED PROJECT: ROILO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX [ICP(),
FORT SAN PEDROQ, DUMANGAS AND JORDAN



Name:

2

Bidding Forms
(Bid Form for the Procurement of Infrastructure Projects)

We understand that this Bid, together with your written acceptance thereof
included in your notification of award, shall constitute a binding contract between
us, until a formal Contract is prepared and executed; and

We understand that you are not bound to accept the Lowest Calculated Bid or
any other Bid that you may receive.

We likewise certify/confirm that the undersigned, is the duly authorized
representative of the bidder, and granted full power and authority to do, execute
and perform any and all acts necessary to participate, submit the bid, and to sign
and execute the ensuing contract for the PROPOSED DREDGING OF ILOILO
CLUSTERED PROJECT: ILOILO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX
(ICPC), FORT SAN PEDRO, DUMANGAS AND JORDAN of the Philippine Ports
Authority.

We acknowledge that failure to sign each and every page of this Bid Form,
including the Bill of Quantities, shall be a ground for the rejection of our bid.

Legal Capacity:

Signature:

Duly authorized to sign the Bid for and behalf of:

Date:

PROPOSED DREDGING OF LOWO CLUSTERED PROJECT: IOWLO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
FORT SAN PEDRQ, DUMANGAS AND JORDAN
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Bidding Forms

{Bid Form for the Procurament of Infrastructure Projects)

Bid Form for the Procurement of Infrastructure Projects

[shall be submitted with the Bid}

BID FORM

Date :

Project Identification No. :

BILL NO.

DESCRIPTION

TOTAL AMOUNT

GENERAL EXPENSES

1.1) MOBILIZATION AND DEMOBILIZATION

1.2) PROVIDE ENVIRONMENTAL SAFETY AND HEALTH
PROGRAM

1.3) PROVIDE AND MAINTAIN SITE OFFICE

1.4) PCG'S DUMPING PERMIT/FEE AND PPA'S PORT
CHARGES (BERTHING / DOCKAGE / ANCHORAGE
FEE)

DREDGING WORKS
2.1) DREDGING AND DISPOSAL OF DREDGED MATERIALS

REIMBURSABLE ITEMS

TOTAL AMOUNT OF BID (INCLUDING VAT)
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Bidding Forms
(Financial)

FINANCIAL DATA
A. The prospective bidders audited Financial Statements, showing, among others, the

prospective bidder's total and current assets and liabilities, stamped "RECEIVED” by the
Bureau of Intema! Revenue (BIR), or its duly accredited and authorized institutions, for the
preceding calendar year which should not be earlier than two (2) years from the date of bid
submission.

Year

1. Total Assets

2. Current Assets

Total Liabilities

A

Current Liabilities

ol

Net worth (1-3)

(o]

. Net Working Capital (2-4)

B. The computation of the bidders Net Financial Contracting Capacity (NFCC) must be at least
equal to the ABC to be bid, as follows:

NFCC = [ (Current assets minus current liabilities) {(15) ] minus the value of all
outstanding or uncompleted portions of the projects under ongoing contracts,
including awarded contracts yet {o be started coinciding with the contract to be
bid.

NFCC =

Attached herewith are certified true copies of the audited financial statements stamped received by
the BIR or BIR authorized collecting agent for the latestimmediately preceding calendar year.

Name of Firm/Applicant

Authorized Signing Official

Date:

NOTES:
If Partnarship or Joint Venture, each Partner or Member Firm of Joint venture ghall submit ssparate financial statements.

PROPOSED DREDGING OF LOR O CLUSTERED PROJECT: ROLO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX {ICPC),
FORT SAN PEDRO, DUMANGAS AND JORDAN
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Bidding Forms
{Omnibus - Sole)

Omnibus Sworn Statement for Sole Proprietorship
[shall be submitted with the Bid]

REPUBLIC OF THE PHILIPPINES )
CITYMUNICIPALITY OF ) S.S.

AFFIDAVIT

1 , of legal age, [Civil Status], [Nationality], and residing at
, after having been duly swom in accordance with law, do hereby

depose and state that:

1. 1 am the sole proprietor or authorized representative of with office
address at ;

As the owner and sole proprietor, or authorized representative of .
have full power and authority to do, execute and perform any and all acts necessary to
participate, submit the bid, and to sign and execute the ensuing contract for PROPOSED
DREDGING OF ILOILO CLUSTERED PROJECT: ILOILO RIVER, INTERNATIONAL CONTAINER
PORTCOMPLEX (ICPC), FORT SAN PEDRO, DUMANGAS AND JORDAN of the Philippine Ports
Authority, as shown in the attached duly notarized Special Power of Attorney;

2. [Name of Bidder] is not “blacklisted™ or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign governmentforeign or international financing institution whose blacklisting rules
have been recognized by the Government Procurement Policy Board, by itself or by

relation, membership, agssociation, affiliation, or controlling interest with another
blacklisted person or entity as defined and provided for in the Uniform Guidelines

on Blacklisting;

4. Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct;

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized
representative(s) to verify all the documents submitted,;

6. The owner or sole proprietor is not related to the Head of the Procuring Entity, members
of the Bids and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat, the head of the Project Management Office or the end-user unit, and the
project consultants by consanguinity or affinity up to the third civil degree;

7. [Name of Bidder] complies with existing labor laws and standards; and

8. [Name of Bidder] is aware of and has undertaken the responsibilities as a Bidder in
compliance with the Philippine Bidding Documents, which includes:

a. Carefully examining all of the Bidding Documents;
b. Acknowledging all conditions, local or otherwise, affecting the implementation of the
Contract;

PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT: ILOLO RIVER, INTERNATIONAL CONTAINER POXT COMPLEX {ICPG),
FORT SAN PEDRO, DUMANGAS AND JORDAN
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Bidding Forms
{Omnibus - Sole}

c. Making an estimate of the facilities available and needed for the contract to be bid, if
any; and

d. Inquiring or securing Supplemental/Bid Bulletin(s) issued for the PROPOSED DREDGING
OF Itoio CLUSTERED PROJECT: IOILO RIVER, INTERNATIONAL CONTAINER
PorTCOMPLEX {ICPC), FORT SAN PEDRO, DUMANGAS AND JORDAN.

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, fee,
or any form of consideration, pecuniary or otherwise, to any person or official, personne!
or representative of the government in relation to any procurement project or activity.

10.In_case advance payment was made or given, fallure to perform or deliver any of
the c the obligations and undertakings in the contract shall be sufficient grounds to
constitute criminal liability for Swmdlmg |Estafal or the commission of fraud with
unfaithfulness or abuse of confidence through misappropriating or converting any
payment received by a person or entity under an obligation involving the duty to

deliver certain goods or services, to the prejudice of the public and the government
of the Philippines pursuant to Article 315 of Act No. 3815 s. 1930, as amended, or

the Revised Penal Code.

IN WITNESS WHEREOF, | have hereunto set my hand this __ day of _ , 20__ at
, Philippines.

Name of Bidder/ Authorized Representative
(Signatory’s Legal Capacity)
AFFIANT

[Jurat]
{Format shali be based on the latest Rules on Nofanial Practice]

PROPOSED ODREDGING OF LOILO CLUSTERED PROJECT: RORO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX {ICPC),
FORT SAN PEDRO, DUMANGAS AND JORDAN
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Bidding Forms
{Omnibus — Partnershvip)

Omnibus Sworn Statement for Partnership or Cooperative
[shall be submitted with the Bid}]

REPUBLIC OF THE PHILIPPINES )
CITYMUNICIPALITY OF ) S.S.

AFFIDAVIT

of legal age, [Civil Status], [Nationality], and residing at
, after having been duly sworn in accordance with law, do hereby

depose and state that:

2.

. | am the duly authorized and desngnated representative of with office
address at "

| am granted full power and authority to do, execute and perform any and all acts
necessary to participate, submit the bid, and to sign and execute the ensuing contract for
PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT: ILOILO RIVER, INTERNATIONAL CONTAINER
PORT COMPLEX (ICPC), FORT SAN PEDRO, DUMANGAS AND JORDAN of the Philippine Ports
Authority, as shown in the attached [state title of attached document showing proof of
authorization (e.g., duly notarized Secretary’'s Certificate, Board/Partnership Resolution,
or Special Power of Attorney, whichever is applicable;)];

{Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government/foreign or intermational financing institution whose blacklisting rules
have been recognized by the Government Procurement Policy Board, by itself or by
relation, membership, association, affiliation, or controlling interest with another

blacklisted person or entity as defined and provided for in the Uniform Guidelines
on Blacklisting;

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct;

[Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized
representative(s) to verify all the documents submitted;

None of the officers and members of [Name of Bidder] is related to the Head of the
Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical
Working Group, and the BAC Secretariat, the head of the Project Management Office or
the end-user unit, and the project consultants by consanguinity or affinity up to the third
civil degree;

[Name of Bidder] complies with existing labor laws and standards; and

[Name of Bidder] is aware of and has undertaken the responsibilities as a Bidder in
compliance with the Philippine Bidding Documents, which includes:

PROPOSED DREDGING GF ILON.O CLUSTERED PROJECT: ROLO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
FONT SAN PECRO, DUMANAAS AND JORDAN
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Bidding Forms

(Omnibus — Partnership)

Carefully examining all of the Bidding Documents;

Acknowledging all conditions, local or otherwise, affecting the implementation of the
Contract;

c. Making an estimate of the facilities available and needed for the contract to be bid, if
any; and

o

d. Inquiring or securing Supplemental/Bid Bulletin(s) issued for the PROPOSED DREDGING
OF ILOILO CLUSTERED PROJECT: ILOILO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX
(ICPC), FORT SAN PEDRO, DUMANGAS AND JORDAN.

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, fee,
or any form of consideration, pecuniary or otherwise, to any person or official, personnel
or representative of the government in relation to any procurement project or activity.

10.In_case advance payment was made or glven, failure to perform or deliver any of

the_obligatio obligations _and undertakings in_the contract shall be sufficient grounds to
constitute criminal liability for §wmd ing (Estafa) or the commission of fraud with
unfaithfulness or abuse of confidence through misappropriating or converting any
payment received by a person or entity under an obligation involving the duty to
deliver certain goods or services, to the prejudice of the public and the government
of the Philippines pursuant to Article 315 of Act No. 3815 s. 1930, as amended, or
the Revised Penal Code.

IN WITNESS WHEREOF, | have hereunto set my hand this __ day of , 20 at
, Philippines.

Name of Bidder/ Authorized Representative

(Signatory’s Legal Capacity)
AFFIANT

fJurat}
[Format shall be based on the iatest Rules on Notarial Practice]

PROPOSED DREDGING OF ILOILO CLUSTERED PACUECT: N.ONO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX [ICPC),
FORT SAN PEDRO, DUMANGAS AND JORDAN
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Bidding Forms
{Omnibus = Corp.A).V)
Omnibus Sworn Statement for Corporation or Joint Venture

[shall be submitted with the Bid]

REPUBLIC OF THE PHILIPPINES )
CITYMUNICIPALITY OF )S.S.

AFFIDAVIT

1, , of legal age, [Civil Status], [Nationality], and residing at
, after having been duly sworn in accordance with law, do hereby depose

and state that:

1. 1 am the duly authorized and designated representative of with
office address at ;

2. | am granted full power and authority to do, execute and perform any and all acts
necessary to participate, submit the bid, and to sign and execute the ensuing contract for
PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT: ILOILO RIVER, INTERNATIONAL CONTAINER
PORT COMPLEX (ICPC), FORT SAN PEDRO, DUMANGAS AND JORDAN of the Philippine Ports
Authority, as shown in the attached [state title of attached document showing proof of
authorization (e.g., duly notarized Secretary’s Certificate, Board/Partnership Resolution,
or Special Power of Attomey, whichever is applicable;)];

3. [Name of Bidder] is not “blacklisted™ or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government/foreign or international financing institution whose blacklisting rules
have been recognized by the Government Procurement Policy Board, by itself or by
relation, membership, association, affiliation, or controlling interest with another
blacklisted person or entity as defined and provided for in the Uniform Guidelines
on Blacklisting;

4. Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct;

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized
representative(s) to verify all the documents submitted,;

6. None of the officers, directors, and controlling stockholders of [Name of Bidder] is related
to the Head of the Procuring Entity, members of the Bids and Awards Committee (BAC),
the Technical Working Group, and the BAC Secretariat, the head of the Project
Management Office or the end-user unit, and the project consultants by consanguinity or
affinity up to the third civil degree;

7. [Name of Bidder] complies with existing labor laws and standards; and

8. [Name of Bidder] is aware of and has undertaken the responsibilities as a Bidder in
compliance with the Philippine Bidding Documents, which includes:

PROPOSED DREDGING OF ILOR O CLUSTERED PROJECT: ROKO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (KCPC),
FORT SAN PEDRO, DUMANGAS AND JORDAN
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Bidding Forms
{Omnibus — Comp.AL.V)

a. Carefully examining all of the Bidding Documents;

b. Acknowledging all conditions, local or otherwise, affecting the implementation of the
Contract;

¢. Making an estimate of the facilities available and needed for the contract to be bid, if
any; and

d. Inquiring or securing Supplemental/Bid Bulletin{s) issued for the PROPOSED DREDGING
OF ILOILO CLUSTERED PROJECT: ILOILO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX
{ICPC), FORT SAN PEDRO, DUMANGAS AND JORDAN,

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, fee,
or any form of consideration, pecuniary or otherwise, to any person or official, personnel
or representative of the government in relation to any procurement project or activity.

10.In_case advance payment was made or given, failure to perform or deliver any of

the obligations and undertakings in the contract shall be sufficient grounds to

constitute criminal liability for Swindling (Estafa} or the commission of fraud with
unfaithfulness or abuse of confidence through mlsapgrogrlatlng or converting any
payment received by a [ by a person or entity under an obligation involving the duty to

deliver certain goods or services, to the prejudice of the public and the government
of the Philippines pursuant to Article 315 of Act No. 3815 s. 1930, as amended, or

the Revised Penal Code.

IN WITNESS WHEREOF, | have hereunto set my hand this __ day of __, 20 _ at
, Philippines.

Name of Bidder/ Authorized Representative
(Signatory’s Legal Capacity)
AFFIANT

Lurst]
[Format shall be based on the fatest Rules on Nofarial Practice]

PROPOSED DREDGING OF L.OILD CLUSTERED PROJECT: KORO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX {ICPC),
FORT SAN PEDRO, DUMANGAS AND JORDAN
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Bidding Forms:
(Bid—Securing Declaration)

Bid Securing Declaration Form
[shall be submitted with the Bid if bidder opts to provide this form of bid security]

REPUBLIC OF THE PHILIPPINES)
CITY OF )} 8.8.

BID SECURING DECLARATION
Project Identification No.:

To: Philippine Ports Authority
PPA Building, Bonifacio Drive,
South Harbor, Port Area, Manila

1/We, the undersigned, declare that:

1. I'We understand that, according to your conditions, bids must be supported by a Bid
Security, which may be in the form of a Bid Securing Declaration.

2. I/We accept that: (a) liwe will be automatically disqualified from bidding for any
procurement contract with any procuring entity for a period of two (2) years upon receipt
of your Blacklisting Order; and, (b) !/we will pay the applicable fine provided under
Section 6 of the Guidelines on the Use of Bid Securing Declaration, within fifteen (15)
days from receipt of the written demand by the procuring entity for the commission of acts
resulting to the enforcement of the bid securing declaration under Sections 23.1(b), 34.2,
40.1 and 69.1, except 69.1(f),of the IRR of RA No. 9184; without prejudice to other legal
action the government may undertake.

3. I/AWe understand that this Bid Securing Declaration shall cease to be valid on the
following circumstances:

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your
request;

b. | am/we are declared ineligible or post-disqualified upon receipt of your notice to such
effect, and (i) I/we failed to timely file a request for reconsideration or (i) I/we filed a
waiver to avail of said right; and

¢. | am/we are declared the bidder with the Lowest Calculated Responsive Bid, and l/we
have furnished the performance security and signed the Contract.

IN WITNESS WHEREOF, I/We have hereunto set myfour hand/s this day of [month]
[year] at [place of execution].

Name of Bidder/ Authorized Representative

(Signatory's Legal Capacity)
AFFIANT

[Jurat]
[Format shall be based on the lalest Rules on Notarial Practice]

PROPOSED DREDGING OF LOWO CLUSTERED PROJECT: KOR.O RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
FORT SAN PEDRO, DUMANGAS AND JORDAN
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DREDGING METHODOLOGY

Name of Project :

PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT: ILOILO RIVER, INTERNATIONAL CONTAINER
PORT COMPLEX (ICPC), FORT SAN PEDRO, DUMANGAS AND JORDAN

Proposed Project Description:

DREDGING / REMOVAL OF DENSE TO HIGHLY DENSE SOIL MATERIALS AT THE MANEUVERING AND BERTH
AREAS AND OPEN SEA DISPOSAL

Location:

PROVINCE OF ILOILO AND GUIMARAS

MINIMUM SCOPE OF DREDGING METHODOLOGY:

DREDGING

Dredging/Excavation of the existing seabed up to the required, composing more or

else of: soft to highly dense seabed comprising of clayish sand/soil, pebbles/stones.

Loading of excavated dredging materials into the dumping scow and disposal to

designated area as directed by the Project Engineer.

Dredging works: (SEE ALSO THE TECHNICAL SPECIFCATION AT SECTION V1)

« Shall be undertaken on the deep portion of the channel way up to the shallow
area.

+ Must not obstruct the flow of vessel's traffic within the vicinity.

Estimated Dredging Area :  See Section 7.0; hydrographic survey plan
Designed Depth :  See Section 7.0; hydrographic survey plan
Estimated volume to be dredged : 531,000 cu.m.

DISPOSAL (Open Sea Dumping)

NOTES:

Transporting and disposing of dredged materials;;

¢ Minimum sea level of 20.0 meters

¢ Minimum distance of 20.0 kms. away from the project site

« Must not obstruct the flow of vessel's traffic within the vicinity.

- The narmative construction method will guide and familiarize the contractor and the PPA on how the project shall
be camied out in accordance with the highest standard of workmanship.

- The construction method shall be consistent with the bar Char/S-Curve Schedule, Equipment Schedule and
Manpower Schedule.

Name of Bidder/Authorized Representative
{Signatory’s Legal Capacity)

Revised: September 2021

PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT: LORO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (10PC),
FORT SAN PEDRO, DUMANGAS AND JORDAN
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{Manpower Schedule)

EQUIPMENT UTILIZATION SCHEDULE

Name of Project :

PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT: ILOILO RIVER, INTERNATIONAL CONTAINER PORT
COMPLEX (ICPC), FORT SAN PEDRO, DUMANGAS AND JORDAN

Proposed Project Description :

DREDGING / REMOVAL OF DENSE TO HIGHLY DENSE SOIL MATERIALS AT THE MANEUVERING AND BERTH
AREAS AND OPEN SEA DISPOSAL

Location:
PROVINCE OF ILOILO AND GUIMARAS

Contract Duration (673 Calendar days)
== E
MONTHLY
30 |80 || 12 w e | e My | T bl m W | e | 4 | s | 4w | M0 - o | e | ew [
1}
2)
3)
4)
5)
6)
7)
Signature

(Signatory’s Legal Capacity)
Revised; September 2021

PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT: ILOILO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
FORT SAN PEDRD, DUMANGAS AND JORDAN
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{(Manpowes Schedule)

MANPOWER SCHEDULE

Name of Project :

PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT: ILOILO RIVER, INTERNATIONAL
CONTAINER PORT COMPLEX (ICPC), FORT SAN PEDRO, DUMANGAS AND JORDAN

Proposed Project Description :

DREDGING / REMOVAL OF DENSE TO HIGHLY DENSE SOIL MATERIALS AT THE MANEUVERING AND
BERTH AREAS AND OPEN SEA DISPOSAL

Location:
PROVINCE OF ILOILO AND GUIMARAS

Contract Duration (673 Calendar days)

MANPOWER
(Minkmumy)
MONTHLY
SHHEHEHEHHHRHEHEHE M EHHBERHHEHE
Project Manager
Project Engineer
Safety Officer
Foreman

Specify other applicable positions, ie.;

1)

2

3) Others

Name of Bidder/Authorized Representative
(Signatory's Legal Capacity)

Revised: September 2021

PROPOSED DREDGING OF LORO CLUSTERED PROJECT: KON O RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (NP,
FORT SAN PEDRO, DUMANGAS AND JORDAN
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{Manpower Schedule)

EQUIPMENT UTILIZATION SCHEDULE

Name of Project :

PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT: ILOILO RIVER, INTERNATIONAL CONTAINER
PORT COMPLEX {(ICPC), FORT SAN PEDROQ, DUMANGAS AND JORDAN

Proposed Project Description :

DREDGING / REMOVAL OF DENSE TO HIGHLY DENSE SOIL MATERIALS AT THE MANEUVERING AND
BERTH AREAS AND OPEN SEA DISPOSAL

Location:
PROVINCE OF ILOILO AND GUIMARAS

Contract Duration (673 Calendar days)
%;m gfmam MONTHLY
B EEREHNEHEHEEHBEHEBHBEE
1}
2)
3}
4)
5}
6)
N
8)
Signature

(Signatory’s Legal Capacity)
Revised: September 2021

PROPOSED DREDGING OF LOEO CLUSTERED PROJECT: £.00.0 RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
FORT SAN PEDRC, DUMANGAS AND JORDAN
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{Payment Schadule)

CASHFLOW BY QUARTER AND PAYMENT SCHEDULE

Name of Project :

PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT: 1LOILO RIVER, INTERNATIONAL CONTAINER PORT
COMPLEX (ICPC), FORT SAN PEDRO, DUMANGAS AND JORDAN

Proposed Project Description :

DREDGING { REMOVAL OF DENSE TO HIGHLY DENSE SOIL MATERIALS AT THE MANEUVERING AND BERTH
AREAS AND OPEN SEA DISPOSAL

Location:
PROVINCE OF ILOILO AND GUIMARAS

Project Duration Payment Schedule Cash flow
(days or months) {Monthly, in Pesos) {Quarterly, in Pesos)
TOTAL
NOTES

- The cash flow by quarter and payment schedule should be consistent with the Bar
Chart and S-curb.

- Payment schedule shall not be more than once a month.

Name of Bidder/Authorized Representative

(Signatory's Legal Capacity)
Revigsed: September 2021

PROPOSED DREDGING OF HLOWLO CLUSTERED PROJECT: DILD RIVER, INTERNATIONAL CONTAINER PORT COMPLEN (ICPC),
FORT SAN PEDRO, DUMANGAS AND JORDAN
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Bidding Forms
{Contract Agreement Form)

Contract Agreement Form for the

Procurement of Infrastructure Projects (Revised)
[not required to be submitted with the Bid, but it shall be submitted within ten (10) days after
recelving the Notice of Award]

CONTRACT AGREEMENT

THIS AGREEMENT, made this day of between
Philippine Ports Authority with principal office at PPA Building, Bonlfamo Drive, South Harbor,
Port Area, Manila (hereinafter called the “Entity”) and [name and address of Contractor]
(hereinafter called the *Contractor).

WHEREAS, the Entity is desirous that the Contractor execute [name and identification
number of contract] (hereinafter called “the Works") and the Entity has accepted the Bid for
[contract price in words and figures in specified currencyl by the Contractor for the
execution and completion of such Works and the remedying of any defects therein.

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:

1. In this Agreement, words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract hereinafter referred to.

2. The following documents as required by the 2016 revised Implementing Rules and
Regulations of Republic Act No. 9184 shall be deemed to foom and be read and
construed as part of this Agreement, viz.:

a. Philippine Bidding Documents (PBDs);
i.  Drawings/Plans;
it. Specifications,
ii.  Bill of Quantities;
iv. General and Special Conditions of Contract;
v.  Supplemental or Bid Bulletins, if any;

b. Winning bidder's bid, including the Eligibility requirements, Technical and
Financial Proposals, and all other documents or statements submitted;

Bid form, including all the documents/statements contained in the Bidder's bidding
envelopes, as annexes, and all other documents submitted (e.g., Bidder's response
to request for clarifications on the bid), including corrections to the bid, if any,
resulting from the Procuring Entity’s bid evatuation;

c¢. Performance Security;
d. Notice of Award of Contract and the Bidder's conforme thereto; and

e. Other contract documents that may be required by existing laws and/or the
Procuring Entity concemed in the PBDs. Winning bidder agrees that
additional contract documents or information prescribed by the GPPB that
are subsequently required for submission after the contract execution,
such as the Notice to Proceed, Variation Orders, and Warranty Security,
shall likewise form part of the Contract.

PROPCSED DREDGING OF ROILO CLUSTERED PROJECT: KOAO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX {ICPC),
FORT SAN PEDRO, DUMANGAS AND JORDAN
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{Contract Agreament Form)

3. In consideration for the sum of [total contract price in words and figures] or such
other sums as may be ascertained, [Named of the bidder] agrees to [state the
object of the contract] in accordance with his/her/its Bid.

4. The Philippine Ports Authority agrees to pay the above-mentioned sum in
accordance with the terms of the Bidding.

IN WITNESS whereof the parties thereto have caused this Agreement to be executed
the day and year first before written.

JAY DANIEL R. SANTIAGO Name of Bidder/ Authorized
General Manager Representative
(Signatory’s Legal Capacity)
for: for:
Philippine Ports Authority Contractor

Acknowledgment

[Fonnafshaﬂbebasodmﬂm!atsstRulasonNotsrfamecﬁos}

PROPOSED DREDGING OF K OILO CLUSTERED PROJECT: LORO RIVER, INTERNATIONAL CONTAINER PORT COMPLEX (ICPC),
FORT SAN MIDRO, DUMANGAS AND JORDAN
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