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Special Conditions of Contract
GCC Clause

1.17 The Intended Completion Date is 90 calendar days from 
commencement of work, inclusive of the estimated seven (7) calendar 
days considered unfavorable to the prosecution of the works at site.

1.22 The Works consists of:

A. REMOVAL AND DISPOSAL WORKS
1. Remove and dispose existing vinyl floor tiles as directed by 

the Engineer
2. Remove existing ceiling including electrical materials and 

turn-over to the Authority
3. Remove existing wall partitions, doors and turn-over to the 

Authority
4. Remove existing glass doors with fixed sidings and turn­

over to the Authority
5. Remove existing panel partition and turn-over to the 

Authority
6. Remove existing window sunscreen and accessories and 

turn-over to the Authority
7. Remove existing counter, cabinet and plumbing fixtures
8. Remove existing air conditioning units and turn-over to the 

Authority

B. PPA EXECUTIVE LOUNGE AND GYM

1. Supply and install 100mm thk. gypsum board drywall 
including light steel metal furring and accessories

2. Supply and apply latex satin paint finish (2 coats)
3. Supply and install wall paper at lounge area
4. Supply and install (1,,x4’20’) walnut wood border
5. Supply and install (rx4’,8') walnut baseboard
6. Supply and install groov^ wall panel in walnut wood in 

laminate finish
7. Supply and install 200mm x1,200mm x 12mm thk walnut 

wood tiles
8. Supply and install 600mm x 600mm x 12mm thk terrazzo 

cream design homogenous tiles
9. Supply and install 900mm x 900mm x 12mm thk beige 

ceramic tiles
10. Supply and install rubber tiles at gym area
11. Supply and install moisture gypsum board ceiling
12. Supply and install concealed grid acoustic ceiling system
13. Supply and install biowood timber ceiling system
14. Supply and install acoustic insulation
15. Supply and install acoustic panel at gym area
16. Supply and install fabricated glass doors and partitions

__________ including metal frames and accessories________________
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17. Supply and install herringbone thin weave 100% abaca fiber 
carp^ (2.74m x 3.65m)

18. Supply, deliver and install electro/mechanical materials and 
accessories

19. Supply and install 2.40m Hx 2.033m W mirror at Gym Area
20. Supply, deliver and install plumbing materials and 

accessories

1.23 The Procuring Entity’s Representative is:

MARK JON S. PALOMAR

ehairperson Head Office Bids and Awards eommittee 
for Engineering Project
3rt Floor PPA Building

Bonifacio Drive, South Harbor, Port Area, Manila

1.24 The Site is located at South Harbor, Port Area, Manila and is defined 
in drawing Nos.

1.28 The Start Date is the time of receipt by the successful bidder of all notices 
called for the term of the contract.

1.31 Refer to the Bidder’s Responsibilities' under 6.1 of ITB - 5 and GCC - 3.

2.2 None.

5.1 The Procuring Entity shall give possession of all parts of the Site to the 
Contractor upon commencement of the project

6.5 The Contractor shall employ the following Key Personnel:

a. Project Manager
b. Project Engineer
c. Materials Engineer
d. Construction Safety and Health Officer
e. Foreman
f. Others

7.4(c) No further instructions.

7.7 No further instmetions.

8.1 No further instructions.

10 None

12.3 No further instructions.
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12.5 a) Peirnanent Structures: Fifteen (15) years

Buildings of types 4 and 5 as classified under the National Building 
eode of the Philippines and other structures made of steel, iron, or 
concrete which comply with relevant structural codes (e g., DPWH 
Standard Specifications) such as, but not limited to steel/concrete 
bridges, flyovers, aircraft movement areas, ports, dams, tunnels, 
filtration and treatment plants, sewerage systems, power plants, 
transmission and communication towers, railway system, and other 
similar permanent structures

13 If Contractor is a Joint Venture, ‘All partners to the Joint ventures shall be 
jointly and severally liable to the Procurina Entity*.

18.3(h)(i) No further Instructions.

21.2 The Arbiter is: (To be appointed)

29.1 No dayworks are applicable to the contract.

31.1 The Contractor shall submrt the Program of Work to the Procuring Entity’s 
Reoresentative within davs of delivery of the Notice of Award.

31.3 The oeriod between Prooram of Work uodates is davs.

The amount to be withheld for late submission of an updated Program of 
Work is

34.3 The Funding Source is the Corporate Budget of the Authority for CY 
2018.

39.1 The provision on advance payments or mobilization fees in the terms and 
conditions of all contracts/ purchase orders/ Job orders for goods, 
services and infrastructure projects that will be signed or executed shall 
henceforth be excluded.

39.5 Refer to 39.1

40.1 No further instmetions.
40.4 No further instructions.
51.1 The date by which operating and maintenance manuals are required is

The date bv which ‘as built* drawinas are reauired Is

51.2 The amount to be withheld for failing to produce *as built* drawings and/or 
ooeratina and maintenance manuals bv the date reauired is

Pra«oMd RmovMan PPA EmcuM Lowi0« and Gym 
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Technical Specificationa (Building WorVs) 
(REMOVAL AND DISPOSAL WORKS)

1.22JL REMOVAL AND DISPOSAL WORKS

ITEM 1J2JV.01 TO ITEM 1^2JL08 

Description

The work includes the furnishing of all labor, materials and equipment required to carry out 
the demolition and removal works as required for the execution of the Contract.

The Contractor shall submit the proposed methodology or procedure of demolition work with 
detailed drawings and calculations if necessary, to the Engineer for approval, before the 
execution of the Works.

Gerteral Provisions

1. The Contractor shall be deemed to have satisfied himself of the site conditions, and to have 
included in his unit prices provision for all risks that may arise during or in connecfa'on with 
the work.

2. Materials coming from the demolition works, except general earth, shall remain the property 
of the Procuring EntKy, the designated part of which shall be stored by the Contractor at 
places specified by the Engineer/ Accepting authority. Receiving copy of Turn-Over Report 
shall be provided.

Execution

1. Prior to the commencement of demolition works, the alignments of the new construction 
works to existing structure shall be checked.

2. Materials coming from the demolition works shall be property disposed by the Contractor. 

SAFETY

During the course of survey and clearing, any obstacles which are recognized and seemed to be 
explosive or hazardous to workers shall be removed horn the site by the proper Authority.

At the end of each day’s work, the Contractor shall keep the workplace in safe condition and dean 
so that no part is in danger of telling or creating hazard to personnel or equipment.
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Techncal Spscificatiora (BukJIng Works) 
(PPA EXECUTIVE LOUNGE AND GYM)

1.22.B. PPA EXECUTIVE LOUNGE AND GYM

General

General Requirements contain provisions and requirements essential to these Specifications; and 
apply to this section, whether or not referred to herein.

Scope of Work

The work covered by this section consist of furnishing all labor, materials, equipment, tools and 
inddentals necessary to undertake, complete all finishing works and painting for the buildings as 
indicated on the drawings and as specified herein.

Wall, floor, ceiling and other finishing works shall include but ate not limited to the following;

1.22. B.01 Supply and install 100mm thk. gypsum board drywall including light steel
metal furring and accessories

Stud: 76 mm (3 inches)
3.00 meter length

Track: 76 mm (3 inches)
3.00 meter length

Board: 1.20 x 2.40 x 12mm fiber cement

1. Shop dravnngs for all finishing and painting works for the building shall be 
submitted in advance to allow twenty eight days for review and approval. 
Shop drawings shall indicate materials and details of finishing works. The 
Contractor shall be responsible for all errors of 
detailing and fabrication, and for the correct finishing work items shown on the 
shop drawings.

2. The Contractor, before placing order for the finishing materials shall submit 
to the Engineer for approval representative samples of finishing materials. No 
pladng of orders for material for finishing works shall be made without his 
approval.

3. Samples of all walls finishes, measuring not less than 1000mm x 1000mm 
shall be submitted to the Engineer for approval as to its finish texture and 
workmanship.

All materials will be delivered and installed on site.

1.22. B.02 Supply and apply latex satin paint finish (2 coats)

a. Solid wall in Satin paint finish

On Plaster / Fiber Cement

First Coat Boysen Masonry Neutralizer #44 
or approved equal

Three Coats Boysen Permacoat Latex Satin 
Finish
or approved equal

Proposad ftanovajon of PPA LowiGa and Gym
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Tecfmicaf Spectficafions (BUldng Work*) 
(PPA EXECUTIVE LOUNGE AND GYM)

SURFACE PREPARATION FOR FIBER CEMENT SURFACES

Shall be dry and dean prior to application of the spedfied first-coat material. Oil, grease, or 
rust stains shall be carefully removed by the use of suitable solvent. Wire brushing will not be 
permitted. After the first coat has become dry and prior to application of finish coats, touch-up coats 
shall be applied to suction spots.

1.22.8.03 Supply and Install wall paper at lounge area

Fiber cement Grass Cloth wall covering in Sofid Wood framing in Walnut wood Stain 
finish

1. Prime the Walls
2. Cut the Wallpaper to Size
3. Mark a Plumb Line and Hang the First Piece
4. Smooth the Surtoce and Continue
5. Clean Up the Comers
6. Fill in the Gaps With Caulk
7. Trim Away and Seal the Wan Covering

1.22.8.04 Supply and Install (1nx4”20’) walnut wood border

Supply and Installation of 100mm X 25mm thick Sdid Wood border in Walnut Wood 
stain finish. Location and details am shown in the plan.

1.22.8.05 Supply and Install (1 ”x4”8’} walnut baseboard

100mm height Solid wood baseboard In Walnut Wood Stain finish.

Wood baseboards are also referred to as base or skirting. The main purpose of wood 
baseboard is to cover the joint between the wall surface and the floor, as well as for 
decorations.

1.22.8.06 Supply and install grooved wall panel in walnut wood In laminate finish

Supply and installation of Grooved wall panel in Walnut wood laminate finish. Details 
are shown in the plans.
Laminate panel layers (called veneers) are glued together with adjacent plies having 
their grain at right angles to each other for greater strength. The |:riastic iayer(s) 
added for protection vary in composition, thickness, color and texture according to 
the application.
Laminate panels are used in many applications that need weather-proof, impact resistait 
sheet material.

Propoead Renov^ion <d PPA Easculivs Louige and Ofn 
PPA Corpof^ BuMnQ. Saudi HMbor. Port iWaa. Manta



Tachrical Spacifiealiens (BuiUng Wort») 
(PPA EXECUTIVE LOUNGE AND GYM)

FLOORS

Supply and installation of the following floor finishes. Details and locations are shown in the 
i^an.

1^2.6.07 Supply and install 200mm x1,200mm x 12mm thk walnut wood tiles

FI - 12mmthick 150mm X 1200mm Walnut Wood Tiles 

a. Lounge

1.22. B.08 Supply and install 600mm x 600mm x 12mm thk terrazzo cream design
homogenous tiles

F2 - 12mm tiiick 600mm X 600mm Terrazzo Design Homogeneous Tiles 

a. Lounge

1.22. B.09 Supply and install 900mm x 900mm x 12mm thk beige ceramic tiles

F3 - 12mm thick 600mm X 600mm Beige Ceramic Tiles

a. Kitchen

1^2.B.10 Supply and install rubber tiles at gym area

F4 - 200mm X1800mm White Oak Rubber Tiles

a. Gym

a. Floor tiles shall be color varies and as shown on the drawings or to be 
designated by the Architect.

b. Portland Cement, sand, water and adhesive shall conform with the 
requirements.

c. Floor tiles shall be delivered in the manufacturer's original unbroken 
packages or containers that are labeled plainly with the manufacturer's name 
and brand. Containers shall be grade scaled. Materials shall be stored In dry 
weathertight enclosures, and shall be handled in a manner that will prevent the inclusion 
of foreign materials and damage by water or dampness.

CEILING

Supply and installation of the following ceiling finishes. Details and locations are shown in the 
plan.

1.22. B.11 Supply and install moisture gypsum board celling

MGB- 12mm thick Moisture Resistant Gypsum Board tn metal suspension frame, 
finish in Wood Laminate.

PropOMd Ranovalion et PPA gjoculiv* Loaig* and Gym 
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TacMeal SpacificationB (BukfngWcrlcs) 
(PPA EXECUTIVE LOUNGE AND GYM)

a. Lounge

1.22. B.12 Supply and install concealed grid acoustic ceiling system

CGA - 20mm thick 600mm Concealed Grid Acoustic Ceiling System 

a. Kitchen

Supply and install biowood timber ceiling system 

CTC - 160mm X 680mm Bio wood Composite Timber Ceiling System.

a. Bar
b. Gym
c.

ACOUSTIC INSULATION

Supply and installation of the acoustic insulation and materials. Details and locations are shown in
the plan.

1.22. B.14 Supply and install acoustic insulation

1 ^2.B.15 Supply and install acoustic panel at gym area

Acoustic panels are sound absorbing panels that are hung on a wall or ceiling to control 
and reduce r>oise, eliminate slap echo and control comb filtering in a room. The objective 
is to enhance the properties of sound by improving sound quality with sound absorbing 
panels. Often used to treat recording studio acoustics, church acoustics, home theater 
acoustics, r^taurant acoustics, and listening rooms, the purpose of acoustic panels is to 
reduce, but not entirely eliminate, resonance within the room. Acoustic panels deal more 
with the mid and high frequencies in a room. Sound absorption is different thsii 
soundproofing, which is typically used to keep sound from escaping a room.

1^.B.16 Supply and install fabricated glass doors and partitions including metal frames
and accessories

D-1 - 2- Leaf Swing Door with 10 mm thid( Tempered Glass in Solid Wood
Frame with Fixed framed in Matte Finish (W 2.00m x H 2.60m)

D-2 - 2- Leaf Single Swing Frameless 10 mm thick Tempered Glass Door
(W4.10mxH 2.60m)

D-3 -1- Leaf Single Swing Flush Hollow Core Door with View Panel in Wood
Laminate Finish (W0.90m x 2.15m)

D-4 - 1- Leaf Single Swing Flush Hollow Core Door with Glass Panel in Wood
Laminate Finish (WO. 90m x 2.15m)

D-5 - 7- Leaf 10 mm thick Tempered Accordion Glass Door with Aluminum
Powder Coated Frame in Walnut Finish 
(W 19.90m X H 5.20m)

Propoeod Renovation cf PPA Executive Lotaige anti Gym 
PPA Cerperala BuMkig. Soulh Hvbor, Port Area, Uania



T ectwibal Specifications (Bullcing Work*) 
(PPA EXECUTIVE LOUNGE AND GYM)

Supply and install herringbone thin weave 100% abaca fiber carpet 
(2.74m X 3.65m)

Carpet

Supply and installation of Herringbone thin weave 100% Abaca Fiber carpet. Location 
is shown in the plan.

1.22.B.18 Supply, deliver and Install electro/mechanical materials and accessories 

Scope of Work

a) The work to be done shall consist of supply, deliver and install electro / mechanical 
materials completed in accordance with all the details of the electrical and 
mechanical plans as shown on the drawing. It indudes materials, labor, tools and 
equipment and all incidental works as found necessary.

b) Refer to electro / mechanical plans for location and extent of work involved.

General Requirement

a) All works shall be done in accordance with the requirements of the publications and 
agendas having jurisdiction, as well as the requirements of the approved standards.

1. National Fire Protection Assodaton - (NFPA)

2. National Electrical Manufacturer Assodation - (NEMA)

3. Underwriter Laboratories, Inc. - (UL)

4. Philippine Electrical Code Part 1 (2017) - (PEC)
Philippine National Standard - (PNS)

5. Federation Specification:
Circuit Breaker, Molded Case, Branch 
Circuit and Service

6. American National Standard Institute - (ANSI)

7. American Sodety for Testing and Materials - (ASTM)

8. Illuminating Engineering Sodety - (lES)

9. Ught Emitting Diode • (LED)

b) The electrical power shall be connected to the nearest existing supply of PPA 
electrical room. The Contractor shall coordinate the exact route of wires and cables 
to the assigned Engineer. The required supply of 230 volt, three (30) phase, 3 wire * 
grounding, 60 hertz, A.C.

c) The Contractor shall employ a licensed Registered Electrical Engineer or Master 
electridan to perform or supervise the conduct of continuous inspection of ail 
electrical work.
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Tachnical Spacificattona (Building Worka) 
(PPA EXECUTIVE LOUNGE AND GYM)

d) The Contractor shall first obtain approval from the Authority before procurement, or 
delivery of electrical materials to the site.

e) The materials and equipment to be furnished shall be standard products of reputable 
manufacrturer engaged in the reproduction of such materials and equipment.

f) All permits and electrical fees required for this work shall be obtained at the expense 
of the Contractor. The Contractor shall furnish the Engineer-in-Charge. the final 
Certificates of Inspections and approval from the authorities after the completion of 
work. The Contractor shall prepare ail as- built plans and all other paper works as 
required by the enforcing authorities.

Material Requirement

a) All electro /mechanical works, and equipment under by this Contract shall be 
furnished and Installed by the Contractor.

b) All materials and equipment to be supplied shall be as shown in the drawings and 
shall be in accordance with the requirements of these specifications which shall 
apply to manufacturing, testing and supply of same materials and equipment.

c) All electro / mechanical materials whether specifically described or not shall be of the 
best grade and all workmanship shall be of first class in every aspect.

d) All electro /mechanical equipment and materials supplied shall be suitable in every 
aspect for operation in a hot tropical climate near the sea and suitable for operation 
at ambient temperature up to 40° C.

e) Any materials and equipment found not meeting the requirements of relevant 
standards, or of these specifications shall be rejected by the Engineer.

f) All electro / mechanical materials used In this Contract shall meet the requirements 
described in the electrical plans, or otherwise approved by the Engineer and shall 
comply with the approved standard.

WIRING METHOD

a) Vkriring in PVC conduits, shall be employed. Detailed installation requirements 
recommended by the latest edition of the Philippine Electrical Code (PEC).

b) Conduits shall be continuous from outlet to outlet to panel junction or full boxes and 
shall enter and be secured to all boxes from point of service to all outlet terminals.

c) Branch circuits shall be installed as shown in the plans.

d) Outlet shall be located approximately as shown in the plans and shall be properly 
positioned where located in the panel work or other special interior finish.

e) The duplex convenience outlet and other several outlets, special purpose outlet, etc., 
shall be installed as shown in the plans.

f) The switches shall be of the flush /tumbler type. It shall be installed as shown in the 
plans. Switches denotes the no. of gang.

Propoe»d of PPA Cjcciilve Louage and Qym
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Technical Spedficabons (Biildng Werice) 
(PPA EXECUTIVE LOUNGE AND GYM)

g) Wires and cables, the material to be furnished and installed shall be of copper wire 
Heat Resistant Thermoplastic Type THHN'. Ail conductors shall be rated 600 volts 
insulation and shall be standard for all sizes.

h) Lighting fixtures and accessories shall be installed as illustrated in the plans.

i) Panel board, shall be of the ratings and configurations as shown in the drawings.

j) Air conditioning system, Ceiling Cassette type acu with inverter has a 4-way air 
distribution with auto sweep, it can cool an adjacent room using of the 4 way air flow 
outlets. The fresh air intake device and additional outlet grill can condition the air in 
an adjoining room using one of its 4 ways airflow side. Ceiling cassette air condition 
shall furnish and installed including accessories as shown in the drawings.

k) Kitchen exhaust fan / auxiliary fan shall be installed as shown in the plans

l) The au)diiary system like, telephone, smoke detector etc., shall be installed as shown 
in the plans.

Execution

a) The Contractor shall furnish and install electro /mechanical works as shown in the 
drawings. A licensed Registered Etectricsd Engineer or Master Electrician is required 
to implement the installation of the electrical system.

b) Electrical installation shall conform to the requirements of Philippine Electrical Code 
(PEC) and ttie other approved standards.

c) The contractor shall install all electrical works with the supervision of the qualified 
Registered Electrical Engineer (REE) or Master Electrician. All electro/mechanical 
works installation/ applications regardless of capacity and voltage whether new, 
addition or revision shall be accompanied by electrical plans signed and sealed by a 
duty licensed Professional Electrical Engineer (PEE).

WORKMANSHIP

The work throughout shall be executed in the best and most thorough manner under the 
direction of and at the satisfaction of the Registered Electrical Engineer or Master 
Electrician, who will interpret the intent meaning of the drawings and spedfication and 
shall have the power to reject any work and materials which in his judgment, are not in 
full accordance therewith.

TESTING OPERATIONS

When the electro / mechanical installation is completed, the Contractor shall test the 
installed electrical materials and equipment in the presence of Registered Electrical 
Engineer or Master Electrician. The system shall be free from any defects, shorts or 
grounds. The Contractor at no extra cost shall furnish all necessary instruments and 
personnel required for the testing to the Authority.

GUARANTEE

Upon completion and before final acceptance of the work, the Contractor shall furnish 
the Engineer a written guarantee stating that all works executed are free from defects on 
materials and workmanship. The guarantee shatl be for a period of one year from the

fV^MSd Renovation el PPA Exaeutfve Lound# and Oym
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Taehnical Spadfobons Worics)
(PPA EXECUTIVE LOUNGE AND GYM)

date of the final acceptance. Any work that becomes defective during the said period 
shall be corrected / replaced by the Contractor at his own expense in a manner 
satisfactory to the Authority.

AS-BUILT DRAWINGS

Upon completion and before final acceptance of work, the Contractor shall prepare, at 
his own expense, submit to the Engineer as-built drawings incorporating all approved 
changes, omissions and/or addition to the contract drawings, six (6) printed copies of as- 
built drawings together with their reproducible originals at no extra cost to the Authority.

1.22. B.19 Supply and install 240m H x 2.033m W mirror at Gym Area

Details and location are shown in the plan.

1.22. B.20 Supply, deliver and install plumbing materials and accessories

Scope of Work

The work covered for this section shall consist of furnishing all labor, tools,
equipment, materials and incidentals necessary for the complete installation,
testing and operation of the plumbing and sanitary system in accordance with
these SpedTrcations and as shown on the drawings or as directed by the Engineer.

Material Requirements

SUBMITTAL

1. The Contractor shall submit his work method statement with necessary shop 
drawings to the Engineer for approval before the start of the works.

Shop drawings shall be dated and shall contain the name of the project and 
location of the subject item in the shop drawing which is to be installed.

The Engineer wilt review and approve or return for correction all shop 
drawings with reasonable promptness. The Contractor shall make any 
corrections required and file with the Engineer three (3) corrected copies erf the 
shop drawings.

2. The drawings shall Indicate the general arrangement of all pipings, 
however, where actual conditions necessitate re-arrangement in 0|»nion of 
the Contractor and/or the Engineer, the Contractor shall prepare and 
submit to the Engineer for approval, shop drawings of the proposed re- 
anangement. Because of the small scale of the drawings, shop drawings to 
Indicate all offsets, fittings and accessories shall be prepared. The 
Contractor shall carefully examine the drawings and shall carefully 
Investigate actual structural and finish conditions affecting all his work.

3. The Contractor shall be responsible for the proper fitting of materials, 
equipment and accessories without substantial alteration and at no cost to 
the Employer.

4. The Contractor shall be responsible for the proper coordination of the wmk 
and shall provide all necessary clearance where necessary.

Propoead RanovMion of PPA Exaodrve Lounge and Gym 
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Technical SptcHlerton* (Bulking Works) 
(PPA EXECUTIVE LOUNGE AND GYM)

STANDARDS

Use of materials shall further be governed by other requirement imposed on other 
sections of these Specifications. Materials shall be subject to tests necessary to 
ascertain their fitness if the Engineer so requires. All works shall comply with the 
pertinent provisions of the Plumbing Code of the concerned city or town, the Code 
on Sanitation of the Philippines, and/or the National Plumbing Code of the 
Philippines.

MATERIALS

1. Identification of Materials

Each length of pipe, fittings, traps, fixtures and devices used in the 
plumbing work shall have cast, stamped or indelibly marked on it, the 
approved manufacturer's trademark or name, the weight, type and class of 
product when so required by the standards mentioned above.

2. Attemative Materials

Use of any material not specified in this Specification may be allowed 
provided such alternate has been approved by the Engineer and 
provided further that a test, if required, shall be done by an approved agency 
in accordance with generally accepted standards.

Jointing Material

The joint material for uPVC pipes shall be 
recommended by the approved pipe manufacturer.

PVC solvent cement as

4. Water Supply Pipes

Water supply pipes shall be polypropylene random-80 (PPR-80) pipes PN 20 
conforming to DIN Standards DIN 1988/DIN 8078, German made. Jointing 
shall be fusion welded.

5. Cleanouts, Plugs and Tee

Cleanouts shall be of file same material as the pipe to be fitted. 
Cleanouts installed in connection with uPVC hubs and spigot pipes shall 
consist of a long sweep quarter bend of Vi as shown on the drawings.

6. Pipe Sleeves

Pipe sleeves shall be installed and properly secured in place at ail points 
where pipes passes through masonry or concrete. Pipe sleeves shall be uPVC 
pipe, Schedule 40.

7. Downspout

All downspout shall be unplastidzed polyvinyl chloride (uPVC) pipe class
DWV conforming to ASTM D2729 or ASTM D1784 for sanitary pipes, Series 
1000.

PiB(io»»d crfPPA Mid Qyw
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T«cMc*l Spadficatkms (BuMng Worio) 
(PPA EXECUTIVE LOUNGE AND GYM)

8. Splash Block

Provide splash blocks at the outlet of downspout emptying at grade which 
shall be made of pre-cast concrete, with smooth finished counter sunk dishes 
sloped to drain away from the building. Dimensions as shown on die 
Drawings.

9. Roof Strainers

The Contractor shall provide fittings and install 100mm G.l. mesh wire 
strainers where shown or indicated on the drawings and/or where the 
Engineer directs. Each strainer shall fit the size of the corresponding 
downspout which is to be installed.

10. Shower, Roor and Urinal Drain

Shower and floor drains shall be made of stainless steel non-tilting grate, 
perforated or slotted. Urinal drains shall be cast iron dome type drain.

11. Pipe hangers, Inserts and Support

a. Pipe hangers shall be wrought iron, malleable iron pipe hangers 
spaced not over 1 .Smeters apart for uPVC pipes and S.Ometers apart for

iron pipes. Chain straps, perforated bars or wire hangers will not be permitted.

Hangers shall have short tumbuckles or other approved means of adjustment 
Tumbuckles may be omitted on hangers where spaoe does not permit their 
use. Trapeze hangers may be used in lieu of separate hangers for pipes 
running parallel to each other and dose together.

b. Inserts shall be of cast iron or cast steel and shall be of a type to receive a 
machine bolt head or nut after installation.

c. Wrought iron damps or collars shall be used to support vertical runs of 
pipes.

12. Unions

Union pipe 5Omm0 and smaller shall be malleable iron. Union on water 
piping 63mm0 and larger shall be flanged pattern and shall be of galvanized 
(zinc coated) cast iron. Gaskets for flange unions shall be of best quality fiber 
plastic or leather.

13. Valves

Valves shall be cast bronze of brass body. Chron>e plated finish for all fixture 
taps and faucets and natural finish for all others, like hose bibbs, gate valves 
and which are not tapped directly to a plumbing fixture. Conoete valve 
boxes shall be installed where required and wilt be of sufficient size for 
operating the valve.

PropoMB RwwvtOon «f PPA EnciAv* Lgwig* md Oym 
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14. Fixtures

a. Water Closets

All water closets for toilets as shown on the drawings shall be TANK TYPE, 
white with complete fittings and mounting accessories.

b. Lavatories

b. 1. Lavatory (Wall Hung)

Shall be vitreous china, wall hung lavatory with rear 
overflow holes, fitting ledge suitable for single faucet holes 
on centers complete with faucet, standard fittings, trap and 
lavatory brackets and other accessories.

b. 2. Lavatory (Countertop Lavatory)

Shall be vitreous china, oval or round shaped countertop 
lavatory with front overflow hole, complete with faucet, 
supply valve and fittings with P-trap. Fitting ledge suitable for 
single hole on center.

Urinals

9-

c. 1. Urinals for all comfort buildings shaD be built-in urinal trough as
shown on the drawngs.

c. 2. Urinals shall be vitreous china, wall-hung washout urinal, 
flushing rim, integral trap, 19mm top and sh^l be provided with 
water saving flush system.

Service Sinks

Service sinks where indicated or shown on the Drawings shall be 
stainless steel, with single bowl and with complete U.S. or Japan 
imported fittings.

Slop Sinks

Slop sink Shan be concrete in ceramic tile finish with concealed hanger 
and faucet, as specified in plan.

Hose bibb shall be of brass finish.

Soap Holder

Soap holder and toilet paper holder shall be vitreous china, wall 
mounted. AH toilet/bath rooms will be provided with soap holder, toilet 
paper holder and chrome plated towel racks.

Faucet for lavatory

Faucet for lavatory shall be in chrome-finish.

Pnpo««d Rnwyiliqn «f PPA EjckuBv* Loung* M Gym 
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Grab Bar

Execution

Grab bar shall be tubular stainless steel, 5Omm0 or as specified in 
the drawings.

Bidet Spray Combination

Installed in every cubicle near on the water doset, colored white or its 
equivalent

All Installation works shall be in conformity with the National Plumbing Code of 
the Philippines (NPCP).

INSTALLATION OF WATER PIPES. FITTINGS AND CONNECTIONS

1. Gate Valves and Outlets

Gate valves shall be installed dose to the point of connection to the existing 
service line outside the building. The piping shall be extended to all fixture 
outlets and equipment from the gate valves. Outlets where indicated shall be 
capped or plugged and left ready for future connections.

2. Mains, Branches and Runouts

All runs of piping shall be installed as shown on the drawings. The piping 
shall be cut accurately to measurements, and installed at the building site 
by the Contractor and shall be worked into place without springing or fordng. 
Care shall be taken not to weaken the structural portions of the buildings.

All pipes above ground shall be run parallel with the lines of the 
building unless otherwise shown on the drawings. Branch pipes from service 
lines may be taken off on top of mains, bottom of mains or side of mains, 
using such cross over fittings as may be required by stnjctural or installation 
conditions.

All service pipes, valves and fittings shall be kept at sufficient distance from 
the other work to permit finished covering not less than 6.5mm from such 
other work and not less than 13mm between finished covering on 
different services. No water piping shall be buried in floors unless specifically 
indicated on the drawings or approved. Changes in pipe sizes shall be made 
with redudng fittings.

The use of long screws and bushings is prohibited.

3. Joints

Joints and connections in the plumbing system shall be gas-tight and 
watertight for the pressures required by test.

After cutting and before threading all pipes shall be reamed and shail have 
burrs removed. Ail screwed joints shail be applied with an approved 
graphite compound or TEFLON tape to facilitate connections. Threads 
Shalt be full cut and not more than three threads on the pipe shall remain

Piopa««dr>ie»Mlon«l PPA Enin *<«LaunQ»ii»dGf> 
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exposed.

Caulking of threaded joints or top to prevent leaks shall not be 
permitted.

Unions shall be provided where required for disconnection. Threaded swing 
bolts shall be used for branch connections to risers and mains.

4. Unions

Where required unions shall not be concealed in walls, ceilings or 
partitions.

5. Tests

The following tests shall be conducted by the Contractor at his expense 
under the supervision of the Engineer.

a. Tests for Drainage and Venting System

The entire drainage and venting system shall have necessary 
openings plugged to permit the entire system to be filled with water to 
the level of the highest vent stack above the roof. The system shall 
hold the water for 30 minutes with a drop not greater than 100mm.

b. Sterilization

The entire water supply piping system shall be sterilized with a 
solution containing not less than fifty (50) parts per million of 
available chlorine, either liquid chlorine or a solution of sodium 
hypochlorite. The sterilizing solution shall remain in the system for a 
period of not less than 8 hours during which time all valves and 
faucets shall be opened and closed several times. After 
sterilization, the solution shall be flushed from the system with 
clean water until the residual chloride content is not more than 0.2 
parts per million.

c. Pressure Test for Water Lines

1. After the pipe have been Installed, the Joints completed and 
with joints exposed for examination, all newly installed pipe or 
any valve section, thereof, shall be subjected to hydrostatic 
pressure one and one half (IV^) the designed worldng 
pressure of the system or as specified by the Engineer.

2. The duration of each pressure test shall be at least 20 minutes 
unless otherwise specified by the Engineer.

3. Each section of pipeline shall be slowly filled with water and 
the specified test pressure, measured at the point of lowest 
elevation, shall be applied by means of a pump connected to 
the pipe in a manner satisfactory to the Engineer. During the 
filling of the pipe and before applying the test pressure, all air 
shall be expelled from the pipeline. To accomplish this, tap 
shall be made if necessary, at the highest point of the pipe

Proposed Rsnovsbon of PPA Eisculive Lounge end Gym 
PPA CcfpoTBte Building. South Harbor, Port Area, hdanAs
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under test and after completion of the test, the taps shall be 
tightly plugged unless otherwise specified. During the test, all 
exposed pipes, fittings, valves, joint and couplings will be 
carefully examined. If found to be cracked or defective, they 
shall be removed and replaced by the Contractor with sound 
materials at his expense. The test shall then be repeated until 
satisfactory results are obtained.

d. Leakage Test for Water Lines

1. Leakage test shall be conducted after satisfactory completion of the pressure 
test and shall consist of an examination of all expos^ joints for leakage as 
well as an overall leakage test of the completed pipeline.

2. The pressure to be maintained during the test shall be the designed 
working pressure of the system.

3. Leakage test shall be made only after a minimum of 24 hours after the pipe to 
be tested has been filled with water.

4. The duration of each leakage test shall be two hours unless otherwise 
spectfied by the Engineer.

5. Each section of pipeline shall be slowly filled with water and the specified 
test pressure, measured at the point of lowest elevation shall be applied by 
means of a positive displacement type pump and reservoir connected to the 
pipe in a manner satisfactory to the Engineer.

6. Before starting the leakage test, all air shall be expelled from the pipe. All 
exposed pipes, fittings, valves and joints shall be examined for leaka^ during 
the test.

7. Allowable leakage rate per 100 joints per inch of Pipe Diameter at 
Pressure Stipulated.

PRESSURE LEAKAGE RATE
psi ko/cm2 liters/hr. liters/2 hrs.
50 3.50 1.45 2.90
75 5.30 1.75 3.50
100 7.00 2.05 4.10
125 8.80 2.30 4.60
150 10.50 2.50 5.00
200 14.00 2.90 5.80

e. Defective Work

1. If the inspection or test shows any defect, such defective work or material shall be 
replaced and the test shall be repeated until satisfactory to the Engineer.

2. All repairs to piping shall be made with new materials at the 
expense of the Contractor.

3. No caulking of screwed joints or holes will be accepted.

RtflOYalkifi cfPPA Ofm
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ASSEMBLY. INSTALLATION AND CONNECTION OF FIXTURES

Fixtures shall be supported and fastened in a satisfactory manner. Where secured to 
concrete or masonry work walls, fixtures and equipment shall be fastened with brass 
boKs or machine screws in lead-sleeve type anchorage units or with brass expansion 
bolts. Expansion bolts shall enter 7.5 cm into solid concrete or masonry works and 
shall be fitted with loose tubing or sleeves of proper length to bring expansion 
sleeves Into the solid concrete masonry walls.

Where wood screws are used, screws shall go into solid pieces set between 
studs. Where through-bolts are used, bolts shall be provided with plates or washers at 
back set, so that they will be concealed by plaster. Bolts and nuts shall be hexagonal 
and exposed nuts, cap nuts, and screw heads shall be provided with chrorrtium plated 
brass washers.

PROTECTION OF FIXTURES

Pipe openings shall be closed with caps or plugs during installation. Fixtures 
shall be tightly covered and protected against dirt water and chemical injury. At 
the completion of ail works, all fixtures shall be thoroughly cleaned and delivered 
in a condition satisfactory to the Engineer.

FIXTURES AND FASTENING

All fixtures shall be supported and fastened in a satisfactory manner as follows;

1. Where secured to concrete or concrete hollow block walls, they shall be 
fastened with one quarter inch brass bolts with twenty threads to the inch and of 
sufficient length to extend at least 7.5 cm into solid concrete or hollow block work, 
fitted v^h loose tubing or sleeve insert and shall be securely anchored and 
installed flush with the finished wan and shall be completely concealed when 
the fixtures are installed.

2. Where through-bolts are used, they shall be provided with plates or 
washers back set so that heads, nuts and washers will be concealed by 
plaster. Bolts and nuts shall be hexagonal. Exposed bolts, nuts, capnuts and 
screw heads shall be provided with chromium plated brass washers.

GUARANTEE

Upon completion and before final acceptance of the equipment Installation, the 
Contractor shall furnish the Engineer a written guarantee stating that aH 
equipment installed under this Section free from defects. The guarantee shall 
be for a period of one (1) year from the date of final acceptance of the work. Any 
part of the equipment that becomes defective during the term of the guarantee 
shall be replaced, renewed and/or made good by the Contractor, at his 
own expense and in a manner satisfactory to the Engineer.

Guarantees made by the approved manufacturers or suppliers beyond one year, 
shafl be transferred to PPA without any expense on his part.

Propel RonevoBan <l PPA Ewoulive Leung* ond Oym 
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CLEANING UP

UpcMi completion of tfie work, all parts of the installation shall be thoroughly 
cleaned of grease, metal cuttings and sludge which may have accumulated 
during the testing operation.

PLUMBING. FIXTURES AND TOILET ACCESSORIES INSTALLATION

All Installation works shall be as shown on the drawings and shall conform to 
the applicable standards set forth by the Philippine National Plumbing Code. 
All fixtures shall be fastened and/or supported in accordance with the given 
requirements.

r^ropoaad RuawiBow PPA EMOdPM LoiatQ* and Gym 
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BILL OF QUANTITIES
PROPOSED RENOVATION OF PPA EXECUTIVE LOUNGE AND GYM 

PPA Corporate Bldg, South Harbor, Port Area, Manila

PHILIPPINE,
POPTSj

AUtHQRitr

AMOUNTUNIT PRICE
(Pesos)(Pesos)

(S)
DESCRIPTION OF WORK

1 GENERAL EXPENSESBILL NO.

Mobilization, demobilization and cleaning

Provide Construction Safety and Health Program in the execution 
of the project

TOTAL FOR BILL NO. 1

Page 1 of 4



BILL OF QUANTITIES
PROPOSED RENOVATION OF PPA EXECUTIVE LOUNGE AND GYM 

PPA Corporate Bldg, South Harbor, Port Area, Manila

PMIUPPiWf 
PORia^ 

AUTHOniTV

NO. DESCRIPTION OF WORK
(2) ______

UNIT
(3)

QTY.
(41

UNIT PRICE 
(Pesos)

(5)

AMOUNT
(Pesos)

BILL NO. 2 REMOVAL & DISPOSAL WORKS

2.01 Remove and dispose existing vinyl floor files as directed by the Engineer sq.m. 229

2.02 Remove existing ceiling including electrical materials and tur-over 
to the Authority

sq.m. 229

2.03 Remove existing wall partitions, doors and turn-over to the Authority sq.m. 425

2.04 Remove existing glass doors with fixed sidings and turn-over 
to the Authority

sq.m. 11

2.05 Remove existing panel partition and turn-over to the Authority sq.m. 30

2.06 Remove existing window sunscreen & accessories and turn-over to 
the Authority

sq.m. 10

2.07 Remove existing counter, cabinet and plumbing fixtures sq.m. 16

2.08 Remove existing air conditioning units and turn-over to the Authority set 5

TOTAL FOR BILL NO. 2

Page 2 of 4



BILL OF QUANTITIES
PROPOSED RENOVATION OF PPA EXECUTIVE LOUNGE AND GYM 

PPA Corporate Bldg, South Harbor. Port Area, Manila

PORI$ I 
AgTHOAlTV

NO.
(1)

DESCRIPTION OP WORK UNIT
<3)

QTY.
(4)

UNIT PRICE 
(Pesos)

(6)

AMOUNT
(Pesos)
14) X IS)

BILL NO. 3 PPA EXECUTIVE LOUNGE AND GYM

3.01 Supply and install 100mm thk gypsum board drywall including light 
steel metal furring and accessories sq.m. 236

3.02 Supply and apply latex satin paint finish (2 coats) sq.m. 119

3,03 Supply and install wall paper at lounge area sq.m. 34

3.04 Supply and install (1" x 4,'x 20') walnut wood border I.m. 94

3.05 Supply and Install (1nx 4" x 8') walnut baseboard I.m, 40

3.06 Supply and install grooved wall panel in walnut wood in laminate finish sq.m 6

3.07 Supply and install 200mm x 1,200mm x 12mm thk wallnut wood tiles sq.m 4

3.08 Supply and install 600mm x 600mm x 12mm thk terrazo cream design 
homogeneous tiles

sq.m. 7

3.09 Supply and install 900mm x 900mm x 12mm thk beige ceramic tiles sq.m. 21

3.10 Supply and install rubber tiles at gym area sq.m. 93

3.11 Supply and install moisture gypsum board ceiling sq.m. 122

3.12 Supply and install concealed grid acoustic celiing system sq.m. 21

Page 3 of 4



BILL OF QUANTITIES
PROPOSED RENOVATION OF PPA EXECUTIVE LOUNGE AND GYM 

PPA Corporate Bldg, South Harbor, Port Area, Manila

PHIlIPPINt,
POPrsI

AUtMORitT pt-
NO. DESCRIPTION OF WORK 

(2)
UNIT
(3)

QTY.
(4)

UNIT PRICE 
(Pesos)

(51

AMOUNT
(Pesos)
(4) X (5)

3.13 Supply and install biowood timber ceiling system sq.m. 105

3,14 Supply and install acoustic Insuiation sq.m. 32

3,15 Supply and install acoustic panel at Gym area sq.m. 28

3.16 Supply and install fabricated glass doors and partitions including metal frames 
and accessories lot 1

3.17 Supply and install herringbone thin weave 100% abaca fiber carpet 
(2.74m X 3.65m) sq.m. 10

3.18 Supply, deliver and install electro/mechanical materials and accessories lot 1

3.19 Suppiy and instali 2.40m H x 2.033m W mirror at Gym area set 2

3.20 Supply, deliver and instal plumbing materials and accessories. lot 1

■ TOTAL FOR BILL NO. 3 -

Page 4 of 4
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BASIS OF PAYMENT FOR WORK ITEMS INCLUDED IN THE PROPOSAL

The work items Included in the proposal and the basis of payments are as follows:

BILL NO. 1

GENERAL EXPENSES

Item 1.01 Mobilization, demobilization and cleaning

The quantity to be paid for shall be the minimum equipment requirement enumerated 
in the bid documents mobilized, demobilized and cleaning of the site and accepted by 
the Engineer. The contract lump sum price shall be ftjll compensation for furnishing all 
materials, labor, equipment, tools and incidentals necessary to mobilize and 
demobilize all the minimum equipment requirement enumerated in the bid documents 
including cleaning of the site. Fifty percent (50%) of the total amount shall be payable 
after the mobilization activity while the remaining (50%) payable after demobilization 
and cleaning.

Item 1.02 Provide construction safety and Health Program in the execution of tiie project

The quantity to be paid for shall be the actual implementation of constmction safety 
and health program and accepted by the Engineer. The contract unit price shall be full 
compensation for furnishing all materials, labor, equipment, tools and incidentals 
necessary to complete the implementation of the Construction Safety and Health 
Program, as required and approved by the Department of Labor and Employment 
(DOLE).

BILL NO. 2

REMOVAL AND DISPOSAL WORKS

Kern 2.01 Remove and dispose existing vinyl floor tiles as directed by the Engineer

The quantity to be paid for shall be the actual area in square meter of existing vinyl 
floor tiles, removed and disposed as directed by the Engineer in accordance with the 
plans and specifications and accepted by the Engineer. The contract unit price shall be 
full compensation for furnishing all materials, labor, equipment, tools and incidentals 
necessary to complete the work.

Item 2.02 Remove existing ceiling including electrical materials and turn-over to the 
Authority

The quantity to be paid for shall be the actual area in square meter of easting ceiling 
including electrical materials, removed arfo turned over to the Authority in accordance 
with the plans and specifications and accepted by the Engineer. The contract unit price 
shall be full compensation for furnishing all materials, labor, equipment, tools and 
incidentals necessary to complete.

Item 2.03 Remove existing wall partitions, doors and turn-over to the Authority

The quantity to be paid for shall be the actual area in square meter of existing wall 
partitions and doors, removed and turned over to the Authority in accordance with the 
plans and specifications and accepted by the Engineer. The contract unit price shall be

Propwed RengKiBcn of PPA Ex»a*v» Lounfl* Oytn 
PPA Cwporala BuUng. Set* Hwber. Port . UmM
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full compensation for furnishing all materials, labor, equipment, tools and incidentals 
necessary to complete.

Kern 2.04 Remove existing glass doors with fixed sidings and turn-over to the Authority

The quantity to be paid for shall be the actual area in square meter of existing glass 
doors with fixed sidings, removed and turned over to the Authority in accordance with 
the plans and specifications and accepted by the Engineer. The contract unit price 
shall be hill compensation for furnishing all materials, labor, equipment, tods and 
incidentals necessary to complete.

Kern 2.05 Remove existing panel partition and turn-over to the Authority

The quantity to be paid for shall be the actual area in square meter of existing panel 
partition, removed and turned over to the Authority in accordance with the plans and 
specifications and accepted by the Engineer. The contract unit price shall be full 
compensation for furnishing all materials, labor, equipment, tools and inddentals 
necessary to complete.

Hem 2.06 Remove existing window sunscreen and accessories and turn-over to the 
Authority

The quantity to be paid for shall be the actual area in square meter of existing window 
sunscreen and accessories, removed and turned over to the Authority in accordance 
with the plans and specifications and accepted by the Engineer. The contract unit price 
shall be hill compensation for furnishing all materials, labor, equipment, tools and 
incidentals necessary to complete.

Item 2.07 Remove existing counter, cabinet and plumbing fixtures

The quantity to be paid for shall be the actual area in square meter of existing counter, 
cabinet and plumbing fixtures, removed in accordance with the plans and 
specifications and accepted by the Engineer. The contract unit price shall be full 
compensation for furnishing all materials, labor, equipment, tools and inddentals 
necessary to complete.

Item 2.08 Remove existing air conditioning units and turn-over to the Authority

The quantity to be paid for shall be the actual area in square meter of air conditioning 
units, removed and turned over to the Authority in accordance with the plans and 
specifications and accepted by the Engineer. The contract unit price shall be full 
compensation for furnishing all materials, labor, equipment, tools and inddentals 
necessary to complete.

BILL NO. 3

PPA EXECUTIVE LOUNGE AND GYM

Item 3.01 Supply and install 100mm thk. gypsum board drywall including light steel metal 
furring and accessories

The quantity to be paid for shall be the actual area in square meter of 100mm thk. 
gypsum board drywall including light steel metal furring and accessories to be supplied 
and installed in accordance with the plans and specifications and accepted by the 
Engineer. The contract unit price shall be full compensation for furnishing all materials, 
labor, equipment, tools and inddentals necessary to complete the work.

ProtioMd RBOgyaBon ot PPA EiccuttiK Laung* and Oym'
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H»m 3.02 Supply and apply latex satin paint finish (2 coats)

The quantity to be paid for shall be the actual area In square meter of latex satin paint 
finish to be supplied and applied in accordance with the plans and specifications and 
accepted by the Engineer. The contract unit price shall be full compensation for 
furnishing all materials, labor, equipment, tools and incidentals necessary to complete 
the work.

Item 3.03 Supply and install wall paper at lounge area

The quantity to be paid for shall be the actual area in square meter of wall paper at 
lounge area to be supplied and installed in accordance with the plans and 
specifications and accepted by the Engineer. The contract unit price shall be full 
compensation for furnishing all materials, labor, equipment, tools and incidentals 
necessary to complete the work.

Item 3.04 Supply and install (1”x4”20’) walnut wood border

The quantity to be paid for shall be the actual length in linear meter of walnut wood 
border (1'x4’20’) to be supplied and Installed In accordance with the plans and 
specifications and accepted by the Engineer. The contract unit price shall be full 
compensation for furnishing all materials, labor, equipment, tools and incidentals 
necessary to complete the work.

Item 3.05 Supply and install (1”x4”8’) walnut baseboard

The quantity to be paid for shall be the actual length in linear meter of walnut 
baseboard {1'x4'8’), supplied and installed in accordance with the plans and 
specifications and accept^ by the Engineer. The contract unit price shall be full 
compensation for furnishing all materials, labor, equipment, tools and inddentais 
necessary to complete the work.

Item 3.06 Supply and install grooved wall panel In walnut wood in laminate finish

The quantity to be paid for shall be Uie actual area in square meter of grooved wall 
panel in walnut wood in laminate finish, supplied and installed in accordance with the 
plans and specifications and accepted by the Engineer. The contract unit price shall be 
full compensation for furnishing all materials, labor, equipment, tools and inddentais 
necessary to complete the work.

Item 3.07 Supply and install 200mm x1,200mm x 12mm tiik walnut wood tiles

ITie quantity to be paid for shall be the actual area in square meter of 200mm 
x1,200mm x 12mm thk walnut wood tiles, supplied and installed in accordance with 
the plans and specifications and accepted by the Engineer. The contract unit price 
shall be foil compensation for furnishing all materials, labor, equipment, tools and 
incidentals necessary to complete the work.

item 3.08 Supply and install 600mm x 600mm x 12mm thk terrazzo cream design 
homogenous tiles

The quantity to be paid for shall be the actual area in square meter of 600mm x 
600mm x 12mm thk terrazzo cream design homogenous tiles to be supplied and 
installed in accordance vrith the plans and specifications and accepted by the 
Engineer. The contract unit price shall be full compensation for furnishing all materials, 
labor, equipment, tods and incidentals necessary to complete the work.

PropoMd RanovAon of PPA ExacuMv* Loungi and Gym 
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ftem 3.09 Supply and install 900mm x 900mm x 12mm thk beige ceramic tiles

The quantity to be paid for shall be the actual area in square meter of 900mm x 
900mm x 12mm thk beige ceramic tiles to be supplied and installed in accordance with 
the plans and specrTications and accepted by the Engineer. The contract unit price 
shall be full compensation for ftjmishing all materials, labor, equipment, tools and 
incidentals necessary to complete the work.

Hern 3.10 Supply and install rubber tiles at gym area

The quantity to be paid for shall be the actual area in square meter of rubber tiles at 
gym area, supplied and installed In accordance with the plans and specifications and 
accepted by the Engineer. The contract unit price shall be full compensation for 
furnishing all materials, labor, equipment, tools and inddentals necessary to complete 
the work.

item 3.11 Supply and Install moisture gypsum board ceiling

The quantity to be paid for shall be the actual area in square meter of moisture 
gypsum board ceiling, supplied and Installed in accordance with the plans and 
specifications and accepted by the Engineer. The contract unit price shall be full 
compensation for furnishing all mateiials, labor, equipment, tools and incidentals 
necessary to complete the work.

Hern 3.12 Supply and Install concealed grid acoustic ceiling system

The quantity to be paid for shall be the actual area in square meter of concealed grid 
acoustic ceiling system, supplied and installed in accordance with the plans and 
specifications and accepted by the Engineer. The contract unit price shall be full 
compensation for furnishing all materials, labor, equipment, tools and incidentals 
necessary to complete the work.

Item 3.13 Supply and install biowood timber ceiling system

The quantity to be paid for shall be the actual area in square meter of biowood timber 
ceiling system, supplied and installed in accordance with the plans and specifications 
and accepted by the Engineer. The contract unit price shall be tell compensation for 
furnishing all materials, labor, equipment, tools and incidentals necessary to complete 
the work.

Kern 3.14 Supply and Install acoustic insulation

The quantity to be paid for shall be the actual area in square meter of acoustic 
insulation, supplied and installed in accordance with the plans and specifications and 
accepted by the Engineer. The contract unit price shall be foil compensation for 
furnishing all materials, labor, equipment, tools and incidentals necessary to complete 
the work.

Item 3.1S Supply and install acoustic panel at gym area

The quantity to be paid for shall be the actual area in square meter of acoustic panel at 
gym area, supplied and installed in accordance with the plans and specifications and 
accepted by the Engineer. The contract unit price shall be full compensation for 
furnishing all materials, labor, equipment, tools and incidentals necessary to complete 
the work.

PiopoMd Renowabcn oi PPA Exdciihie toftp* tnd OywT
PPA Corpora Bddno. Soi* Mor. Port Atm, Mh*



Item 3.16

BQ-9
BOQ and AttactanenlB 

(Amm 1 • Basis of Paymants)

Supply and Install fabricated glass doors and partitions including metal frames 
and accessories

The quantity to be paid for shall be the actual quantity in lot of fabricated glass doors 
and partitions including metal frames and accessories, supplied and installed in 
accordance with the plans and spedncations and accepted by the Engineer. The 
contract unit price shall be full compensation for furnishing all materiats, labor, 
equipment, tools and incidentals necessary to complete the work.

Item 3.17 Supply and install herringbone thin weave 100% abaca fiber carpet (2.74m x 
3.65m)

The quantity to be paid for shall be the actual area in square meter of herringbone tein 
weave 100% abaca fiber carpet (2.74m x 3.65m), supplied and installed in accordance 
with the plans and specifications and accepted by the Engineer. The contract unit price 
shall be full compensation for furnishing all materials, labor, equipment, tools and 
incidentals necessary to complete the work.

Item 3.18 Supply, deliver and install electro/mechanical materials and accessories

The quantity to be paid for shall be the actual quantity in lot of electro/mechanical 
materials and accessories, supplied and installed in accordance with the plans and 
specifications and accept^ by the Engineer. The infract unit price shall be full 
compensation for furnishing all materials, labor, equipment, tools and incidentals 
necessary to complete the work.

Item 3.19 Supply and install 2.40m H x 2.033m W mirror at Gym Area

The quantity to be paid for shall be the actual quantity in set of 2.40m H x 2.033m W 
mirror, supplied and installed at Gym Area in accordance with the plans and 
specifications and accepted by the Engineer. The contract unit price shall be full 
compensation for furnishing all materials, labor, equipment, tools and incidentals 
necessary to complete the work.

Item 3J20 Supply, deliver and install plumbing materials and accessories

The quantity to be paid for shall be the actual quantity in lot of plumbing materials and 
accessories, supplied and installed in accordance with the plans and specifications 
and accepted by the Engineer. The contract unit price shall be full compensation for 
furnishing all materials, labor, equipment, tools and incidentals necessary to complete 
the work.

~ Prep aatd ftdPPA Ejeacuiwa and Gym
PPACoipofM Souit tMor, Port Area.



BQ-10
BOQ «nd Attadimanl* 

(Amex 2 - Corstruction Safety & Hvalth R«quir«cn«ota)

CONSTRUCTION SAFETY AND HEALTH REQUIREMENTS

The Contractor shall implement the construction safety and health program in accordance with the 
appncable provisions of the Occupational Safety and Health Standards (OSHS) of the Department of 
Labor and Employment (DOLE).

Hie Contractor, subject to the approval of the Engineer shall provide and maintain throughout the 
duration of the contract a medical room with at least 15 square meters together with all necessary 
supplies to be sited in the Contractor’s main area.

The Contractor shall provide the following minimum requirements:

LABOR

1 no. Safety Engineer / Officer

1 no. Nurse / Health Officer

EQUIPMENT / MATERIALS

Personnel Protective Equipment

2 pcs. Haiti Hats

2 pcs. Gloves

2 pcs. Goggles

2 pcs. Safety Shoes

Medical and First Aid System For three (3) mos.

NOTE:

The Contractor shall provide the above-cited minimum construction safety and health 
requirements or as required by the Engineer.

Prepossd RancwaSon o( PPA ExKuttv* Leung* and Oym 
PPACoiporal* Buddng, SeUh Hwbor, Pat Aim. ManUt



SECTION IX

BIDDING FORMS



Bidding Form* 
(Bid Forni)

Bid Form

Date:
ITB No:

To: Philippine Ports Authority 
Bonifacio Drive, South Harbor, 
Port Area, Manila

We, the undersigned, declare that:

(a) We have examined and have no reservation to the Bidding Documents, including 
Addenda, for the Contract Proposed Renovation of PPA Executive Lounge and Gym, 
PPA Corporate Building, South Harbor, Port Area, Manila;

(b) We offer to execute die Works for this Contract in accordance with the Bid and Bid Data 
Sheet, General and Special Conditions of Contract accompanying this Bid;

The total price of our Bid, excluding any discounts offered below is:

BILL
NO DESCRIPTION

TOTAL
AMOUNT

1 General Expenses P

2 Removal and Disposal Works

3 PPA Executive Lounge and Gym

TOTAL AMOUNT OF BID (including VAT) P

The discounts offered and the methodology for their application are: insert informationJ:

(c) Our Bid shall be valid for a period of 120 days from the date fixed for the Bid submission 
deadline in accordance with the Bidding Documents, and it shall remain binding upon us 
and may be accepted at any time before the expiration of that period;

(d) If our Bid is accepted, we commit to obtain a Performance Security in the amount of pnsert 
percentage amount] percent of the Contract Price for the due performance of the Contract;

(e) Our firm, including any subcontractors or suppliers for any part of the Contract, have 
nationalities from the following eligible countries: pnsert information]]

Proposed Renovation of PPA Executive Lounge and Oym 
PPACofpoiate BuikJino, South Hvber, Port Area. UenUe



Bidding foniw 
(BidFonn)

(0 We are not participating, as Bidders, in more than one Bid in this bidding process, other 
than alternative offers in accordance with the Bidding Documents;

(g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any 
part of the Contract, has not been declared ineligible by the Funding Source;

(h) We understand that this Bid, together with your written acceptance thereof included in 
your notification of award, shall constitute a binding contract between us, until a formal 
Contract is prepared and executed; and

(i) We understand that you are not bound to accept the Lowest Calculated Bid or any other 
Bid that you may receive.

(j) We likewise certify/confirm that the undersigned, is foe duly authorized representative of 
foe bidder, and granted full power and authority to do, execute and perform any and all 
acts necessary to participate, submit the bid, and to sign and execute the ensuing contract 
for foe Proposed Renovation of PPA Executive Lounge and Gym, PPA Corporate 
Building, South Hai1>or, Port Area, Manila of the Philippine Ports Authority.

(k) We acknowledge that failure to sign each and every page of this Bid Form, including foe 
Bill of Quantities, shall be a ground for foe rejection of our bid.

Name:

In the capacity of: 

Signed:_______

Duly authorized to sign foe Bid for and on behalf of: 

Date:_____

PropoMd lUnovMUn ol PPA ExkuUv* Loung* pnd Gym 
PPA Corperm BuMIng, Souffi Harbor, Port Ama. Manila



Bidding Fonnt 
(Ofi-golr>Q)

STATEMENT OF ALL 0N-60INQ GOVERNMENT AND PRIVATE CONTRACTS.
INCLUDING CONTRACTS AWARDED BUT NOT YET STARTED, WHETHER SIMILAR OR NOT SIMILAR IN NATURE

Name of the 
Contract or Title 
Of the Project 

1]

Owner's
Name
and

Address

Nature/
Scope

of
Work

2]

Contractor's
Role
(In

percentage)
3]

Total Contract Value At
Award Project

Completion
Date

Escalated 
Value to 
Present 
Prices

4]

Date of 
Award 

5]

Value of 
Outstanding 

Works

Estimated 
Time of 

Completion

%of 
Accomplishment

Planned Actual

Contract Duration
JL

start Completed

A) Government
Contracts

i. On-goIng
ii. Awarded but

not yet started

B) Private
Contracts

i. On-going
ii. Awarded but

not yet started

NOTE:

1] As appearing or defined in the contract entered/executed by the parties
2] With special reference to the Scope of Works as described/enumerated in the advertised Invitation To Bid.
3] Indicate whether as Sole Contractor, Sub-Contractor or Member in a Joint Venture / Consortium
4] Indicate the FOREX used if Contract Value is expressed in a currency other than the Philippine Peso. Specify the ‘Escalation Factor* used to escalate the 

Contract Value from completion date to the advertisement date of the Invitation to Bid per section 23.11.2 (3) of R.A. 9184.
5] State Month and Year.

This Statement shall be supported by:
a) Noticeof Award and/or Contract
b) Notice to Proceed

Name of Firm/Applicant Authorized Signing Official Date

Pnip3««d RaoQvboo aT PPA EiaoiltK launj* md Gym
PPA Corporat* BuHln« South Harbor. Pot Aiaa. Uma

OJ



Bidding Forms 
(SLCC)

STATEMENT OF THE BIDDER’S SINGLE LARGEST COMPLETED CONTRACT (SLCC) SIMILAR TO THE CONTRACT TO BE BID

Name of the 
Contract or Title 
Of the Project

Owner’s 
Name and 
Address

Nature/Scope 
of Work

Contractor’s 
Role and 

Percentage 
Of

Participation

Total Contract Value At
Award Completion Escalated 

Value to 
Present 
Prices

Date of 
Award

Value of 
Outstanding 

Works

Contract Duration

Start Compieted

NOTE:

1. The prospective bidder must have completed an SLCC that is similar to the contract to be bid, and whose value, adjusted to current prices using 
the PSA consumer price indices, must be at least fifty percent (50%) of the ABC to be bid.

2. This Statement shall be supported by;

a. Notice of Award and/or Notice to Proceed.
b. Project Owner's Certificate of Final acceptance issued by the owner other than the Contractor or 

Constructors Performance Evaluation System (CPES) Final Rating, which must be at least satisfactory.

Name of Firm/Applicant Authorized Signing Official Date

ProQQii: Rinoviilor of PPA 6x>cutv Laung* ind Oyin
PPA Corsortu Building, South Htrber, Pott Atm, Minlli



Bidding Foniit 
(Expttdanca Record)

EXPERIENCE RECORD ON SIMILARLY COMPLETED PROJECTS

Similar Major Operations of Work Unit of Quantity Unit of Quantity
1] Measure Title of 

the
Proiect

Title of 
the
Proiect

Title of 
the
Proiect

Title of 
the
Proiect

Measure

Constaiction of 1-storey office building with:

1. Floor Area sq.m. 115

wore.- 1] Submit the Certificate of Completion/Certjficate of Acceptance by the project owner, Final Recapitulation/Bill of Quantities and/or 
Constructor Performance Evaluation System (CPES) ratings, I*1, 2nd & Final visit (if applicable). Projects with no Certificate of 
Compietion/Acceptance and Recapitulation/Bill of Quantities shall not be considered.

2] The Owner's Certificate of Final Acceptance; or the Constructors Performance Evaluation Summary (CPES) Final Rating and/or die 
Certificate of Completton, must be satisfactory.

Name of Firm/Applicant

(Revisad Font*: September 2012)

Authorized Signing Official Date

PrepawdRanmaliongIPPAExaattvcLouneaMdOym
PPA CopsnM BulUng. Seuti Hareer, Pori An*. MwM
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BUdlngForm*

(FnancW)

FINANCIAL DATA
A. The prospective bidder's audited Financial Statements, showing, among others, the 

prospective bidder's total and current assets and liabilities, stamped "RECEIVED* by the 
Bureau of Internal Revenue (BIR). or its duly accredited and authoiized institutions, for the 
preceding calendar year whic^ should not be earlier than two (2) years from the date of bid 
submission.

Year
1. Total Assets

2. Current Assets

3. Total Liabilities

4. Current Liabilities

5. Net worth (1-3)

6. Net Working Capital (2-4)

B. The computation of the bidders Net Financial Contracting Capacity (NFCC) must be at least 
equal to the ABC to be bid, as follows:

NFCCs [ (Current assets minus current liabilities) (15) ] minus the value of all 
outstanding or uncompleted portions of the projects under ongoing contracts, 
including awarded contracts yet to be started coinciding with the contract to be 
bid.

NFCC =

Attached herewith are certified true copies of the audited financial statements stamped received by 
the BIR or BIR authorized collecting agent for the latest/immediately preceding calendar year.

Name of Firm/Applicant

Authorized Signing Official 

Date;

NOTES:
If Partnership or Joint Venture, each Partner or Member Firm of Joint venture shall submit 
separate financial statements.

PropOMd Renovation of PPA ExacuM Lounge end Qim 
PPA Coponla BuHing, SouOt Heitor, Port Araa. Mania



Bidding Formi 
(Pledgwl Parsomel)

LIST OF CONTRACTOR’S PERSONNEL
I hereby declare that the following key personnel enumerated below, with attached resume/bio-data, including valid PRC License, for the various positions 
/ functions, are available for the project applied for;

Position of Key 
Personnei

Name No. of Key 
Personnel

Similar
Experience in the 
Position (Years)

1]

Total
Experience in the 
Position (Years)

Attachment(s) Annex(es)

Project Manager
PRC License (CE Preferred)

Complete Qualification and Experience Data
Certificate of Commitment

Annex

Project Engineer PRC License (CE Preferred)
Complete Qualification and Experience Data

Certificate of Commitment

Annex'J

Materials Engineer PRC License (CE Preferred)
Submit Valid and Renewed DFWf Certificate of Accreditation 
Submit Accreditation Identification Card as Materials Engineer 

Complete Qualification and Experience Data
Certificate of Commitment

Annex

Construction Safety and
Health Officer

Certificate of Safety and Health Construction Reiated Course
issued by DOLE Accredited Trainings

Complete Qualification and Experience Data
Certificate of Commitment

Annex

Foreman Complete Qualification and Experience Data
Certificate of Commitment

Annex

Other Position(8) Complete Qualification and Experience Data
Certificate of Commitment

Annex

NOTE: 1. Minimum qualification requirements; (work experience is similar in nature and complexity to the project to be bid with regard to Registration Particulars of the 
Contractor's License)

Project Manager • Five(5)year$ Materials Engineer-One (1) year
Project Engineer - Three (3) years Materials Engineer I - for projects costing up to 10OM
Foreman - Five (5) years Materials Engineer II - for projects costing more than 100M

Name of Firm/Applicant

REVISED FORM (September 2012)

Authorized Signing Official Date

ProoDMd RMWvtWm of PPA Encubva loung* and Gym
PPA Co>porala SuMIng, South Harbor, Port Araa. Manila



Bidding Fornit 
(Pledged Equipment)

LIST OF CONTRACTOR’S EQUIPMENT UNITS
t hereby declare that the following equipment listed below which are owned, leased or under purchase agreement are in good operating condition 
and are available for the duration of the project;

DESCRIPTION 
(Type, Model, 

Make)

No. of 
Unit(8)

Capacity
Output

2]

Owned, Leased 
and/or under 

purchase 
agreementu

Submitted Proof of 
Ownership/Leased/ 

Purchase Agreement 
(Mark as Annex 
-A............Z")

OTHER INFORMATIONS 
(As Applicable)

Manufacturer Engine
Serial No.

Chassis No./
Name of Vessel

Location Status

1] Indicate if owned or leased as listed in the Checklist/Bidding Documents. For owned equipment, as required, submit proof of ownership (i.e. deed of 
sale, sales invoice, official receipt). For Water Truck, Dump Truck and Transit Mixer submit LTO Certificate of Registration and valid Official Receipt.
For owned barge/tugboat, submit Marina Certificate of Ownership and valid Cargo Ship Safety Certificate. For newly purchased barge/tugboat, 
submit Deed of Sale together with an application for Marina Certificate of Ownership duly received/authenticated by Marina with corresponding valid 
Cargo Ship Safety Certificate. For leased equipment, submit duly notarized copy of lease contract together with a copy of the Marina Owner’s (Lessor’s) 
Certificate and valid Cargo Ship Safety Certificate.

2] The unit of each equipment shall be as indicated in the Checklist/Bidding Documents, i.e GW (for crane barge), DWT (for deck barge and hopper barge), 
TON (for crane, road roller and drop hammer), kg.-m/blow (for diesel hammer), cu.m (for dump truck), hp. (for tugboat, road grader, bulldozer and 
concrete vibrator), cftn (for compressor), gal. (for water truck with pump), amp. (for welding machine), bagger (for concrete mixer).

Name of Firm/Applicant

REVISED FORM (January 2011)

Authorized Signing Official Date

ProaoMd RtnovMon of PPA Eiacutiv* Lounga and Oym
PPA Caryorala Budding. South Htrtor. Port Araa, Mandt

00
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BkMng Fonrn 

(Omn*)o»-Sote)

OMNIBUS SWORN STATEMENT FOR SOLE PROPRIETORSHIP

REPUBLIC OF THE PHILIPPINES) 
CITY OF__________________ )SS

AFFIDAVIT

I ( Name V of legal age, fCivil Status). fNational'rtv). and residing at (Address), after having 
been duly sworn in accordance with law. do hereby depose and state that;

1. I am the sole proprietor or authorized representative of (Name of Bidder) with office
address at___________________ :

2. As the owner and sole proprietor or authorized representative of (Name of Bidder), I 
have full power and authority to do, execute and perform any and all acts necessary to 
participate, submit the bid, and to sign and execute the ensuing contract for (Name of 
Project) of the Philippine Ports Authority, (as shown in the attached duly notarized 
“Special Power of Attorney* for the authorized representative);

3. (Name of Bidder) is not “blacklisted” or barred from bidding by the Government of the 
Philippines or any of its agencies, offices, corporations, or Local Government Units, 
foreign government / foreign or international financing institution whose blacklisting 
rules have been recognized by the Government Procurement Policy Board;

4. Each of the documents submitted in satisfoction of the bidding requirements is an 
authentic copy of the original, complete, and all statements and information provided 
therein are true and correct;

5. (Name of Bidder) is authorizing the Head of the Procuring Entity or its duly authorized 
representative(s) to verify all the documents submitted;

6. The owner or sole proprietor Is not related to the Head of Procuring Entity, members of 
the Bids and Awards Committee (BAC), the Technical Working Group, and the BAC 
Secretariat, the head of the Project Management office or the end - user unit and the 
project consultants by consanguinity or affinity up to the third civil degree;

7. (Name of Bidder) complies with existing labor laws and standards; and

8. (Name of Bidder) is aware of and has undertaken the following responsibilities as a 
Bidden

a) Carefully examine alt of the Bidding Document
b) Acknowledge all conditions, local or otherwise, affecting the implementation of 

the contact;
c) Made an estimate of the facilities available and needed for the contact to be bid, 

if any; and
d) inquire or secure Supplemental / Bid Bulletin(s) issued for the Proposed 

Renovation of PPA Executive Lounge and Gym, PPA Corporate Building, 
South Harbor, Port Area, Manila.

proco—J RtnovMon of PPA ExacuUvs Loing0 Gym
PPA CofperM* BuUno. South Harbor. Poet Araa. Mama
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Bidding Forms 

(Omnibus - Sole)

9. (Name of Bidder) did not give or pay directly or indirectly, any commission, amount, 
fee, or any form of consideration, pecuniary or otherwise, to any person or official, 
personnel or representative of the government in relation to any procurement project 
or activity.

IN WITNESS WHEREOF, I have hereunto set my hand this___day of.
__________ , Philippines.

20 at

Bidder’s Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this___day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me 
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 
02'8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used],
with his/her photograph and signature appearing thereon, with no.________and his/her Community
Tax Certificate No._______issued on____ at______ .

Witness my hand and seal this__ day of [month] [year].

until

NAME OF NOTARY PUBLIC
Serial No. of Commission__
Notary Public for____
Roll of Attorneys No.__________________
PTR No.______[date issued], [place issued]
IBP No.______[date issued], [place issued]

Doc. No.. 
Page No. 
Book No., 
Series of

PrapoMd Rsnovation al PPA Executive Lounge anO Gym 
PPA Coipoiate BuiWing. South Hefbor. Pen Area. Manila
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Biddino Fofmt 

(Oimbu* - Panntnhip)

OMNIBUS SWORN STATEMENT FOR PARTNERSHIP OR COOPERATIVE

REPUBLIC OF THE PHILIPPINES) 
CITY OF__________________ )SS

AFFIDAVIT

I I Name L of legal age, (Civil Status). (Nationality), and residing at (Address), after having 
been duly sworn in accordance with law, do hereby depose and state that:

1. I am the duly authorized and designated representative of (Name of Bidder) with office 
address at (Address):

2. I am granted full power and authority to do, execute and perform any and all acts 
necessary to participate, submit the bid, and to sign and execute the ensuing contract 
for (Name of Project) of the Philippine Ports Authority, accompanied by the duly 
notarized Special Power of Attorney, Board/Partnership Resolution or Secretary’s 
Certificate (whichever is applicable);

3. (Name of Bidder) Is not ‘‘blacklisted’' or barred from bidding by the Government of the 
Philippines or any of its agencies, offices, corporations, or Local Government Units, 
foreign government / foreign or international financing institution whose blacklisting 
rules have been recognized by the Government Procurement Policy Board;

4. Each of the documents submitted in satisfaction of the bidding requirements is an 
authentic copy of the original, complete, and all statements and information provided 
therein are true and correct;

5. (Name of Bidder) is authorizing the PPA General Manager or its duly authorized 
representative(s) to verify all the documents submitted;

6. None of the officers and members of (Name of Bidder) Is related to the PPA General 
Manager, members of the Bids and Awards Committee (BAC), the Technical Working 
Group, and the BAC Secretariat, the head of the Project Management office or the 
end- user unit, and the project consultants by consanguinity or affinity up to the third 
civil degree;

7. (Name of Bidder) complies with existing labor laws and standards; and

8. (Bidder) is aware of and has undertaken the following responsibilities as a Bidder

a) Carefully examine all of the Bidding Document:
b) Acknowledge all conditions, local or otherwise, affecting ttie implementation of 

the contact;
c) Made an estimate of the facilities available and needed for the contact to be bid, 

if any; and
d) Inquire or secure Supplemental / Bid Bulletin(s) issued for the Proposed 

Renovation of PPA Executive Lounge and Gym, PPA Corporate Building, 
South Harbor, Port Area, Manila.

PropOMd Rawoaion of PPA EmcuM Iowiq* and Gym
PPA Carport EkdAip. SouPi Hvtor, Pol UMt
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Bidding Forms 

(Omnibus - Partnsrship)

9. (Name of Bidder) did not give or pay directly or indirectly, any commission, amount, 
fee, or any form of consideration, pecuniary or otherwise, to any person or official, 
personnel or representative of the government in relation to any procurement project 
or activity.

IN WITNESS WHEREOF, I have hereunto set my hand this__ day of.
_________ , Philippines.

20 at

Bidder’s Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this__ day of [month] [year] at [place of
exeojthnJ, Philippines. Affiant/s is/are personally known to me and was/were identified by me 
through competent evidence of identity as defined In the 2004 Rules on Notarial Practice (A.M. No. 
02-8-13-SC), Affiant/s exhibited to me his/her pnsert type of government identification card used],
with his/her photograph and signature appearing thereon, with no._______ and his/her Community
Tax Certificate No.______ issued on____at_____ .

Witness my hand and seal this__ day of [month] [year].

until

NAME OF NOTARY PUBLIC
Serial No. of Commission__
Notary Public for____
Roll of Attorneys No.________________
PTR No._____ [date issued], [place issued]
IBP No._____ [date issued], [place issued]

Doc. No. _ 
Page No. 
Book No. 
Series of

PnjgunlRahi»^io«ic*PPAEi«o*h*l.o>«iQ»«ndG»in
PPA Copcraw euUng. Seuft HMor, Pert Aiaa. Urti
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Bidding Form* 

(Omnibut - CofpVJ.V)

OMNIBUS SWORN STATEMENT FOR CORPORATION OR JOINT VENTURE

REPUBLIC OF THE PHILIPPINES) 
CITY OF__________________ )SS

AFFIDAVIT

I { Name L of legal age, (Civil Status). (Nationality), and residing at (Address), after having 
been duiy sworn in accordance with law. do hereby depose and state that:

1. lam the duly authorized and designated representative of (Name of Bidder) with office
address at___________________ :

2. I am granted full power and authority to do, execute and perform any and all acts 
necessary to participate, submit the bid, and to sign and execute the ensuing contract 
for (Name of Project) of the Philippine Ports Authority, accompanied by the duly 
notarized Special Power of Attorney, Board Resolution or Secretary's Certificate;

3. (Name of Bidder) is not ‘blacklisted* or barred from bidding by the Government of the 
Philippines or any of its agencies, offices, corporations, or Local Government Units, 
foreign government / foreign or international financing institution whose bladdisting 
rules have been recognized by the Government Procurement Policy Board;

4. Each of the documents submitted in satisfaction of tiie bidding requirements is an 
authentic copy of the original, complete, and all statements and information provided 
therein are true and correct;

5. (Name of Bidder) is authorizing the PPA General Manager or its duly authorized 
representative(s) to verify all the documents submitted;

6. None of the officers, directors, and controlling stockholders of (Name of Bidder) is 
related to the PPA General Manager, members of tiie Bids and Awards Committee 
(BAC), the Technical Working Group, and the BAC Secretariat, the head of the Project 
Management office or the or end- user unit, and the project consultants by 
consanguinity or affinity up to the third civil degree;

7. (Name of Bidder) complies with existing labor laws and standards; and

8. (Name of Bidder) is aware of and has undertaken the following responsibilities as a 
Bidden

a) Carefully examine all of the Bidding Document:
b) Acknowledge all conditions, local or otherwise, affecting the implementation of 

the contact;
c) Made an estimate of the facilities available and needed for the contact to be bid, 

if any; and
d) Inquire or secure Supplemental / Bid Bulletin(s) issued for the Proposed 

Renovation of PPA Executive Lounge and Gym, PPA Corporate Building, 
South Harbor, Port Area, Manila.

ProooMd RMWvatkm of PPA Exscutv* Loungo mO Gym
PPA Co>penla Building. South Kartxir, Port Ana, Manda
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BkMngFann» 

(OmnKiM - CorpJJ.V)

9. (Name of Bidder) did not give or pay directly or indirectly, any commission, amount, 
fee, or any form of consideration, pecuniary or otherwise, to any person or official, 
personnel or representative of the government in relation to any procurement project 
or activity.

IN WITNESS WHEREOF, I have hereunto set my hand this__ day of.
_________ , Philippines.

20 at

Bidder’s Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this__ day of [month] [year] at [place of
execution], Philippines. AfRant/s is/are personally known to me and was/were identified by me 
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (AM. No. 
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government Identification card used],
with his/her photograph and signature appearing thereon, with no._______ and his/her Community
Tax Certificate No.______ issued on at

Wrtness my hand and seal this__ day of [month] [year].

until

NAME OF NOTARY PUBLIC
Serial No. of Commission__
Notary Public for____
Roll of Attorneys No.________________
PTR No._____ [date issued], [place issued]
IBP No._____ [date issued], [place issued]

Doc. No.. 
Page No. 
Book No. 
Series of

PropMad Ranovtbon gl PPA Eiaeutiv* Lounge and Gym 
PPA Coponta Budding, South Harbor, PonAraa, Mania
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Bidding Fomw 

(Bid-Sacuring Dadaralian)

REPUBLIC OF THE PHILIPPINES)
CITY OF___________________ )S.S.

BID-SECURING DECLARATION 
Invitation to Bid No.

To; Philippine Ports Authority 
Bonifacio Drive, South Hartx}r, 
Port Area, manila

I, the undersigned, declare that:

1. I understand that, according to your conditions, bids must be supported by a Bid 
Security, which may be In the form of a Bid-Securing Declaration.

2. I/We accept that (a) I/we will be automatically disqualified from bidding for any 
contract with any procuring entity for a period of two (2) years upon receipt of your 
Blacklisting Order; and, (b) I/we will pay foe applicable fine provided under Section 6 of 
foe Guidelines on foe Use of Bid Securing Declaration, within fifteen (15) days from 
receipt of the written demand by procuring entity for foe commission of acts resulting 
to foe enforcement of foe bid securing declarafion under Sections 23.1 (b), 34.2,40.1 
and 69.1, except 69.1(f), of the IRR of RA 9184; without prejudice to other legal action 
foe government may undertake:

3. I understand that this Bid-Securing Declaration shall cease to be valid on the following 
circumstances:

(a) Upon expiration of foe bid validity period, or any extension thereof pursuant to 
your request;

(b) I am declared ineligible or post-disqualified upon receipt of your notice to such 
effect, and (i) I foiled to timely file a request for reconsideration or (ii) I filed a 
waiver to avail of said right;

(c) I am declared as foe bidder with foe Lowest Calculated Responsive Bid, and I 
have furnished foe performance security and signed foe Contract.

IN WITNESS WHEREOF, I have hereunto set my hand this. 
____ . Philippines.

. day of. 20 at

Name of Bidder’s Authorized Representative 
(Signatory’s Legal Capacity) 

AFFIANT

Prowa ninffdoa of PPAEoeuiy Leung* «nd Gym 
PM CofperM* 8uHng, Seulli Hvtor, Port Aim. Mali*
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SUBSCRIBED AND SWORN to before me this__day of [month] [year] at [place of execution],
Philippines. Affiant/s is/are personally known to me and was/were identified by me through competent 
evidence of identity as defined in the 2004 Ruies on Notarial Practice (A.M. No. 02-8-13-SC). 
AfRant/s exhibited to me his/her pnsert type of government identification card used], with his/her 
photograph and signature appearing thereon, with no._____ .

Witness my hand and seal this__ day of [month] [year].

NAME OF NOTARY PUBLIC

Serial No. of Commission__________
Notary Public for_____ until_______
Roll of Attorneys No.____
PTR No._, [date issued], [place issued]
IBP No._, [date issued], [place issued]
Doc. No.__
Page No.__
Book No.__
Series of___.

Propc—d Ranovatlon of PPA E«cUra« Loungo and Oym 
PPA Cotpofa BuUing. SouOi Harbor, Pen Araa, Mania
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(Con«t MMDodolegy)

CONSTRUCTION METHODOLOGY
Name of Project 

Proposed Project Description 

Location

MINIMUM SCOPE OF CONSTRUCTION METHODOLOGY

A. REMOVAL AND DISPOSAL WORKS

1. Remove and dispose existing vinyl floor tiles as directed by the Engineer
2. Remove easting ceiling including electrical materials and turn-over to the Authority
3. Remove existing wall partitions, doors and turn-over to the Authority
4. Remove existing glass doors with fixed sidings and turn-over to the Authority
5. Remove existing panel partition and turn-over to the Authority
6. Remove existing window sunscreen and accessories and turn-over to the Authority
7. Remove existing counter, cabinet and plumbing fixtures
8. Remove existing air conditioning units and turn-over to the Authority

B. PPA EXECUTIVE LOUNGE AND GYM
1. Supply and install 100mm thk. gypsum board drywall including light steel metal furring and 

accessories
2. Supply and apply latex satin paint finish (2 coats)
3. Supply and install wall paper at lounge area
4. Supply and install (1'x4,'20,) walnut wood border
5. Supply and install (1ax4’8’) walnut baseboard
6. Supply and install grooved wall panel in walnut wood in laminate finish
7. Supply and install 200mm x1,200mm x 12mm thk walnut wood tiles
8. Supply and install 600mm x 600mm x 12mm thk terrazzo cream design homogenous tiles
9. Supply and install 900mm x 900mm x 12mm thk beige ceramic tiles
10. Supply and install rubber tiles at gym area
11. Supply and install moisture gypsum board ceiling
12. Supply and install concealed grid acoustic ceiling system
13. Supply and install biowood timber ceiling system
14. Supply and install acoustic insulation
15. Supply and install acoustic panel at gym area
16. Supply and install fabricated glass doors and partitions including metal frames and 

accessories
17. Supply and install herringbone thin weave 100% abaca fiber carpet (2.74m x 3.65m)
18. Supply, deliver and install electro/mechanical materials and accessories
19. Supply and install 2.40m H x 2.033m W mirror at Gym Area
20. Supply, deliver and install plumbing materials and accessories

Proposed Renovation of PPA Execute Lounge and Gym
PPA Corporate BuHdbip, South Hvtor. Pert Arod. Manila
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NOTES:

The narrative construction method will guide and familiarize the contractor and the PPA on 
how the project shall be carried out in accordance vrth the highest standard of workmanship.

The construction method shall be consistent with the Bar Chart / S-Curve Schedule. 
Equipment Schedule and Manpower Schedule.

Signature
(Authorized Signing Official)

Roposgd RAnovafion of PPA Exaotfive Lotfige and Gym 
PPA CofporMa SuikSng, South I laibcr. Port Area. Mania
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(Manpowtr Schodule)

MANPOWER SCHEDULE

Name of Project

Proposed Project Description

Location

MANPOWER
(Minimum)

CONTRACT DURATION i Calendar Davsl

MONTHLY

1 2
Project Manager

Project Engineer

Materials Engineer

Construction Safety and 
Health Officer

Foreman

Soecifv other aoDlicable oosrtions. ie.:
- Carpenter

- Steelman

- Mason

- Electrician

- Rigger

- Others

Signature
(Authorized Signing Official)

PrcQ04td Rtnoviiion oTPPA Loony md &rm
PPA Corner** BuMng. $odh Hvtnr, Port ktani*
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EQUIPMENT UTILIZATION SCHEDULE

Name of Project _____________________

Proposed Project Description _____________________

Location

EQUIPMENT
(Minimum)

No. of 
UnHs

CONTRACT DURATION ( Calendar
Days)

MONTHLY

i i s

Signature
(Authorized Signing Official)

Proporad RanovaSon efPPA Exsculin Lounge and Gym
PPA Cotparme Guadng. South Harbor, Port Araa. Manas
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(Payment Schedule)

CASHFLOW BY QUARTER AND PAYMENT SCHEDULE

Name of Project:

Proposed Project Description 

Location

Project Duration 
(days or months)

Payment Schedule 
(Monthly, In Pesos)

Cash flow
(Quarterly, in Pesos)

TOTAL

NOTES

The cash flow by quarter and payment schedule should be consistent with the Bar 
Chart and S-curb.

Payment schedule shall not be more than once a month.

Signature
(Authorized Signing Official)

PnpoMd R*novt6on of PPA Enculiv* Loony and Gym
PPA Ccfporata BuHdIng. South HartMr, Port Aim. Manila
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Republic of the Philippines 
PHILIPPINE PORTS AUTHORITY 

PPA Building, Bonifacio Drive. South Harbor.
Port Area. Manila, Philippines

CONTRACT
FOR THE PROPOSED RENOVATION OF PPA EXECUTIVE LOUNGE AND GYM 

PPA CORPORATE BUILDING, SOUTH HARBOR. PORT AREA, MANILA

KNOW ALL MEN BY THESE PRESENTS:

This Contract, made and entered into this. 
Philippines, by and between:

.day of. 20__, In Manila,

PHILIPPINE PORTS AUTHORITY, a government instrumentality created under 
Presidential Decree No. 857, as amended, with principal office at PPA Building, Bonifacio Drive, 
South Harbor. Port Area, Manila, represented herein by its duty authorized General Manager, 
JAY DANIEL R. SANTIAGO, and hereinafter referred to as “PPA”;

•and-

_______________________ , a corporation duly organized and existing in accordance
with Philippine laws, with office and business address_____________________ , represented

__ , duly authorized for this purpose, as
_, a copy of which is hereto attached and

in this act by_____________________________
evidenced by Secretary’s Certificate__________
made an integral part hereof as Annex “A’, and hereinafter referred to as “CONTRACTOR”

WITNESSETH:

WHEREAS, in accordance with Republic Act No. 9184 and its Implementing Rules and 
Regulations, PPA advertised and published in a newspaper of general circulation and posted on ttie 
PPA website and G-EPS as well as in its bulletin board, an Invitation to Bid for the Proposed 
Renovation of PPA Executive Lounge and Gym, PPA Corporate Building, South Harbor. Port Area. 
Manila:

WHEREAS, the CONTRACTOR and other prospective bidders submitted their respective bids 
for the foregoing project;

WHEREAS, after the opening of bids on. ____________, and the conduct of bid evaluation
and required post-qualification, the bid submitted by the CONTRACTOR at its unit and lump sum prices 
set forth in its proposal was found to be the Lowest Calculated Responsive Bid in the amount 
of____________________________________________________(P V Philippine Currency;

WHEREAS, pursuant to Head Office BAC Resolution No.
the contract was made to the CONTRACTOR in a Notice of Award dated 
of(P.

. Series of______ , award of
__________ , in the amount
_____ ), after submission of

the required documents within the prescribed period and compliance to the conditions stipulated in the 
IRR;

WHEREAS, the CONTRACTOR duly accepted the award by signing its Conforme on the said 
Notice of Award;

NOW, THEREFORE, for and in consideration of the foregoing premises and the mutual 
covenants, stipulations and agreements herein contained, the PPA and the CONTRACTOR have 
agreed, as they do hereby agree, and contract as follows:

pTBpoied RanovAxi of PPA Exaeulnv Lounge and Gym 
PPA Coipanta BuMng. S<xlh Hartor. Port Aiea. IMb
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ARTICLE I

CONTRACT DOCUMENTS

1.01 The following documents shall constitute Integral parts of this Contract, as folly as if the contents 
of the said documents are reproduced, incorporated and set forth herein, and shall govern and control 
In foil force and effect the rights and obligations of the Parties, except as otherwise modified by the 
terms and conditions of this Contract, or by mutual agreement in writing of both parties, to wit

a. Contract Agreement
b. Bidding Documents
c. Winning bidder’s bid, including the Eligibility requirements, Technical and Financial 

Proposals and all other documents / statements submitted
d. Performance Security
e. Notice of Award of Contract; and
f. Other contract documents that may be required by existing laws and the PPA such as;

(1) Construction Schedule and S-Curve
(2) Manpower Schedule
(3) Construction Methods
(4) Equipment Utilization Schedule
(5) Construction Safety and Health Program approved by the DOLE
(6) Pert/CPM
(7) Duly Approved Program of Work and Cost Estimates
(8) Certificate of Availability of Funds
(9) Abstract of Bids
(10) Resolution of Award

1.02 All Contract documents are and shall remain as the property of the PPA.

1.03 The words and expressions in this Contract shall have the same meanings respectively 
assigned to them in foe Contract Documents referred to above.

ARTICLE II

CONTRACTOR'S UNDERTAKING 
SCOPE OF WORK

2.01 The CONTRACTOR, in consideration of the payment to be made 
by foe PPA to foe CONTRACTOR, as stated in the Contract Documents and this Contract, the latter 
hereby covenants to execute and complete the Proposed Renovation of PPA Executive Lounge and 
Gym, PPA Corporate Building, South Harbor, Port Area, Manila; in conformity in all respects with foe 
provisions of fois Contract, as follows:

ITEMS TOTAL AMOUNT

1. General Expenses
2. Removal and Disposal Works
3. PPA Executive Lounge and Gym

P
P
P

TOTAL AMOUNT

Prapond Renovation of PPA Exacubve Lounga and Oym 
PPA Coiporate BuUing. South Harbor, Port Araa. Manila
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2.02 The CONTRACTOR agrees to commence, perform and complete the work called for and 
defined in this Contract at its sole cost and e)q;>ense. and to fully and faithfully furnish all materials, tools, 
labor supplies, equipment, services and superintendence for the implementation of this Contract in 
accordance with toe schedule in toe Contra^ Documents forming integral parts of this Contract

2.03 The CONTRACTOR guarantees, among others, that all tools, equipment machineries, 
instruments, accessories and materials it will supply or deliver or install and/or use in toe construction 
and workmanship of all his work under the Contract, shall be brand new and In accordance with the 
Contract Documents.

2.04 The CONTRACTOR recognizes toe position of trust and confidence reposed in it under this 
Contract, and agrees to perform its obligations hereunder in toe most efficient and competent manner, 
use its skill and good judgment, always set in good faith, and carry out the execution of this Contract in 
toe most sound, expeditious and economical manner consistent with the interest of the PPA.

ARTICLE III 

CONSIDERATION

3.01 For and in consideration of the full, satisfactory and faithful performance by the CONTRACTOR 
of all its undertakings defined in and provided for under this Contract and Contract Documents, the PPA 
agrees to pay the CONTRACTOR the total amount not exceeding

(E).
Philippine Currency, inclusive of toe 12% value added tox, payment to be made and computed on the 
basis of final quantities at the unit bid price for each item of work actually performed and finished for 
each pay Hern as determined and accepted by PPA and in toe manner set forth in the Contract 
Documents, as foil compensation for everything furnished and done by the CONTRACTOR under this 
Contract, including all works required but not specifically mentioned, and also for all losses and 
damages to toe CONTRACTOR arising out of the work aforesaid, toom toe action of toe elements, or 
from any obstruction or difficulty encountered in the prosecution of this Contract for all expenses 
incurred by or in consequence of the suspension or discontinuance of the contract herein specified and 
for foitofolly completing the contract and the whole thereof, at the time and in the manner provided in 
the Contract Documents.

It is agreed and understood that all bid prices specified in this contract shall be considered as 
fixed prices, and therefore not subject to price adjustment and escalation during the contract 
implementation, except under extraordinary circumstances and upon prior approval of toe Government 
Procurement Policy Board (GPPB)or when a Treaty or International or Executive Agreement Expressly 
allows it. Any request for price escalation under extraordinary circumstances shall be submitted by PPA 
to toe National Economic and Development Authority (NEDA). Extraordinary circumstances shall refer 
to events that may be determined by the NEDA in accordance with toe Civil Code of the Philippines and 
upon recommendation of toe PPA.

3.02 Final and foil payment of toe consideration herein above-mentioned shall be upon foil completion 
of the project and fulfillment by the CONTRACTOR of all the terms and conditions set forth in this 
ContracL

However, it is agreed that no payment or payments made under this Contract except the final 
payment upon issuance of Certificate of Completion and Acceptance, shall be understood as 
performance of this Contract, either wholly or in part, and no payment shall be construed to be an 
acceptance of defective work or Improper implementation thereof.

3.03 Any payment due and payable to the CONTRACTOR may be set off against liquidated damages 
payable to toe PPA by toe CONTRACTOR under this ContracL

PropOMd Renovation of PPA Executive Lounge and Gym 
PPA CoRiorate Bunding, South Haibar, PortArae, Uanda
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3.04 It is likewise understood that the CONTRACTOR shaii show proof evidencing payments by the 
CONTRACTOR of labor, materials, supplies, insurance premiums, etc., used in the work, before any 
payment is made to it.

For this purpose, the CONTRACTOR shall, before payment is made on the works 
accomplished, submit an affidavit certifying to the feet of payments of said labor, materials, supplies, 
equipment, insurance premiums, etc.

3.05 Ail payments shall be subject to existing government accounting and auditing rules and 
regulations.

3.06 Progress payments are subject to retention of ten percent (10%) referred to as the "retention 
money". Such retention shall be based on the total amount due to the contractor prior to any deduction 
and shall be retained from every progress payment until fifty percent (50%) of the value of works, as 
deteimined by the PPA are completed. If, after fifty percent (50%) completion, the work is satisfactorily 
done and on schedule, no additional retention shall be made; otherwise, the ten percent (10%) retention 
shall be imposed.

3.07 The total "retention money" shall be due tor release upon final acceptance of the works. The 
CONTRACTOR may, however, request for the substitution of the retention money tor each progress 
billing with irrevocable standby letters of credit from a Universal or Commercial Bank, of amounts 
equivalent to the retention money substituted tor and acceptable to PPA, provided that the project is on 
schedule and is satisfactorily undertaken. Otherwise, the ten percent (10%) retention shall be made. 
Said irrevocable standby letters of credit to be posted in fevor of PPA shall be valid tor a duration to be 
determined by PPA and will answer tor the purpose tor which the ten percent (10%) retention is 
intended, i.e., to cover uncorrected discovered defects and third party liabilities.

ARTICLE IV

PERFORMANCE SECURITY

4.01 To guarantee the feithful performance of the CONTRACTOR of its obligations under this 
Contract, it shall post prior to the signing of the Contract a performance security in the torm of 
irrevocable letter of credit issued by a Universal or Commercial Bank, and acceptable to PPA or a 
combination thereof as may be required by PPA, in accordance with ftie following schedule:

a. Irrevocable,
letter of credit issued by a Universal or 
Commercial Bank

b. any combination of the foregoing

- Ten Percent (10%) of ttie total 
contract price

- Proportionate to share of form with 
respect to total amount of security

4.02 This pertomiance security shall be denominated in Philippine Pesos and posted in fevor of PPA, 
and shall be forfeited in fevor of PPA in the event it is established that the CONTRACTOR is in defeult 
in any of its obligations under this Contract.

4.03 Subject to the conditions of the Contract, the pertormance security may be released by PPA 
after the issuance of the Certificate of Acceptance of the project, provided that PPA has no claims filed 
against the CONTRACTOR or the surety company and there are no claims tor labor and materials filed 
against the contractor.

4.04 The CONTRACTOR shall post an additional pertormance security following the schedule above 
to cover any cumulative increase of more than ten percent (10%) over the original value of the contract 
as a result of amendments to order or change orders, extra work orders and supplemental agreements 
as the case may be. The CONTRACTOR shall cause the extension of the validity of the pertormance 
security to cover approved contract time extensions.

PrapOMd RanovaSsn flf PPA ExccuBv* Louiga and Gym 
PPA CoporalB BtiUng. South Harbor, Pott Area. Mania
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4.05 In case of a reduction in the contract value or for partially completed works under this contract 
which are usable and accepted by PPA, and the use of which in the judgment of PPA shall not affect the 
structural integrity of the entire project, PPA may allow a proportional reduction in the original 
performance security, provided that any such reduction is more than ten percent (10%) and that the 
aggregate of such reductions is not more than fifty percent (50%) of the original performance security.

ARTICLE V

COMPLETION TIME: LIQUIDATED DAMAGES

5.01 The CONTRACTOR agrees and obligates itself to perform and complete all works provided for
in this Contract within_______________ ^calendar days (including Sundays and Holidays), reckoned
not later than seven (7) calendar days from issuance of the Notice to Proceed. Notice to Proceed shall 
be issued after this Contract has been signed by the Parties hereof.

5.02 Time is of the essence of this Contract. Should the CONTRACTOR refuse or foil to satisfoctorily 
complete the work within the specified contract time, plus any time extension duly granted and Is hereby 
in defoult under the contract, the CONTRACTOR shall pay foe PPA for liquidated damages, and not by 
way of penalty, an amount as provided in foe conditions of contract, equal to at least one-tenth (1/10) of 
one (1) percent of foe cost of the unperformed portion of the works for everyday of delay.

5.03 The project or a portion thereof may be deemed usable when it starts to provide the desired 
benefits as certified by foe Facilities Construction and Maintenance Department of PPA.

5.04 It is understood that the damages herein provided are fixed and agreed liquidated damages and 
to be entitled to such damages, PPA does not have to prove that it has incurred actual damages. Such 
amount shall be deducted from any money due or which may become due the CONTRACTOR under 
the contract and/or collect such liquidated damages from foe retention money or other securities posted 
by foe CONTRACTOR, whichever is convenient to PPA.

5.05 In case that foe delay in the completion of the work exceed a time duration equivalent to ten 
percent (10%) of the specified contract time plus any time extension duly granted to foe 
CONTRACTOR, PPA may rescind foe contract, forfeit the CONTRACTOR'S performance security and 
take over the prosecution of the project or award the same to a qualified contractor through negotiated 
contract.

5.06 In no case, however, shall foe total sum of liquidated damages exceed ten percent (10%) of foe 
total contract price, in which event foe contract shall automatically be taken over by PPA or award foe 
same to a qualified contractor through negotiation and foe erring CONTRACTOR'S performance 
security shall be forfeited. The amount of the forfeited performance security shall be aside from foe 
amount of foe liquidated damages that foe CONTRACTOR shall pay PPA under Section 5.02 hereof 
and impose other appropriate sanctions.

ARTICLE VI

EXTENSION OF CONTRACT TIME

6.01 Should foe amount of additional work of any kind or other special circumstances of any kind 
whatsoever occur such as to feirly entitle foe CONTRACTOR to an extension of contract time, PPA 
shall determine foe amount of such extension; provided that PPA is not bound to take into account any 
claim for an extension of time unless foe contractor has prior to foe expiration of foe contract time and 
within thirty (30) calendar days after such work has been commenced or after foe circumstances leading 
to such claim have arisen, delivered to PPA notices in order that it could have investigated them at that 
time. Failure to provide such notice shall constitute a waiver by foe CONTRACTOR of any claim. Upon 
receipt of full and detailed particulars, PPA shall examine the facts and extent of foe delay and shall

Piopowd Renovation of PPA Exaajtiva Loingo and Grm
PPA Cofpofae Building. South HarUr, PoRAraa, IdanilB
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extend the contract time for completing the contract work when, in PPA's opinion, the findings of facts 
justify an extension.

6.02 No extension of contract time shall be granted the CONTRACTOR due to (a) ordinary 
unfavorable weather conditions; and (b) Inexcusable failure or negligence of CONTRACTOR to provide 
the required equipment, supplies or materials.

6.03 Extension of contract time may be granted only when the affected activities fall within the critical 
path of the PERT/CPM network.

6.04 No extension of contract time shall be granted when the reason given to support the request for 
extension was already considered in foe determination of the original contract time during the conduct of 
detailed engineering and in ttie preparation of the contract documents as agreed upon by the parties 
before contract perfection.

6.05 Extension of contract time shall be granted for rainy/unworkable days considered unfavorable for 
the prosecution of the works at the site, based on the actual conditions obtained at tiie site, In excess of 
the number of rainy/unworkable days predetermined by the PPA in relation to the original contract time 
during the conduct of detailed engineering and In the preparation of the contiact documents as agreed 
upon by the parties before contract perfection and/or for the equivalent period of delay due to major 
calamities such as exceptionally destructive typhoons, floods and earthquakes, and epidemics, and for 
causes such as non-delivery on time of materials, working drawings, or written information to be 
furnished by the PPA, non-acquisition of permit to enter private properties within the right-of-way 
resulting in complete paralization of construction activities, and other meritorious causes as determined 
by tiie PPA’s authorized Engineer and approved by the PPA. Shortage of construction materials, 
general labor strikes, and peace and order problems that disrupt construction operations through no 
fault of the CONTRACTOR may be considered as additional grounds for extension of contract time 
provided they are publicly felt and certified by appropriate government agencies such as DTI, DOLE, 
DILG and DND, among others. The written consent of bondsmen must be attached to any request of 
the CONTRACTOR for extension of contract time and submitted to the PPA for consideration and that 
the validity of the performance security shall be correspondingly extended.

ARTICLE VII 

ENTIRE CONTRACT

7.01 Provisions to the contrary notwithstanding, it is agreed that this is an entire contract for one 
whole complete work and that partial payments on account by the PPA or the use of parts of the work or 
equivalent shall not constitute an acceptance of any part of the work before its entire completion and 
final acceptance in writing by the PPA.

ARTICLE VIII

CONTRACTOR’S LIABILITY

8.01 The Parties, likewise, hereby agree that the employees of the CONTRACTOR are not 
employees of the PPA; hence, the PPA shall not in any way be liable or responsible for any personal 
injury or damages including death sustained or caused by any of the employees of tiie CONTRACTOR 
and/or his sub-contractor or agent or supplier whether or not occurring (luring the performance of their 
duties. The CONTRACTOR agrees and binds Itself to indemnify the PPA for whatever Injuries or 
damages caused or occasioned or contributed to by the failure, negligence or conduct of the 
CONTRACTOR and/or its employees, sub- contractors, agent and supplier or consultants arising out of 
or in connection with or on the occasion of the performance of this Contract The CONTRACTOR shall, 
at all times, stand solely liable and/or responsible for the enforcement of. and compliance with all 
existing lavre, rules and regulations and binds itself to save and hold the PPA free and harmless from

Ptcpcnod R^novancn el PPA EMeuM Leung* and Gym 
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any and all liability in respect thereof and/or arising therefrom and/or by reason of this Contract and its 
implementation.

ARTICLE IX

RESPONSIBILITY OF THE CONTRACTOR

9.01 The CONTRACTOR shall assume full responsibility for the entire contract work until its final 
acceptance by the PPA and shall be held responsible for any damage or destruction of works until such 
final acceptance.

9.02 The CONTRACTOR shall be fully responsible for the safety, protection, security and 
convenience of its personnel, third parties and the public at large, as well as the works, equipment, 
installation and the like to be affect^ by the construction work.

9.03 Any actionable act or acts of_______
shall be understood and binding as an act of.

arising out of or in the course of this Contract 
___ and vice-versa.

ARTICLE X

INSPECTION AND CONSTRUCTION OF CONTRACT WORK

10.01 Inspection of the contract work shall be made by the PPA while such contract work is in progress 
to ascertain that the completed works or stages comply in all respects, with the standards and 
requirements set forth in the Contract Documents. Notwithstanding such inspection, the CONTRACTOR 
shall be held responsible for the acceptability of the finished works. The CONTRACTOR shall promptly 
correct all works determined by the PPA as foiling to meet requirements, at CONTRACTOR'S own 
expense.

ARTICLE XI

NON^SIGNMENT AND NO SUBCONTRACT

11.01 The CONTRACTOR shall not. without the written approval of the PPA, assign, transfer, pledge, 
sub-contract, or make any other disposition of interest in this Contract Any unapproved assignment 
transfer, pledge, sub-contract or any other disposition, shall be sufficient ground for the PPA to 
terminate or cancel this Contract motu proprio without need of judicial action pursuant to Section 19.04 
hereof. Should the PPA give its written approval, such consent shall not relieve the CONTRACTOR of 
its responsibilities under the Contract The CONTRACTOR shall ensure that the terms and conditions of 
any such sub-contract shall comply and conform with tiie terms and conditions of the Contract. The 
CONTRACTOR shall be responsible for the observance by any such sub-contractor of the terms and 
conditions of the Contract.

11.02 If any portion of the project sub-contracted is not prosecuted faithfully in accordance with the 
Contract, the sub-contractor shall be removed or replaced immediately upon the written request of the 
PPA, provided, however, that any failure of PPA to make such a request shall not relieve the 
CONTRACTOR of its obligations under the contract. PPA shall not be responsible for the delays or 
costs incurred by the CONTRACTOR because of the disapproval or removal of the sub-contractor or 
because of the late submittal of its or his approval.

Proporad fUncxIon d Pft* EracuBra La>»i9» «nd Gym 
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ARTICLE XII

INSURANCE

12.01 The CONTRACTOR shall, prior to the commencement of work, secure the standard 
CONTRACTOR'S all risk insurance (CARI) from the Government Service Insurance System (GSIS) or 
any insurance company duly certified by the Insurance Commission as authorized to issue such 
Insurance, to insure the works against all losses or damages arising from whatever cause for which the 
CONTRACTOR is responsible under ttie Contract.

ARTICLE XIII

WARRANTY

13.01 The CONTRACTOR shall assume full responsibility for the contract work from the time project 
construction commenced up to final acceptance thereof by the PPA and shall be held responsible for 
any damage or destruction of the works, except those occasioned by force majeure. The 
CONTRACTOR shall be responsible for the safety, protection, security, and convenience of its 
personnel, third parties, and the public at large, as well as the works, equipment, installation and the like 
to be affected by the construction work.

13.02 The defect liability period for the project covered by this Contract shall be one (1) year from 
project completion up to final acceptance thereof by the PPA. During this period, the CONTRACTOR 
shall undertake and complete the repair works, at its own expense, of any damage to the said project 
within NINETY (90) DAYS from the time the PPA General Manager or his duly authorized 
representative has issued an order to undertake repair. In case of failure or refusal to comply with this 
order, PPA shall undertake such repair works and the CONTRACTOR shall fully reimburse the former 
for all the expenses incurred therein upon demand.

13.03 After final acceptance of the project by the PPA, the CONTRACTOR shall be responsible for 
structural defects and/or foilure of the said project within the period of FIFTEEN (15) YEARS from the 
date of final acceptance thereof by the PPA. For this purpose, the CONTRACTOR shall put up a 
warranty security in the form of letter of credit issued by a Universal or Commercial Bank or Bank 
guarantee confirmed by a Universal or Commercial Bank and acceptable to PPA in accordance with the 
following schedule:

a. Letter of Credit issued by a 
Universal or Commercial Bank

- Five percent (5%) of the total contract price

b. Bank guarantee confirmed by a 
Universal or Commercial Bank

Ten percent (10%) of the total contract price

The warranty security shall be denominated in Philippine Pesos, remain effective for one (1) year from 
the date of issuance of the Certificate of Final Acceptance by PPA and be returned only after the lapse 
of the said one (1) year period.

ARTICLE XIV

TAXES. LICENSES, PERMITS AND FEES

14.01 The CONTRACTOR'S tax, licenses, permits, fees and all other taxes, fees or charges of 
whatever form, kind or nature due or which may be due to the national and/or local government units 
and/or its instrumentalities/agencies on account of the performance and completion of the work 
stipulated herein, fees for the testing of materials and samples and fees for the testing and inspection of 
the Installation by all agencies having jurisdiction and all necessary and incidental expenses relative
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thereto including preparation of documents and notarial fees shall be paid for and obtained by the 
CONTRACTOR on its own account. Should the PPA be compelled to advance the same, PPA is 
hereby authorized to deduct the amount advanced from whatever amount due the CONTRACTOR from 
PPA.

14.02 The CONTRACTOR shall pay taxes in full and on time and that failure to do so shall entitle PPA 
to suspend payment to the CONTRACTOR. Further, the CONTRACTOR shall during the term of this 
Contract regularly present to PPA a tax clearance from the Bureau of Internal Revenue (BIR) as well as 
a copy of its income and business tax returns duly stamped and received by the BIR and duly validated 
with the tax payments made thereon.

ARTICLE XV

AGREEMENT MODIFICATION

15.01 No modification, alteration or waiver of any provision herein contained shall be binding on the 
Parties hereto unless evidenced by a written amendment signed by the parties hereof.

15.02 A variation order (change order/extra work order) may be issued by PPA under the conditions 
set forth in the applicable provisions of Republic Act No. 9184 and its Implementing Rules and 
Regulations.

15.03 The PPA may, at any time by written onler and without notice to the Sureties, direct the 
CONTRACTOR to perfomi additional/extra work necessary to and within the General Scope of file 
project as bid and awarded. The CONTRACTOR shall be paid for additional/extra work items whose 
unit prices shall be derived based on the following:

a. For additional/extra works duly covered by change orders involving work items which are 
exactly the same or similar to those in the original contract, the applicable unit prices of 
work items in the original contract shall be used.

b. For additional/extra works duly covered by Extra Work Orders involving new work items 
that are not in the original contract, file unit prices of the new work items shall be based 
on the direct unit costs used in the original contract (e.g. unit cost of cement, rebars, 
form lumber, labor rate, equipment rental, etc.). All new components of the new work 
item shall be fixed prices, provided the same is acceptable to both PPA and the 
CONTRACTOR, and provid^ further that the direct unit costs of new components shall 
be based on the CONTRACTORS’s estimate as validated by PPA via documented 
canvass in accordance with existing rules and regulations. The direct cost of the new 
work item shall then be combined with the mark-up factor (i.e., taxes and profit) used by 
the contractor in his bid to determine the unit price of the new work item.

15.04 Request for payment by the CONTRACTOR for any extra work shall be accompanied by a 
statement, with the approved supporting forms, giving a detailed accounting and record of amount for 
which he claims payment. Said request for payment shall be included with the CONTRACTOR'S 
statement of progress payment.

ARTICLE XVI 

SUSPENSION OF WORK

16.01 The PPA or its duty authorized representative shall have the authority to suspend the work 
wholly or partly by written order for such period as may be deemed necessary, due to force majeure or 
any fortuitous events or for foilure on the part of the CONTRACTOR to correct bad conditions which are 
unsafe for workers or for the general public to carry out valid orders given by PPA or to perform any 
provisions of the Contract, or due to adjustment of plans to suit field conditions as found necessary
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during construction. The CONTRACTOR shall immediately comply with such order to suspend the work 
wholly or partly.

In case of total suspension, or suspension of activities along the critical path, which is not due to 
any fault of the CONTRACTOR, the elapsed time between the effective order of suspending operation 
and the order to resume work shall be allowed the CONTRACTOR by adjusting the contract time 
accordingly.

ARTICLE XVII

INDIVISIBILITY OF OBLIGATION

17.01 It is the intent of the Contract that all the documents, annexes and addenda fomiing part hereof, 
shall be read together and that each and every provision or stipulation hereof be given full force, effect 
and applicability. However, in the event that one or more provisions or stipulations herein be declared 
null and void by the courts, or otherwise rendered ineffective, the remaining provisions and stipulations 
shall not be affected thereby.

ARTICLE XVIII

ARBITRATION/REMEDY AND RELIEF

18.01 Should there be any dispute or difference of any kind whatsoever which shall arise between the 
parties in connection with the implementation of this Contract; the Parties hereto shall make every effort 
to resolve amicably such dispute or difference by mutual consultation. In the event that such dispute or 
disagreement be not resolved to their mutual satisfaction, the matter shall be submitted to arbitration in 
the Philippines according to the provisions of Republic Act No. 876, otherwise known as the "Arbitration 
Laws* and Republic Act No. 9285; otherwise known as the "Alternative Dispute Resolution Act of2004”. 
Provided, however, that disputes that are within the competence of the Construction Industry Arbitration 
Commission to resolve shall be submitted thereto. Provided, further, that, by mutual agreement, the 
parties hereto may agree in writing to resort to other altematrve modes of dispute resolution. Provided, 
finally, that the arbitration proceeding shall be without prejudice to the right of PPA to rescind or 
terminate this contract in accordance with Article XIX, Section 19.04 hereof.

18.02 Should the PPA be constrained to resort to court action to enforce or safeguard its rights and 
interests under this Contract, the CONTRACTOR shall be liable to the PPA for attorney's fees in an 
amount equivalent to Twenty Percent (20%) of the total sum claimed in the complaint, exclusive of other 
damages and the expenses of litigation. Venue of all court actions in connection with or arising out of 
this contract shall be laid exclusively in the proper court of the City of Manila.

18.03 It is clearly understood that in case a dispute or disagreement arises between the PPA and the 
CONTRACTOR regarding the manner by which the latter is performing works, the CONTRACTOR shall 
follow the instruction of the PPA relative thereto, otherwise, it shall have no right to ask for arbitration or 
go to court for relief.

ARTICLE XIX 

OTHER COVENANTS

19.01 It is expressly agreed and understood that in case of irreconcilable conflict between the 
provisions of this Contract and the provisions of any of the contract documents, the former shall be 
controlling.
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19.02 It should also be cleariy understood that any payment or failure of the PPA to demand 
compliance with any of the terms and conditions of this Contract or any act of liberality on the part of the 
PPA shall not be construed or considered as a waiver on the part of the PPA for the enforcement of this 
Contract, nor shall it relieve the CONTRACTOR of any of its obligations provided thereunder.

19.03 Under no circumstances shall the PPA be held liable for the payment of any extra work, or extra 
cost of work, change of work, or change order undertaken without the prior written approval of the PPA 
to perform said work.

19.04 Notwithstanding any provision to the contrary, the PPA has the right to terminate, cancel and/or 
rescind this Contract motu propiio, in case of breach thereof by the CONTRACTOR, without need of 
judicial action by giving at least TEN (10) Days written Notice to that effect to the CONTRACTOR, which 
Notice shall be final and binding on all the parties. In such event, the PPA may take over and continue 
the project, and the contracts and agreements entered into by the CONTRACTOR with third parties, 
which the PPA in its discretion, may want to assume are hereby conclusively deemed assigned to the 
PPA. For this purpose, the CONTRACTOR here agrees and obligates itself to incorporate or cause to 
be incorporated in any contract or agreement with third parties, as same is connected with or related to 
the performance of any or all of the CONTRACTOR'S obligations and undertakings hereunder, a 
stipulation providing for its assignability to and assumption by the PPA. at the option of the PPA. It is 
further agreed and understood that upon receipt of the Notice mentioned above, the CONTRACTOR 
cannot remove, withdraw or pullout any of the equipment, machineries, tools, materials, and/or supplies 
brought to the project site without the written approval of the PPA.

Within thirty (30) days after tennination, cancellation or rescission of this Contract, the Parties 
shall settle their respec^e accountabilities as of the date of tennination, cancellation or rescission, 
including the refund of any and all advances made plus legal interest from date of receipt of the amount 
or amounts advanced.

19.05 It is expressly agreed that whenever the CONTRACTOR is behind schedule in its contract work 
and incurs ten (10%) percent or more negative slippage based on its approved PERT/CPM, the PPA 
may undertake the whole or portion of the unfinished work by administration or by negotiation through 
another qualified CONTRACTOR.

Whenever a work activity in the project is not being done on schedule per approved PERT/CPM, 
the PPA shall notify and direct the CONTRACTOR to immediately undertake such work activity. If within 
fifteen (15) days ^m receipt of such notice, the CONTRACTOR foils to start work and to show a 
satisfoctory performance, PPA may take over the whole or portion of sudi work and have such work 
done by administration or award the same to another qualified contractor through negotiated contract at 
the current valuation price.

19.06 The PPA has the right to require the CONTRACTOR to supply and provide the required tools, 
materials, supplies, equipment, focilities, and to increase the number of workers assigned to the work 
when exigencies of the service so require. Should the CONTRACTOR foil, refuse or neglect to comply 
with the same, PPA shall have the option to take over the project In whole or in part or award the same 
to another CONTRACTOR through negotiated contract at the current valuation price. Any increase in 
cost which the PPA may incur as a result of its take-over of the project pursuant to Sections 19.04, 
19.05 and 19.06 shall be borne by and charged to the CONTRACTOR.

19.07 The CONTRACTOR shall provide and do everything necessary to perform its obligations under 
this Contract according to the true intent and meaning of all the Contract Documents taken together, 
whether the same may or may not be shown or described particularly In the drawings, plans and 
specifications provided that the same can be inferred therefrom. Should the CONTRACTOR find 
discrepancy in the drawings, plans and specifications, it shall immediately refer the same to the PPA. 
whose decision shall be followed.

19.08 The CONTRACTOR agrees and obligates itself to restore to its original condition, on its own 
account, any public road, pavement, streets or open space and/or public or private property which are
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excavated or in any manner used by the CONTRACTOR in connection with the performance of its 
obligations under this Contract.

19.09 *nie CONTRACTOR agrees and binds itself to hold and save PPA free and harmless from any 
damage, claims and rights of action by third parties arising out of or by reason of this Contract and all 
injuries that may be suffered by PPA due to the failure, negligence, delay or conduct on the part of the 
CONTRACTOR and/or its employees in the performance of their obligations under this Contract

19.10 No final payment of the contract shall be made to the CONTRACTOR without the Certificate of 
Completion and/or Acceptance from the Office of the Municipal Engineer of the Municipality concerned 
of the local works to be restored mentioned in Section 19.08 hereof, otherwise the cost of restoration 
shall be made available out of any collectible/receivable by the CONTRACTOR from the PPA.

19.11 Notwithstanding any extra work, change of work or orders made, if any, by the PPA. it is agreed 
that the same shall be completed within the period herein fixed and provided.

19.12 The CONTRACTOR shall hold the PPA free and harmless from whatever suit and hereby txnds 
and obligates itself to Indemnify the PPA for any and ail liabilities, losses, damages, judgment, awards, 
fines, penalties and all expenses, legal or otherwise, of whatever kind and nature, arising from and by 
reason of this Contract, due to the fault, negligence, act, omission, delay, conduct, breach of trust or 
non-observance or violation of this Contract or any stipulation and warranty by the CONTRACTOR 
and/or any of its employees, agents, representatives or sub-contractors.

ARTICLE XX

SPECIAL REPRESENTATION

20.01 The CONTRACTOR hereby represents that all documents it submitted which forni integral parts 
hereof are authentic and duly executed with all the required formalities for the same, and that the facts 
and/or date contained therein are true and correct. A breach of this representation including all 
misrepresentation in ttie documents or suppressbn of material facts therein, which if known, could have 
disqualified the CONTRACTOR such that this contract would not have been made and entered into, 
gives the PPA the immediate right or recourse to motu proprio rescind, abrogate or otherwise 
terminate the contract without need of judicial action, in accordance with Section 19.04 hereof.

20.02 The CONTRACTOR hereby warrants that it has not given nor promised to give any money, gift 
or any material favor/consideration to any official or employee of the PPA to secure this Contract; that 
any violation of ttiis warranty shall be suffident ground for the PPA to revoke or cancel this Contract 
extrajudidaily or without need of judicial intervention.

ARTICLE XXI

BUDGETARY REQUIREMENT

21.01 The parties hereto hereby adopt and incorporate herein by reference. Letter of Instruction No. 
767 dated 16 November 1978, issued by the Office of the President as implemented by the Letter 
Circular, dated 7 December 1978, of the Department of Budget and Management

ARTICLE XXII 

EFFECnVTTY

22.01 This Contract shall become effective after the same shall have been signed by the Parties hereof.
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IN WITNESS WHEREOF, the Parties have hereunto signed this Contract on the date and place 
first hereinabove written.

PHILIPPINE PORTS AUTHORITY _______________________
By;

Jay Daniel R. Santiago 
General Manager

By:

WITNESSES:

Mart Jon S. Palomar ______________
Chairperson Head Office Bids and Awards Committee

ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
City of___________________ ) S.S.

BEFORE ME, a Notary Public for and In the City of .. this day of

NAME

Jay Daniel R. Santiago

_, 20__ , personally appeared the following:

Proof of DATE PLACE
Identity

Known to me and to me known to be the same persons who executed the foregoing instrument as; 

POSITION COMPANY CTC No. DATE PLACE

General Manager Philippine Ports Authority _______  _____ ______

and they acknowledged to me that the same is their own free act and deed as well as the free and 
voluntary act of the corporation they represent.

This foregoing instrument is a Contract for Proposed Renovation ofPPA Executive Lounge and 
Gym, PPA Corporate Building. South Harbor, Port Area, Manila; consisting of 13 pages, including this 
page on which this acknowledgment is written, signed by the parties and their instrumental witnesses 
on each and every page thereof.

IN WITNESS WHEREOF. I have hereunto affixed my hand and notariat seal on these presents 
at the place and on the date first above written

Doc. No._____ :
Page No.____
Book No.____
Series of 20
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