
PHILIPPINE PORTS AUTHORITY 
PMO-PALAWAN

TIMETABLE OF ACTIVITIES
Disposal of One (1) Lot Salvaged Materials from Various Engineering Projects as of December 6, 2016 
per Inventory and Inspection Report (HR) no. IRR no. 04-18-PLW as of 30 March 2018, Resolution No. 

01-2018 dated May 8, 2018 and Authority to Dispose dated August 9, 2018

DATE ACTIVITY NO. OF
WORKING DAYS (wd)

September 17-25, 2018 Posting of Invitation to Bid at PPA Website and PMO Bulletin Board,
and at three (3) conspicuous places in the localitv

7 wd

September 17-26, 2018 Issuance of Bidding Documents 8 wd

September 25, 2018 Pre-Bid Conference 1 wd
@3:00 P.M.

September 26, 2018 Submission of Bids 1 wd
@9:00 A.M.

September 26, 2018 Opening of Bids 1 wd
@9:30 A.M.

September 27, 2018 Evaluation of Bid by the Disposal Committee Secretariat 1 wd

September 28, 2018 Issuance of Notice of Award 1 wd

October 1-9, 2018 Full Payment of Bid Price 7 wd

(Upon full payment of bid price) Issuance of Release Order 1 wd

(Within 10 working days upon
issuance of Release Order) Withdrawal of all bidded items from PPA premises 10 wd

Prepared by:

yiesusA louella c. ulson
(jjlead Secretariat, Disposal Committee

Reviewed By:

FRASY M. DE GUZMAN
Chairperson, Disposal Committee

Noted:

ELVIStR. medalla
Acting Port Manager

Date: September 11, 2018


