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1. Definitions  

For purposes of this Clause, boldface type is used to identify defined terms. 

1.1. The Arbiter is the person appointed jointly by the Procuring Entity and the 

Contractor to resolve disputes in the first instance, as provided for in GCC Clause 

21. 

1.2. Bill of Quantities refers to a list of the specific items of the Work and their 

corresponding unit prices, lump sums, and/or provisional sums. 

1.3. The Completion Date is the date of completion of the Works as certified by the 

Procuring Entity’s Representative, in accordance with GCC Clause 49. 

1.4. The Contract is the contract between the Procuring Entity and the Contractor to 

execute, complete, and maintain the Works. 

1.5. The Contract Price is the price stated in the Letter of Acceptance and thereafter 

to be paid by the Procuring Entity to the Contractor for the execution of the 

Works in accordance with this Contract. 

1.6. Contract Time Extension is the allowable period for the Contractor to complete 

the Works in addition to the original Completion Date stated in this Contract. 

1.7. The Contractor is the juridical entity whose proposal has been accepted by the 

Procuring Entity and to whom the Contract to execute the Work was awarded.  

1.8. The Contractor’s Bid is the signed offer or proposal submitted by the Contractor 

to the Procuring Entity in response to the Bidding Documents. 

1.9. Days are calendar days; months are calendar months. 

1.10. Dayworks are varied work inputs subject to payment on a time basis for the 

Contractor’s employees and Equipment, in addition to payments for associated 

Materials and Plant. 

1.11. A Defect is any part of the Works not completed in accordance with the Contract. 

1.12. The Defects Liability Certificate is the certificate issued by Procuring Entity’s 

Representative upon correction of defects by the Contractor. 

1.13. The Defects Liability Period is the one year period between project completion 

and final acceptance within which the Contractor assumes the responsibility to 

undertake the repair of any damage to the Works at his own expense. 

1.14. Drawings are graphical presentations of the Works. They include all 

supplementary details, shop drawings, calculations, and other information 

provided or approved for the execution of this Contract. 

1.15. Equipment refers to all facilities, supplies, appliances, materials or things 

required for the execution and completion of the Work provided by the Contractor 

and which shall not form or are not intended to form part of the Permanent 

Works. 

1.16. The Intended Completion Date refers to the date specified in the SCC when the 

Contractor is expected to have completed the Works.  The Intended Completion 
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Date may be revised only by the Procuring Entity’s Representative by issuing an 

extension of time or an acceleration order. 

1.17. Materials are all supplies, including consumables, used by the Contractor for 

incorporation in the Works. 

1.18. The Notice to Proceed is a written notice issued by the Procuring Entity or the 

Procuring Entity’s Representative to the Contractor requiring the latter to begin 

the commencement of the work not later than a specified or determinable date. 

1.19. Permanent Works all permanent structures and all other project features and 

facilities required to be constructed and completed in accordance with this 

Contract which shall be delivered to the Procuring Entity and which shall remain 

at the Site after the removal of all Temporary Works. 

1.20. Plant refers to the machinery, apparatus, and the like intended to form an integral 

part of the Permanent Works. 

1.21. The Procuring Entity is the party who employs the Contractor to carry out the 

Works stated in the SCC. 

1.22. The Procuring Entity’s Representative refers to the Head of the Procuring 

Entity or his duly authorized representative, identified in the SCC, who shall be 

responsible for supervising the execution of the Works and administering this 

Contract. 

1.23. The Site is the place provided by the Procuring Entity where the Works shall be 

executed and any other place or places which may be designated in the SCC, or 

notified to the Contractor by the Procuring Entity’s Representative as forming 

part of the Site. 

1.24. Site Investigation Reports are those that were included in the Bidding 

Documents and are factual and interpretative reports about the surface and 

subsurface conditions at the Site. 

1.25. Slippage is a delay in work execution occurring when actual accomplishment 

falls below the target as measured by the difference between the scheduled and 

actual accomplishment of the Work by the Contractor as established from the 

work schedule. This is actually described as a percentage of the whole Works.  

1.26. Specifications means the description of Works to be done and the qualities of 

materials to be used, the equipment to be installed and the mode of construction. 

1.27. The Start Date, as specified in the SCC, is the date when the Contractor is 

obliged to commence execution of the Works.  It does not necessarily coincide 

with any of the Site Possession Dates.  

1.28. A Subcontractor is any person or organization to whom a part of the Works has 

been subcontracted by the Contractor, as allowed by the Procuring Entity, but not 

any assignee of such person. 

1.29. Temporary Works are works designed, constructed, installed, and removed by 

the Contractor that are needed for construction or installation of the Permanent 

Works. 

1.30. Work(s) refer to the Permanent Works and Temporary Works to be executed by 

the Contractor in accordance with this Contract, including (i) the furnishing of all 
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labor, materials, equipment and others incidental, necessary or convenient to the 

complete execution of the Works; (ii) the passing of any tests before acceptance 

by the Procuring Entity’s Representative; (iii) and the carrying out of all duties 

and obligations of the Contractor imposed by this Contract as described in the 

SCC. 

2. Interpretation 

2.1. In interpreting the Conditions of Contract, singular also means plural, male also 

means female or neuter, and the other way around.  Headings have no 

significance.  Words have their normal meaning under the language of this 

Contract unless specifically defined.  The Procuring Entity’s Representative will 

provide instructions clarifying queries about the Conditions of Contract. 

2.2. If sectional completion is specified in the SCC, references in the Conditions of 

Contract to the Works, the Completion Date, and the Intended Completion Date 

apply to any Section of the Works (other than references to the Completion Date 

and Intended Completion Date for the whole of the Works). 

3. Governing Language and Law 

3.1. This Contract has been executed in the English language, which shall be the 

binding and controlling language for all matters relating to the meaning or 

interpretation of this Contract.  All correspondence and other documents 

pertaining to this Contract which are exchanged by the parties shall be written in 

English. 

3.2. This Contract shall be interpreted in accordance with the laws of the Republic of 

the Philippines. 

4. Communications 

Communications between parties that are referred to in the Conditions shall be effective 

only when in writing.  A notice shall be effective only when it is received by the 

concerned party. 

5. Possession of Site 

5.1. On the date specified in the SCC, the Procuring Entity shall grant the Contractor 

possession of so much of the Site as may be required to enable it to proceed with 

the execution of the Works. If the Contractor suffers delay or incurs cost from 

failure on the part of the Procuring Entity to give possession in accordance with 

the terms of this clause, the Procuring Entity’s Representative shall give the 

Contractor a Contract Time Extension and certify such sum as fair to cover the 

cost incurred, which sum shall be paid by Procuring Entity. 

5.2. If possession of a portion is not given by the date stated in the SCC Clause 5.1, 

the Procuring Entity will be deemed to have delayed the start of the relevant 

activities.  The resulting adjustments in contact time to address such delay shall be 

in accordance with GCC Clause 47. 

5.3. The Contractor shall bear all costs and charges for special or temporary right-of-

way required by it in connection with access to the Site. The Contractor shall also 

provide at his own cost any additional facilities outside the Site required by it for 
purposes of the Works. 
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5.4. The Contractor shall allow the Procuring Entity’s Representative and any person 

authorized by the Procuring Entity’s Representative access to the Site and to any 

place where work in connection with this Contract is being carried out or is 

intended to be carried out. 

6. The Contractor’s Obligations 

6.1. The Contractor shall carry out the Works properly and in accordance with this 

Contract. The Contractor shall provide all supervision, labor, Materials, Plant and 

Contractor's Equipment, which may be required. All Materials and Plant on Site 

shall be deemed to be the property of the Procuring Entity. 

6.2. The Contractor shall commence execution of the Works on the Start Date and 

shall carry out the Works in accordance with the Program of Work submitted by 

the Contractor, as updated with the approval of the Procuring Entity’s 

Representative, and complete them by the Intended Completion Date. 

6.3. The Contractor shall be responsible for the safety of all activities on the Site. 

6.4. The Contractor shall carry out all instructions of the Procuring Entity’s 

Representative that comply with the applicable laws where the Site is located. 

6.5. The Contractor shall employ the key personnel named in the Schedule of Key 

Personnel, as referred to in the SCC, to carry out the supervision of the Works. 

The Procuring Entity will approve any proposed replacement of key personnel 

only if their relevant qualifications and abilities are equal to or better than those of 

the personnel listed in the Schedule. 

6.6. If the Procuring Entity’s Representative asks the Contractor to remove a member 

of the Contractor’s staff or work force, for justifiable cause, the Contractor shall 

ensure that the person leaves the Site within seven (7) days and has no further 

connection with the Work in this Contract. 

6.7. During Contract implementation, the Contractor and his subcontractors shall 

abide at all times by all labor laws, including child labor related enactments, and 

other relevant rules. 

6.8. The Contractor shall submit to the Procuring Entity for consent the name and 

particulars of the person authorized to receive instructions on behalf of the 

Contractor. 

6.9. The Contractor shall cooperate and share the Site with other contractors, public 

authorities, utilities, and the Procuring Entity between the dates given in the 

schedule of other contractors particularly when they shall require access to the 

Site.  The Contractor shall also provide facilities and services for them during this 

period.  The Procuring Entity may modify the schedule of other contractors, and 

shall notify the Contractor of any such modification thereto. 

6.10. Should anything of historical or other interest or of significant value be 

unexpectedly discovered on the Site, it shall be the property of the Procuring 

Entity.  The Contractor shall notify the Procuring Entity’s Representative of such 

discoveries and carry out the Procuring Entity’s Representative’s instructions in 

dealing with them. 

7. Performance Security 
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7.1. Unless otherwise specified in the SCC, within ten (10) calendar days from receipt 

of the Notice of Award from the Procuring Entity but in no case later than the 

signing of the contract by both parties, the Contractor shall furnish the 

performance security in any the forms prescribed in ITB Clause 32.2. 

7.2. The performance security posted in favor of the Procuring Entity shall be forfeited 

in the event it is established that the Contractor is in default in any of its 

obligations under the Contract.  

7.3. The performance security shall remain valid until issuance by the Procuring 

Entity of the Certificate of Final Acceptance. 

7.4. The performance security may be released by the Procuring Entity and returned to 

the Contractor after the issuance of the Certificate of Final Acceptance subject to 

the following conditions: 

(a) There are no pending claims against the Contractor or the surety company 

filed by the Procuring Entity; 

(b) The Contractor has no pending claims for labor and materials filed against 

it; and 

(c) Other terms specified in the SCC. 

7.5. The Contractor shall post an additional performance security following the 

amount and form specified in ITB Clause 32.2 to cover any cumulative increase 

of more than ten percent (10%) over the original value of the contract as a result 

of amendments to order or change orders, extra work orders and supplemental 

agreements, as the case may be.  The Contractor shall cause the extension of the 

validity of the performance security to cover approved contract time extensions. 

7.6. In case of a reduction in the contract value or for partially completed Works under 

the contract which are usable and accepted by the Procuring Entity the use of 

which, in the judgment of the implementing agency or the Procuring Entity, will 

not affect the structural integrity of the entire project, the Procuring Entity shall 

allow a proportional reduction in the original performance security, provided that 

any such reduction is more than ten percent (10%) and that the aggregate of such 

reductions is not more than fifty percent (50%) of the original performance 

security. 

7.7. The Contractor, by entering into the Contract with the Procuring Entity, 

acknowledges the right of the Procuring Entity to institute action pursuant to  Act 

3688 against any subcontractor be they an individual, firm, partnership, 

corporation, or association supplying the Contractor with labor, materials and/or 

equipment for the performance of this Contract. 

8. Subcontracting 

8.1. Unless otherwise indicated in the SCC, the Contractor cannot subcontract Works 

more than the percentage specified in ITB Clause 8.1. 

8.2. Subcontracting of any portion of the Works does not relieve the Contractor of any 

liability or obligation under this Contract.  The Contractor will be responsible for 

the acts, defaults, and negligence of any subcontractor, its agents, servants or 

workmen as fully as if these were the Contractor’s own acts, defaults, or 

negligence, or those of its agents, servants or workmen. 
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8.3. Subcontractors disclosed and identified during the bidding may be changed during 

the implementation of this Contract, subject to compliance with the required 

qualifications and the approval of the Procuring Entity.   

9. Liquidated Damages 

9.1. The Contractor shall pay liquidated damages to the Procuring Entity at the rate 

per day stated in the SCC for each day that the Completion Date is later than the 

Intended Completion Date.  The total amount of liquidated damages shall not 

exceed the amount defined in the SCC.  The Procuring Entity may deduct 

liquidated damages from payments due to the Contractor.  Payment of liquidated 

damages shall not affect the Contractor. Once the cumulative amount of 

liquidated damages reaches ten percent (10%) of the amount of this Contract, the 

Procuring Entity shall rescind this Contract, without prejudice to other courses of 

action and remedies open to it. 

9.2. If the Intended Completion Date is extended after liquidated damages have been 

paid, the Engineer of the Procuring Entity shall correct any overpayment of 

liquidated damages by the Contractor by adjusting the next payment certificate.  

The Contractor shall be paid interest on the overpayment, calculated from the date 

of payment to the date of repayment, at the rates specified in GCC Clause 40.1. 

10. Site Investigation Reports 

10.1. The Contractor, in preparing the Bid, shall conduct site inspection and 

investigation in order to determine the actual condition of project site. The 

Contractor may also inquire from the Procuring Entity site investigation report, if 

any. 

10.2. The site inspection and investigation shall be conducted by the Contractor 

(President/General Manager/Authorized Managing Officer) or by the Project 

Manager or Project Engineer pledged/committed by the Contractor to the project 

to be bid. 

10.3. The Certificate of Site Inspection shall be issued by the PPA Terminal Head (for 

PPA-manned ports) or by the Barangay Chairperson of the barangay/locality 

where the project is located (for unmanned ports). 

11. The Procuring Entity, Licenses and Permits 

The Procuring Entity shall, if requested by the Contractor, assist him in applying for 

permits, licenses or approvals, which are required for the Works. 

12. Contractor’s Risk and Warranty Security 

12.1. The Contractor shall assume full responsibility for the Works from the time 

project construction commenced up to final acceptance by the Procuring Entity 

and shall be held responsible for any damage or destruction of the Works except 

those occasioned by force majeure. The Contractor shall be fully responsible for 

the safety, protection, security, and convenience of his personnel, third parties, 

and the public at large, as well as the Works, Equipment, installation, and the like 

to be affected by his construction work.  

12.2. The defects liability period for infrastructure projects shall be one year from 
project completion up to final acceptance by the Procuring Entity.  During this 

period, the Contractor shall undertake the repair works, at his own expense, of any 
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damage to the Works on account of the use of materials of inferior quality within 

ninety (90) days from the time the Head of the Procuring Entity has issued an 

order to undertake repair.  In case of failure or refusal to comply with this 

mandate, the Procuring Entity shall undertake such repair works and shall be 

entitled to full reimbursement of expenses incurred therein upon demand. 

12.3. In case the Contractor fails to comply with the preceding paragraph, the Procuring 

Entity shall forfeit its performance security, subject its property (ies) to 

attachment or garnishment proceedings, and perpetually disqualify it from 

participating in any public bidding. All payables of the GOP in his favor shall be 

offset to recover the costs.  

12.4. After final acceptance of the Works by the Procuring Entity, the Contractor shall 

be held responsible for “Structural Defects”, i.e., major faults/flaws/deficiencies 

in one or more key structural elements of the project which may lead to structural 

 failure of the completed elements or structure, or “Structural Failures”, 

i.e., where one or more key structural elements in an infrastructure facility fails or 

collapses, thereby rendering the facility or part thereof incapable of withstanding 

the design loads, and/or endangering the safety of the users or the general public: 

(a) Contractor – Where Structural Defects/Failures arise due to faults 

attributable to improper construction, use of inferior quality/substandard 

materials, and any violation of the contract plans and specifications, the 

contractor shall be held liable; 

(b) Consultants – Where Structural Defects/Failures arise due to faulty and/or 

inadequate design and specifications as well as construction supervision, 

then the consultant who prepared the design or undertook construction 

supervision for the project shall be held liable; 

(c) Procuring Entity’s Representatives/Project Manager/Construction 

Managers and Supervisors – The project owner’s representative(s), project 

manager, construction manager, and supervisor(s) shall be held liable in 

cases where the Structural Defects/Failures are due to his/their willful 

intervention in altering the designs and other specifications; negligence or 

omission in not approving or acting on proposed changes to noted defects 

or deficiencies in the design and/or specifications; and the use of 

substandard construction materials in the project; 

(d) Third Parties - Third Parties shall be held liable in cases where Structural 

Defects/Failures are caused by work undertaken by them such as leaking 

pipes, diggings or excavations, underground cables and electrical wires, 

underground tunnel, mining shaft and the like, in which case the 

applicable warranty to such structure should be levied to third parties for 

their construction or restoration works. 

(e) Users - In cases where Structural Defects/Failures are due to abuse/misuse 

by the end user of the constructed facility and/or non–compliance by a 

user with the technical design limits and/or intended purpose of the same, 

then the user concerned shall be held liable. 

12.5. The warranty against Structural Defects/Failures, except those occasioned on 

force majeure, shall cover the period specified in the SCC reckoned from the date 

of issuance of the Certificate of Final Acceptance by the Procuring Entity.  
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12.6. The Contractor shall be required to put up a warranty security in the form of cash, 

bank guarantee, letter of credit, GSIS or surety bond callable on demand, in 

accordance with the following schedule: 

Form of Warranty 

Minimum Amount in 

Percentage (%) of Total 

Contract Price 

(a) Cash or letter of credit issued by 

Universal or Commercial bank: 

provided, however, that the letter of 

credit shall be confirmed or 

authenticated by a Universal or 

Commercial bank, if issued by a 

foreign bank 

Five Percent (5%) 

(b) Bank guarantee confirmed by 

Universal or Commercial bank: 

provided, however, that the letter of 

credit shall be confirmed or 

authenticated by a Universal or 

Commercial bank, if issued by a 

foreign bank 

Ten Percent (10%) 

(c) Surety bond callable upon demand 

issued by GSIS or any surety or 

insurance company duly certified by 

the Insurance Commission 

Thirty Percent (30%) 

12.7. The warranty security shall be stated in Philippine Pesos and shall remain 

effective for one year from the date of issuance of the Certificate of Final 

Acceptance by the Procuring Entity, and returned only after the lapse of said one 

year period. 

12.8. In case of structural defects/failure occurring during the applicable warranty 

period provided in GCC Clause 12.5, the Procuring Entity shall undertake the 

necessary restoration or reconstruction works and shall be entitled to full 

reimbursement by the parties found to be liable for expenses incurred therein 

upon demand, without prejudice to the filing of appropriate administrative, civil, 

and/or criminal charges against the responsible persons as well as the forfeiture of 

the warranty security posted in favor of the Procuring Entity. 

13. Liability of the Contractor 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability 

under this Contract shall be as provided by the laws of the Republic of the Philippines. 

14. Procuring Entity’s Risk 

14.1. From the Start Date until the Certificate of Final Acceptance has been issued, the 

following are risks of the Procuring Entity: 

(a) The risk of personal injury, death, or loss of or damage to property 

(excluding the Works, Plant, Materials, and Equipment), which are due to: 

(i) any type of use or occupation of the Site authorized by the 

Procuring Entity after the official acceptance of the works; or 
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(ii) negligence, breach of statutory duty, or interference with any legal 

right by the Procuring Entity or by any person employed by or 

contracted to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the 

extent that it is due to a fault of the Procuring Entity or in the Procuring 

Entity’s design, or due to war or radioactive contamination directly 

affecting the country where the Works are to be executed. 

15. Insurance 

15.1. The Contractor shall, under his name and at his own expense, obtain and 

maintain, for the duration of this Contract, the following insurance coverage: 

(a) Contractor’s All Risk Insurance; 

(b) Transportation to the project Site of Equipment, Machinery, and Supplies 

owned by the Contractor; 

(c) Personal injury or death of Contractor’s employees; and 

(d) Comprehensive insurance for third party liability to Contractor’s direct or 

indirect act or omission causing damage to third persons. 

15.2. The Contractor shall provide evidence to the Procuring Entity’s Representative 

that the insurances required under this Contract have been effected and shall, 

within a reasonable time, provide copies of the insurance policies to the Procuring 

Entity’s Representative.  Such evidence and such policies shall be provided to the 

Procuring Entity’s through the Procuring Entity’s Representative. 

15.3. The Contractor shall notify the insurers of changes in the nature, extent, or 

program for the execution of the Works and ensure the adequacy of the insurances 

at all times in accordance with the terms of this Contract and shall produce to the 

Procuring Entity’s Representative the insurance policies in force including the 

receipts for payment of the current premiums. 

The above insurance policies shall be obtained from any reputable insurance 

company approved by the Procuring Entity’s Representative. 

15.4. If the Contractor fails to obtain and keep in force the insurances referred to herein 

or any other insurance which he may be required to obtain under the terms of this 

Contract, the Procuring Entity may obtain and keep in force any such insurances 

and pay such premiums as may be necessary for the purpose.  From time to time, 

the Procuring Entity may deduct the amount it shall pay for said premiums 

including twenty five percent (25%) therein from any monies due, or which may 

become due, to the Contractor, without prejudice to the Procuring Entity 

exercising its right to impose other sanctions against the Contractor pursuant to 

the provisions of this Contract. 

15.5. In the event the Contractor fails to observe the above safeguards, the Procuring 

Entity may, at the Contractor’s expense, take whatever measure is deemed 

necessary for its protection and that of the Contractor’s personnel and third 

parties, and/or order the interruption of dangerous Works.  In addition, the 

Procuring Entity may refuse to make the payments under GCC Clause 40 until 

the Contractor complies with this Clause. 
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15.6. The Contractor shall immediately replace the insurance policy obtained as 

required in this Contract, without need of the Procuring Entity’s demand, with a 

new policy issued by a new insurance company acceptable to the Procuring Entity 

for any of the following grounds: 

(a) The issuer of the insurance policy to be replaced has:  

(i) become bankrupt;  

(ii) been placed under receivership or under a management committee;  

(iii) been sued for suspension of payment; or 

(iv) been suspended by the Insurance Commission and its license to 

engage in business or its authority to issue insurance policies 

cancelled; or  

(v) Where reasonable grounds exist that the insurer may not be able, 

fully and promptly, to fulfill its obligation under the insurance 

policy. 

16. Termination for Default of Contractor 

16.1. The Procuring Entity shall terminate this Contract for default when any of the 

following conditions attend its implementation: 

16.2. Due to the Contractor’s fault and while the project is on-going, it has incurred 

negative slippage of fifteen percent (15%) or more in accordance with 

Presidential Decree 1870, regardless of whether or not previous warnings and 

notices have been issued for the Contractor to improve his performance; 

16.3. Due to its own fault and after this Contract time has expired, the Contractor incurs 

delay in the completion of the Work after this Contract has expired; or 

16.4. The Contractor: 

(a) abandons the contract Works, refuses or fails to comply with a valid 

instruction of the Procuring Entity or fails to proceed expeditiously and 

without delay despite a written notice by the Procuring Entity; 

(b) does not actually have on the project Site the minimum essential 

equipment listed on the Bid necessary to prosecute the Works in 

accordance with the approved Program of Work and equipment 

deployment schedule as required for the project; 

(c) does not execute the Works in accordance with this Contract or 

persistently or flagrantly neglects to carry out its obligations under this 

Contract; 

(d) neglects or refuses to remove materials or to perform a new Work that has 

been rejected as defective or unsuitable; or 

(e) sub-lets any part of this Contract without approval by the Procuring Entity. 

16.5. All materials on the Site, Plant, Equipment, and Works shall be deemed to be the 

property of the Procuring Entity if this Contract is rescinded because of the 

Contractor’s default. 
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17. Termination for Default of Procuring Entity 

17.1. The Contractor may terminate this Contract with the Procuring Entity if the works 

are completely stopped for a continuous period of at least sixty (60) calendar days 

through no fault of its own, due to any of the following reasons: 

(a) Failure of the Procuring Entity to deliver, within a reasonable time, 

supplies, materials, right-of-way, or other items it is obligated to furnish 

under the terms of this Contract; or 

(b) The prosecution of the Work is disrupted by the adverse peace and order 

situation, as certified by the Armed Forces of the Philippines Provincial 

Commander and approved by the Secretary of National Defense. 

18. Termination for Other Causes 

18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any time 

for its convenience.  The Head of the Procuring Entity may terminate this 

Contract for the convenience of the Procuring Entity if he has determined the 

existence of conditions that make Project Implementation economically, 

financially or technically impractical and/or unnecessary, such as, but not limited 

to, fortuitous event(s) or changes in law and National Government policies. 

18.2. The Procuring Entity or the Contractor may terminate this Contract if the other 

party causes a fundamental breach of this Contract. 

18.3. Fundamental breaches of Contract shall include, but shall not be limited to, the 

following: 

(a) The Contractor stops work for twenty eight (28) days when no stoppage of 

work is shown on the current Program of Work and the stoppage has not 

been authorized by the Procuring Entity’s Representative; 

(b) The Procuring Entity’s Representative instructs the Contractor to delay the 

progress of the Works, and the instruction is not withdrawn within twenty 

eight (28) days; 

(c) The Procuring Entity shall terminate this Contract if the Contractor is 

declared bankrupt or insolvent as determined with finality by a court of 

competent jurisdiction.  In this event, termination will be without 

compensation to the Contractor, provided that such termination will not 

prejudice or affect any right of action or remedy which has accrued or will 

accrue thereafter to the Procuring Entity and/or the Contractor.  In the case 

of the Contractor's insolvency, any Contractor's Equipment which the 

Procuring Entity instructs in the notice is to be used until the completion 

of the Works; 

(d) A payment certified by the Procuring Entity’s Representative is not paid 

by the Procuring Entity to the Contractor within eighty four (84) days 

from the date of the Procuring Entity’s Representative’s certificate; 

(e) The Procuring Entity’s Representative gives Notice that failure to correct a 

particular Defect is a fundamental breach of Contract and the Contractor 

fails to correct it within a reasonable period of time determined by the 

Procuring Entity’s Representative; 

(f) The Contractor does not maintain a Security, which is required;  
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(g) The Contractor has delayed the completion of the Works by the number of 

days for which the maximum amount of liquidated damages can be paid, 

as defined in the GCC Clause 9; and 

(h) In case it is determined prima facie by the Procuring Entity that the 

Contractor has engaged, before or during the implementation of the 

contract, in unlawful deeds and behaviors relative to contract acquisition 

and implementation, such as, but not limited to, the following:  

(i) corrupt, fraudulent, collusive and coercive practices as defined in 

ITB Clause 3.1(a);  

(ii) drawing up or using forged documents;  

(iii) using adulterated materials, means or methods, or engaging in 

production contrary to rules of science or the trade; and  

(iv) any other act analogous to the foregoing. 

18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to impose 

the maximum civil, administrative and/or criminal penalties available under the 

applicable law on individuals and organizations deemed to be involved with 

corrupt, fraudulent, or coercive practices. 

18.5. When persons from either party to this Contract gives notice of a fundamental 

breach to the Procuring Entity’s Representative  in order to terminate the existing 

contract for a cause other than those listed under GCC Clause 18.3, the Procuring 

Entity’s Representative shall decide whether the breach is fundamental or not. 

18.6. If this Contract is terminated, the Contractor shall stop work immediately, make 

the Site safe and secure, and leave the Site as soon as reasonably possible. 

19. Procedures for Termination of Contracts 

19.1. The following provisions shall govern the procedures for the termination of this 

Contract: 

(a) Upon receipt of a written report of acts or causes which may constitute 

ground(s) for termination as aforementioned, or upon its own initiative, 

the Implementing Unit shall, within a period of seven (7) calendar days, 

verify the existence of such ground(s) and cause the execution of a 

Verified Report, with all relevant evidence attached; 

(b) Upon recommendation by the Implementing Unit, the Head of the 

Procuring Entity shall terminate this Contract only by a written notice to 

the Contractor conveying the termination of this Contract. The notice shall 

state: 

(i) that this Contract is being terminated for any of the ground(s) 

afore-mentioned, and a statement of the acts that constitute the 

ground(s) constituting the same; 

(ii) the extent of termination, whether in whole or in part;  

(iii) an instruction to the Contractor to show cause as to why this 

Contract should not be terminated; and 
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(iv) special instructions of the Procuring Entity, if any. 

The Notice to Terminate shall be accompanied by a copy of the Verified 

Report; 

(c) Within a period of seven (7) calendar days from receipt of the Notice of 

Termination, the Contractor shall submit to the Head of the Procuring 

Entity a verified position paper stating why the contract should not be 

terminated.  If the Contractor fails to show cause after the lapse of the 

seven (7) day period, either by inaction or by default, the Head of the 

Procuring Entity shall issue an order terminating the contract;  

(d) The Procuring Entity may, at anytime before receipt of the Bidder’s 

verified position paper to withdraw the Notice to Terminate if it is 

determined that certain items or works subject of the notice had been 

completed, delivered, or performed before the Contractor’s receipt of the 

notice;  

(e) Within a non-extendible period of ten (10) calendar days from receipt of 

the verified position paper, the Head of the Procuring Entity shall decide 

whether or not to terminate this Contract.  It shall serve a written notice to 

the Contractor of its decision and, unless otherwise provided in the said 

notice, this Contract is deemed terminated from receipt of the Contractor 

of the notice of decision.  The termination shall only be based on the 

ground(s) stated in the Notice to Terminate; and 

(f) The Head of the Procuring Entity may create a Contract Termination 

Review Committee (CTRC) to assist him in the discharge of this function.  

All decisions recommended by the CTRC shall be subject to the approval 

of the Head of the Procuring Entity. 

19.2. Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition of 

additional administrative sanctions as the internal rules of the agency may provide 

and/or further criminal prosecution as provided by applicable laws, the procuring 

entity shall impose on contractors after the termination of the contract the penalty 

of suspension for one (1) year for the first offense, suspension for two (2) years 

for the second offense from participating in the public bidding process, for 

violations committed during the contract implementation stage, which include but 

not limited to the following: 

(a) Failure of the contractor, due solely to his fault or negligence, to mobilize 

and start work or performance within the specified period in the Notice to 

Proceed (“NTP”); 

(b) Failure by the contractor to fully and faithfully comply with its contractual 

obligations without valid cause, or failure by the contractor to comply with 

any written lawful instruction of the procuring entity or its 

representative(s) pursuant to the implementation of the contract.  For the 

procurement of infrastructure projects or consultancy contracts, lawful 

instructions include but are not limited to the following: 

(i) Employment of competent technical personnel, competent 

engineers and/or work supervisors; 

(ii) Provision of warning signs and barricades in accordance with 

approved plans and specifications and contract provisions; 
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(iii) Stockpiling in proper places of all materials and removal from the 

project site of waste and excess materials, including broken 

pavement and excavated debris in accordance with approved plans 

and specifications and contract provisions; 

(iv) Deployment of committed equipment, facilities, support staff and 

manpower; and 

(v) Renewal of the effectivity dates of the performance security after 

its expiration during the course of contract implementation. 

(c) Assignment and subcontracting of the contract or any part thereof or 

substitution of key personnel named in the proposal without prior written 

approval by the procuring entity. 

(d) Poor performance by the contractor or unsatisfactory quality and/or 

progress of work arising from his fault or negligence as reflected in the 

Constructor's Performance Evaluation System (“CPES”) rating sheet.  In 

the absence of the CPES rating sheet, the existing performance monitoring 

system of the procuring entity shall be applied.  Any of the following acts 

by the constructor shall be construed as poor performance: 

(i) Negative slippage of 15% and above within the critical path of the 

project due entirely to the fault or negligence of the contractor; and 

(ii) Quality of materials and workmanship not complying with the 

approved specifications arising from the contractor's fault or 

negligence. 

(e) Willful or deliberate abandonment or non-performance of the project or 

contract by the contractor resulting to substantial breach thereof without 

lawful and/or just cause. 

In addition to the penalty of suspension, the performance security posted by the 

contractor shall also be forfeited. 

20. Force Majeure, Release From Performance 

20.1. For purposes of this Contract the terms “force majeure” and “fortuitous event” 

may be used interchangeably.  In this regard, a fortuitous event or force majeure 

shall be interpreted to mean an event which the Contractor could not have 

foreseen, or which though foreseen, was inevitable.  It shall not include ordinary 

unfavorable weather conditions; and any other cause the effects of which could 

have been avoided with the exercise of reasonable diligence by the Contractor. 

20.2. If this Contract is discontinued by an outbreak of war or by any other event 

entirely outside the control of either the Procuring Entity or the Contractor, the 

Procuring Entity’s Representative shall certify that this Contract has been 

discontinued.  The Contractor shall make the Site safe and stop work as quickly as 

possible after receiving this certificate and shall be paid for all works carried out 

before receiving it and for any Work carried out afterwards to which a 

commitment was made. 

20.3. If the event continues for a period of eighty four (84) days, either party may then 

give notice of termination, which shall take effect twenty eight (28) days after the 

giving of the notice. 
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20.4. After termination, the Contractor shall be entitled to payment of the unpaid 

balance of the value of the Works executed and of the materials and Plant 

reasonably delivered to the Site, adjusted by the following: 

(a) any sum to which the Contractor is entitled under GCC Clause 28; 

(b) the cost of his suspension and demobilization; 

(c) any sum to which the Procuring Entity is entitled. 

20.5. The net balance due shall be paid or repaid within a reasonable time period from 

the time of the notice of termination. 

21. Resolution of Disputes 

21.1. If any dispute or difference of any kind whatsoever shall arise between the parties 

in connection  with the implementation of the contract covered by the Act and this 

IRR, the parties shall make every effort to resolve amicably such dispute or 

difference by mutual consultation. 

21.2. If the Contractor believes that a decision taken by the PROCURING ENTITY’s 

Representative was either outside the authority given to the PROCURING 

ENTITY’s Representative by this Contract or that the decision was wrongly 

taken, the decision shall be referred to the Arbiter indicated in the SCC within 

fourteen (14) days of the notification of the PROCURING ENTITY’s 

Representative’s decision. 

21.3. Any and all disputes arising from the implementation of this Contract covered by 

the R.A. 9184 and its IRR shall be submitted to arbitration in the Philippines 

according to the provisions of Republic Act No. 876, otherwise known as the “ 

Arbitration Law” and Republic Act 9285, otherwise known as the “Alternative 

Dispute Resolution Act of 2004”: Provided, however, That, disputes that are 

within the competence of the Construction Industry Arbitration Commission to 

resolve shall be referred thereto.  The process of arbitration shall be incorporated 

as a provision in this Contract that will be executed pursuant to the provisions of 

the Act and its IRR-A: Provided, further, That, by mutual agreement, the parties 

may agree in writing to resort to other alternative modes of dispute resolution.  

Additional instructions on resolution of disputes, if any, shall be indicated in the 

SCC. 

22. Suspension of Loan, Credit, Grant, or Appropriation 

In the event that the Funding Source suspends the Loan, Credit, Grant, or Appropriation 

to the Procuring Entity, from which part of the payments to the Contractor are being 

made: 

(a) The Procuring Entity is obligated to notify the Contractor of such suspension 

within seven (7) days of having received the suspension notice. 

(b) If the Contractor has not received sums due it for work already done within forty 

five (45) days from the time the Contractor’s claim for payment has been certified 

by the Procuring Entity’s Representative, the Contractor may immediately issue a 

suspension of work notice in accordance with SCC Clause 45.2. 

23. Procuring Entity’s Representative’s Decisions 
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23.1. Except where otherwise specifically stated, the Procuring Entity’s Representative 

will decide contractual matters between the Procuring Entity and the Contractor in 

the role representing the Procuring Entity’s  

23.2. The Procuring Entity’s Representative may delegate any of his duties and 

responsibilities to other people, except to the Arbiter, after notifying the 

Contractor, and may cancel any delegation after notifying the Contractor. 

24. Approval of Drawings and Temporary Works by the Procuring Entity’s 

Representative 

24.1. All Drawings prepared by the Contractor for the execution of the Temporary 

Works, are subject to prior approval by the Procuring Entity’s Representative 

before its use.  

24.2. The Contractor shall be responsible for design of Temporary Works. 

24.3. The Procuring Entity’s Representative’s approval shall not alter the Contractor’s 

responsibility for design of the Temporary Works. 

24.4. The Contractor shall obtain approval of third parties to the design of the 

Temporary Works, when required by the Procuring Entity. 

25. Acceleration and Delays Ordered by the Procuring Entity’s 

Representative 

25.1. When the Procuring Entity wants the Contractor to finish before the Intended 

Completion Date, the Procuring Entity’s Representative will obtain priced 

proposals for achieving the necessary acceleration from the Contractor.  If the 

Procuring Entity accepts these proposals, the Intended Completion Date will be 

adjusted accordingly and confirmed by both the Procuring Entity and the 

Contractor. 

25.2. If the Contractor’s Financial Proposals for an acceleration are accepted by the 

Procuring Entity, they are incorporated in the Contract Price and treated as a 

Variation. 

26. Extension of the Intended Completion Date 

26.1. The Procuring Entity’s Representative shall extend the Intended Completion Date 

if a Variation is issued which makes it impossible for the Intended Completion 

Date to be achieved by the Contractor without taking steps to accelerate the 

remaining work, which would cause the Contractor to incur additional costs.  

Unless specified in the SCC, no payment shall be made for any event which may 

warrant the extension of the Intended Completion Date. 

26.2. The Procuring Entity’s Representative shall decide whether and by how much to 

extend the Intended Completion Date within twenty one (21) days of the 

Contractor asking the Procuring Entity’s Representative for a decision thereto 

after fully submitting all supporting information.  If the Contractor has failed to 

give early warning of a delay or has failed to cooperate in dealing with a delay, 

the delay by this failure shall not be considered in assessing the new Intended 

Completion Date. 

27. Right to Vary 
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27.1. The Procuring Entity’s Representative with the prior approval of the Procuring 

Entity may instruct Variations, up to a maximum cumulative amount of ten 

percent (10%) of the original contract cost. 

27.2. Variations shall be valued as follows: 

(a) At a lump sum price agreed between the parties;  

(b) where appropriate, at rates in this Contract; 

(c) in the absence of appropriate rates, the rates in this Contract shall be used 

as the basis for valuation; or failing which 

(d) at appropriate new rates, equal to or lower than current industry rates and 

to be agreed upon by both parties and approved by the Head of the 

Procuring Entity. 

28. Contractors Right to Claim 

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the 

Contractor shall be entitled to the amount of such cost. If as a result of any of the said 

events, it is necessary to change the Works, this shall be dealt with as a Variation. 

29. Dayworks 

29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in 

the SCC, the Dayworks rates in the Contractor’s Bid shall be used for small 

additional amounts of work only when the Procuring Entity’s Representative has 

given written instructions in advance for additional work to be paid for in that 

way. 

29.2. All work to be paid for as Dayworks shall be recorded by the Contractor on forms 

approved by the Procuring Entity’s Representative.  Each completed form shall be 

verified and signed by the Procuring Entity’s Representative within two days of 

the work being done. 

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks 

forms. 

30. Early Warning 

30.1. The Contractor shall warn the Procuring Entity’s Representative at the earliest 

opportunity of specific likely future events or circumstances that may adversely 

affect the quality of the work, increase the Contract Price, or delay the execution 

of the Works.  The Procuring Entity’s Representative may require the Contractor 

to provide an estimate of the expected effect of the future event or circumstance 

on the Contract Price and Completion Date.  The estimate shall be provided by 

the Contractor as soon as reasonably possible. 

30.2. The Contractor shall cooperate with the Procuring Entity’s Representative in 

making and considering proposals for how the effect of such an event or 

circumstance can be avoided or reduced by anyone involved in the work and in 

carrying out any resulting instruction of the Procuring Entity’s Representative. 

31. Program of Work 
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31.1. Within the time stated in the SCC, the Contractor shall submit to the Procuring 

Entity’s Representative for approval a Program of Work showing the general 

methods, arrangements, order, and timing for all the activities in the Works. 

31.2. An update of the Program of Work shall the show the actual progress achieved on 

each activity and the effect of the progress achieved on the timing of the 

remaining work, including any changes to the sequence of the activities. 

31.3. The Contractor shall submit to the Procuring Entity’s Representative for approval 

an updated Program of Work at intervals no longer than the period stated in the 

SCC.  If the Contractor does not submit an updated Program of Work within this 

period, the PROCURING ENTITY’s Representative may withhold the amount 

stated in the SCC from the next payment certificate and continue to withhold this 

amount until the next payment after the date on which the overdue Program of 

Work has been submitted. 

31.4. The Procuring Entity’s Representative’s approval of the Program of Work shall 

not alter the Contractor’s obligations.  The Contractor may revise the Program of 

Work and submit it to the Procuring Entity’s Representative again at any time.  A 

revised Program of Work shall show the effect of any approved Variations; and if 

allowed, any Compensation Event. 

31.5. When the Program of Work is updated, the Contractor shall provide the Procuring 

Entity’s Representative with an updated cash flow forecast.  The cash flow 

forecast shall include different currencies, as defined in the Contract, converted as 

necessary using the Contract exchange rates. 

31.6. All Variations shall be included in updated Program of Work produced by the 

Contractor. 

32. Management Conferences 

32.1. Either the Procuring Entity’s Representative or the Contractor may require the 

other to attend a Management Conference.  The Management Conference shall 

review the plans for remaining work and deal with matters raised in accordance 

with the early warning procedure. 

32.2. The Procuring Entity’s Representative shall record the business of Management 

Conferences and provide copies of the record to those attending the Conference 

and to the Procuring Entity .  The responsibility of the parties for actions to be 

taken shall be decided by the PROCURING ENTITY’s Representative either at 

the Management Conference or after the Management Conference and stated in 

writing to all who attended the Conference. 

33. Bill of Quantities 

33.1. The Bill of Quantities shall contain items of work for the construction, 

installation, testing, and commissioning of work to be done by the Contractor. 

33.2. The Bill of Quantities is used to calculate the Contract Price.  The Contractor is 

paid for the quantity of the work done at the rate in the Bill of Quantities for each 

item. 

33.3. If the final quantity of any work done differs from the quantity in the Bill of 

Quantities for the particular item and is not more than twenty five percent (25%) 

of the original quantity, provided the aggregate changes for all items do not 

exceed ten percent (10%) of the Contract price, the Procuring Entity’s 
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Representative shall make the necessary adjustments to allow for the changes 

subject to applicable laws, rules, and regulations. 

33.4. If requested by the Procuring Entity’s Representative, the Contractor shall provide 

the Procuring Entity’s Representative with a detailed cost breakdown of any rate 

in the Bill of Quantities. 

34. Instructions, Inspections and Audits 

34.1. The Procuring Entity’s personnel shall at all reasonable times during construction 

of the Work be entitled to examine, inspect, measure and test the materials and 

workmanship, and to check the progress of the construction.  

34.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a test 

not specified in the Specification to check whether any work has a defect and the 

test shows that it does, the Contractor shall pay for the test and any samples.  If 

there is no defect, the test shall be a Compensation Event. 

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect the 

Contractor’s accounts and records relating to the performance of the Contractor 

and to have them audited by auditors appointed by the Funding Source, if so 

required by the Funding Source. 

35. Identifying Defects 

The Procuring Entity’s Representative shall check the Contractor’s work and notify the 

Contractor of any defects that are found.  Such checking shall not affect the Contractor’s 

responsibilities.  The Procuring Entity’s Representative may instruct the Contractor to 

search uncover defects and test any work that the Procuring Entity’s Representative 

considers below standards and defective. 

36. Cost of Repairs 

Loss or damage to the Works or Materials to be incorporated in the Works between the 

Start Date and the end of the Defects Liability Periods shall be remedied by the 

Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s acts 

or omissions. 

37. Correction of Defects 

37.1. The Procuring Entity’s Representative shall give notice to the Contractor of any 

defects before the end of the Defects Liability Period, which begins at Completion 

Date up to final acceptance by the Procuring Entity’s unless otherwise specified in 

the SCC.  The Defects Liability Period shall be extended for as long as defects 

remain to be corrected. 

37.2. Every time notice of a defect is given, the Contractor shall correct the notified 

defect within the length of time specified in the Procuring Entity’s 

Representative’s notice. 

37.3. The Contractor shall correct the defects which he notices himself before the end 

of the Defects Liability Period. 

37.4. The Procuring Entity shall certify that all defects have been corrected. If the 

Procuring Entity considers that correction of a defect is not essential, he can 

request the Contractor to submit a quotation for the corresponding reduction in the 
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Contract Price. If the Procuring Entity accepts the quotation, the corresponding 

change in the SCC is a Variation. 

38. Uncorrected Defects 

38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days notice of 

his intention to use a third party to correct a Defect. If the Contractor does not 

correct the Defect himself within the period, the Procuring Entity may have the 

Defect corrected by the third party. The cost of the correction will be deducted 

from the Contract Price. 

38.2. The use of a third party to correct defects that are uncorrected by the Contractor 

will in no way relieve the Contractor of its liabilities and warranties under the 

Contract. 

39. Advance Payment 

39.1. The Procuring Entity shall, upon a written request of the contractor which shall be 

submitted as a contract document, make an advance payment to the contractor in 

an amount not exceeding fifteen percent (15%) of the total contract price, to be 

made in lump sum or, at the most two, installments according to a schedule 

specified in the SCC. 

39.2. The advance payment shall be made only upon the submission to and acceptance 

by the Procuring Entity of an irrevocable standby letter of credit of equivalent 

value from a commercial bank, a bank guarantee or a surety bond callable upon 

demand, issued by a surety or insurance company duly licensed by the Insurance 

Commission and confirmed by the Procuring Entity. 

39.3. The advance payment shall be repaid by the Contractor by an amount equal to the 

percentage of the total contract price used for the advance payment. 

39.4. The contractor may reduce his standby letter of credit or guarantee instrument by 

the amounts refunded by the Monthly Certificates in the advance payment. 

39.5. The Procuring Entity will provide an Advance Payment on the Contract Price as 

stipulated in the Conditions of Contract, subject to the maximum amount stated in 

SCC Clause 39.1. 

40. Progress Payments 

40.1. The Contractor may submit a request for payment for Work accomplished.  Such 

request for payment shall be verified and certified by the Procuring Entity’s 

Representative/Project Engineer.  Except as otherwise stipulated in the SCC, 

materials and equipment delivered on the site but not completely put in place shall 

not be included for payment.   

40.2. The Procuring Entity shall deduct the following from the certified gross amounts 

to be paid to the contractor as progress payment: 

(a) Cumulative value of the work previously certified and paid for. 

(b) Portion of the advance payment to be recouped for the month. 

(c) Retention money in accordance with the condition of contract. 

(d) Amount to cover third party liabilities. 
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(e) Amount to cover uncorrected discovered defects in the works. 

40.3. Payments shall be adjusted by deducting therefrom the amounts for advance 

payments and retention.  The Procuring Entity shall pay the Contractor the 

amounts certified by the Procuring Entity’s Representative within twenty eight 

(28) days from the date each certificate was issued.  Unless otherwise indicated in 

the SCC, no payment of interest for delayed payments and adjustments shall be 

made by the Procuring Entity. 

40.4. The first progress payment may be paid by the Procuring Entity to the Contractor 

provided that at least twenty percent (20%) of the work has been accomplished as 

certified by the Procuring Entity’s Representative. 

40.5. Items of the Works for which a price of “0” (zero) has been entered will not be 

paid for by the Procuring Entity and shall be deemed covered by other rates and 

prices in the Contract. 

41. Payment Certificates 

41.1. The Contractor shall submit to the Procuring Entity’s Representative monthly 

statements of the estimated value of the work executed less the cumulative 

amount certified previously. 

41.2. The Procuring Entity’s Representative shall check the Contractor’s monthly 

statement and certify the amount to be paid to the Contractor. 

41.3. The value of Work executed shall: 

(a) be determined by the Procuring Entity’s Representative; 

(b) comprise the value of the quantities of the items in the Bill of Quantities 

completed; and 

(c) include the valuations of approved variations. 

41.4. The Procuring Entity’s Representative may exclude any item certified in a 

previous certificate or reduce the proportion of any item previously certified in 

any certificate in the light of later information. 

42. Retention 

42.1. The Procuring Entity shall retain from each payment due to the Contractor an 

amount equal to a percentage thereof using the rate as specified in SCC Clause 

42.2. 

42.2. Progress payments are subject to retention of ten percent (10%), unless otherwise 

specified in the SCC, referred to as the “retention money.”  Such retention shall 

be based on the total amount due to the Contractor prior to any deduction and 

shall be retained from every progress payment until fifty percent (50%) of the 

value of Works, as determined by the Procuring Entity, are completed.  If, after 

fifty percent (50%) completion, the Work is satisfactorily done and on schedule, 

no additional retention shall be made; otherwise, the ten percent (10%) retention 

shall again be imposed using the rate specified therefor. 

42.3. The total “retention money” shall be due for release upon final acceptance of the 

Works.  The Contractor may, however, request the substitution of the retention 

money for each progress billing with irrevocable standby letters of credit from a 
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commercial bank, bank guarantees or surety bonds callable on demand, of 

amounts equivalent to the retention money substituted for and acceptable to the 

Procuring Entity, provided that the project is on schedule and is satisfactorily 

undertaken.  Otherwise, the ten (10%) percent retention shall be made.  Said 

irrevocable standby letters of credit, bank guarantees and/or surety bonds, to be 

posted in favor of the Government shall be valid for a duration to be determined 

by the concerned implementing office/agency or Procuring Entity and will answer 

for the purpose for which the ten (10%) percent retention is intended, i.e., to cover 

uncorrected discovered defects and third party liabilities. 

42.4. On completion of the whole Works, the Contractor may substitute retention 

money with an “on demand” Bank guarantee in a form acceptable to the 

Procuring Entity. 

43. Variation Orders 

43.1. Variation Orders may be issued by the Procuring Entity to cover any 

increase/decrease in quantities, including the introduction of new work items that 

are not included in the original contract or reclassification of work items that are 

either due to change of plans, design or alignment to suit actual field conditions 

resulting in disparity between the preconstruction plans used for purposes of 

bidding and the “as staked plans” or construction drawings prepared after a joint 

survey by the Contractor and the Procuring Entity after award of the contract, 

provided that the cumulative amount of the Variation Order does not exceed ten 

percent (10%) of the original project cost. The addition/deletion of Works should 

be within the general scope of the project as bid and awarded. The scope of works 

shall not be reduced so as to accommodate a positive Variation Order. A 

Variation Order may either be in the form of a Change Order or Extra Work 

Order. 

43.2. A Change Order may be issued by the implementing official to cover any 

increase/decrease in quantities of original Work items in the contract. 

43.3. An Extra Work Order may be issued by the implementing official to cover the 

introduction of new work necessary for the completion, improvement or 

protection of the project which were not included as items of Work in the original 

contract, such as, where there are subsurface or latent physical conditions at the 

site differing materially from those indicated in the contract, or where there are 

duly unknown physical conditions at the site of an unusual nature differing 

materially from those ordinarily encountered and generally recognized as inherent 

in the Work or character provided for in the contract. 

43.4. Any cumulative Variation Order beyond ten percent (10%) shall be subject of 

another contract to be bid out if the works are separable from the original 

contract.  In exceptional cases where it is urgently necessary to complete the 

original scope of work, the Head of the Procuring Entity may authorize a positive 

Variation Order go beyond ten percent (10%) but not more than twenty percent 

(20%) of the original contract price, subject to the guidelines to be determined by 

the GPPB: Provided, however, That appropriate sanctions shall be imposed on the 

designer, consultant or official responsible for the original detailed engineering 

design which failed to consider the Variation Order beyond ten percent (10%). 

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7) 

calendar days after such work has been commenced or after the circumstances 

leading to such condition(s) leading to the extra cost, and within twenty-eight (28) 

calendar days deliver a written communication giving full and detailed particulars 
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of any extra cost in order that it may be investigated at that time. Failure to 

provide either of such notices in the time stipulated shall constitute a waiver by 

the contractor for any claim. The preparation and submission of Variation Orders 

are as follows: 

(a) If the Procuring Entity’s representative/Project Engineer believes that a 

Change Order or Extra Work Order should be issued, he shall prepare the 

proposed Order accompanied with the notices submitted by the 

Contractor, the plans therefore, his computations as to the quantities of the 

additional works involved per item indicating the specific stations where 

such works are needed, the date of his inspections and investigations 

thereon, and the log book thereof, and a detailed estimate of the unit cost 

of such items of work, together with his justifications for the need of such 

Change Order or Extra Work Order, and shall submit the same to the Head 

of the Procuring Entity for approval. 

(b) The Head of the Procuring Entity or his duly authorized representative, 

upon receipt of the proposed Change Order or Extra Work Order shall 

immediately instruct the technical staff of the Procuring Entity’s to 

conduct an on-the-spot investigation to verify the need for the Work to be 

prosecuted. A report of such verification shall be submitted directly to the 

Head of the Procuring Entity or his duly authorized representative. 

(c) The, Head of the Procuring Entity or his duly authorized representative, 

after being satisfied that such Change Order or Extra Work Order is 

justified and necessary, shall review the estimated quantities and prices 

and forward the proposal with the supporting documentation to the Head 

of Procuring Entity for consideration. 

(d) If, after review of the plans, quantities and estimated unit cost of the items 

of work involved, the proper office of the procuring entity empowered to 

review and evaluate Change Orders or Extra Work Orders recommends 

approval thereof, Head of the Procuring Entity or his duly authorized 

representative, believing the Change Order or Extra Work Order to be in 

order, shall approve the same. 

(e) The timeframe for the processing of Variation Orders from the preparation 

up to the approval by the Head of the Procuring Entity concerned shall not 

exceed thirty (30) calendar days. 

44. Contract Completion 

Once the project reaches an accomplishment of ninety five (95%) of the total contract 

amount, the Procuring Entity may create an inspectorate team to make preliminary 

inspection and submit a punch-list to the Contractor in preparation for the final turnover 

of the project. Said punch-list will contain, among others, the remaining Works, Work 

deficiencies for necessary corrections, and the specific duration/time to fully complete the 

project considering the approved remaining contract time. This, however, shall not 

preclude the claim of the Procuring Entity for liquidated damages. 

45. Suspension of Work 

45.1. The Procuring Entity shall have the authority to suspend the work wholly or 

partly by written order for such period as may be deemed necessary, due to force 

majeure or any fortuitous events or for failure on the part of the Contractor to 

correct bad conditions which are unsafe for workers or for the general public, to 
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carry out valid orders given by the Procuring Entity or to perform any provisions 

of the contract, or due to adjustment of plans to suit field conditions as found 

necessary during construction. The Contractor shall immediately comply with 

such order to suspend the work wholly or partly. 

45.2. The Contractor or its duly authorized representative shall have the right to 

suspend work operation on any or all projects/activities along the critical path of 

activities after fifteen (15) calendar days from date of receipt of written notice 

from the Contractor to the district engineer/regional director/consultant or 

equivalent official, as the case may be, due to the following: 

(a) There exist right-of-way problems which prohibit the Contractor from 

performing work in accordance with the approved construction schedule. 

(b) Requisite construction plans which must be owner-furnished are not 

issued to the contractor precluding any work called for by such plans. 

(c) Peace and order conditions make it extremely dangerous, if not possible, 

to work. However, this condition must be certified in writing by the 

Philippine National Police (PNP) station which has responsibility over the 

affected area and confirmed by the Department of Interior and Local 

Government (DILG) Regional Director. 

(d) There is failure on the part of the Procuring Entity to deliver government-

furnished materials and equipment as stipulated in the contract. 

(e) Delay in the payment of Contractor’s claim for progress billing beyond 

forty-five (45) calendar days from the time the Contractor’s claim has 

been certified to by the procuring entity’s authorized representative that 

the documents are complete unless there are justifiable reasons thereof 

which shall be communicated in writing to the Contractor. 

45.3. In case of total suspension, or suspension of activities along the critical path, 

which is not due to any fault of the Contractor, the elapsed time between the 

effective order of suspending operation and the order to resume work shall be 

allowed the Contractor by adjusting the contract time accordingly. 

46. Payment on Termination 

46.1. If the Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Procuring Entity’s Representative shall issue a certificate for the 

value of the work done and Materials ordered less advance payments received up 

to the date of the issue of the certificate and less the percentage to apply to the 

value of the work not completed, as indicated in the SCC. Additional Liquidated 

Damages shall not apply.  If the total amount due to the Procuring Entity exceeds 

any payment due to the Contractor, the difference shall be a debt payable to the 

Procuring Entity. 

46.2. If the Contract is terminated for the Procuring Entity’s convenience or because of 

a fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s 

Representative shall issue a certificate for the value of the work done, Materials 

ordered, the reasonable cost of removal of Equipment, repatriation of the 

Contractor’s personnel employed solely on the Works, and the Contractor’s costs 

of protecting and securing the Works, and less advance payments received up to 

the date of the certificate. 
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46.3. The net balance due shall be paid or repaid within twenty eight (28) days from the 

notice of termination. 

46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the 

Procuring Entity shall promptly return the Performance Security to the 

Contractor. 

47. Extension of Contract Time 

47.1. Should the amount of additional work of any kind or other special circumstances 

of any kind whatsoever occur such as to fairly entitle the contractor to an 

extension of contract time, the Procuring Entity shall determine the amount of 

such extension; provided that the Procuring Entity is not bound to take into 

account any claim for an extension of time unless the Contractor has, prior to the 

expiration of the contract time and within thirty (30) calendar days after such 

work has been commenced or after the circumstances leading to such claim have 

arisen, delivered to the Procuring Entity notices in order that it could have 

investigated them at that time. Failure to provide such notice shall constitute a 

waiver by the Contractor of any claim. Upon receipt of full and detailed 

particulars, the Procuring Entity shall examine the facts and extent of the delay 

and shall extend the contract time completing the contract work when, in the 

Procuring Entity’s opinion, the findings of facts justify an extension. 

47.2. No extension of contract time shall be granted the Contractor due to (a) ordinary 

unfavorable weather conditions and (b) inexcusable failure or negligence of 

Contractor to provide the required equipment, supplies or materials. 

47.3. Extension of contract time may be granted only when the affected activities fall 

within the critical path of the PERT/CPM network. 

47.4. No extension of contract time shall be granted when the reason given to support 

the request for extension was already considered in the determination of the 

original contract time during the conduct of detailed engineering and in the 

preparation of the contract documents as agreed upon by the parties before 

contract perfection. 

47.5. Extension of contract time shall be granted for rainy/unworkable days considered 

unfavorable for the prosecution of the works at the site, based on the actual 

conditions obtained at the site, in excess of the number of rainy/unworkable days 

pre-determined by the Procuring Entity in relation to the original contract time 

during the conduct of detailed engineering and in the preparation of the contract 

documents as agreed upon by the parties before contract perfection, and/or for 

equivalent period of delay due to major calamities such as exceptionally 

destructive typhoons, floods and earthquakes, and epidemics, and for causes such 

as non-delivery on time of materials, working drawings, or written information to 

be furnished by the Procuring Entity, non-acquisition of permit to enter private 

properties within the right-of-way resulting in complete paralyzation of 

construction activities, and other meritorious causes as determined by the 

Procuring Entity’s Representative and approved by the Head of the Procuring 

Entity. Shortage of construction materials, general labor strikes, and peace and 

order problems that disrupt construction operations through no fault of the 

Contractor may be considered as additional grounds for extension of contract time 

provided they are publicly felt and certified by appropriate government agencies 

such as DTI, DOLE, DILG, and DND, among others. The written consent of 

bondsmen must be attached to any request of the Contractor for extension of 
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contract time and submitted to the Procuring Entity for consideration and the 

validity of the Performance Security shall be correspondingly extended. 

48. Price Adjustment 

Except for extraordinary circumstances as determined by NEDA and approved by the 

GPPB, no price adjustment shall be allowed unless otherwise specified in the SCC.   

49. Completion 

The Contractor shall request the Procuring Entity’s Representative to issue a certificate of 

Completion of the Works, and the Procuring Entity’s Representative will do so upon 

deciding that the work is completed. 

50. Taking Over 

The Procuring Entity shall take over the Site and the Works within seven (7) days from 

the date the Procuring Entity’s Representative issues a certificate of Completion. 

51. Operating and Maintenance Manuals 

51.1. If “as built” Drawings and/or operating and maintenance manuals are required, 

the Contractor shall supply them by the dates stated in the SCC. 

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates stated 

in the SCC, or they do not receive the Procuring Entity’s Representative’s 

approval, the Procuring Entity’s Representative shall withhold the amount stated 

in the SCC from payments due to the Contractor. 

 


