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Provision of Temporary Support Personnel and Janitorial Services
for PMO-Zamboanga del Norte
for the period July 1, 2018 to December 31, 2018

SCHEDULE OF PROCUREMENT ACTIVITIES

Stage Activities Date No. of Days
Pre-Procurement Conference May 18, 2018 1cd
1 Advertisement/Posting of Invitation to Bid
and Bidding Documents . May 24-30, 2018 7cd
2 Issuance and Availability of Bidding : May 24-June 18, 2018 31cd
Documents
3 Pre — Bid Conference ) June 4, 2018 @ 2PM 1cd
Request for Clarification June 5, 2018 1cd
Supplemental/ Bid Bulletin June 6, 2018 1cd

4 Deadline for Submission & Opening of Bids  June 18, 2018 @ 10AM  1cd

5 Bid Evaluation June 19, 2018 1cd

6 Post Qualification June 20-22, 2018 3cd

7 Approval of Resolution/Issuance of Notice . June 25, 2018 1cd
of Award

8 Contract Preparation and Signing . June 26-27, 2018 2cd

9 Approval of Contract by Higher Authority June 28, 2018 1cd

10 Issuance of Notice to Proceed June, 29, 2018 icd

Note: Per Annex C of Revised IRR of R.A. 9184



