
PROJECT TITLE : REHABILITATION/UPGRADING OF DAMAGED

WHARF

LOCATION LEGAZPI BASE PORT, LEGAZPI CITY, ALBAY

CONTRACTOR : HI-TONE CONST. & DEVT. CORP.

SCOPE OF WORK : A. REHABILITATION/ UPGRADING OF R.C. 

 WHARF AND PAVEMENT

1. Removal and disposal of damaged R.C. wharf (3,172 sq.m.),

cutting of existing concrete piles (379 nos.) and removal

and turn-over of bollards and fenders to PPA (29 sets).

2. Removal and disposal of portion of existing concrete

pavement (2,249 sq.m.).

3. Supply, spread and compact selected fill (118 cu.m), and

aggregate base coarse (436 cu.m.).

4. Construction of Portland Cement Concrete Pavement (PCCP) 

250mm thk (2,179 sq.m.)

5. Supply and drive 0.45m x 0.45m PSC piles (11,130 l.m.) and

PSC test pile (3 nos).

6. Supply and place concrete for superstructure (1,621 cu.m.)

and for retaining wall and drainage system (130 cu.m),

supply and install reinforcing steel bars for superstructure

(278,023 kg.) and for retaining wall and drainage (15,827 kg.)

7. Supply and install fendering and mooring system; V-type,

600H x 2000L Rubber Dock Fenders (RDF) (27 sets), T-head, 

50T mooring bollard (16 sets) with new accessories.

DATE OF BIDDING : 15 May 2015

DATE OF NOTICE OF AWARD : 25 June 2015

DATE OF NOTICE TO PROCEED : 17 August 2015

ORIGINAL CONTRACT DURATION : 480 calendar days

APPROVED BUDGET AMOUNT : ₱149,163,465.72

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱154,701,297.82

EFFECTIVITY DATE : 24 August 2015

ORIGINAL EXPIRY DATE : 15 December 2016

PROJECT BRIEF



TIME ADJUSTMENT NO. 1/ : 269 calendar days

    TIME EXTENSION NO. 1 Covering the delays incurred by the project brought about by the 

execution of phasing of works, unworkable bad weather/rough sea 

conditions and busy port operations for the period 24 August 2015 to 

18 August 2016.

REVISED EXPIRY DATE : 10 September 2017

PROJECT STATUS : - Completed as of 30 March 2021.

REMARKS : - Recapitulation is under evaluation.

OFFICER-IN-CHARGE : EUFEMIO C. VELASCO JR.

(Project Manager)

CONTACT NUMBER : 09289640011

EMAIL ADDRESS : ec_velascojr@yahoo.com

mailto:ec_velascojr@yahoo.com


PROJECT TITLE : REHABILITATION/ UPGRADING OF DAMAGED

WHARF

LOCATION PORT OF TABACO,TABACO CITY, ALBAY

CONTRACTOR : SUNWEST CONST. AND DEVELOPMENT CORP.

SCOPE OF WORK : A. REHABILITATION/UPGRADING OF R.C. 

 WHARF AND PAVEMENT

1. Removal and disposal of damaged R.C. Wharf (4,191 sq.m.),

cutting of existing concrete piles (677 nos.) and removal

and turn-over of bollards and fenders to PPA (43 sets).

2. Removal and disposal of portion of existing concrete

pavement (632 sq.m.).

3. Supply, spread and compact selected fill (346 cu.m.) and

aggregate base coarse (201 cu.m.).

4. Construction of PCCP 300mm. thk. (1,002 sq.m) 

5. Supply and drive 0.45m x 0.45m PSC piles (12,667 l.m.) and

PSC test pile (4 nos).

6. Supply and place concrete for superstructure (2,264 cu.m.)

and for retaining wall and drainage outfall (297 cu.m.),

supply and install reinforcing steel bars for superstructure

(345,481 kg.) and for retaining wall and outfall (33,893 kg.).

7. Supply and install fendering and mooring system; M-type,

500H x 2000L Rubber Dock Fenders (67 sets), T-head, 35T

mooring bollard (16 sets) and 100T, T-head, mooring bollard

(16 sets).

DATE OF BIDDING : 07 May 2015

DATE OF NOTICE OF AWARD : 08 June 2015

DATE OF NOTICE TO PROCEED : 24 July 2015

ORIGINAL CONTRACT DURATION : 480 calendar days

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱192,588,909.00

EFFECTIVITY DATE : 31 July 2015

ORIGINAL EXPIRY DATE : 21 November 2016

PROJECT BRIEF



TIME ADJUSTMENT NO. 1/ : 187 calendar days

    TIME EXTENSION NO. 1 Covering the unworkable days caused by bad weather/rough sea

condition and busy port operations for the period from 01 September 

2015  to 10 February 2016.

REVISED EXPIRY DATE :

PROJECT STATUS : - Completed as of 10 March 2021.

(As of 25 February 2022)

REMARKS : - As-built plans was approved on 01

December 2021 and recapitulation is under

preparation.

OFFICER-IN-CHARGE : HECTOR R. ATIENZA

(Project Manager)

CONTACT NUMBER : 09238611277

EMAIL ADDRESS : hectoratienza@gmail.com

27 May 2017

mailto:hectoratienza@gmail.com


PROJECT TITLE : MATNOG PORT EXPANSION AND UPGRADING

PROJECT

LOCATION PORT OF MATNOG, SORSOGON

CONTRACTOR : SUNWEST CONSTRUCTION AND DEVT. CORP.

SCOPE OF WORK : A. CONSTRUCTION BACK UP AREA (AREA 1)

BACK UP (AREA = 6,792.04 SQ.M.)

1. Excavate portion of existing fill at back-up area 1 (520 cu.m.).

2. Supply and place 3500 PSI concrete for retaining walls, lateral

canal and manhole (480 cu.m.).

3. Supply and install steel reinforcement for retaining walls, lateral 

canal and manhole (55,210 kg.).

4. Supply and place 1000kg armour rocks (5400 cu.m.).

5. Supply and place 50-100 kg core rocks (23,475 cu.m.).

6. Supply and place gravel bedding (14 cu.m.).

7. Supply and install geotextile fabric (3,669 sq.m.).

8. Supply and place sand and gravel fill (44,734 cu.m.).

9. Supply, spread and compact of selected fill (10,877 cu.m.).

10. Supply, spread and compact aggregate base coarse 

(1,325 cu.m.).

11. Construction of concrete pavement, 250mm thk (788 sq.m.).

12. Supply and install construction joints (100mm x 100mm x

10mm angle bar, hot-dipped galvanized) including dowel bars

(93 l.m.).

B. UPGRADING OF R.C. PLATFORM AND TRESTLE

TRESTLE AREA = 814.64 SQ.M., ACCESS TO 

TRESTLE  (APPROACH) = 131.79 SQ.M., RC 

PLATFORM  AREA = 1,396.30 SQ.M.)

1. Remove/dispose CHB wall and steel gate with concrete post 

and turn-over to PPA of steel gate (1 lot).

2. Remove and stockpile (for backfilling) existing concrete

pavement (200mm thk) (27 sq.m.).

3. Excavate and stockpile (for backfilling) portion of existing fill

(19 cu.m.).

4. Remove existing armour rocks (concrete riprap) (47 cu.m.).

5. Remove and dispose existing R.C. deck (1,843 sq.m.).

6. Chip/cut and dispose portion of existing Steel Pipe Piles and

concrete piles up to cut-off elevation (140 no.).

7. Remove existing mooring bitt and street lamp post and turn

over to PPA (9 no.).

8. Supply and drive 450mm x 450mm x 50m PSC test pile for

platform and trestle (3 no.).

9. Supply and deliver to site 450mm x 450mm PSC piles

(7,714 l.m.).

10. Handle, pitch and drive 450mm x 450mm vertical PSC piles for

platform and trestle (3,696 l.m.).

11. Handle, pitch and drive 450mm x 450mm batter PSC piles for

PROJECT BRIEF



platform and trestle (4,018 l.m.).

12. Splice of PSC piles (159 no.).

13. Chip/cut and dispose portion of driven PSC piles up to required

elevation (162 l.m.).

14. Supply and place 3500 PSI concrete for superstructure 

(1,163 cu.m.).

15. Supply and install steel reinforcement for the superstructure

(189,234 kg.).

16. Supply, spread and compact selected fill (14 cu.m.).

17. Supply, spread and compact aggregate base coarse (5 cu.m.).

18. Construction of  Portland Cement Concrete Pavement (250mm

thk) including dowel bars and asphalt sealant (27 sq.m.).

19. Supply and install construction joints (100mm x 100mm x

10mm angle bar, hot-dipped galvanized) including dowel bars

(318 l.m.).

20. Supply, deliver and install 50 ton mooring bollard, T-Head,

including accessories (2 sets).

C. CONSTRUCTION OF BACK-UP AREA (AREA 2), 

    PLATFORM, TWO (2) RORO RAMP AND PAVING 

    OF EXISTING BACK-UP AREA.

BACK-UP AREA 2 = 1,994.28 CU.M., RC 

PLATFORM  AREA 2 = 855.90 SQ.M., RORO 

RAMP AREA = 99 SQ.M. EACH AND PAVING OF 

EXISTING BACK-UP AREA 4,165 SQ.M.)

1. Excavate portion of existing fill at back-up area (1,333 cu.m.).

2. Chipping of lateral canal and retaining wall/R.C. curb for 

build-up including removal and turn-over of lateral canal cover 

to PPA (1 lot)..

3. Supply and drive 450mm x 450mm x 50m PSC test pile (no. 4)

(1 no.).

4. Supply and deliver to site 450mm x 450mm PSC piles 

(7,820 l.m.).

5. Handle, pitch and drive 450mm x 450mm vertical PSC piles

(3,312 l.m.).

6. Handle, pitch and drive 450mm x 450mm batter PSC piles 

(4,508 l.m.).

7. Splice of PSC piles (161 no.).

8. Chip/cut and dispose portion of driven PSC piles up to required

elevation (162 l.m.).

Supply and place 3500 PSI concrete for superstructure 

(1,163 cu.m.).

9. Supply and place 3500 PSI concrete for the R.C. platform and

RoRo Ramp (superstructure) (578 cu.m.).

10. Supply and install steel reinforcement for the R.C. platform and

RoRo Ramp (superstructure) (99,349 kg.).

11. Supply and place 3500 PSI concrete for the retaining wall, R.C.

curb, lateral canal, manhole, drainage outfall and extension of

existing lateral canal with cover and retaining wall (209 cu.m.).

12. Supply and install steel reinforcement for the retaining wall, R.C.

curb, lateral canal, manhole, drainage outfall and extension of

existing lateral canal with cover and retaining wall (21,886).

13. Supply and place 1000 kg armour rocks (1,207 cu.m.).



14. Supply and place 50-100 kg core rocks (3,632 cu.m.).

15. Supply and place gravel bedding (6 cu.m.).

16. Supply and place 3000 PSI concrete blocks (60 no.).

17. Supply and install geotextile fabric (1,181 sq.m.).

18. Supply and place sand and gravel fill (6,620 cu.m.).

19. Supply, spread and compact of selected fill (3,303 cu.m.).

20. Sub-grade preparation (4,165 sq.m.).

21. Supply, spread and compact aggregate base coarse 

(1,205 cu.m.).

22. Construction of Portland Cement Concrete Pavement (PCCP)

(250mm thk.) including dowel bars and asphalt sealant (4,299

sq.m).

23. Construction of concrete shear keys including steel

reinforcement (56 sq.m).

24. Supply and install construction joints (100mm x 100mm x

10mm angle bar, hot-dipped galvanized) including dowel bars

(237 l.m.).

25. Supply and install Rubber Dock Fenders (V-type, 500H x 

1500L) including accessories (6 sets).

26. Supply and install 50 tons mooring bollard, T-head, including

accessories (4 sets).

27. Construction of CHB fence with angle bar, including concrete

column and footing/foundation (28 l.m.).

D. PORT LIGHTING SYSTEM

1. Supply, deliver and install wires and cables of various sizes

(1 lot).

2. Supply, deliver and install conduit pipe fittings of various sizes

(1 lot).

3. Construction of concrete duct bank (83 l.m.).

4. Supply and drive 0.45m x0.45m x 30m PSC pile for floodlight 

pole foundation (1 lot).

5. Construction of R.C. floodlight pole foundation (1 no.).

6. Relocation/re-installation of existing solar lamp post (8 no).

7. Construction of solar lamp post foundation (8 no.).

8. Construction of concrete hollow block casing for solar lamp

battery including concrete cover (8 no.).

9. Supply, deliver and install floodlight steel pole (12 meters ht.)

in hot-dipped galvanized with 3 pcs SON-T 400 watt, HPS

floodlight fixture in heavy die cast aluminum housing with 

front access via hinged and removable door, enclosed 

gasketed and sealed, activated charcoal filtered "ALGAS" 

finish on aluminum faceted reflector, heavy duty trunnion with 

degree indicator, built-in sight tracts, quick aiming sight, wide 

beam or equivalent (1 set).

10. Supply, deliver and install lighting protection and accessories

(1 lot).

11. Supply, deliver and install protective devices (1 assy).

DATE OF BIDDING : 06 October 2015

DATE OF NOTICE OF AWARD : 22 October 2015



DATE OF NOTICE TO PROCEED : 02 December 2015

ORIGINAL CONTRACT DURATION : 510 calendar days

APPROVED BUDGET AMOUNT :

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱312,948,885.71

EFFECTIVITY DATE : 09 December 2015

ORIGINAL EXPIRY DATE : 01 May 2017

VARIATION ORDER NO. 1 ₱10,678,587.04

(Change Order No. 1 / Extra Work Order No. 1) Covers the quantity adjustments of some of the original items of work

and inclusion of additional works as called for by the approval of revised

plans/drawing incorporating the provision of banca landing facility as

requested by the LGU of Matnog, Sorsogon.

REVISED CONTRACT AMOUNT ₱323,627,472.75

TIME ADJUSTMENT NO. 1/ : 354 calendar days

    TIME EXTENSION NO. 1 Covering the delays caused by phasing of works due to busy port 

operations.

REVISED EXPIRY DATE : 20 April 2018

TIME ADJUSTMENT NO. 2/ : 162 calendar days

    TIME EXTENSION NO. 2 Covering the time elapsed of the suspended period and 

corresponding time for the execution of variation.

REVISED EXPIRY DATE : 29 September 2018

PROJECT STATUS : - The project is 85.811% completed with a negative slippage of

 

REMARKS : - On-going.

- Series of advised/letters were sent to the

contractor to undertake necessary actions/

- measures to fast track the completion of the

project.

- Proposed Variation Order due to revision of

plan is under process.

OFFICER-IN-CHARGE : EXZUR G. GOMEZ

(Project Manager)

CONTACT NUMBER : 09770980427

EMAIL ADDRESS : exzurgomez@yahoo.com

(As of 25 February 2022) 14.189%.

mailto:exzurgomez@yahoo.com


PROJECT TITLE : CLAVERIA PORT DEVELOPMENT PROJECT

LOCATION : PORT OF CLAVERIA, TAGGAT NORTE, CAGAYAN

CONTRACTOR : J.E. MANALO AND CO., INC.

SCOPE OF WORK : A. BACK-UP AREA AND CAUSEWAY

1. Chipping of existing R.C. curb (47 l.m.).

2. Excavation of existing fill and seabed (1,367 cu.m.).

3. Supply and driving of R.C. sheet pile and R.C. corner piles 

(651 l.m.).

4. Chipping/cutting of newly driven piles (93 no.).

5. Supply and laying of 50-100kg rocks (6,299 cu.m.).

6. Supply and laying of concrete blocks (2,500 pcs).

7. Supply and placing of fill materials (4,006 cu.m.)

8. Supply and placing of 3500 PSI concrete (739 cu.m).

9. Supply and installation of steel reinforcement (40,851 kg).

10. Supply and installation of 50mm dia x 10m tie-rods (24 sets).

11. Supply and placing of aggregate base coarse (469 cu.m.).

12. Construction of Portland Cement Concrete Pavement (PCCP) 

250mm thk (2,380 sq.m.).

13. Construction of concrete slope protection (40 sq.m.).

14. Construction of duct bank, handhole and lamp post 

foundation (1 lot).

15. Supply and installation of 6m high hot-dipped galvanized steel

tapered lamp post with floodlight fixture and accessories 

(5 sets).

16. Construction of perimeter fence (100 l.m).

B. R.C. PIER

1. Supply and drive 600mm dia. Steel Pipe Piles (465 mt.).

2. Cutting and disposal of newly driven Steel Pipe Piles (150).

3. Removal of clogged materials inside the SPP (1,819 cu.m.).

4. Fabrication and installation of reinforced cage (115,476 kg).

5. Supply and placing of 3500 PSI concrete filler (1,227 cu.m).

6. Supply and installation of reinforced steel bar (106,989 kg).

7. Supply and placing of 3500 PSI concrete (748 cu.m.).

8. Fabrication and installation of construction joint (54 l.m).

9. Supply and installation of V400 x 200L Rubber Dock 

Fenders (RDF) (34 sets).

10. Supply and installation of 50T mooring bollard (16 sets).

C. PASSENGER TERMINAL BUILDING (PTB)

1. Supply and driving of 400mm x 400mm x 8m R.C. piles 

(120 l.m.).

2. Construction of 1 storey Passenger Terminal Building (PTB)

(50 pax, 250 sq.m.) includes:

a. Drainage, sewerage and water system.

b. Air-conditioning units, auxiliary units such as CCTV,

CCATV, CATV, BGM/PA, FDAS and telephone system.

c. Office furnitures such as; tables and chairs for staff and

gang chairs for passengers.

d. Supply and installation of 50KVA distribution transformer

(1 set).

PROJECT BRIEF



DATE OF BIDDING : 06 September 2017

DATE OF AWARD : 02 October 2017

DATE OF NOTICE TO PROCEED : 07 November 2017

CONTRACT DURATION : 450 calendar days

APPROVED BUDGET AMOUNT : ₱190,234,789.18

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱187,005,790.40

RECAPITULATION : ₱18,343,224.06

Covering the variance of the pre-determined quantities indicated in 

the BOQ as bid as against the actual quantities measured after the

completion of the project.

REVISED CONTRACT AMOUNT : ₱205,349,014.46

(Final Revision)

EFFECTIVITY DATE : 16 November 2017

ORIGINAL EXPIRY DATE : 08 February 2019

TIME EXTENSION NO. 1 : 257 calendar days

TIME ADJUSTMENT NO. 1 - Covering the time elapsed of the suspended period caused by pending 

assessment of the insurance adjuster on the damages inflicted by the 

project brought by typhoon "Ompong" and re-evaluation of design to 

avoid damages in the event of similar occurrence.

REVISED EXPIRY DATE : 23 October 2019

PROJECT STATUS : - Completed on 08 September 2019

 
REMARKS: : - Recapitulation was approved on 04 February

2021.

OFFICER-IN-CHARGE : MELANIE T. NAPIZA

(Project Manager)

CONTACT NUMBER : 09178052060

EMAIL ADDRESS : napizam@yahoo.com

mailto:napizam@yahoo.com


PROJECT TITLE : MANSALAY PORT EXPANSION PROJECT

LOCATION : PORT OF MANSALAY, ORIENTAL MINDORO

CONTRACTOR : J.C. PIÑON CONSTRUCTION, INC.

SCOPE OF WORK : A. BACK-UP AREA

1. Chip-off existing R.C. curb (107 l.m.).

2. Supply and placing of 3500 PSI concrete (72 cu.m.).

3. Supply and installation of reinforcing bars (5,772 kg.).

4. Supply and installation of rocks (4,176 cu.m.).

5. Supply and installation of geotextile fabric (927 sq.m.).

6. Supply and placing of fill materials (4,178 cu.m).

7. Construction of Portland Cement Concrete Pavement (PCCP) 

including aggregate base coarse (1,671 sq.m.).

8. Supply and installation of construction joint (15 l.m.).

B. R.C. PLATFORM AND WIDENING OF R.C. PIER

1. Chip-off existing R.C. curb (84 l.m.).

2. Remove existing bollards and fenders (9 no.).

3. Supply and drive 400mm x 400mm PSC piles (3,880 l.m.).

4. Supply and place 3500 PSI concrete for R.C. platform & pier

(367 cu.m).

5. Supply and install reinforced steel bars for R.C. platform & 

pier (59,421 kg.).

6. Supply and installation of construction joint (105 l.m.).

7. Supply and installation of accessories for bollard & fenders 

(4 sets).

8. Supply and installation of V400H x 1000L RDF (7 sets).

9. Re-installation of old 25T, T-head mooring bollard (4 sets).

C. NEW R.C. PIER

1. Supply and drive 450mm x 450mm PSC piles (5,848 l.m.).

2. Supply and placing of 3500 PSI concrete for the new R.C.  

pier (581 cu.m.).

3. Supply and installation of reinforcing bars for the new R.C 

pier (86,637 kg.).

4. Supply and installation of construction joint (48 l.m.).

5. Supply and installation of V600H x 1500L RDF (22 sets).

6. Supply and installation of 50T, T-head mooring Bollard (11 sets).

D. PORT LIGHTING SYSTEM

1. Supply and installation of wires and cables (1 lot).

2. Supply and installation of conduit pipe (1 lot).

3. Supply and installation of wiring devices (1 lot).

4. Relocation of existing solar lamp post and accessories (8 sets).

5. Supply and installation of floodlight & lamp post (1 lot).

6. Supply and installation of protective devices (1 assy).

DATE OF BIDDING : 04 October 2017

PROJECT BRIEF



DATE OF AWARD : 26 October 2017

DATE OF NOTICE TO PROCEED : 29 December 2017

CONTRACT DURATION : 480 calendar days

APPROVED BUDGET AMOUNT : ₱137,909,533.55

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱135,858,136.05

EFFECTIVITY DATE : 03 January 2018

ORIGINAL EXPIRY DATE : 27 April 2019

VARIATION ORDER NO. 1 ₱11,946,744.72

(Change Order No. 1 / Extra Work Order No. 1) Covering the quantity adjustments of some of the original items of works;

specifically, the supply/driving of PSC piles at the New RC pier brought

about by the issuance of the final pile length design.

REVISED CONTRACT AMOUNT ₱147,804,880.77

RECAPITULATION : -171,540.16

Covering the variance of the pre-determined quantities indicated in 

the BOQ as bid as against the actual quantities measured after the

completion of the project.

REVISED CONTRACT AMOUNT : ₱147,633,340.61

(Final Revision)

TIME ADJUSTMENT NO. 1/ : 142 calendar days

    TIME EXTENSION NO. 1 Covering the time needed for the execution/implementation of the

changes/revisions reflected in the proposed Variation Order No. 1

REVISED EXPIRY DATE : 16 September 2019

PROJECT STATUS : - Completed on 14 December 2019.

REMARKS: :

OFFICER-IN-CHARGE : HECTOR R. ATIENZA

(Project Manager)

CONTACT NUMBER : 09238611277

EMAIL ADDRESS : hectoratienza@gmail.com

mailto:hectoratienza@gmail.com


PROJECT TITLE :

BERTH AND BACK UP AREA

LOCATION : PIER 18, VITAS, TONDO, MANILA

CONTRACTOR : MRB II CONSTRUCTION CORPORATION

SCOPE OF WORK : A.  REHABILITATION AND UPGRADING OF 

     EXISTING BERTH AND BACK-UP AREA 

    (AREA = 15,213.85 SQ.M.)

1. Remove and turn-over to authority existing mooring bollard 

(22 sets) and existing RDF (22 sets), demolish and dispose 

existing concrete pavement (3,468 sq.m.), existing building 

structure (280 sq.m.) and existing sheet pile wall/retaining wall

(52 cu.m.), remove and dispose plants/green (290 sq.m.) and

excavate, backfill and compaction of existing fill materials

(4,733 sq.m.).

2. Construction of rock bulkhead (13,994 cu.m.), fill materials

(25,912 cu.m.), reinforced concrete for retaining walls, anchor

wall, mooring block, coping wall, R.C. curb, R.C. ditch, lateral

drainage and perimeter fence (1,583 cu.m. of concrete and 

174,236 kg of reinforcing steel bars of various sizes).

3. Supply and drive of concrete sheet piles (0.35m x 0.525m PSC

sheet piles - 10,108 l.m. and R.C. corner sheet piles -  70 l.m.),

including chipping and cutting of newly driven piles up to required

elevation (727 pcs).

4. Construction of CHB wall (959 sq.m.), including plastering 

(1,918 sq.m.), barbed wire fence (178 sq.m.) and painting for

concrete and metal surface (2,139 sq.m. and 11 sq.m., 

respectively).

5. Construction of Portland cement concrete pavement (PCCP, 

300mm thk. - 1,234 sq.m.) and interlocking concrete block

pavement (12,880 sq.m.), including aggregate base coarse

(2,251 cu.m.), cement treated base coarse (1,932 cu.m.), sand

cushion (644 cu.m.) and concrete edging (404 sq.m.).

6. Supply and install of geotextile fabric (5,691 sq.m.), tie-rod of

various sizes (56 sets - 36mmØ x 13.00m and 191 sets - 

60mmØ x 16.00m and anchor block (56 pcs), including gravel

bedding (122 cu.m.) and lean concrete (56 cu.m.).

7. Supply and install Rubber Dock Fenders, V-type, 500H x 2000L

(33 sets) and mooring bollards, 50 tons, T-head (28 sets).

B. PORT LIGHTING SYSTEM

1. Supply and installation of steel tapered lamp post, 10.00m ht.,

hot-dipped galvanized (3 sets) with 70 watt LED solar lamp 

fixture (3 sets) and floodlight steel post, 18.00m ht., hot-dipped

galvanized (7 sets) with 500 watt LED floodlight fixture (14 sets).

PROJECT BRIEF
REHABILITATION AND UPGRADING OF EXISTING 



DATE OF BIDDING : 23 August 2018

DATE OF AWARD : 26 September 2018

DATE OF NOTICE TO PROCEED : 21 November 2018

CONTRACT DURATION : 600 calendar days

APPROVED BUDGET AMOUNT : ₱301,318,609.49

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱298,988,736.73

VARIATION ORDER NO. 1 : ₱25,825,791.85

(Change Order No. 1/ Extra Work Order No. 1) - Covering the quantity adjustments of some of the original items of

work and inclusion of additional works brought about by the approval /

issuance of revised plans / drawings covering the above-mentioned

issues and concerns.

REVISED CONTRACT AMOUNT : ₱324,814,528.58

(First Revision)

EFFECTIVITY DATE : 21 November 2018

ORIGINAL EXPIRY DATE : 12 July 2020

TIME EXTENSION NO. 1 : 285 calendar days

Covering the time elapsed being affected by the issued suspension 

orders, e.g. privately owned portion of the project area; pending evaluation

of corresponding revised plans/approval  of variation order no. 1

re: issues and concerns with PRA and additional time covering the 

changes/revisions of the project.

REVISED EXPIRY DATE : 21 February 2022

PROJECT STATUS : - The project is 70.833% completed 

(As of 25 February 2022)

REMARKS : - Temporarily suspended effective 29 October

2021, due to encountered sudden

displacement of the coping wall/sheet pile

structure.

OFFICER-IN-CHARGE : MELANIE T. NAPIZA

(Project Manager)

CONTACT NUMBER : 09178052060

EMAIL ADDRESS : napizam@yahoo.com

mailto:napizam@yahoo.com


PROJECT TITLE : EXTENSION OF R.C. PIER & PROVISION OF RORO

RAMP

LOCATION : PORT OF VIRAC, CATANDUANES

CONTRACTOR : BEMKAR CONSTRUCTION

SCOPE OF WORK : A. R.C PIER AND RORO RAMP

1. Demolition/disposal of existing deflector wall (13 l.m.).

2. Supply/drive/chip R.C. piles (3,158 l.m.).

3. Supply/place 3,500 PSI concrete for the superstructure 

(421 cu.m.).

4. Supply/installation of reinforcing bars for the superstructure

(62,572 kg.).

5. Supply/installation of rocks (1,033 cu.m.).

6. Supply/installation of geotextile fabric (163 sq.m.).

7. Supply/place fill materials (206 cu.m.).

8. Construction of PCCP including aggregate base coarse 

(117 sq.m.).

B. MOORING AND FENDERING SYSTEM

1. Supply/installation of RDF, V500H x 1500L (10 sets).

2. Supply/installation of RDF, V400H x 1500L (3 sets).

3. Supply/installation of Mooring Bollard, 35T,T-Head (10 sets).

4'. Supply/installation of Mooring Bollard, 25T,T-Head (2 sets).

DATE OF BIDDING : 25 July 2018

DATE OF AWARD : 20 August 2018

DATE OF NOTICE TO PROCEED : 04 October 2018

CONTRACT DURATION : 360 calendar days

APPROVED BUDGET AMOUNT : ₱51,974,954.78

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱50,474,887.98

EFFECTIVITY DATE : 08 October 2018

ORIGINAL EXPIRY DATE : 02 October 2019

PROJECT BRIEF



TIME EXTENSION NO.1 : 173 calendar days

- Covering the delays incurred by the project brought about by (a) late 

transport of major equipment caused by rough sea condition from its 

point of origin in Tabaco, Albay and (b) busy port operations for the 

period 01 January to 25 September 2019.

REVISED EXPIRY DATE : 23 March 2020

TIME EXTENSION NO.2 / : 273 calendar days

  TIME ADJUSTMENT NO. 2 - Covering the delays caused by bad weather / rough sea conditions and

busy port operations for the period 26 September 2019 to 19 February 

2020. (b) damages on the newly driven piles brought by MV Eugene

Olson; and (c) suspended period brought by the issuance of Enhanced

Community Quarantine (ECQ) amidst COVID-19 crisis.

REVISED EXPIRY DATE : 21 December 2020

TIME EXTENSION NO.3 / : 190 calendar days

  TIME ADJUSTMENT NO. 3 - Covering the delays and time elapsed of the work activities being affected

by the issued suspension order due to pending completion of damaged

structures caused by M/V Eugene Elson

REVISED EXPIRY DATE : 14 April 2022

PROJECT STATUS : - The project is 88.688% completed and progressing ahead of

(As of 25 February 2022)

REMARKS : - On-going.

OFFICER-IN-CHARGE : VICENTE C. ACERIMO

(Project Manager)

CONTACT NUMBER : 09164867226

EMAIL ADDRESS : vacerimo@gmail.com

7.328%.

mailto:vacerimo@gmail.com


PROJECT TITLE : CONSTRUCTION OF PORT OPERATIONS BUILDING

LOCATION : PORT OF CURRIMAO, ILOCOS NORTE

CONTRACTOR : JEJOR'S CONSTRUCTION CORPORATION

SCOPE OF WORK : A. DEMOLITION & REMOVAL WORKS

1. Demolition and disposal of existing Concrete Pavement 

(3,636 sq.m.).

2. Scraping of existing gravel base materials (727 cu.m.).

3. Demolition and disposal of existing drainage (1 lot).

B. PORT OPERATIONS BUILDING

1. Supply and driving of 400 x 400mm PSC foundation piles

(1,633 l.m.).

2. Construction of 2-storey Port Operations Building

(3,082.5 sq.m., 500 pax).

3. Construction of Pumphouse and appurtenances (12.24 sq.m.).

4. Construction of 300mm thk. Concrete Pavement (2,110 sq.m.).

5. Construction of R.C. Duct bank & lamp post foundation 

(55 cu.m.).

6. Construction of R.C. lateral drainage (233 l.m.).

7. Supply, delivery, installation of gang chairs (1 lot).

8. Supply, delivery, installation & commissioning of distribution

transformer (1 lot).

DATE OF BIDDING : 21 June 2018

DATE OF AWARD : 27 July 2018

DATE OF NOTICE TO PROCEED : 08 October 2018

CONTRACT DURATION : 450 calendar days

APPROVED BUDGET AMOUNT : ₱118,722,659.09

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱118,414,941.47

EFFECTIVITY DATE : 10 October 2018

ORIGINAL EXPIRY DATE : 02 January 2020

 

PROJECT BRIEF



VARIATION ORDER NO. 1 ₱4,087,634.92

(Change Order No. 1 / Extra Work Order No. 1) Covering the demolition and disposal of existing structures,

construction of temporary power house, storage and Philippine

Coast Guard office and installation of water system.

REVISED CONTRACT AMOUNT ₱122,502,576.39

TIME EXTENSION NO. 1 : 159 calendar days

Covering the quantity adjustments of some of the original items 

of work and additional work as called for by the demolition and 

disposal of existing structures, construction of temporary facilities 

and installation of water system.

REVISED EXPIRY DATE : 09 August 2020

TIME EXTENSION NO. 2 : 37 calendar days

Covering the unworkable days caused by bad weather condition for 

the period May 01, 2019 to December 31. 

REVISED EXPIRY DATE : 15 September 2020

TIME ADJUSTMENT NO. 3 / : 290 calendar days

  TIME EXTENSION NO. 3 Covering the time elapsed due to the issuance of Suspension Order

brought about by COVID-19 crisis and delayed delivery of materials

at the project site due to strict travel restrictions and unavailability

of materials caused by the pandemic.

REVISED EXPIRY DATE : 02 July 2021

PROJECT STATUS : -

(As of 25 February 2022)

REMARKS : - As-built plans and recapitulation are under

preparation.

OFFICER-IN-CHARGE : VICENTE C. ACERIMO

(Project Manager)

CONTACT NUMBER : 09164867226

EMAIL ADDRESS : vacerimo@gmail.com

Completed as of 25 November 2021.

mailto:vacerimo@gmail.com


PROJECT TITLE : CONSTRUCTION OF PPA PORT POLICE 

HEADQUARTERS

LOCATION : SOUTH HARBOR, PORT AREA, MANILA

CONTRACTOR : KRBS CONSTRUCTION AND TRADING

SCOPE OF WORK : A. DEMOLITION AND REMOVAL WORKS

1. Demolition and disposal of existing CHB wall and ceiling 

(342 sq.m.)

2. Demolition and disposal of existing slab on grade, sidewalk,

and portion of parking area (307.00 sq.m.)

B. CONSTRUCTION OF PPA PORT POLICE

HEADQUARTERS 

1. Complete with architectural finishes, water system, drainage/

sewerage system, electrical system and paintings (200.18

sq.m.)

C. CONSTRUCTION OF PPA GUARDHOUSE

1. Complete with architectural finishes, electrical system and

paintings (5.33 sq.m.)

DATE OF BIDDING : 31 January 2019

DATE OF AWARD : 14 February 2019

DATE OF NOTICE TO PROCEED : 09 May 2019

ORIGINAL CONTRACT DURATION : 150 calendar days

APPROVED BUDGET AMOUNT :

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA -  PORT CONSTRUCTION AND MAINTENANCE 

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : 6,875,834.16₱         

RECAPITULATION : 686,790.50₱            

Covering the variance of the pre-determined quantities indicated in the 

BOQ as bid, as against the actual quantities measured after the

completion of the project.

REVISED CONTRACT AMOUNT : 7,562,624.66₱         

(Final Revision)

PROJECT BRIEF



EFFECTIVITY DATE : 15 May 2019

ORIGINAL EXPIRY DATE : 11 October 2019

PROJECT STATUS : - Completed on 04 March 2020.

REMARKS: : - Recapitulation was approved on 15 February 2021

- Final Inspection was conducted on 12 March 2020

OFFICER-IN-CHARGE :

(Project Manager)

CONTACT NUMBER :

EMAIL ADDRESS :



PROJECT TITLE :

(SOUTH BANK)

LOCATION : TMO PASIG, PASIG RIVER, SOUTH HARBOR, 

MANILA

CONTRACTOR : MULTI-SYSTEM CONSTRUCTION AND 

DEVELOPMENT CORPORATION

SCOPE OF WORK : A. WIDENING OF R.C. WHARF

1. Removal of portion of existing R.C. curb and mooring bollard

base.

2. Removal and re-installation of mooring bollard (14 sets).

3. Supply & drive 0.40m x 0.40 Pre-Stressed Concrete (PSC) piles

(10,706 l.m.), including splicing  (271 no.).

4. Supply and place 3,500 PSI concrete for superstructure (630

cu.m.), including reinforcing steel bars (113,345 kg.).

5. Supply and install 400H x 1,000L V-type Rubber Dock Fenders

(34 sets), 25-tons T-head mooring bollards (3 sets) and new

 25-tons mooring bollard accessories (14 sets).

DATE OF BIDDING : 23 August 2018

DATE OF AWARD : 19 September 2018

DATE OF NOTICE TO PROCEED : 12 December 2018

CONTRACT DURATION : 540 calendar days

APPROVED BUDGET AMOUNT : ₱97,591,914.45

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱96,866,078.77

RECAPITULATION : ₱205,273.19

Covered the quantity adjustments brought by the actual quantification 

of works which are necessary to suit actual field condition and in 

conformity with the duly approved as-built plans/drawings and project 

specifications.

REVISED CONTRACT AMOUNT : ₱97,071,351.96

(Final Revision)

PROJECT BRIEF
WIDENING OF WHARF PHASE - 2



EFFECTIVITY DATE : 13 December 2018

ORIGINAL EXPIRY DATE : 04 June 2020

TIME EXTENSION NO. 1 : 87 calendar days

Covering the suspension period from 17 March to 11 June 2020.

REVISED EXPIRY DATE : 30 August 2020

PROJECT STATUS : -

REMARKS : - As-built plans was approved on 07

December 2020 and recapitulation with time

extension was approved on 29 June 2021.

OFFICER-IN-CHARGE : HECTOR R. ATIENZA

(Project Manager)

CONTACT NUMBER : 09238611277

EMAIL ADDRESS : hectoratienza@gmail.com

Completed on 25 August 2020.

mailto:hectoratienza@gmail.com


PROJECT TITLE : CONSTRUCTION OF RC PIER, PLATFORM AND

RORO RAMP

LOCATION PORT OF BANSUD, ORIENTAL MINDORO

CONTRACTOR : ORIENT STAR CONSTRUCTION, INC.

SCOPE OF WORK : A. RC PLATFORM AND RORO RAMP

1. Chipping and disposal of existing RC curb (38 l.m.)

2. Removal of existing mooring bollard and fenders (12 sets)

3. Supply and driving of PSC square piles (1,319 l.m.)

4. Supply and placing of concrete (214 cu.m.0

5. Supply and installation of steel reinforcement (39,997 kg.)

6. Supply and installation of construction joints (75 l.m.)

B. RC PIER

1. Supply, deliver and drive of PSC square piles (756 l.m.)

2. Supply and placing of concrete (124 cu.m.)

3. Supply and installation of steel reinforcement (17,098 kg.)

4. Supply and installation of Rubber Dock Fenders (11 sets)

5. Supply and installation of mooring bollards (5 sets)

DATE OF BIDDING : 10 April 2019

DATE OF NOTICE OF AWARD : 16 May 2019

DATE OF NOTICE TO PROCEED : 22 August 2019

ORIGINAL CONTRACT DURATION : 270 calendar days

APPROVED BUDGET AMOUNT : ₱36,719,351.09

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE 

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱36,298,030.92

RECAPITULATION : -779,947.35

Covering the variance of the pre-determined quantities indicated in 

the BOQ as bid as against the actual quantities measured after the

completion of the project.

REVISED CONTRACT AMOUNT : ₱35,518,083.57

(Final Revision)

EFFECTIVITY DATE : 02 September 2019

ORIGINAL EXPIRY DATE : 28 May 2020

PROJECT BRIEF



TIME EXTENSION NO. 1 : 60 calendar days

Covering the total work suspension due to Enhanced Community 

Quarantine (ECQ) restrictions due to the COVID-19 crisis.

REVISED EXPIRY DATE : 27 July 2020

PROJECT STATUS : - Completed on 25 July 2020.

REMARKS : - As-built plans were approved on 03

November 2020 and recapitulation was

approved on 18 February 2021.

OFFICER-IN-CHARGE : ALLAN L. BELEN

(Project Manager)

CONTACT NUMBER : 09166250683

EMAIL ADDRESS : allanbelen25@gmail.com

mailto:allanbelen25@gmail.com


PROJECT TITLE : CONSTRUCTION OF PORT OPERATIONS BUILDING

LOCATION : PORT OF ABRA DE ILOG, BRGY. MATABANG

ABRA DE ILOG, OCCIDENTAL MINDORO

CONTRACTOR : MONOLITHIC CONSTRUCTION AND CONCRETE 

PRODUCTS, INC.

SCOPE OF WORK : A. DEMOLITION AND REMOVAL WORKS

1. Demolition and disposal of existing drainage (70 l.m.)

2. Demolition and disposal of existing concrete pavement 

(2,407 sq.m.)

3. Scraping and compaction of existing gravel base materials 

(2,407 sq.m.).

4. Demolition & disposal of existing Office Building (65 sq.m.).

5. Removal & relocation of existing weigh bridge (1 set).

B. PORT OPERATIONS BUILDING 

1. Supply and driving of 400 x 400mm PSC foundation piles 

(855 l.m.).

2. Construction of 2-storey Port Operations Building 

(1,800.35 sq.m., 500 pax).

3. Construction of Pump house and appurtenances (12.24 sq.m.).

4. Construction of 300mm thk. Concrete Pavement (435 sq.m.).

5. Construct of R.C. Ductbank & lamp post foundation (3 cu.m.)

6. Supply, delivery, installation of office furnitures, gang chairs,

modular worktop and accessories (1 lot).

DATE OF BIDDING : 13 September 2018

DATE OF AWARD : 04 October 2018

DATE OF NOTICE TO PROCEED : 18 December 2018

CONTRACT DURATION : 420 calendar days

APPROVED BUDGET AMOUNT : ₱80,151,085.85

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱79,829,538.96

PROJECT BRIEF



RECAPITULATION : ₱2,203,549.29

- Covering the variance of the pre-determined quantities indicated in 

the BOQ as bid as against the actual quantities measured after the

completion of the project.

REVISED CONTRACT AMOUNT : ₱82,033,088.25

(Final Revision)

EFFECTIVITY DATE : 16 January 2019

ORIGINAL EXPIRY DATE : 10 March 2020

TIME EXTENSION NO. 1 : 30 calendar days

TIME ADJUSTMENT NO. 1 - Covering the issued Time Suspension of thirty (30)  calendar days for

the period 13 February to 14 March 2019

REVISED EXPIRY DATE : 09 April 2020

TIME EXTENSION NO. 2 : 143 calendar days

TIME ADJUSTMENT NO. 2 - Covering the delays brought about by bad weather condition from

01 March 2019 to 29 February 2020 and the time elapsed due to the

issuance of suspension order brought by COVID-19 crisis.

REVISED EXPIRY DATE : 30 August 2020

TIME EXTENSION NO. 3 : 94 calendar days

3 TIME ADJUSTMENT NO. 3 - Covering the delays brought about by (a) imposition of safety precautions 

at the project site in compliance with the restrictions issued / advised by 

the Local Government Unit (LGU) of Abra de Ilog to prevent the spread of 

COVID-19 and (b) late delivery/installation of the toilet phenolic board 

partition due to pending approval on the requested change in design of 

12mm thickness caused by non-availability of the original designed 

20mm thick materials in the locality.

REVISED EXPIRY DATE : 02 December 2020

PROJECT STATUS : - Completed as of 30 November 2020.

REMARKS: : - As-built plans was approved on 23 June

2021 and recapitulation with time

extension/adjustment was approved on 26

July 2021.

OFFICER-IN-CHARGE : EUFEMIO C. VELASCO JR.

(Project Manager)

CONTACT NUMBER : 09289640011

EMAIL ADDRESS : ec_velascojr@yahoo.com

mailto:ec_velascojr@yahoo.com


PROJECT TITLE : CONSTRUCTION OF CAUSEWAY, BACK-UP AREA

AND RC WHARF WITH RORO RAMPS

LOCATION : PORT OF SAN FERNANDO, EL NIDO, PALAWAN

CONTRACTOR : HG-III CONSTRUCTION AND DEVELOPMENT 

CORPORATION

SCOPE OF WORK : A. BACK-UP AREA WITH RORO RAMP, CAUSEWAY

AND ACCESS ROAD

1. Supply and driving of PSC sheet pile and RC corner piles (2,124

l.m.)

2. Supply and placing of concrete (867 cu.m.)

3. Supply and installation of steel reinforcement (46,335 kg)

4. Excavation of existing sea-bed (5,247 cu.m.)

5. Supply and installation of core and armour rocks (12,345 cu.m.)

6. Supply and installation of tie-rods of various sizes (37 sets)

7. Supply and installation of geotextile fabric (3,878 sq.m.)

8. Supply and placing of fill materials (9,725 cu.m.)

9. Supply and placing of aggregate base coarse (653 cu.m.)

10. Construction of Portland Cement Concrete Pavement (3,297

sq.m.)

B. RC WHARF WITH RORO RAMP

1. Supply and driving of PSC square piles (3,770 l.m.)

2. Supply and placing of concrete for RC wharf (512 cu.m.)

3. Supply and installation of steel reinforcement for RC wharf

(83,636 kg.)

4. Supply and installation of construction joint (100 l.m.)

5. Supply and installation of Rubber Dock Fenders (23 sets)

6. Supply and installation of mooring bollard (10 sets)

DATE OF BIDDING : 10 December 2018

DATE OF AWARD : 21 December 2018

DATE OF NOTICE TO PROCEED : 03 April 2019

CONTRACT DURATION : 450 calendar days

APPROVED BUDGET AMOUNT : ₱191,843,947.15

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE 

DEPARTMENT

PROJECT BRIEF



ORIGINAL CONTRACT AMOUNT : ₱210,151,524.95

VARIATION ORDER NO. 1 : ₱18,762,737.38

(Change Order No. 1/ Extra Work Order No. 1) Covering the quantity adjustments (overrun/underrun) the original items

REVISED CONTRACT AMOUNT : ₱228,914,262.33

(First Revision)

RECAPITULATION : -819,784.69 

Covering the variance of the pre-determined quantities indicated in 

the BOQ as bid as against the actual quantities measured after the

completion of the project.

REVISED CONTRACT AMOUNT : ₱209,331,740.26

(Final Revision)

EFFECTIVITY DATE : 12 April 2019

ORIGINAL EXPIRY DATE : 04 July 2020

PROJECT STATUS : - Completed as of 26 November 2019.

REMARKS: : - Recapitulation was approved on 25 March

2021.

OFFICER-IN-CHARGE : ARLINA G. MAGPALE

(Project Manager)

CONTACT NUMBER : 09175265577

EMAIL ADDRESS : agmagpale@gmail.com.ph

mailto:agmagpale@gmail.com.ph


PROJECT TITLE : RE-CONSTRUCTION OF RC PIER AND 

CONSTRUCTION OF RORO RAMP

LOCATION PORT OF CARMEN, SAN AGUSTIN, ROMBLON

CONTRACTOR : D.K. JOCSON CONSTRUCTION

SCOPE OF WORK : A. CONSTRUCTION OF RORO RAMP AND 

PLATFORM

1. Supply, driving of PSC square piles (1,208 l.m.)

2. Splicing and chipping/cutting of newly driven PSC piles

(42 no.)

3. Supply and placing of concrete (135 cu.m.)

4. Supply and installation of steel reinforcement (28,878 kg.)

5. Supply and installation of construction joints (11 l.m.)

6. Supply and installation of Rubber Dock Fenders (4 sets)

7. Supply and installation of mooring bollards (4 sets)

B. RECONSTRUCTION OF RC PIER

1. Chipping and disposal of existing RC curb (19 l.m.)

2. Removal of existing mooring and fenders (5 sets)

3. Demolition and disposal of existing RC Piers Deck (351 sq.m.)

4. Cutting and disposal of existing RC piles up to seabed elevation

(52 no.)

5. Supply, deliver and drive of PSC square piles (1,508 l.m.)

6. Splicing and chipping/cutting of newly driven PSC piles

(52 no.)

7. Supply and placing of concrete (158 cu.m.)

8. Supply and installation of steel reinforcement (23,404 kg.)

9. Supply and installation of construction joints (19 l.m.)

10. Supply and installation of Rubber Dock Fenders (7 sets)

11. Supply and installation of mooring bollards (6 sets)

DATE OF BIDDING : 16 May 2019

DATE OF NOTICE OF AWARD : 14 June 2019

DATE OF NOTICE TO PROCEED : 29 August 2019

ORIGINAL CONTRACT DURATION : 300 calendar days

APPROVED BUDGET AMOUNT : ₱44,084,950.00

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE 

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱43,884,988.00

PROJECT BRIEF



RECAPITULATION : ₱26,401.03

Covering the variance of the pre-determined quantities indicated in 

the BOQ as bid as against the actual quantities measured after the

completion of the project.

REVISED CONTRACT AMOUNT : ₱43,911,389.03

(Final Revision)

EFFECTIVITY DATE : 19 September 2019

ORIGINAL EXPIRY DATE : 14 July 2020

TIME EXTENSION NO. 1 : 79 calendar days

- Covering the delay due to bad weather condition and  issued Suspension

Order caused by imposition of Enhanced Community Quarantine brought

by COVID-19 crisis.

REVISED EXPIRY DATE : 01 October 2020.

PROJECT STATUS : - Completed as of 25 September 2020.

REMARKS : - Recapitulation was approved on 03 March

2021.

OFFICER-IN-CHARGE : EXZUR G. GOMEZ

(Project Manager)

CONTACT NUMBER 09770980427

EMAIL ADDRESS exzurgomez@yahoo.com

mailto:exzurgomez@yahoo.com


PROJECT TITLE : SALOMAGUE PORT EXPANSION PROJECT

LOCATION : PORT OF SALOMAGUE, CABUGAO, ILOCOS SUR

CONTRACTOR : GOLDRIDGE CONSTRUCTION & DEVELOPMENT 

CORPORATION

SCOPE OF WORK : A. CONSTRUCTION OF RC PLATFORM BACK-UP

AREA (AREA = 60.00m x 30.00mm SQ.M.)

1. Chipping of existing RC curb flush to deck level (30 l.m.)

2. Supply and drive A252 Grade 2, 600mmØ x 13mm thk. Steel 

Pipe Piles (1,143 m.t.-6,070 l.m.) including application of

polyurethane external coating reinforcing band tip (170 pcs)

3. Supply and place 3,500 PSI concrete filler (813 cu.m.) and

reinforcing steel cage (207,859 kg. of various sizes) for Steel

Pipe Piles including extraction of clogged materials (133 cu.m.)

4. Supply and place 3,500 PSI concrete (920 cu.m.) and

reinforcing steel bars (148,324 kg of various sizes) for super 

structure.

B. CONSTRUCTION OF RC PIER EXTENSION

(AREA = 120.00m x 9.00m = 1,080.00 sq.m.)

1. Chipping of existing RC curb flush to deck level (9 l.m.)

2. Supply and drive A252 Grade 2, 600mmØ x 13mm thk.

Steep Pipe Piles (732 m.t.-3,888 l.m.) including application

of polyurethane external coating (815 sq.m.), cutting (108 pcs)

splicing (108 pcs) and installation of reinforcing band tip

(108 pcs)

3. Supply and place 3,500 PSI concrete filler (521 cu.m.), and

reinforcing steel cage (132,953 kg. of various sizes) for Steel

Pipe Piles including extraction of clogged materials (85 cu.m.)

4. Supply and place 3,500 PSI concrete (662 cu.m.) and 

reinforcing steel bars (95,896 kg various sizes) for

superstructure

5. Supply and install mooring bollard, 50 tons, T-head (12 sets)

and Rubber Dock Fenders, V-Type (V500H x 2000L (23 sets)

DATE OF BIDDING : 30 August 2019

DATE OF AWARD : 24 September 2019

DATE OF NOTICE TO PROCEED : 25 November 2019

CONTRACT DURATION : 480 calendar days

APPROVED BUDGET AMOUNT : ₱319,587,126.99

SOURCE OF FUNDS : PPA CORPORATE BUDGET

PROJECT BRIEF



IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱316,087,000.00

RECAPITULATION : -₱2,002,572.34

Covering the variance of the pre-determined quantities indicated in 

the BOQ as bid as against the actual quantities measured after the

completion of the project.

REVISED CONTRACT AMOUNT : ₱314,084,427.66

(Final Revision)

EFFECTIVITY DATE : 27 November 2019

ORIGINAL EXPIRY DATE : 20 March 2021

TIME EXTENSION NO. 1 : 60 calendar days

- Covering the delays caused by suspension of work brought by the

COVID-19 pandemic.

REVISED EXPIRY DATE : 19 May 2021

PROJECT STATUS : - Completed as of 20 April 2021.

(As of 25 December 2021)

REMARKS: : - Recapitulation / Variation Order No.1 and Time

Extension was approved on 23 December

2021.

OFFICER-IN-CHARGE : EXZUR G. GOMEZ

(Project Manager)

CONTACT NUMBER : 09770980427

EMAIL ADDRESS : exzurgomez@yahoo.com

mailto:exzurgomez@yahoo.com


PROJECT TITLE : CAPINPIN PORT EXPANSION PROJECT

LOCATION PORT OF CAPINPIN, BRGY. PUTING BUHANGIN, 

ORION, BATAAN

CONTRACTOR : LUCK-WELL CONSTRUCTION

SCOPE OF WORK : A.  BACK-UP AREA WITH RORO RAMP AND 

PLATFORM

1. Excavation of existing sea-bed and fill materials (3,048 cu.m.)

2. Chip-off existing R.C curb, flush to deck level & smoothen with

mortar (99 l.m.)

3. Supply/drive 350mm x 600mm PSC sheet piles and RC corner

piles (5,440 l.m.)

4. Supply/drive 450mm x 450mm PSC anchor piles (160 l.m.)

5. Supply and install tie-rods including accessories (113 set)

6. Supply and place gravel bedding (152 cu.m.)

7. Supply/place 1,450 PSI lean concrete 100mm thk. (26 cu.m.)

8. Supply/place 3,500 PSI concrete (697 cu.m.)

9. Supply/installation of reinforcing bars (64,817 kg.)

10. Supply/installation of 3000 kg armour rocks (2,073 cu.m.)

11. Supply/installation of 1000 kg armour rocks (1,029 cu.m.)

12. Supply/installation of 50-100 kg core rocks (11,880 cu.m.)

13. Supply/installation of geotextile fabric (6,104 sq.m.)

14. Supply/place fill materials (65,421 cu.m.)

15. Construction of shear keys including steel reinforcement 

(325 sq.m.)

16. Construction of PCCP including aggregate base course 

(436 sq.m.)

17. Supply, deliver & install ICBP incl. 10% CTB and leveling sand

(11,683 sq.m.)

18. Construct 100mm Ø G.I. pipe railings (1 lot)

19. Supply/installation of mooring bollard (35T) (13 set)

20. Supply/installation of RDF (V500H x 1500L) (15 set)

21. Supply/installation of lateral drainage cover incl. built-up

angular frame (111 l.m.)

22. Supply/installation of catch drain manhole cover incl. built-up 

angular frame (7 l.m.)

23. Supply/installation 400mmØ reinforced concrete pipe (3 l.m.)

DATE OF BIDDING : 10 April 2019

DATE OF NOTICE OF AWARD : 16 May 2019

DATE OF NOTICE TO PROCEED : 22 August 2019

ORIGINAL CONTRACT DURATION : 510 calendar days

APPROVED BUDGET AMOUNT : ₱242,083,059.50

SOURCE OF FUNDS : PPA CORPORATE BUDGET

PROJECT BRIEF



IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱240,098,568.79

EFFECTIVITY DATE : 28 August 2019

ORIGINAL EXPIRY DATE : 18 January 2021

TIME EXTENSION NO. 1 : 313 calendar days

- Covering the delays brought about by suspension of reclamation 

activities due to issues and concerns with Philippine Reclamation 

Activities(PRA) was approved on 14 October 2020.

REVISED EXPIRY DATE : 27 November 2021

TIME EXTENSION NO. 2 : 68 calendar days

- Covering the delays due to imposition of safety and health protocols

and strict restrictions in the province of Bataan to avoid the spread

of COVID-19 in the community.

REVISED EXPIRY DATE : 03 February 2022

PROJECT STATUS : - The project is 97.830% completed with a negative slippage of

(As of 25 February 2022) 2.170%.

REMARKS : - On-going.

- Negative slippage is due to quarantine

restrictions brought by COVID-19 pandemic.

OFFICER-IN-CHARGE : ARLINA G. MAGPALE

(Project Manager)

CONTACT NUMBER 09175265577

EMAIL ADDRESS agmagpale@gmail.com.ph

mailto:agmagpale@gmail.com.ph


PROJECT TITLE : CONSTRUCTION OF BACK-UP AREA & PORT

OPERATIONS BUILDING (POB)

LOCATION : PORT OF MAUBAN, QUEZON

CONTRACTOR : RT CRISMAN BUILDERS AND CONSTRUCTION

SUPPLY

SCOPE OF WORK : A. CONSTRUCTION OF BACK-UP AREA & 

 WIDENING OF ROCK CAUSEWAY

1. Chipping of existing R.C. Curb (186 l.m.).

2. Supply and placing of 3,500 PSI concrete (173 cu.m.).

3. Supply and installation of steel reinforcement (9,206 cu.m.).

4. Supply and installation of steel reinforcement (9,206 cu.m.).

5. Installation of geotextile fabric (1,450 sq.m.).

6. Supply and placing of fill materials (12,899 cu.m.).

7. Construction of 300mm thk. PCC Pavement (3,761 sq.m.).

B. CONSTRUCTION OF PORT OPERATION 

 BUILDING

1. Supply and driving of 400 x 400mm PSC foundation piles 

(840 l.m.).

2. Construction of 1-storey Port Operation Building (625 sq.m.,

250 pax).

3. Construction of Pumphouse (12.24 sq.m.).

4. Construction of R.C. Ductbank, Handhole & Pedestal (33 cu.m.).

5. Supply, delivery, installation of gang chairs (1 lot).

DATE OF BIDDING : 21 November 2018

DATE OF AWARD : 07 December 2018

DATE OF NOTICE TO PROCEED : 03 April 2019

CONTRACT DURATION : 450 calendar days

APPROVED BUDGET AMOUNT : ₱136,670,234.17

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱135,606,952.10

EFFECTIVITY DATE : 26 April 2019

ORIGINAL EXPIRY DATE : 18 July 2020

PROJECT BRIEF



TIME ADJUSTMENT NO. 1/ : 244 calendar days

    TIME EXTENSION NO. 1 - Covering the time elapsed of the suspended period (a) from

18 November 2019 to 07 December 2020 due to issues with 

Philippine Reclamation Authority (PRA regarding reclamation 

projects; and from 17 March 2020 to 15 May 2020 due to the 

imposition of Enhance Community Quarantine (ECQ) brought by

COVID-19 crisis.

REVISED EXPIRY DATE : 08 August 2021

TIME ADJUSTMENT NO. 2/ : 79 calendar days

    TIME EXTENSION NO. 2 - Covering the delays brought by the unworkable days caused of bad

weather condition for the period of April 26 to November 17, 2019 

and December 08, 2020 to April 25, 2021.

REVISED EXPIRY DATE : 26 October 2021

TIME ADJUSTMENT NO. 3/ : 110 calendar days

    TIME EXTENSION NO. 3 - Covering the time elapsed due to unworkable bad weather conditions

and issuance of quarantine restrictions/lockdown at Brgy. Daungan,

Mauban, Quezon brought by the COVID-19 crisis.

REVISED EXPIRY DATE : 13 February 2022

PROJECT STATUS : - The project is 79.000% completed with a negative slippage of

(As of 25 February 2022) 21.000%.

REMARKS: : - On-going.

- Negative slippage was due to unworkable

days caused by bad weather condition and

slow pacing of work by the contractor.

- Warning letters has been sent to contractor

advising them to fast track the completion of

the project.

OFFICER-IN-CHARGE : HECTOR R. ATIENZA

(Project Manager)

CONTACT NUMBER : 09238611277

EMAIL ADDRESS : hectoratienza@gmail.com

mailto:hectoratienza@gmail.com


PROJECT TITLE : CONSTRUCTION OF BACK-UP AREA AND PORT

OPERATIONS BUILDING

LOCATION PORT OF TALAGA, MABINI, BATANGAS

CONTRACTOR : GREAT SWISS METAL BUILDERS CORPORATION

SCOPE OF WORK : A. CONSTRUCTION OF BACK-UP AREA 

 (AREA = 1,044.62 SQ.M.)

1. Chipping of existing RC curb, flush to deck level and smoothen

with mortar (49 l.m.)

2. Construction of rock bulkhead (4,570 cu.m.), fill materials

(3,721 cu.m.), reinforced concrete retaining wall, RC curb,

stairlanding, cast in place concrete block and mooring block

(463 cu.m. of concrete and 17,530 kgs of reinforcing bars of

various sizes)

3. Construction of Portland Cement Concrete Pavement (PCCP,

300mm thk. -889 sq.m.) including aggregate base coarse

(178 cu.m.)

4. Supply and install of geotextile fabric (1,216 sq.m.)

5. Supply and place of anchor blocks (10 pcs) and concrete

blocks (1,637 cu.m.), including gravel bedding (54 cu.m.),

sand bedding (15 cu.m.) and lean concrete (2 cu.m.)

6. Supply and install tie-rod (10 sets - 50mmØ 11m.) and

RCP (900mmØ - 28 l.m.), including catch drain manhole 

(1 set)

7. Supply and install Rubber Dock Fenders, V-type, 400H x 1000L

(5 sets), mooring bollards (25 tons, T-head - 5 sets) and

mooring cleat (1 ton - 10 sets)

8. Excavate existing seabed up to required elevation (1,956 cu.m.)

: B. CONSTRUCTION OF PORT OPERATIONS

BUILDING (AREA = 461. 89 SQ.M.)

1. Construction of one storey building with roof deck (271.40

sq.m.), including supply and place 4,000 PSI reinforced 

concrete (201 cu.m.) and steel bars (32,568 kg of various

sizes) for structural members.

2. Construction of Pumphouse and appurtenances (12.24 sq.m.)

3. Construction of 300mm thk. Concrete Pavement (377 sq.m.)

4. Complete architectural finishes, electrical works, water line

system, sewerage system and drainage system

: C. PORT LIGHTING SYSTEM

1. Supply and installation of single angle bar floodlight pole,

10.00m ht., hot-dipped galvanized (6 sets) with 100 watt LED

floodlight fixture (12 sets)

2. Supply, installation and commissioning of distribution

transformer including accessories

 

PROJECT BRIEF



DATE OF BIDDING : 15 April 2019

DATE OF NOTICE OF AWARD : 16 May 2019

DATE OF NOTICE TO PROCEED : 30 August 2019

ORIGINAL CONTRACT DURATION : 360 calendar days

APPROVED BUDGET AMOUNT : ₱67,634,682.04

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱67,445,600.58

RECAPITULATION : ₱1,434,443.48

Covering the variance of the pre-determined quantities indicated in 

the BOQ as bid as against the actual quantities measured after the

completion of the project.

REVISED CONTRACT AMOUNT : ₱68,880,044.06

(Final Revision)

EFFECTIVITY DATE : 09 September 2019

ORIGINAL EXPIRY DATE : 02 September 2020

TIME ADJUSTMENT NO. 1 : 237 calendar days

- Covering the time elapsed due to suspended work activities from

18 November 2019 to August 10, 2020 caused by the PRA issues.

REVISED EXPIRY DATE : 27 April 2021

PROJECT STATUS : - Completed as of 27 April 2021.

(As of 25 December 2021)

REMARKS : - Recapitulation was approved on 07 December

2021.

OFFICER-IN-CHARGE : MELANIE T. NAPIZA

(Project Manager)

CONTACT NUMBER : 09178052060

EMAIL ADDRESS : napizam@yahoo.com

mailto:napizam@yahoo.com


PROJECT TITLE : CONSTRUCTION OF BACK-UP AREA AND PORT 

OPERATIONS BUILDING

LOCATION : PORT OF CORON, PALAWAN

CONTRACTOR : BCT TRADING AND CONSTRUCTION 

SCOPE OF WORK : A. BACK-UP AREA

1. Chipping & disposal of existing R.C. curb (124 l.m.).

2. Removal of existing lamp post (4 sets).

3. Supply and driving of PSC sheet piles and R.C. corner piles

(4,304 l.m.).

4. Supply & placing of concrete for retaining wall (589 cu.m.).

5. Supply & installation of steel reinforcement for retaining wall 

bars (47,399 kg).

6. Supply and installation of core and armour rocks (3,717 cu.m.)

7. Supply & placing of fill materials (20,581 cu.m.).

8. Supply & placing of aggregate base coarse (799 cu.m.).

9. Construction of Portland Cement Concrete Pavement (PCCP)

(4,868 sq.m.).

B. R.C. WHARF WITH RORO RAMP

1. Supply and driving of R.C. square piles (2,338 l.m.).

2. Supply and placing of concrete for R.C. wharf (328 cu.m.).

3. Supply & installation of steel reinforcement for R.C. wharf

(63,350 kg.).

4. Supply & installation of construction joints (126 l.m.).

5. Supply & installation of Rubber Dock Fenders (12 sets).

6. Supply & installation of mooring bollard (4 sets).

C. PORT OPERATIONS BUILDING

1. Supply and driving of PSC foundation piles (1,420 l.m.).

2. Construction of 2 storey Port Operation Building (3,800 sq.m.,

500 pax).

3. Construction of pumphouse and appurtenances (12.24 sq.m.).

4. Construction of R.C. duct bank & lamp post foundation 

(30.66 cu.m.).

5. Supply, delivery & installation of gang chairs (1 lot).

6. Supply & installation of distribution transformer (1 lot).

DATE OF BIDDING : 13 September 2018

DATE OF AWARD : 04 October 2018

DATE OF NOTICE TO PROCEED : 21 December 2018

CONTRACT DURATION : 600 calendar days

APPROVED BUDGET AMOUNT : ₱268,742,342.94

PROJECT BRIEF



SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱267,817,495.21

EFFECTIVITY DATE : 07 January 2019

ORIGINAL EXPIRY DATE : 28 August 2020

TIME ADJUSTMENT NO. 1 : 285 calendar days

- Covering the time elapsed of the suspended period from 

18 November 2019 to 28 August 2020 due to issues with 

Philippine Reclamation Authority (PRA) regarding reclamation 

projects.

REVISED EXPIRY DATE : 09 June 2021

TIME EXTENSION NO. 2 / : 166 calendar days

  TIME ADJUSTMENT NO. 2 - Covering the time elapsed due to unworkable bad weather conditions

and issuance of Enhance Community Quarantine (ECQ) at Coron,

Palawan brought by the COVID-19 crisis.

REVISED EXPIRY DATE : 24 January 2022

PROJECT STATUS : - The project is 82.824% completed with a negative slippage of

17.176%.

REMARKS: : - On-going.

- Negative slippage of the project was due to

delayed delivery of construction materials

brought by quarantine restrictions and

unworkable days caused by bad weather

disturbances.

- Contractor's request for Time Extension is

under evaluation.

OFFICER-IN-CHARGE : HECTOR R. ATIENZA

(Project Manager)

CONTACT NUMBER : 09238611277

EMAIL ADDRESS : hectoratienza@gmail.com

(As of 25 February 2022)

mailto:hectoratienza@gmail.com


PROJECT TITLE : CONSTRUCTION OF COASTAL ACCESS ROAD

LOCATION PORT OF CALAPAN, CALAPAN CITY, 

ORIENTAL MINDORO

CONTRACTOR : KHAN KON CHI CONST. AND DEVT. CORP./

GREAT SWISS METAL BUILDERS CORP./JV

SCOPE OF WORK : A.  CONSTRUCTION OF COASTAL ACCESS ROAD

(AREA = 6,728.98 SQ.M.)

1. Construction of rock bulkhead (24,689 cu.m.), fill materials

(17,673 cu.m.), reinforced concrete for RCDG, RC curb and

perimeter fence column (589 cu.m. of concrete and 46,540

kg. of reinforcing steel bars of various sizes)

2. Supply and drive of 0.40m x 0.40m PSC piles (180 l.m.)

including chipping and cutting of newly driven piles up to

required elevation (12 pcs)

3. Construction of CHB wall (438 sq.m.), including plastering

fence (700 sq.m.)

4. Construction of Portland Cement Concrete Pavement (PCCP,

250mm thk. - 6,244 sq.m.) including aggregate base coarse

(1,222 cu.m.)

5. Supply and install geotextile fabric (7,514 sq.m.)

B. PORT LIGHTING SYSTEM

1. Supply and installation of single angle steel tapered lamp

post, 10.00m ht., hot dipped galvanized (27 sets) with 100 watt

LED roadway fixture (27 sets)

DATE OF BIDDING : 10 December 2018

DATE OF NOTICE OF AWARD : 21 December 2018

DATE OF NOTICE TO PROCEED : 14 March 2019

ORIGINAL CONTRACT DURATION : 450 calendar days

APPROVED BUDGET AMOUNT : ₱140,960,141.68

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱140,810,163.43

EFFECTIVITY DATE : 08 April 2019

ORIGINAL EXPIRY DATE : 30 June 2020

PROJECT BRIEF



TIME ADJUSTMENT NO. 1/ : 93 calendar days

- Covering the time elapsed of the suspended period from 18 November

2019 to 02 December 2020 due to Philippine Reclamation Authority 

(PRA) issues regarding reclamation projects.

REVISED EXPIRY DATE : 05 March 2021

PROJECT STATUS : - Completed as of 09 August 2021.

(As of 25 February 2022)

REMARKS : - Recapitulation is under evaluation.

OFFICER-IN-CHARGE : ALLAN L. BELEN

(Project Manager)

CONTACT NUMBER 09166250683

EMAIL ADDRESS allanbelen25@gmail.com

mailto:allanbelen25@gmail.com


PROJECT TITLE : BALANACAN PORT EXPANSION PROJECT (2019)

LOCATION PORT OF BALANACAN, MARINDUQUE

CONTRACTOR : J.C. PIÑON CONSTRUCTION, INC.

SCOPE OF WORK : A. DEMOLITION & REMOVAL WORKS

1. Demolition & disposal of existing structures (251 sq.m.)

2. Cutting & disposal of existing piles (50 nos.)

3. Removal of existing bollard (2 sets)

4. Removal of existing electrical lamp post (2 sets)

5. Chipping of existing RC curb (10 l.m.)

6. Demolition & disposal of existing security fence (15 l.m.)

B. BACK-UP AREA

1. Supply/driving & chipping of PSC square anchor piles

(550 l.m.)

2. Supply/driving & chipping of PSC sheet piles (2,352 l.m.)

3. Supply/driving & chipping of RC corner piles (32 l.m.)

4. Supply & placing of 3,500 PSI concrete (247 cu.m.)

5. Supply & installation of reinforcing steel bar (25,363 kg.)

6. Supply & installation of core rocks (1,247 cu.m.)

7. Supply & installation of tie-rods (29 sets)

8. Supply & placing of fill materials (3,376 cu.m.)

9. Supply & placing of base coarse (195 cu.m.)

C. R.C. WHARF & RORO RAMP

1. Supply/driving & chipping of PSC square piles (4,010 l.m.)

2. Supply & installation of reinforcing steel bar (69,817 kg.)

3. Supply & placing of 3,500 PSI concrete (410 cu.m.)

4. Supply & installation of construction joints (101 l.m.)

5. Supply & installation of Rubber Dock Fenders (12 sets)

6. Supply & installation of mooring bollards (8 sets)

DATE OF BIDDING : 30 August 2019

DATE OF NOTICE OF AWARD : 24 September 2019

DATE OF NOTICE TO PROCEED : 29 November 2019

ORIGINAL CONTRACT DURATION : 420 calendar days

APPROVED BUDGET AMOUNT : ₱113,999,203.94

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱113,797,204.44

PROJECT BRIEF



VARIATION ORDER NO. 1 : ₱5,357,242.08

(Change Order No. 1/ Extra Work Order No. 1) - Covering the quantity adjustments of some items of work brought 

by the approved revised final pile length.

REVISED CONTRACT AMOUNT : ₱119,154,446.52

(First Revision)

EFFECTIVITY DATE : 05 December 2019

ORIGINAL EXPIRY DATE : 27 January 2021

TIME ADJUSTMENT NO. 1/ : 375 calendar days

- Covering the delays brought by issued suspension and resumption

orders caused by the PRA issues and deemed suspension caused 

by the presence of power barge of NAPOCOR.

REVISED EXPIRY DATE : 11 March 2022

PROJECT STATUS : - The project is 90.505% completed with a negative slippage of

(As of 25 February 2022) 8.631%.

REMARKS : - On-going.

Negative slippage was due to bad weather

condition.

OFFICER-IN-CHARGE : GERALINE C. BAUTISTA

(Project Manager)

CONTACT NUMBER : 09178620737

EMAIL ADDRESS : geraline_bautista@yahoo.com

mailto:geraline_bautista@yahoo.com


PROJECT TITLE : PUERTO PRINCESA PORT EXPANSION PROJECT

LOCATION : PORT OF PUERTO PRINCESA, PALAWAN

CONTRACTOR : HG-III CONSTRUCTION AND DEVELOPMENT 

CORPORATION

SCOPE OF WORK : A. CONSTRUCTION OF BACK-UP AREA

1. Supply, driving & chipping of PSC sheet piles & corner piles

(6,612 l.m.)

2. Supply, driving & chipping of PSC square piles (3,240 l.m.)

3. Supply & placing of concrete (737 cu.m.)

4. Supply & installation of steel reinforcement (86,741 kg.)

5. Supply & installation of tie-rods (118 sets)

6. Excavation of existing seabed (9,528 cu.m.)

7. Supply & placing of rocks (7,056 cu.m.)

8. Supply & placing of geotextile fabric (4,100 sq.m.)

9. Supply & placing of fill materials (63,106 cu.m.)

10. Supply & placing of aggregate base coarse (2,580 cu.m.)

11. Construction of Portland Cement Concrete Pavement 

(12,841 sq.m.)

12. Supply, fabrication & installation of trench grate for lateral 

drainage (53 sets)

13. Supply & laying of reinforced concrete pipe (180 l.m.)

14. Construction of CHB Perimeter Fence (212 l.m.)

15. Supply & installation of Rubber Dock Fenders (27 sets)

16. Supply & installation of mooring bollard (14 sets)

DATE OF BIDDING : 02 September 2019

DATE OF AWARD : 24 September 2019

DATE OF NOTICE TO PROCEED : 12 December 2019

CONTRACT DURATION : 540 calendar days

APPROVED BUDGET AMOUNT : ₱328,754,869.42

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱326,388,788.53

VARIATION ORDER NO. 1 : ₱15,918,477.57

(Change Order No. 1/ Extra Work Order No. 1) Covering the quantity adjustments (overruns/underruns/deletion) of 

some of the original items of work and inclusion of additional works

as called for by the results of the approved survey plan, observed

settlement and considered items of work as requested by

PMO-Palawan which are necessary for the protection, improvement

and completion of the project.

PROJECT BRIEF



REVISED CONTRACT AMOUNT : ₱342,307,266.10

(First Revision)

VARIATION ORDER NO. 2 : ₱13,538,993.58

(Change Order No. 1/ Extra Work Order No. 1) Covering the quantity adjustments of some of the original items of 

work, specifically, rockworks, geotextile fabric and filling materials, 

as called for by the results of the observed settlement along the 

remaining portion of the reclaimed back-up area and these are 

necessary for the protection, improvement and completion of the 

project and suit the actual field condition.

REVISED CONTRACT AMOUNT : ₱355,846,259.68

(Second Revision)

RECAPITULATION : ₱127,088.79

Covering the variance of the pre-determined quantities indicated in 

the BOQ as bid as against the actual quantities measured after the

completion of the project.

REVISED CONTRACT AMOUNT : ₱355,973,348.47

(Final Revision)

EFFECTIVITY DATE : 19 December 2019

ORIGINAL EXPIRY DATE : 10 June 2021

TIME ADJUSTMENT NO. 1 : 45 calendar days

- Covering the time elapsed for the issued Suspension Order from

17 March 2020 to 30 April 2020 brought by the imposition of the 

Enhanced Community Quarantine (ECQ) caused by the COVID-19

crisis.

REVISED EXPIRY DATE : 25 July 2021

PROJECT STATUS : - Completed as of 20 July 2021.

REMARKS : - Recapitulation was approved on 18

February 2022.

OFFICER-IN-CHARGE : ARLINA G. MAGPALE

(Project Manager)

CONTACT NUMBER : 09175265577

EMAIL ADDRESS : agmagpale@gmail.com.ph

mailto:agmagpale@gmail.com.ph


PROJECT TITLE : COBO PORT DEVELOPMENT PROJECT

LOCATION : PORT OF COBO, PANDAN, CATANDUANES

CONTRACTOR : BEMKAR CONSTRUCTION AND SUPPLY

SCOPE OF WORK : A. BACK-UP AREA WITH ACCESS ROAD

1. Excavation of existing seabed (175 cu.m.)

2. Supply and place 50-100 kg./pc. core rocks (3,029 cu.m.)

3. Supply and place 1000 kg./pc. Armour rocks (1,086 cu.m.)

4. Supply and place 2000 kg./pc. Armour rocks (3,229 cu.m.)

5. Supply, spread and compact sand and gravel fill (3,505 cu.m.)

6. Supply and install geotextile fabric filter (1,680 sq.m.)

7. Supply, spread and compact selected fill (1,476 cu.m.)

8. Supply, spread and compact aggregate base course 

(370 cu.m.)

9. Construct Portland Cement Concrete Pavement, 250mm thk.

(1,903 sq.m.)

10. Supply and place 3,500 PSI concrete for the stairlanding, RC

curb, lamp post foundation and mooring cleat foundation (204

cu.m.)

11. Supply and install steel reinforcement for the stairlanding, RC

curb, lamp post foundation and mooring cleat foundation

(12,202 kg.)

12. Supply, deliver and install mooring cleat (905 kg.) including

accessories (6 no.)

13. Supply, fabricate and install perimeter fence using Cyclone

wire mesh (3,10mmØ x 50mm hole) and G.I. pipes including

painting (203 l.m.)

14. Supply, deliver and install 10m high steel tapered lamp post

with 70 watt LED integrated solar street light lamp fixture and

accessories (6 no.)

DATE OF BIDDING : 15 April 2019

DATE OF AWARD : 16 May 2019

DATE OF NOTICE TO PROCEED : 16 September 2019

CONTRACT DURATION : 300 calendar days

APPROVED BUDGET AMOUNT : ₱49,974,613.04

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

PROJECT BRIEF



ORIGINAL CONTRACT AMOUNT : ₱49,410,742.00

EFFECTIVITY DATE : 23 September 2019

ORIGINAL EXPIRY DATE : 18 July 2020

TIME ADJUSTMENT NO.1 : 244 calendar days

Covering the time elapsed due to suspended work activities from 

18 November 2019 to 18 February 2021 caused by the PRA issues.

REVISED EXPIRY DATE : 19 October 2021

TIME ADJUSTMENT NO.1 : 165 calendar days

Covering the delays caused by late transport / conveyance of major 

construction equipment at the site due to prevailing rough sea condition

at its point of origin in Tabaco, Albay for the period of 18 February to

25 September 2021.

REVISED EXPIRY DATE : 02 April 2022

PROJECT STATUS : - The project is 1.391% completed with a negative slippage of

(As of 25 February 2022) 94.373%.

REMARKS: : - On-going.

OFFICER-IN-CHARGE : VICENTE C. ACERIMO

(Project Manager)

CONTACT NUMBER : 09164867226

EMAIL ADDRESS : vacerimo@gmail.com

mailto:vacerimo@gmail.com


PROJECT TITLE : CONSTRUCTION OF BACK-UP AREA

LOCATION PORT OF ESPERANZA, ESPERANZA, MASBATE

CONTRACTOR : MGB CONSTRUCTION AND TRADING

SCOPE OF WORK : A. CONSTRUCTION OF RC BACK-UP AREA

1. Chipping of existing RC curb, flush to deck level and smoothened

with mortar (13 l.m.) and existing deflector wall (9 cu.m.)

2. Construction of rock bulkhead (3,365 cu.m.), fill materials

(35,291 cu.m.), reinforced concrete retaining walls, anchor wall,

mooring block and RC curb (577 cu.m. of concrete and

60,657 kg. of reinforcing bars of various sizes)

3. Construction of Portland Cement Concrete Pavement (PCCP,

250mm thk. - 7,070 sq.m.), including aggregate base coarse

(1,414 cu.m.)

4. Supply and install geotextile fabric (2,350 sq.m.)

5. Supply and drive of concrete piles (0.35m x 0.60m PSC sheet

pile - 4,240 l.m., 0.40m x 0.40m anchor piles - 630 l.m. and RC

corner sheet piles - 32 l.m.), including chipping and cutting of

newly driven piles up to required elevation (302 pcs)

6. Supply and place of anchor blocks (12 pcs) and concrete blocks

(163 cu.m.), including gravel bedding (5 cu.m.)

 7. Supply and install tie-rod of various sizes (12 sets - 32mmØ x

12m, 68 sets - 60mmØ x 14m and 1 set - 60mmØ x 2.5m)

8. Supply and install Rubber Dock Fenders, V-type, 500H x 1,500L

(6 sets) and mooring bollards, 35 tons, T-head (6 sets)

B. PORT LIGHTING SYSTEM

1. Supply and installation of single angle bar steel tapered lamp

2. post, 6.00m ht., hot dipped galvanized (3 sets) with 100 watt 

3. LED floodlight fixture (6 sets)

DATE OF BIDDING : 04 December 2018

DATE OF NOTICE OF AWARD : 21 December 2018

DATE OF NOTICE TO PROCEED : 17 May 2019

ORIGINAL CONTRACT DURATION : 420 calendar days

APPROVED BUDGET AMOUNT : ₱141,087,503.73

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱140,195,806.36

PROJECT BRIEF



EFFECTIVITY DATE : 30 May 2019

ORIGINAL EXPIRY DATE : 22 July 2020

TIME ADJUSTMENT NO.1 : 248 calendar days

- Covering the time elapsed for the issued Suspension Order from 

18 November 2020 to 23 February 2021 due to the Philippine

Reclamation Authority (PRA) issues.

REVISED EXPIRY DATE : 29 October 2021

PROJECT STATUS : - The project is 68.981% completed with a negative slippage of

(As of 25 February 2022) 31.019%.

REMARKS : - On-going.

- Negative slippage was due to delayed

delivery of construction materials and bad

weather condition.

- Contractor's request for Time Extension is

under evaluation.

OFFICER-IN-CHARGE : EUFEMIO C. VELASCO JR.

(Project Manager)

CONTACT NUMBER : 09289640011

EMAIL ADDRESS : ec_velascojr@yahoo.com

mailto:ec_velascojr@yahoo.com


PROJECT TITLE : CONSTRUCTION OF PORT OPERATIONS BUILDING

AND TRANSIT SHED

LOCATION : PORT OF MASBATE, MASBATE CITY

CONTRACTOR : MAMSAR CONSTRUCTION & INDUSTRIAL 

CORPORATION/ PATRILA BUILDERS, INC./JV

SCOPE OF WORK : A. REMOVAL WORKS

1. Removal or existing drainage including disposal (76 l.m.)

2. Removal of existing concrete pavement including disposal

(2,159 sq.m.)

3. Scraping and compaction of existing gravel base materials

(2,159 sq.m.)

4. Removal of existing building structures including disposal

(1 lot)

5. Removal of existing fence including disposal (53 l.m.)

6. Removal of existing light post (1 unit)

7. Removal of existing high mast tower (1 unit)

B. PORT OPERATIONS BUILDING

1. Construction of 2-storey Port Operations Building

(3,187 sq.m., 500 pax capacity)

2. Supply and driving of 400 x 400mm PSC foundation piles

(1,704 l.m.)

3. Construction of Pumphouse and appurtenances (14.28 sq.m.)

4. Construction of 300mm thk. Concrete Pavement (512 sq.m.)

5. Supply, delivery and installation of office furnitures, gang chairs,

modular worktop and accessories (1 lot)

6. Supply & installation of distribution line transformer (1 lot)

C. TRANSIT SHED

1. Construction of Transit Shed Building (1,100.14 sq.m.)

2. Supply and driving of 400 x 400mm PSC foundation piles

(528 l.m.)

3. Construction of 300mm thk. Concrete Pavement (1,103 sq.m.)

DATE OF BIDDING : 12 November 2019

DATE OF AWARD : 29 November 2019

DATE OF NOTICE TO PROCEED : 16 January 2020

CONTRACT DURATION : 540 calendar days

APPROVED BUDGET AMOUNT : ₱142,613,052.34

SOURCE OF FUNDS : PPA CORPORATE BUDGET

PROJECT BRIEF



IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱142,029,130.56

EFFECTIVITY DATE : 12 February 2020

ORIGINAL EXPIRY DATE : 04 August 2021

TIME EXTENSION NO. 1 : 45 calendar days

Covering the total work suspension due to Enhanced Community 

Quarantine (ECQ) restrictions due to the COVID-19 crisis.

REVISED EXPIRY DATE : 18 September 2021

TIME ADJUSTMENT NO. 2 / : 113 calendar days

  TIME EXTENSION NO. 2 Covering the delays due to imposed ECQ and disallowing all construction

activities at Brgy. Bapor of Masbate, Masbate City and unworkable days

brought by bad weather conditions.

REVISED EXPIRY DATE : 09 January 2022

TIME ADJUSTMENT NO. 3 / : 58 calendar days

  TIME EXTENSION NO. 3 Covering the delays encountered due to bad weather conditions for the

period June 2021 to November 2021.

REVISED EXPIRY DATE : 08 March 2022

PROJECT STATUS : - The project is 60.808% completed with a negative slippage of

(As of 25 February 2022) 35.897%.

 
REMARKS: : - On-going.

- Negative slippage was due to unworkable

days caused by bad weather condition.

OFFICER-IN-CHARGE : EXZUR G. GOMEZ

(Project Manager)

CONTACT NUMBER : 09770980427

EMAIL ADDRESS : exzurgomez@yahoo.com

mailto:exzurgomez@yahoo.com


PROJECT TITLE : CONSTRUCTION OF BACK-UP AREA

LOCATION PORT OF BULALACAO, ORIENTAL MINDORO

CONTRACTOR : ORIENT STAR CONSTRUCTION, INC.

SCOPE OF WORK : A.  BACK-UP AREA

1. Chipping and disposal of existing RC curb (50 p.m..)

2. Demolition and disposal of existing fence (50 l.m.)

3. Removal of existing lamp post (1 no.)

4. Supply and placing of concrete (169 cu.m.)

5. Supply and installation of steel reinforcement (18,492 kg.)

6. Supply and laying of core rocks (233 cu.m.)

7. Supply and laying of armour rocks (835 cu.m.)

8. Supply and placing of geotextile fabric (961 sq.m.)

9. Supply and placing of fill materials (9,973 cu.m.)

10. Supply and placing of aggregate base coarse (515 cu.m.)

11 Supply and placing of cement treated base coarse (494 cu.m.)

12. Supply and placing of leveling course, sand cushion (165 cu.m.)

13. Supply and laying of interlocking paving blocks (3,292 sq.m.)

14. Construction of perimeter fence (120 l.m.)

15. Supply and installation of Port Lighting System (1 lot)

DATE OF BIDDING : 03 January 2019

DATE OF NOTICE OF AWARD : 21 January 2019

DATE OF NOTICE TO PROCEED : 10 April 2019

ORIGINAL CONTRACT DURATION : 300 calendar days

APPROVED BUDGET AMOUNT : ₱36,311,732.99

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱36,031,225.36

EFFECTIVITY DATE : 06 May 2019

ORIGINAL EXPIRY DATE : 29 February 2020

RECAPITULATION : ₱51,549.67

Covering the variance of the pre-determined quantities indicated in 

the BOQ as bid as against the actual quantities measured after the

completion of the project.

REVISED CONTRACT AMOUNT : ₱36,082,775.03

(Final Revision)

PROJECT BRIEF



PROJECT STATUS : - Completed on 30 June 2020.

REMARKS :

OFFICER-IN-CHARGE : ARLINA G. MAGPALE

(Project Manager)

CONTACT NUMBER 09175265577

EMAIL ADDRESS agmagpale@gmail.com.ph

mailto:agmagpale@gmail.com.ph


PROJECT TITLE : CONSTRUCTION OF BREAKWATER, PORT OF 

CURRIMAO

LOCATION : PORT OF CURRIMAO, CURRIMAO, ILOCOS NORTE

CONTRACTOR : KHAN KON CHI CONSTRUCTION AND 

DEVELOPMENT CORPORATION/ HI-TONE 

CONSTRUCTION AND DEVELOPMENT 

CORPORATION/JV

SCOPE OF WORK : A. BREAKWATER WITH 2-UNITS BEACON LIGHT

1. Excavation of existing seabed along the toe of breakwater

(5,495 cu.m.)

2. Supply and placing of 3,500 PSI concrete (7 cu.m.)

3. Supply and installation of steel reinforcement (529 kg.)

4. Supply and placing of 300-500 kg/pc. Rocks (20,527 cu.m.)

5. Supply and placing of 1,000 to 1,500 kg/pc. Rocks 

(8,056 cu.m.)

6. Supply and placing of 3,000 to 4,000 kg/pc. Rocks 

(34,842 cu.m.)

7. Supply and placing of 5,000 to 6,000 kg/pc. Rocks

(3,757 cu.m.)

8. Supply and install beacon lights including accessories (2 set)

DATE OF BIDDING : 11 December 2020

DATE OF AWARD : 21 January 2021

DATE OF NOTICE TO PROCEED : 24 February 2021

CONTRACT DURATION : 660 calendar days

APPROVED BUDGET AMOUNT : ₱394,620,254.73

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱394,066,383.93

EFFECTIVITY DATE : 26 February 2021

ORIGINAL EXPIRY DATE : 17 December 2022

PROJECT STATUS : - The project is 47.209% completed with a negative slippage of

(As of 25 February 2022) 8.335%.

PROJECT BRIEF



REMARKS : - On-going.

- Negative slippage was due to rough sea

condition.

OFFICER-IN-CHARGE : GERALINE C. BAUTISTA

(Project Manager)

CONTACT NUMBER : 09178620737

EMAIL ADDRESS : geraline_bautista@yahoo.com

mailto:geraline_bautista@yahoo.com


PROJECT TITLE : REHABILITATION/EXPANSION OF EXISTING PTB

1 AND 2

LOCATION PORT OF CALAPAN, ORIENTAL MINDORO

CONTRACTOR : D.L. CERVANTES CONSTRUCTION CORPORATION / 

ORIENT STAR CONSTRUCTION, INC./JV

SCOPE OF WORK : A. DEMOLITION, REMOVAL & RESTORATION 

WORKS

1. Demolition & disposal portion of existing PTB's (321 sq.m.)

2. Demolition & disposal of existing walls (1,792 sq.m.)

3. Removal of existing doors & windows (191 sets)

4. Removal of existing gang chairs (1,052 sets)

5. Removal of existing X-ray machine (2 sets)

6. Removal, chipping & disposal of existing floor tiles (1,638 sq.m.)

7. Removal of existing ceilings (1,638 sq.m.)

8. Removal & dismantling of existing plumbing fixtures (109 sets)

9. Removal of existing electrical materials (1 lot)

10. Chipping & disposal portion of existing beams & columns 

(85 sq.m.)

11. Removal & dismantling of existing covered walkway (284 sq.m.)

12. Demolition & disposal existing concrete pavement (3,743 sq.m.)

13. Scraping of existing gravel materials (810 cu.m.)

14. Restoration of newly demolished concrete pavement (14 sq.m.)

B. REHABILITATION / EXPANSION OF EXISTING

PTB 1 & 2

1. Supply, driving & chipping of 450 x 450mm PSC foundation 

piles (1,364 l.m.)

2. Rehabilitation, expansion, construction of 3-storey Passenger

Terminal Building complete with architectural finishes, electro

mechanical, water/sewerage system, painting, etc. 

(8,124.39 sq.m., 2,774 pax)

3. Construction of Pumphouse & appurtenances (45.50 sq.m.)

4. Supply & installation of PPA logo & accessories (1 lot)

5. Supply, delivery & installation of elevators (4 units)

6. Supply, delivery & installation of escalators (2 units)

7. Supply, delivery & installation of gang chairs (1 lot)

8. Supply, delivery of Office furnitures (1 lot)

9. Supply, delivery & installation of distribution Transformer &

accessories (1 lot)

10. Supply & installation of Fire protection system (1 lot)

11. Supply & installation of wastewater Treatment Plant

(1 lot)

DATE OF BIDDING : 10 December 2020

DATE OF NOTICE OF AWARD : 21 January 2021

PROJECT BRIEF



DATE OF NOTICE TO PROCEED : 24 February 2021

ORIGINAL CONTRACT DURATION : 720 calendar days

APPROVED BUDGET AMOUNT : ₱353,701,605.28

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE 

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱353,000,848.44

EFFECTIVITY DATE : 01 March 2021

ORIGINAL EXPIRY DATE : 18 February 2023

PROJECT STATUS : - The project is 58.185% completed and progressing ahead of

(As of 25 February 2022) 41.511%.

REMARKS : - On-going.

OFFICER-IN-CHARGE : ARLINA G. MAGPALE

(Project Manager)

CONTACT NUMBER 09175265577

EMAIL ADDRESS agmagpale@gmail.com.ph

mailto:agmagpale@gmail.com.ph


PROJECT TITLE : CAWAYAN PORT IMPROVEMENT PROJECT

LOCATION PORT OF CAWAYAN, MASBATE

CONTRACTOR : MGB CONSTRUCTION AND TRADING

SCOPE OF WORK : A. DEMOLITION & REMOVAL WORKS

1. Demolition & disposal of existing wooden structures (10 sq.m.)

2. Removal of existing mooring cleats (4 sets)

3. Chipping portion of existing RC curb (58 l.m.)

4. Chipping existing deflector wall (204 l.m.)

5. Demolition & disposal of existing concrete pavement (867 sq.m.)

B. BACK-UP AREA & CAUSEWAY

1. Sub-grade preparation (1,007 sq.m.)

2. Scrapping of existing gravel materials (3,086 cu.m.)

3. Excavation of existing seabed (103 cu.m.)

4. Supply & placing of 3,500 PSI concrete (473 cu.m.)

5. Supply & installation of steel reinforcement (24,115 kg.)

6. Supply & placing of 50 to 2,000 kg/pc rocks (10,883 cu.m.)

7. Supply & installation of tie-rods (4 sets)

8. Supply & placing of geotextile fabric filter (3,403 sq.m.)

9. Supply & placing of fill materials (16,986 cu.m.)

10. Construction of Portland Cement Concrete Pavement (6,999

sq.m.)

11. Re-installation of old mooring cleats (4 sets)

12. Construction of Perimeter security fence & gate (147 l.m.)

C. PORT OPERATIONS BUILDING, PUMPHOUSE 

AND GUARDHOUSE

1. Supply and driving 450 x 450mm PSC foundation piles (270 l.m.)

2. Construction of 1-storey Port Operations Building, (672.54

sq.m.) complete

3. Construction of Pumphouse & appurtenances (12.24 sq.m.)

4. Construction of Guardhouse & appurtenances (5.33 sq.m.)

DATE OF BIDDING : 11 December 2019

DATE OF NOTICE OF AWARD : 24 January 2020

 

DATE OF NOTICE TO PROCEED (NTP) : 18 June 2020

ORIGINAL CONTRACT DURATION : 450 calendar days

APPROVED BUDGET AMOUNT : ₱149,138,830.31

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱146,998,000.58

PROJECT BRIEF



EFFECTIVITY DATE : 01 July 2020

ORIGINAL EXPIRY DATE : 23 September 2021

PROJECT STATUS : - The project is 2.303% completed with a negative slippage of

(As of 25 February 2022) 97.697%.

REMARKS : - On-going.

- Negative slippage of the project was due to

delayed delivery of materials, equipment, lack

of manpower brought by restrictions on

Community Quarantine

OFFICER-IN-CHARGE : HECTOR R. ATIENZA

(Project Manager)

CONTACT NUMBER 09238611277

EMAIL ADDRESS hectoratienza@gmail.com

mailto:hectoratienza@gmail.com


PROJECT TITLE : CONSTRUCTION OF RORO RAMP, PLATFORM AND

PIER EXTENSION

LOCATION : PORT OF BULAN, BULAN, SORSOGON

CONTRACTOR : MRB-II CONSTRUCTION CORPORATION

SCOPE OF WORK : A. CONSTRUCTION OF RC PLATFORM, RORO

RAMP AND RC PIER

1. Removal of existing RoRo ramp RC deck including turning over

of materials with value to PPA (99 sq.m.)

2. Supply and drive 400mm x 400mm x 29m PSC test pile

(2 units)

3. Supply and drive 400mm x 400mm regular PSC piles (9,510

l.m.) including chipping of pile up to required elevation 

(348 units)

4. Supply and place 3500 PSI concrete (1004 cu.m.) including

steel reinforcements (178,002 kg.)

5. Supply and install hot-dipped galvanized 100mm x 100mm x

10mm angle bar for construction and expansion joints including

dowel bars (168 l.m.)

6. Supply and install fendering (V-type Rubber Dock Fenders,

26 sets - V400 x 2000L and 3 sets - V500 x 1500L) and 

mooring system (28 sets - 35 ton T-head mooring bollard)

DATE OF BIDDING : 30 October 2019

DATE OF AWARD : 27 November 2019

DATE OF NOTICE TO PROCEED : 04 February 2020

CONTRACT DURATION : 540 calendar days

APPROVED BUDGET AMOUNT : ₱120,383,257.51

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱119,717,992.43

EFFECTIVITY DATE : 06 February 2020

ORIGINAL EXPIRY DATE : 29 July 2021

PROJECT BRIEF



TIME EXTENSION NO.1 : 44 calendar days

- Covering the time elapsed for the issued Suspension Order from 

17 March 2020 to April 29, 2020 brought by the imposition of the 

Enhanced Community Quarantine caused by the COVID-19 Crisis.

REVISED EXPIRY DATE : 11 September 2021

PROJECT STATUS : - Completed as 05 August 2021.

(As of 25 February 2022)

REMARKS : - Recapitulation is under evaluation.

OFFICER-IN-CHARGE : MELANIE T. NAPIZA

(Project Manager)

CONTACT NUMBER : 09178052060

EMAIL ADDRESS : napizam@yahoo.com

mailto:napizam@yahoo.com


PROJECT TITLE : RC PIER EXTENSION

LOCATION : PORT OF SAN JOSE, CAMINAWIT, SAN JOSE,

OCCIDENTAL MINDORO

CONTRACTOR : ORIENT STAR CONSTRUCTION, INC.

SCOPE OF WORK : A. RC PIER EXTENSION

(Area = 75m x 12m = 900 sq.m.)

1. Chip-off portion of existing RC curb (12 l.m.)

2. Supply and drive A252 Grade 2, 500mmØ x 10mm thk. Steel

Pipe Piles (404 m.t. - 3,346 l.m.) including application of 

polyurethane external coating (1,786 sq.m.), installation of

reinforcing band tip (94 pcs), splicing (94 pcs) and cutting (94

pcs)

3. Supply and place 3,500 PSI concrete filler (240 cu.m.) and 

reinforcing steel cage (68,523 kgs of various sizes) for steel 

pipe piles including extraction of clogged materials (51 cu.m.)

4. Supply and place 3,500 PSI concrete (471 cu.m.) and 

reinforcing steel bars (71,131 kg of various sizes) for

superstructure

5. Supply and install construction joints 100mm x 100mm x

10mm angle bar (12 l.m.) and BWT 175x38 (12 l.m.)

6. Supply and install Rubber Dock Fenders (V500 x 1500L -

18 sets) and mooring bollard, (35-Tons, T-head - 18 sets)

DATE OF BIDDING : 08 June 2021

DATE OF AWARD : 06 July 2021

DATE OF NOTICE TO PROCEED : 30 July 2021

CONTRACT DURATION : 360 calendar days

APPROVED BUDGET AMOUNT : ₱88,234,376.24

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱87,715,229.29

EFFECTIVITY DATE : 04 August 2021

ORIGINAL EXPIRY DATE : 29 July 2022

PROJECT STATUS : - The project is 74.379% completed and progressing ahead of

(As of 25 February 2022) 2.509%.

REMARKS: : - On-going.

PROJECT BRIEF



PROJECT TITLE : TABLAS (POCTOY) PORT EXPANSION PROJECT

LOCATION POCTOY, ODIONGAN, ROMBLON

CONTRACTOR : MRB-II CONSTRUCTION CORPORATION

SCOPE OF WORK : A. DEMOLITION AND REMOVAL WORKS

1. Demolish and dispose existing RC deck (1,637 sq.m.)

2. Removal of existing mooring bollard (12 sets)

3. Removal of existing Rubber Dock Fenders (13 sets)

4. Chip-off existing piles up to pile cap elevation (63 no.)

5. Chip-off existing piles up to elevation 0.00 (MLLW) (180 no.)

6. Chip-off existing piles up to required elevation for mooring/

anchor block (22 no.)

7. Excavation of existing seabed (2,171 cu.m.)

8. Excavation of fill material for installation of RCPC (25 cu.m.)

9. Clearing and removal of underwater debris prior to driving of piles

(75 sq.m.)

B. RC PIER REHABILITATION AND EXTENSION

1. Supply, driving and chipping of PSC square piles (1,220 l.m.)

2. Supply and placing of concrete for the superstructure 

(353 cu.m.)

3. Supply and installation of steel reinforcement for the

superstructure (48,778 kg.)

4. Supply and installation of construction joints (27 l.m.)

5. Supply and installation of mooring bollard (16 sets)

6. Supply and installation of Rubber Dock Fenders (16 sets)

C. CONSTRUCTION OF BACK-UP AREA

1. Supply, driving and chipping of PSC sheet piles and corner 

piles (3,625 l.m.)

2. Supply and install tie-rods (86 sets)

3. Supply and placing of gravel bedding (14 cu.m.)

4. Supply and placing of concrete (550 cu.m.)

5. Supply and installation of steel reinforcement (47,338 kg.)

6. Supply and placing of rocks (5,076 cu.m.)

7. Supply and placing of geotextile fabric (2,295 sq.m.)

8. Supply and placing of fill materials (14,673 cu.m.)

9. Supply and placing of aggregate base coarse (595 cu.m.)

10. Construction of Portland Cement Concrete Pavement (2,976

sq.m.)

11. Supply and installation of mooring bollard (11 sets)

12. Supply and installation of Rubber Dock Fenders (20 sets)

13. Supply and laying of reinforced concrete pipe (14 l.m.)

DATE OF BIDDING : 19 November 2019

DATE OF NOTICE OF AWARD : 29 November 2019

PROJECT BRIEF



DATE OF NOTICE TO PROCEED : 17 February 2020

ORIGINAL CONTRACT DURATION : 450 calendar days

APPROVED BUDGET AMOUNT : ₱149,513,733.91

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱147,488,603.62

VARIATION ORDER NO. 1 : ₱6,839,160.72

(Change Order No. 1/ Extra Work Order No. 1) - Covering the quantity adjustments of some items of work and 

additional work brought by the clearing/removal and total rehabilitation

of the damaged end-portion of the existing R.C. pier.

REVISED CONTRACT AMOUNT : ₱154,327,764.34

(First Revision)

EFFECTIVITY DATE : 18 February 2020

ORIGINAL EXPIRY DATE : 12 May 2021

TIME ADJUSTMENT NO. 1 : 246 calendar days

- Covering the time elapsed of the suspended period from 18 February

2020 to 04 December 2020 due to Philippine Reclamation Authority

(PRA) issues regarding reclamation projects.

REVISED EXPIRY DATE : 13 January 2022

TIME EXTENSION NO. 2 : 107 calendar days

- Due to Variation Order No. 1

REVISED EXPIRY DATE : 30 April 2022

PROJECT STATUS : - Completed on 07 March 2022

(As of 14 March 2022)

REMARKS :

OFFICER-IN-CHARGE : MELANIE T. NAPIZA

(Project Manager)

CONTACT NUMBER : 09178052060

EMAIL ADDRESS : napizam@yahoo.com

mailto:napizam@yahoo.com


PROJECT TITLE : CONSTRUCTION OF BREAKWATER

LOCATION : PORT OF ABRA DE ILOG, ORIENTAL MINDORO

CONTRACTOR : GOLDRIDGE CONST. AND DEV'T CORP.

SCOPE OF WORK : A. BREAKWATER WITH 2-UNITS BEACON LIGHT

1. Excavation of existing seabed (2,901 cu.m.)

2. Supply and placing of 300-500 kg/pc. Rocks (26,642 cu.m.)

3. Supply and placing of 3,000 kg/pc. Rocks (12,502 cu.m.)

4. Supply, fabrication and installation of 7.36 ton/pc. Tetrapod 

(6,065 pc.)

5. Supply and installation of beacon lights & accessories (2 sets)

DATE OF BIDDING : 20 October 2021

DATE OF AWARD : 11 November 2021

DATE OF NOTICE TO PROCEED : 10 December 2021

CONTRACT DURATION : 780 calendar days

APPROVED BUDGET AMOUNT : ₱529,905,132.08

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PCMD - PORT CONSTRUCTION AND MAINTENANCE 

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱525,888,678.00

EFFECTIVITY DATE : 11 December 2021

ORIGINAL EXPIRY DATE : 29 January 2024

PROJECT STATUS : - The project is 15.407% completed and progressing ahead of

(As of 25 February 2022) 10.689%.

REMARKS: : - On-going.

PROJECT BRIEF



PROJECT TITLE : ABRA DE ILOG EXPANSION PROJECT

LOCATION : PORT OF ABRA DE ILOG, OCCIDENTAL MINDORO

CONTRACTOR : GOLDRIDGE CONST. & DEV'T. CORP.

SCOPE OF WORK : A. DEMOLITION, EXCAVATION AND REMOVAL 

WORKS

1. Chipping & disposal of existing R.C. Curb (148 l.m.)

2. Demolition & disposal of existing RoRo Ramp deck (99 sq.m.)

3. Excavation of existing seabed & fill materials (5,868 cu.m.)

4. Removal of existing mooring bollard (12 sets)

5. Extraction/removal of existing concrete structure (696 cu.m.)

B. PORT OPERATIONAL AREA

1. Supply, delivery & driving of PSC piles & RC corner piles 

(3,682 l.m.)

2. Supply, delivery & driving of 800mm dia. Steel pipe piles 

(567 m.t.)

3. Supply & placing of sand filler (206 cu.m.)

4. Supply & placing of 3,500 PSI concrete for SPP & 

superstructure (1,544 cu.m.)

5. Supply & installation of steel reinforcement for SPP & 

superstructure (161 m.t.)

6. Supply & placing of core rocks & armour rocks (15,172 cu.m.)

7. Supply & installation of fabricated concrete blocks (10 sets)

8. Supply & installation of tie-rod of various sizes (157 sets)

9. Supply & placing of fill materials (121,095 cu.m.)

10. Construction of PCC pavement including agg. Base course 

(22,467 sq.m.)

11. Supply & installation of mooring bollard (4 sets)

12. Construction of security fence (236 l.m.)

13. Supply & installation of Port Lighting System (3 sets)

C. R.C. PIER & RORO RAMP

1. Supply, delivery & driving of PSC test pile (2 units)

2. Supply, delivery & driving of PSC piles (2,997 l.m.)

3. Supply & placing of 3,500 PSI concrete for superstructure

(522 cu.m.)

4. Supply & installation of steel reinforcement for superstructure

(522 cu.m.)

5. Supply & installation of construction joints (98 l.m.)

6. Supply & installation of Rubber Dock Fenders (22 sets)

7. Supply & installation of mooring bollards (16 sets)

PROJECT BRIEF



DATE OF BIDDING : 03 August 2021

DATE OF AWARD : 07 September 2021

DATE OF NOTICE TO PROCEED : 07 October 2021

CONTRACT DURATION : 660 calendar days

APPROVED BUDGET AMOUNT : ₱523,060,025.32

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱517,888,728.00

EFFECTIVITY DATE : 07 October 2021

ORIGINAL EXPIRY DATE : 28 July 2023

PROJECT STATUS : - The project is 39.136% completed and progressing ahead of

(As of 25 February 2022) 21.199%.

REMARKS: : - On-going.



PROJECT TITLE : CONSTRUCTION OF BREAKWATER

LOCATION PORT OF NASUGBU, BATANGAS

CONTRACTOR : MRBII CONSTRUCTION CORPORATION / 

KHAN KON CHI CONSTRUCTION AND 

DEVELOPMENT CORP./ JV

SCOPE OF WORK : A. BREAKWATER WITH 2-UNITS BEACON LIGHT

1. Supply and placing of 300-500 kg/pc. Rocks (46,259 cu.m.)

2. Supply and placing of 3,000 kg/pc. Rocks (22,565 cu.m.)

3. Supply and placing of 5,000 kg/pc. Rocks (16,949 cu.m.)

4. Supply and installation of beacon lights & accessories (2 sets)

DATE OF BIDDING : 07 July 2021

DATE OF NOTICE OF AWARD : 27 August 2021

DATE OF NOTICE TO PROCEED : 10 September 2021

ORIGINAL CONTRACT DURATION : 750 calendar days

APPROVED BUDGET AMOUNT : ₱517,807,586.87

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱510,599,301.65

EFFECTIVITY DATE : 10 September 2021

ORIGINAL EXPIRY DATE : 29 September 2023

PROJECT STATUS : - The project is 45.646% completed and progressing ahead of

(As of 25 February 2022) 28.740%.

REMARKS : - On-going.

OFFICER-IN-CHARGE : MELANIE T. NAPIZA

(Project Manager)

CONTACT NUMBER : 09178052060

EMAIL ADDRESS : napizam@yahoo.com

PROJECT BRIEF

mailto:napizam@yahoo.com


PROJECT TITLE : PUERTO GALERA PORT EXPANSION PROJECT

LOCATION : PORT OF PUERTO GALERA, ORIENTAL MINDORO

CONTRACTOR : GREAT SWISS METAL BUILDERS, INC.

SCOPE OF WORK : A. DEMOLITION, EXCAVATION AND REMOVAL 

WORKS

1. Excavation of existing seabed & fill materials (142 cu.m.)

2. Demolition, disposal of existing pavement (774 sq.m.)

3. Scraping of existing gravel base course (194 cu.m.)

4. Demolition, disposal of existing fence (124 l.m.)

5. Removal, turn-over of existing bollard, cleat, fender & lamp 

post (1 lot)

B. PORT OPERATIONAL AREA

1. Supply, delivery & driving of PSC sheet piles & RC corner

piles (1,665 l.m.)

2. Supply & placing of 3,500 psi concrete (297 cu.m.)

3. Supply & installation of steel reinforcement (26,375 kg.)

4. Supply & placing of core rocks & armour rocks (2,129 cu.m.)

5. Supply & installation of fabricated concrete blocks (4 sets)

6. Supply & installation of tie-rod of various sizes (25 sets)

7. Supply & placing of fill materials (121,095 cu.m.)

8. Construction of PCC Pavement including agg. Base course 

(3,373 sq.m.)

9. Construction of security fence (1 lot)

10. Supply & installation of Portlighting system (4 sets)

C. R.C. PIER & RO-RO RAMP

1. Supply, delivery, driving & cutting of steel pipe piles (281 m.t.,

1,276 l.m.)

2. Supply, delivery, driving & chipping of PSC piles (42 no., 964 l.m.)

3. Supply & placing of 3,500 psi concrete filler for SPP (345 cu.m.)

4. Supply & installation of reinforcing steel cage for SPP (44,561 kg.)

5. Supply & placing of 3,500 PSI concrete for superstructure

(392 cu.m.)

6. Supply & installation of steel reinforcement for superstructure

(49,954 kg.)

7. Supply & installation of construction joints (50 l.m.)

8. Supply & installation of Rubber Dock Fenders (10 sets)

9. Supply & installation of mooring bollards (10 sets)

DATE OF AWARD : 06 December 2021

DATE OF NOTICE TO PROCEED : 28 December 2021

CONTRACT DURATION : 480 calendar days

APPROVED BUDGET AMOUNT : ₱149,509,773.48

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)
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ORIGINAL CONTRACT AMOUNT : ₱147,623,885.09

EFFECTIVITY DATE : 04 January 2022

ORIGINAL EXPIRY DATE : 28 April 2023

PROJECT STATUS : - The project is 10.622% completed with a negative slippage of

(As of 25 February 2022) 5.165%.

REMARKS : - On-going.



PROJECT TITLE : BALANACAN PORT EXPANSION PROJECT (2021)

LOCATION PORT OF BALANACAN, MOGPOG, MARINDUQUE

CONTRACTOR : J.C. PIÑON CONSTRUCTION, INC.

SCOPE OF WORK : A. DEMOLITION, EXCAVATION AND REMOVAL

WORKS

1. Excavation of existing seabed (129 cu.m.)

2. Demolition & disposal of existing fence (33 l.m.)

3. Removal of existing guard rail (1 lot)

4. Clearing and grubbing (1,450 sq.m.)

B. PORT OPERATIONAL AREA & ACCESS ROAD

1. Supply, delivery & driving of PSC sheet piles & RC corner piles

(2,624 l.m.)

2. Supply & placing of 3,500 psi concrete (845 cu.m.)

3. Supply & installation of steel reinforcement (51,548 kg.)

4. Supply & placing of grouted riprap (242 cu.m.)

5. Supply & placing of core rocks & armour rocks (15,560 cu.m.)

6. Supply & placing of fill materials (30,104 cu.m.)

7. Construction of PCC pavement including agg. Base course 

(10,170 sq.m.)

8. Construction of security fence (196 l.m.)

9. Supply & installation of port lighting system (1 lot)

10. Construction of Guardhouse & Gate (1 lot)

C. R.C. WHARF

1. Supply, delivery & driving of PSC test pile (3 units)

2. Supply, delivery & driving of PSC piles (4,740 l.m.)

3. Supply & placing of 3,500 psi concrete for superstructure

(392 cu.m.)

4. Supply & installation of steel reinforcement for superstructure

(58,138 kg.)

5. Supply & installation of construction joints (156 l.m.)

6. Supply & installation of Rubber Dock Fenders ( 8 sets)

7. Supply & installation of mooring bollards (8 sets)

DATE OF BIDDING : 24 August 2021

DATE OF NOTICE OF AWARD : 29 September 2021

DATE OF NOTICE TO PROCEED : 26 October 2021

ORIGINAL CONTRACT DURATION : 540 calendar days

APPROVED BUDGET AMOUNT : ₱294,441,838.26

SOURCE OF FUNDS : PPA CORPORATE BUDGET

PROJECT BRIEF



IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱290,888,143.76

EFFECTIVITY DATE : 26 October 2021

ORIGINAL EXPIRY DATE : 18 April 2023

PROJECT STATUS : - The project is 38.426% completed and progressing ahead of

(As of 25 February 2022) 17.097%.

REMARKS : - On-going.

OFFICER-IN-CHARGE : GERALINE C. BAUTISTA

(Project Manager)

CONTACT NUMBER : 09178620737

EMAIL ADDRESS : geraline_bautista@yahoo.com

mailto:geraline_bautista@yahoo.com


PROJECT TITLE : AMBULONG PORT EXPANSION PROJECT

LOCATION PORT OF AMBULONG, MAGDIWANG, ROMBLON

CONTRACTOR : MRBII CONSTRUCTION CORP.

SCOPE OF WORK : A. PORT OPERATIONAL AREA

1. Chipping & disposal of existing R.C. Curb (108 l.m.)

2. Removal of existing mooring bollard (1 set)

3. Supply & placing of 3,500 psi concrete for retaining wall

(208 cu.m.)

4. Supply & installation of steel reinforcement for retaining

wall (27,570 kg.)

5. Supply & placing of core rocks & armour rocks (2,841 cu.m.)

6. Supply & placing of fill materials (12,444 cu.m.)

7. Construction of PCC Pavement including Agg. Base Course

(3,595 sq.m.)

8. Construction of security fence (183 l.m.)

9. Supply & installation of Portlighting system (4 sets)

B. R.C. PIER, PLATFORM & RORO RAMP

1. Supply, delivery & driving of PSC square pile (7,053 l.m.)

2. Supply & placing of 3,500 psi concrete for superstructure

(692 cu.m.)

3. Supply & installation of steel reinforcement for superstructure

(100,277 kg.)

4. Supply & installation of construction joints (1 lot)

5. Supply & installation of Rubber dock fenders (21 sets)

6. Supply & installation of mooring bollards (10 sets)

DATE OF BIDDING : 10 November 2021

DATE OF NOTICE OF AWARD : 06 December 2021

DATE OF NOTICE TO PROCEED : 17 December 2021

ORIGINAL CONTRACT DURATION : 420 calendar days

APPROVED BUDGET AMOUNT : ₱166,483,539.26

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱164,800,000.83

EFFECTIVITY DATE : 22 December 2021

ORIGINAL EXPIRY DATE : 14 February 2023

PROJECT STATUS : - The project is 5.585% completed and progressing ahead of

(As of 25 February 2022) 4.684%.

REMARKS :

PROJECT BRIEF



PROJECT TITLE : CONSTRUCTION OF RORO RAMP AND RC PIER 

EXTENSION

LOCATION PORT OF MANDAON, MASBATE

CONTRACTOR : PREMIUM MEGASTRUCTURE INC.

SCOPE OF WORK : A. DEMOLITION AND REMOVAL WORKS

1. Demolish and disposed existing RoRo ramp (Area = 99 sq.m.)

2. Chip/cut and dispose portion of existing PSC piles up to

required elevation for built-up (9 no.)

3. Removed and turn-over to PPA existing Rubber Dock Fender 

(5 no.)

B. RORO RAMP AND RC PIER EXTENSION

1. Supply, driving & cutting of 500mm x 12mm thk SPP 

(3,204 l.m., 463 m.t.) including application of polyurethane 

external coating (2,515 sq.m.)

2. Extraction of clogged materials (181 cu.m.), placing concrete

filler (348 cu.m.) and reinforcing steel cage for SPP (89,660 kg.)

3. Supply and place 3,500 PSI concrete for superstructure

(803 cu.m.)

4. Supply and install reinforcing steel bars (120,652 kg.)

5. Supply and install hot-dipped galv. 100mm x 100mm angle

bar for construction joints (44 l.m.)

C. MOORING AND FENDERING SYSTEM

1. Supply and install Rubber Dock Fender V-type, 500H x 1500L

(39 set)

2. Supply and install mooring bollard 35 Tons T-head (18 set)

DATE OF BIDDING : 29 June 2021

DATE OF NOTICE OF AWARD : 27 August 2021

DATE OF NOTICE TO PROCEED : 12 October 2021

ORIGINAL CONTRACT DURATION : 360 calendar days

APPROVED BUDGET AMOUNT : ₱109,869,661.78

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱108,889,860.11

EFFECTIVITY DATE : 12 October 2021

ORIGINAL EXPIRY DATE : 06 October 2022

PROJECT STATUS : - No activities at site.

(As of 25 February 2022) Fabrication of SPP in China.

REMARKS :

PROJECT BRIEF



PROJECT TITLE : SAN ANDRES PORT EXPANSION PROJECT

LOCATION PORT OF SAN ANDRES, QUEZON

CONTRACTOR : RCE GLOBAL CONSTRUCTION, INC.

SCOPE OF WORK : A. PORT OPERATION AREA

1. Chip-off existing slotted RC curb and smoothen with mortar

(83 l.m.)

2. Remove existing lamp post and turn-over to the Authority 

(6 no.)

3. Demolish and dispose existing fence and smoothen with

mortar (89 l.m.)

4. Excavation of fill materials for catch drain manhole, reinforced

concrete pipe culvert, floodlight foundation and duct bank 

(171 cu.m.)

5. Supply and placing of 3,500 PSI concrete (54 cu.m.)

6. Supply and installation of steel reinforcement (3,151 kg.)

7. Supply and placing of 50 to 1,000 kg/pc rocks (9,693 cu.m.)

8. Supply and placing of geotextile fabric filter (2,256 sq.m.)

9. Supply and placing of fill materials (27,928 cu.m.)

10. Supply, place and compact gravel bedding for catch drain

manhole, lamp post foundation and duct bank (9 cu.m.)

11. Supply, spread and compact aggregate base course

(1,137 cu.m.)

12. Construct Portland Cement Concrete Pavement (300mm thk)

including dowel bars and construction joint (5,684 sq.m.)

13. Construct security fence with cyclone wire and barbed wire

including accessories (60 l.m.)

14. Construct catch drain manhole including concrete cover with

angular frame (11 set)

15. Supply and install reinforced concrete pipe culvert 610mmØ

(150 l.m.)

16. Construct port lighting system including all appurtenances 

(1 lot)

B. RORO RAMP AND RC PLATFORM

1. Supply and drive 0.40m x 0.40m PSC piles (4,230 l.m.)

and chip/cut and dispose portion up to required elevation

(162 no.)

2. Supply and place 3,500 PSI concrete (515 cu.m.) and 

reinforcing steel bars (84,569 kg of various sizes) for

superstructure

3. Supply and install hot-dipped galvanized BWT 100mm x 12mm 

for construction joint-1, including dowel bars (36 l.m.)

4. Supply and install hot-dipped galvanized angle bar, 100mm x

100mm x 10mm for construction joint, including dowel bars

(36 l.m.)

5. Supply and install Rubber Dock Fenders (V500H x 1500L -

PROJECT BRIEF



4 sets)

6. Supply and install mooring bollard, (35-tons, t-head - 2 sets)

DATE OF BIDDING : 03 August 2021

DATE OF NOTICE OF AWARD : 11 November 2021

DATE OF NOTICE TO PROCEED : 07 December 2021

ORIGINAL CONTRACT DURATION : 450 calendar days

APPROVED BUDGET AMOUNT : ₱183,250,222.31

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱176,538,323.78

EFFECTIVITY DATE : 10 December 2021

ORIGINAL EXPIRY DATE : 04 March 2023

PROJECT STATUS : - Mobilization and outsourcing of materials

on-going.

REMARKS :

OFFICER-IN-CHARGE :

CONTACT NUMBER :

EMAIL ADDRESS :

(As of 25 February 2022)



PROJECT TITLE : CONSTRUCTION OF RC PLATFORM WITH RORO 

RAMP AND RC PIER

LOCATION PORT OF SAN ANDRES, CATANDUANES

CONTRACTOR :

SCOPE OF WORK : A. DEMOLITION & REMOVAL WORKS

1. Demolish and dispose existing structure (RoRo Ramp) for build

up (77 sq.m.)

2. Chip-off portion of existing R.C. Curb (34 l.m.)

3. Chip-off portion of existing mooring block to be aligned to pier

(15 cu.m.)

4. Removed and turn over to PPA existing mooring bitts, mooring

cleats and rubber dock fenders affected by demolition (12 no.)

5. Chip-off existing concrete piles for build-up (12 no.)

B. RC PLATFORM, RORO RAMP AND RC PIER

1. Supply and drive A252 Grade 2, 500mm Ø Steel Pipe Piles

(536 m.t. - 4,663 l.m.) including application of polyurethane

external coating (1,584 sq.m.), installation of reinforcing band 

tip (111 pcs), splicing (111 pcs) and cutting (111 pcs)

2. Supply and place 3,500 psi concrete filler (224 cu.m.) and

reinforcing steel cage (67,348 kgs of various sizes) for 

steel pipe piles including extraction of clogged materials

(60 cu.m.)

3. Supply and place 3,500 psi concrete (664 cu.m.) and

reinforcing steel bars (108,767 kg of various sizes) for 

superstructure

4. Supply and install of Rubber Dock Fenders (V500 x 1500L - 

16 sets) and mooring bollard, (35-tons, T-head - 8 sets)

DATE OF BIDDING :

DATE OF NOTICE OF AWARD :

DATE OF NOTICE TO PROCEED :

ORIGINAL CONTRACT DURATION : 450 calendar days

APPROVED BUDGET AMOUNT : ₱108,004,897.34

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE 

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱122,045,533.99

EFFECTIVITY DATE :

ORIGINAL EXPIRY DATE :

PROJECT BRIEF



PROJECT STATUS :

 

REMARKS : - Failure of bidding on 25 June 2021.

- For re-advertisement.

OFFICER-IN-CHARGE :

CONTACT NUMBER :

EMAIL ADDRESS :



PROJECT TITLE : CONSTRUCTION OF BACK-UP AREA AND TRANSIT

SHED

LOCATION PORT OF LUCENA, QUEZON

CONTRACTOR : MARRA BUILDERS, INC.

SCOPE OF WORK : A. DEMOLITION AND REMOVAL WORKS

1. Chipping and disposal of existing RC curb (183 l.m.)

2. Demolish and dispose existing security fence (154 l.m.)

B. CONSTRUCTION OF BACK-UP AREA

1. Supply and placing of 3,500 PSI concrete (344 cu.m.)

2. Supply and installation of steel reinforcement (36,717 kg.)

3. Supply and placing of 50-100 kg/pc. Rocks (4,670 cu.m.)

4. Supply and placing of 1,000 kg/pc. Rocks (2,587 cu.m.)

5. Supply and placing of fill materials (53,448 cu.m.)

6. Supply and installation of interlocking concrete paving blocks

(9,835 sq.m.) including aggregate base course (1,518 cu.m.),

cement treated base course (1,500 cu.m.) and levelling sand

cushion (492 cu.m.)

7. Construction of perimeter fence including accessories (1 lot)

8. Construction of Port Lighting System including single bar

floodlight steel tapered lamp post with 2 units 100watt LED 

floodlight fixtures (4 set)

9. Construction of lateral drainage with trench grate cover (143 l.m.)

10. Supply and lay 600mm dia. Reinforced concrete pipe (76 l.m.)

C. CONSTRUCTION OF TRANSIT SHED

1. Supply and driving of 400 x 400mm PSC foundation piles

(1,104 l.m.)

2. Construction of 1-storey transit shed (2,230 sq.m.)

3. Construction of Pumphouse (12.24 sq.m.)

4. Construction of R.C ductbank, handhole & pedestal 

(19.65 cu.m.)

5. Supply and deliver office furnitures (1 lot)

DATE OF BIDDING : 28 July 2021

DATE OF NOTICE OF AWARD : 07 September 2021

DATE OF NOTICE TO PROCEED : 27 September 2021

ORIGINAL CONTRACT DURATION : 600 calendar days

APPROVED BUDGET AMOUNT : ₱215,683,564.94

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

PROJECT BRIEF



ORIGINAL CONTRACT AMOUNT : ₱213,735,692.60

EFFECTIVITY DATE : 27 September 2021

ORIGINAL EXPIRY DATE : 19 May 2023

PROJECT STATUS : - The project is 48.590% completed and progressing ahead of

(As of 25 February 2022) 24.836%.

 

REMARKS : - On-going.

OFFICER-IN-CHARGE :

CONTACT NUMBER :

EMAIL ADDRESS :



PROJECT TITLE : CONSTRUCTION OF WHARF WITH BREAKWATER

PILES

LOCATION : PORT OF CLAVERIA, TAGGAT NORTE, CAGAYAN

CONTRACTOR : MRBII CONSTRUCTION CORPORATION/KHAN 

KON CHI CONSTRUCTION NAD DEVELOPMENT 

CORP./JV

SCOPE OF WORK : A. PIER EXTENSION & WHARF WITH 

BREAKWATER PILES

1. Supply & delivery of steel pipe piles (3,377 m.t.)

2. Handling & driving steel pipe piles (17,421 l.m.)

3. Cutting of newly driven steel pipe piles (685 units)

4. Supply & installation of reinforcing band tip (18,695 kg.)

5. Extraction of clogged materials (831 cu.m.)

6. Supply & place concrete filler for steel pipe piles (3,260 cu.m.)

7. Supply & installation of reinforcing steel cage (519,853 kg.)

8. Supply & placing of concrete for the superstructure (2,552 cu.m.)

9. Supply & installation of reinforcing steel bar for the superstructure

(320,785 kg.)

10. Supply & installation of construction joints (78 l.m.)

11. Supply & installation of Rubber Dock Fenders (16 sets)

12. Supply & installation of mooring bollards (31 sets)

DATE OF BIDDING : 03 June 2021

DATE OF AWARD : 06 July 2021

DATE OF NOTICE TO PROCEED : 05 August 2021

CONTRACT DURATION : 750 calendar days

APPROVED BUDGET AMOUNT : ₱623,005,524.18

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱618,759,218.79

EFFECTIVITY DATE : 05 August 2021

ORIGINAL EXPIRY DATE : 24 August 2023

PROJECT STATUS : - The project is 37.271% completed and progressing ahead of

(As of 25 February 2022) 13.724%.

PROJECT BRIEF



REMARKS: : - On-going.

OFFICER-IN-CHARGE : GERALINE C. BAUTISTA

(Project Manager)

CONTACT NUMBER : 09178620737

EMAIL ADDRESS : geraline_bautista@yahoo.com

mailto:geraline_bautista@yahoo.com


PROJECT TITLE : REHABILITATION / IMPROVEMENT OF CLAVERIA

PORT

LOCATION : PORT OF CLAVERIA, TAGGAT NORTE, CAGAYAN

CONTRACTOR : HI-TONE CONSTRUCTION AND DEVELOPMENT 

CORP./ KXBG CONSTRUCTION AND 

DEVELOPMENT CORP. - JV

SCOPE OF WORK : A. DEMOLITION, REMOVAL AND EXCAVATION 

WORKS

1. Demolition & disposal of existing concrete pavement 

(1,402 sq.m.)

2. Demolition & disposal of existing curb, seat and deflector wall

(428 cu.m.)

3. Excavation of existing seabed (9,403 cu.m.)

4. Excavation and backfilling of fill materials (98 cu.m.)

5. Extraction of existing rocks (1,518 cu.m.)

6. Removal of existing concrete blocks (994 pcs.)

B. BACK-UP AREA WITH RO-RO RAMP ON-FILL

1. Supply, delivery & driving of steel sheet piles

(575 m.t.; 5,596 l.m.)

2. Supply & installation steel waling (36,703 kg.)

3. Cutting of newly driven sheet piles (494 nos.)

4. Supply & installation of tie-rods of various sizes (126 sets)

5. Reinforced concrete works (1,311 cu.m.)

6. Supply & installation of core rocks (7,512 cu.m.)

7. Supply & placing of fill materials (43,577 cu.m.)

8. Reinstallation of newly removed concrete blocks (459 pcs)

9. Construction of PCC pavement (10,287 sq.m.)

10. Supply & installation of Rubber Dock Fenders (5 sets)

11. Supply & installation of mooring bollards (2 sets)

12. Construction of security fence and gate (153 l.m.)

13. Port lighting and drainage system (1 lot)

DATE OF BIDDING : 27 May 2021

DATE OF AWARD : 25 June 2021

DATE OF NOTICE TO PROCEED : 05 August 2021

CONTRACT DURATION : 660 calendar days

APPROVED BUDGET AMOUNT : ₱249,220,579.21

SOURCE OF FUNDS : PPA CORPORATE BUDGET

PROJECT BRIEF



IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱247,815,087.76

EFFECTIVITY DATE : 05 August 2021

ORIGINAL EXPIRY DATE : 26 May 2023

PROJECT STATUS : - The project is 52.349% completed and progressing ahead of

(As of 25 February 2022) 21.575%.

REMARKS: : - On-going.

OFFICER-IN-CHARGE : ARLINA G. MAGPALE

(Project Manager)

CONTACT NUMBER : 09175265577

EMAIL ADDRESS : agmagpale@gmail.com.ph

mailto:agmagpale@gmail.com.ph


PROJECT TITLE : LEGAZPI PORT REHABILITATION PROJECT

LOCATION : PORT OF LEGAZPI, LEGAZPI, ALBAY

CONTRACTOR : SUNWEST CONSTRUCTION AND DEVT CORP/ 

KHAN KON CHI CONSTRUCTION AND DEVELOPMENT 

CORP./ J.V.

SCOPE OF WORK : A. REHABILITATION OF EXISTING BACK-UP AREA

1. Removal of existing lamp post (2 units), damaged portion of

concrete pavement (9,607 sq.m.) and scattered rocks 

(479 cu.m.) including disposal and turning-over of recovered 

materials with value to PPA authority 

2. Excavation of existing fill materials up to required elevation

(1,897 cu.m.)

3. Supply and delivery to site tubular sheet piles, 900mm 

diameter x 13mm thick x 24m long (2,402 m.t.) including 

driving (7,728 l.m.), application of protective coating 

(10,015 sq.m.) and installation of various steel accessories 

(35,627 kg.)

4. Supply and place concrete fill for tubular sheet piles (580 cu.m.) 

including installation of steel reinforcements (72,360 kg.) and 

sand filler (356 cu.m.)

5. Supply and delivery to site 400mm x 400mm x 15m long RC

piles (5 units) including driving (75 l.m.) and chipping of piles up

to required elevation (5 units)

6. Supply and installation of tie-rods of various sizes and lengths;

a) 32mm diameter x 16m (33 sets), b) 32mm diameter x 12m

(1 set), c) 70mm diameter x 20m (140 sets), d) 70mm 

diameter x 18m (18 sets), e) 70mm diameter x 16m (1 set), 

f) 70mm diameter x 15m (1 set) and g) 70mm diameter x 14m 

(1 set)

7. Supply and place 50-100 kg/pc core rocks (6,501 cu.m.)

8. Supply and place sand and gravel fill (27,726 cu.m.), geotextile 

filter (5,906 sq.m.), aggregate subbase course (5,153 cu.m.)

and gravel bedding (135 cu.m.)

9. Construct 300mm thick Portland Cement Concrete Pavement 

(15,632 sq.m.) including placement of gravel base course 

(3,127 cu.m.)

10. Supply and place 3,500 PSI concrete (1,731 cu.m.) including 

steel reinforcement (133,496 kg.)

11. Supply and installation of 50T, T-head mooring bollards 

(17 sets) and V-type Rubber Dock Fenders, V600H x 2000L 

(32 sets)

12. Supply and installation of 750mm diameter RCPC (58 l.m.) 

and steel gratings (480 l.m.)

B. PORT LIGHTING SYSTEM

1. Supply and installation of hot-dipped galvanized floodlight steel 

poles, 12 meter-high (5 units) and 10 meter-high (1 unit), with 

250 watt LED floodlight fixtures (42 sets), including 

accessories, protective devices, conduit pipes and fittings and 

electrical wires and cables of various sizes

PROJECT BRIEF



DATE OF BIDDING : 26 May 2021

DATE OF AWARD : 25 June 2021

DATE OF NOTICE TO PROCEED : 09 August 2021

CONTRACT DURATION : 630 calendar days

APPROVED BUDGET AMOUNT : ₱498,251,930.50

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱495,881,192.21

EFFECTIVITY DATE : 09 August 2021

ORIGINAL EXPIRY DATE : 30 April 2023

PROJECT STATUS : - The project is 61.012% completed and progressing ahead of

(As of 25 February 2022) 8.607%.

REMARKS: : - On-going.

OFFICER-IN-CHARGE : ARLINA G. MAGPALE

(Project Manager)

CONTACT NUMBER : 09175265577

EMAIL ADDRESS : agmagpale@gmail.com.ph

mailto:agmagpale@gmail.com.ph


PROJECT TITLE : PLARIDEL PORT DEVELOPMENT / IMPROVEMENT

PROJECT

LOCATION : PORT OF PLARIDEL (SIAIN), QUEZON

CONTRACTOR : MAC BUILDERS

SCOPE OF WORK : A. DEMOLITION AND REMOVAL WORKS

1. Demolition & disposal of existing R.C deck (1,000 sq.m.)

2. Cutting & disposal of existing R.C. pile up to elevation +1.00m

(67 nos.)

3. Cutting & disposal of existing R.C. pile up to seabed elevation

(84 nos.)

B. ROCK CAUSEWAY

1. Excavation of existing seabed (5,170 cu.m.)

2. Supply & placing of concrete (206 cu.m.)

3. Supply & installation of reinforcing steel bars (18,238 kg.)

4. Supply & placing of rocks (6,563 cu.m.)

5. Supply & placing of fill materials (1,491 cu.m.)

6. Supply & placing of aggregate base course (118 cu.m.)

7. Construction of Concrete Pavement (589 sq.m.)

C. R.C. PIER

1. Supply & delivery of Steel Pipe Piles (443 m.t.)

2. Handling, pitching & driving of Steep Pipe Piles (4,193 l.m.)

3. Splicing of Steel Pipe Piles (182 nos.)

4. Cutting of newly driven Steel Pipe Piles (91 nos.)

5. Extraction of clogged materials inside SPP (72 cu.m.)

6. Supply & placing of 3,500 PSI concrete for SPP & deck 

(608 cu.m.)

7. Supply & installation of reinforcing steel bars for SPP & Deck 

(97,293 kg.)

8. Supply & installation of construction joints (24 l.m.)

9. Supply & installation of mooring bollards (16 sets)

10. Supply & installation of Rubber Dock Fenders (16 sets)

DATE OF BIDDING : 04 June 2021

DATE OF AWARD : 06 July 2021

DATE OF NOTICE TO PROCEED : 29 July 2021

CONTRACT DURATION : 540 calendar days

APPROVED BUDGET AMOUNT : ₱142,829,373.05

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

PROJECT BRIEF



ORIGINAL CONTRACT AMOUNT : ₱140,688,941.10

EFFECTIVITY DATE : 29 July 2021

ORIGINAL EXPIRY DATE : 19 January 2023

PROJECT STATUS : - The project is 20.638% completed with a negative slippage of

(As of 25 February 2022) 15.351%.

REMARKS: : - On-going.

- Negative slippage was due to bad weather

condition and slow pacing of work by the

contractor.

OFFICER-IN-CHARGE : EXZUR G. GOMEZ

(Project Manager)

CONTACT NUMBER 09770980427

EMAIL ADDRESS exzurgomez@yahoo.com

mailto:exzurgomez@yahoo.com


PROJECT TITLE : CONSTRUCTION OF PORT OPERATIONAL AREA

LOCATION : PORT OF CALAPAN, CALAPAN, ORIENTAL MINDORO

CONTRACTOR : ONE HUNDRED PERCENT CONST. AND DEV'T. 

CORP. / ORIENT STAR CONST. - J.V.

SCOPE OF WORK : A. CONSTRUCTION OF OPERATIONAL AREA

1. Chip-off portion of existing wall, flushed to deck level and 

smoothened with mortar (85 l.m.)

2. Excavate fill materials for catch drain manhole, lateral drainage,

lamp post foundation and concrete pedestal post (401 cu.m.)

3. Supply & place 3,500 psi concrete for RC curb, shear keys, 

lateral drainage, catch drain manhole, lamp post 

foundation and concrete pedestal post (626 cu.m.)

4. Supply & install steel reinforcement for RC curb, shear keys,

lateral drainage, catch drain manhole, lamp post foundation and

concrete pedestal post (29,719 kg)

5. Supply and place 50-100 kg/pc core rocks (9,575 cu.m.)

6. Supply and place 1,000 kg/pc armour rocks (5,205 cu.m.)

7. Supply and install geotextile fabric (7,472 sq.m.)

8. Supply and place sand gravel fill (62,756 cu.m.)

9. Supply, place and compact aggregate subbase course 

(17,949 cu.m.)

10. Supply, spread and compact aggregate base course 

(3,179 cu.m.)

11. Supply, place and compact gravel bedding (30 cu.m.)

12. Supply, spread and compact cement treated base course 

(3,032 cu.m.)

13. Supply, spread and compact levelling course sand cushion

(1,011 cu.m.)

14. Supply, deliver and install interlocking concrete paving blocks

(10,215 sq.m.)

15. Re-install existing interlocking concrete paving blocks 

(10,000 sq.m.)

16. Supply and install box culvert including 460mmØ reinforced

concrete pipe for outfall (75 l.m.)

17. Supply and install lateral drainage metal grating & manhole 

cover (298 l.m.)

18. Supply & install port lighting system (1 lot)

19. Construct perimeter fence at sea side (1 lot)

20. Construct perimeter fence at south side (1 lot)

DATE OF BIDDING : 28 December 2021

DATE OF AWARD : 28 January 2022

PROJECT BRIEF



DATE OF NOTICE TO PROCEED : 22 February 2022

CONTRACT DURATION : 600 calendar days

APPROVED BUDGET AMOUNT : ₱270,159,503.27

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱267,441,018.21

EFFECTIVITY DATE : 22 February 2022

ORIGINAL EXPIRY DATE : 14 October 2023

PROJECT STATUS : - Mobilization and outsourcing of materials

(As of 25 February 2022) on-going.

REMARKS: :

OFFICER-IN-CHARGE :

CONTACT NUMBER

EMAIL ADDRESS



PROJECT TITLE : CONSTRUCTION OF STAFF QUARTERS, LAW 

ENFORCEMENT BUILDING AND GATE 

LOCATION : PORT OF CURRIMAO, CURRIMAO ILOCOS NORTE

CONTRACTOR : DLM KONSTRUCT, INCORPORATED

SCOPE OF WORK : 1. Construction of 2-storey Staff Quarters Building

complete with foundation piles, architectural finishes, electro

mechanical, water/sewerage system.

2. Construction of 3-storey Law Enforcement Building, complete

with foundation piles, architectural finishes, electro/mechanical,

water/sewerage system.

3. Construction of Pumphouse & appurtenances (1-unit)

4. Construction of Guardhouse (1-unit)

5. Supply/installation of Gate (1-unit)

6. Supply, delivery & installation of distribution transformer &

accessories (1-lot)

7. Supply & installation of fire protection system (1 lot)

8. Supply & installation of wastewater treatment facility (1-lot)

DATE OF BIDDING : 27 July 2021

DATE OF AWARD : 07 September 2021

DATE OF NOTICE TO PROCEED : 28 October 2021

CONTRACT DURATION : 480 calendar days

APPROVED BUDGET AMOUNT : ₱207,484,188.46

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱206,973,844.74

EFFECTIVITY DATE : 02 November 2021

ORIGINAL EXPIRY DATE : 24 February 2023

PROJECT STATUS : - The project is 11.799% completed and with a negative slippage of

(As of 25 February 2022) 1.343%.

REMARKS: : - On-going.

- Negative slippage is due to unworkable days

caused by rough sea condition.

OFFICER-IN-CHARGE : EXZUR G. GOMEZ

(Project Manager)

CONTACT NUMBER 09770980427

EMAIL ADDRESS exzurgomez@yahoo.com

PROJECT BRIEF

mailto:exzurgomez@yahoo.com


PROJECT TITLE : CONSTRUCTION OF PORT OPERATIONAL AREA

LOCATION : PORT OF CURRIMAO, ILOCOS NORTE

CONTRACTOR : KHAN KON CHI CONSTRUCTION AND 

DEVELOPMENT CORP.

SCOPE OF WORK : A. PORT OPERATIONAL AREA

1. Demolition & disposal of existing fence (179 l.m.)

2. Chipping & disposal of existing RC Curb (21 l.m.)

3. Excavation of existing seabed (1,033 cu.m.)

4. Supply & placing of 3,500 PSI concrete (600 cu.m.)

5. Supply & installation of reinforcing steel bars (25,925 kg.)

6. Supply & placing of rocks (10,159 cu.m.)

7. Supply & placing of fill materials (43,020 cu.m.)

8. Supply & placing of aggregate base course (2,738 cu.m.)

9. Supply & placing of cement treated base course (205 cu.m.)

10. Supply & placing of sand cushion (69 cu.m.)

11. Re-installation of interlocking paving blocks (1,365 sq.m.)

12. Construction of concrete pavement (12,285 sq.m.)

13. Construction of security fence (315 l.m.)

14. Relocation of Portlighting system (7 set)

DATE OF BIDDING : 18 January 2022

DATE OF AWARD : 07 February 2022

DATE OF NOTICE TO PROCEED : 22 February 2022

CONTRACT DURATION : 450 calendar days

APPROVED BUDGET AMOUNT : ₱154,885,070.97

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱152,602,461.11

EFFECTIVITY DATE : 23 February 2022

ORIGINAL EXPIRY DATE : 18 May 2023

PROJECT STATUS : - Mobilization and outsourcing of materials

(As of 25 February 2022) on-going.

REMARKS: :

OFFICER-IN-CHARGE : ARLINA G. MAGPALE

(Project Manager)

CONTACT NUMBER 09175265577

EMAIL ADDRESS agmagpale@ppa.com.ph

PROJECT BRIEF

mailto:agmagpale@gmail.com.ph


PROJECT TITLE : CONSTRUCTION OF PORT OPERATIONAL AREA

LOCATION : PORT OF CALATAGAN, BATANGAS

CONTRACTOR : J.C. PIÑON CONSTRUCTION, INC.

SCOPE OF WORK : A. PORT OPERATIONAL AREA

1. Chip-off existing slotted RC curb and smoothen with mortar

(82 l.m.)

2. Remove existing lamp post and turn-over to the Authority

(2 no.)

3. Demolish and dispose portion of existing PCCP (76 sq.m.)

4. Demolish and dispose existing fence (41 l.m.)

5. Excavation of existing seabed (2,895 cu.m.)

6. Supply and placing of 3,500 PSI concrete (406 cu.m.)

7. Supply and installation of steel reinforcement (43,235 kg.)

8. Supply and place 3,000 PSI for concrete blocks cast-in-place

(171 cu.m.)

9. Supply and install 3,000 PSI pre-cast concrete blocks (386 no.)

10. Supply and placing of 50 to 1,000 kg/pc rocks (4,049 cu.m.)

11. Supply and place concrete rubber (4 cu.m.)

12. Supply and install 50mmØ x 10.00 meters tie-rod including

accessories (10 set)

13. Supply and placing of geotextile fabric filter (2,234 sq.m.)

14. Supply and placing of fill materials (21,590 cu.m.)

15. Excavation of fill materials for floodlight foundation, streetlight

foundation, ductbank, hand hole and pedestal post foundation 

(372 cu.m.)

16. Supply, place and compact gravel bedding for retaining walls,

anchor blocks, mooring blocks, duct bank, floodlight and

pedestal post foundation (72 cu.m.)

17. Supply, spread and compact aggregate base course (1,405 cu.m.)

18. Construct Portland Cement Concrete Pavement (300mm thk.)

including dowel bars and construction joint (7,026 sq.m.)

19. Supply, deliver and install Rubber Dock Fender (V-type, 400H x

1,500L) including accessories (3 set)

20. Supply, deliver and install Rubber Dock Fender (V-type, 400H x

1,000L) including accessories (3 set)

21. Supply, deliver and install mooring bollard (35 Tons, T-head)

including accessories (5 set)

22. Supply, deliver and install mooring cleats including accessories

(15 set)

23. Construct security fence with cyclone wire and barbed wire

including accessories (92 l.m.)

24. Supply and install reinforced concrete pipe culvert 610mmØ

(45 l.m.)

25. Supply, fabricate and install dia. 50mm stainless steel

railings (43 l.m.)

26. Construct Port Lighting System including all appurtenances

(1 lot)

DATE OF BIDDING : 24 November 2021

DATE OF AWARD : 14 November 2021

DATE OF NOTICE TO PROCEED : 19 January 2022

PROJECT BRIEF



CONTRACT DURATION : 450 calendar days

APPROVED BUDGET AMOUNT : ₱105,067,543.49

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱102,868,084.05

EFFECTIVITY DATE : 20 January 2022

ORIGINAL EXPIRY DATE : 14 April 2023

PROJECT STATUS : - The project is 0.120% completed with a negative slippage of

(As of 25 February 2022) 1.285%.

REMARKS: : - On-going.

OFFICER-IN-CHARGE : GERALINE C. BAUTISTA

(Project Manager)

CONTACT NUMBER 09178620737

EMAIL ADDRESS geraline_bautista@yahoo.com

mailto:geraline_bautista@yahoo.com


PROJECT TITLE : CONSTRUCTION OF PCG-PPA K-9 ACADEMY

LOCATION : SITIO BANA, BRGY. DOLORES, CLARK SPECIAL 

ECONOMIC ZONE, PAMPANGA

CONTRACTOR : E.U. JINGCO CONSTRUCTION CORPORATION/ 

BIG J STEEL CONSTRUCTION CORP./ JV

SCOPE OF WORK : A. CONSTRUCTION OF ADMINISTRATION 

BUILDING AND OTHER SUPPORT FACILITIES

1. Construction of Adminitration Building (Area = 448.47 sq.m.)

2. Construction of Waste Water Treatment Plant

3. Construction of Deepwell Water Supply System

4. Site Development (Area = 8,746.00 sq.m.)

B. CONSTRUCTION OF QUARTERS

1. Construction of Male Quarters (Area = 461.47 sq.m.)

2. Construction of Female Quarters (Area = 300.67 sq.m.)

C. CONSTRUCTION OF KENNEL FACILITY

1. Construction of Kennel Facility (Area = 775.54 sq.m.)

D. CONSTRUCTION OF POWERHOUSE AND PUMP

HOUSE

1. Construction of Powerhouse (Area = 41.15 sq.m.)

2. Construction of Pumphouse (Area = 18.87 sq.m.)

DATE OF BIDDING : 15 December 2021

DATE OF AWARD : 19 January 2022

DATE OF NOTICE TO PROCEED : 11 February 2022

CONTRACT DURATION : 420 calendar days

APPROVED BUDGET AMOUNT : ₱94,796,949.45

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱92,886,092.73

EFFECTIVITY DATE : 14 February 2022

ORIGINAL EXPIRY DATE : 09 April 2023

PROJECT STATUS : - Mobilization and outsourcing of materials

(As of 25 February 2022) on-going.

REMARKS: :

PROJECT BRIEF



OFFICER-IN-CHARGE : VICENTE C. ACERIMO

(Project Manager)

CONTACT NUMBER 09164867226

EMAIL ADDRESS vacerimo@gmail.com

mailto:vacerimo@gmail.com


PROJECT TITLE : CONSTRUCTION OF PORT OPERATIONAL AREA 

WITH RORO RAMP

LOCATION : PORT OF TABLAS (POCTOY), ODIONGAN, ROMBLON

CONTRACTOR : MRBII CONSTRUCTION CORPORATION/ MANCOL 

CONSTRUCTION CORPORATION/JV

SCOPE OF WORK : A. DEMOLITION, EXCAVATION AND REMOVAL 

WORKS

1. Chipping & disposal of existing R.C. Curb (43 l.m.)

2. Demolition & disposal of existing RoRo Ramp & breasting 

dolphin (207 sq.m.)

3. Cutting & disposal of existing piles (24 units)

4. Excavation of existing seabed & fill materials (2,668 cu.m.)

5. Removal of existing mooring bollard & Rubber Dock Fenders

(3 sets)

6. Demolition & disposal of existing fence (34 l.m.)

7. Removal of existing lamp post (1 unit)

B. PORT OPERATIONAL AREA WITH RORO RAMP

1. Supply, delivery & driving of PSC piles & RC corner piles 

(5,775 l.m.)

2. Chipping & cutting of newly driven piles (385 units)

3. Supply & placing of 3,500 psi concrete for retaining wall, etc

(809 cu.m.)

4. Supply & installation of steel reinforcement for retaining wall, etc

(82,481 kg.)

5. Supply & placing of core rocks & armour rocks (8,377 cu.m.)

6. Supply & installation of tie-rod of various sizes (148 sets)

7. Supply & placing of fill materials (38,005 cu.m.)

8. Construction of PCC Pavement including aggregate base course

(7,579 sq.m.)

9. Supply & installation of Rubber Dock Fenders (28 sets)

10. Supply & installation of mooring bollard (22 sets)

11. Construction of Security Fence & Gate (1 lot)

12. Supply & installation of Portlighting System (4 sets)

DATE OF BIDDING : 17 January 2022

DATE OF AWARD : 07 February 2022

DATE OF NOTICE TO PROCEED : 17 February 2022

CONTRACT DURATION : 540 calendar days

APPROVED BUDGET AMOUNT : ₱247,980,005.98

SOURCE OF FUNDS : PPA CORPORATE BUDGET

PROJECT BRIEF



IMPLEMENTING OFFICE : PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : ₱244,300,886.77

EFFECTIVITY DATE : 18 February 2022

ORIGINAL EXPIRY DATE : 11 August 2023

PROJECT STATUS : - Mobilization and outsourcing of materials

(As of 25 February 2022) on-going.

REMARKS: :

OFFICER-IN-CHARGE : HECTOR R. ATIENZA

(Project Manager)

CONTACT NUMBER 09238611277

EMAIL ADDRESS hectoratienza@gmail.com

mailto:hectoratienza@gmail.com

