
Fiscal Year : CY 2026

End-User or Implementing Unit: PPA PMO MOC and Terminal Ports

Total Budget: 500,000.00

Type of the Project 

to be Procured

(whether Goods, 

Infrastructure and 

Consulting Services)

Quantity and Size 

of the Project 

to be Procured  

Recommended 

Mode of 

Procurement 

Pre-

Procurement 

Conference, 

if applicable 

(Yes/No)

Start of 

Procurement 

Activity

End of 

Procurement 

Activity 

Expected Delivery/ 

Implementation 

Period

Source of 

Funds

Estimated 

Budget / 

Authorized 

Budgetary 

Allocation 

(PhP)

Column 2 Column 3 Column 4 Column 5 Column 6 Column 7 Column 8 Column 9 Column 10 Column 11 Column 12

1 1. Amendment to ECC - Port of Opol Consulting Services

1 lot – Amendment of 

Environmental 

Compliance Certificate 

(ECC)

Small Value Procurement NO 01/2026 12/2026 01/2026 to 12/2026
PPA Corporate 

Operating Budget
150,000.00            

1 2. Port Zone Delineation - Port of Opol Consulting Services

1 lot – Port Zone 

Delineation Survey and 

Mapping Services

Small Value Procurement NO 01/2026 12/2026 01/2026 to 12/2026
PPA Corporate 

Operating Budget
350,000.00            

TOTAL BUDGET 500,000.00            

Philippine Ports Authority

Port Management Office of Misamis Oriental/Cagayan de Oro

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) NO. 01 

CONSULTANCY FEES EXPENSES

CY 2026

                                                                                      INDICATIVE       FINAL                                                                                                                                                     

PROCUREMENT PROJECT DETAILS PROJECTED TIMELINE (MM/YYYY) FUNDING DETAILS

ATTACHED 

SUPPORTING 

DOCUMENTS 

REMARKS
General Description and Objective 

of the Project to be Procured

Column 1

TMO-OPOL

TMO-CAMIGUIN
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Date: ______________

Approved by:
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