ANNEX B

e Ports Authority, Port management Office of Misamis Oriental/Cagayan de oro

Procurement Monitoring Report (1st Semester-2023) for Goods and Engineering Projects

Code ‘Actual Procurement Activity ‘ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation
(UACS/P Delvery/ Remarks
) Procurement PMO/ Mode of / " Source of List of Invited y 1Y/ (Explaining changes from
AP) Project End-User | Procurement | Pre-Proc | Ads/Postof Eligibilty | Sub/Openof [ Bid Notice to Delivery, Inspection & Funds e Pre-bid | Eligibility | Sub/Open |  Bid Completion/
Conference | 1B/RFQ | PPN | one Bids Grfrmry || FEE | (Rl Proceed Completion | Acceptance ] MOCOE O o MOCOE Conf Check Gt || G || O || e
COMPLETED PROCUREMENT ACTIVITIES
Shopping.
Ordinary/Regular
1 Procurement of Office Supplies for the 1st Quarter of CY 2023 PMO-MO/C|  Office Supplies & N/A 03/08/23 N/A 03/13/23 03/13/23 03/13/23 N/A 03/16/23 04/12/23 04/12/23 04/12/23 04/12/23 C:rup:gr:‘(e 572,540.00 572,540.00 3,734.40 3,734.40 N/A N/A N/A N/A N/A N/A N/A
Equipment (Sec
16
03/16/23 5/11/2023 5/11/2023 05/16/23 05/16/23 74,216.00 74,216.00
03/17/23 3/28/2023 3/28/2023 05/26/23 05/26/23 65,405.00 65,405.00
03/21/23 3/28/2023 3/28/2023 03/29/23 03/29/23 1,738.24 1,738.24
03/21/23 3/28/2023 3/28/2023 03/30/23 03/30/23 88,232.00 88,232.00
03/21/23 3/28/2023 3/28/2023 05/11/23 05/11/23 22,240.00 22,240.00
03/21/23 3/28/2023 3/28/2023 04/12/23 04/12/23 49,243.00 49,243.00
03/21/23 5/16/2023 5/16/2023 05/17/23 05/17/23 40,104.90 40,104.90
2 |Procurement of Other Supplies and Materials for the 1st Quarter of CY 2023 | PMO-MO/C Shopping. N/A 03/08/23 N/A 03/13/23 | 03/13/23 | 03/13/23 N/A 03/16/23 03/29/23 03/29/23 04/05/23 04/05/23 C:L‘;:’::e 124,850.00 124,850.00 18,100.00 18,100.00 N/A N/A N/A N/A N/A N/A N/A
03/16/23 03/27/23 03/27/23 03/30/23 03/30/23 4,480.00 4,480.00
03/16/23 03/24/23 03/24/23 04/04/23 04/04/23 38,520.00 38,520.00
Negotiated
3 |Repair and Replacement of Vehicle Parts for PPA Service Vehicles PMO-MO/C| P\/’;‘::i’f{"ﬂ;;’::“‘ N/A 03/11/23 N/A 03/21/23 | 03/21/23 | 03/21/23 N/A 03/23/23 03/29/23 03/29/23 04/03/23 04/03/23 C:L‘;:’::e 382,000.00 382,000.00 105,240.00 105,240.00 N/A N/A N/A N/A N/A N/A N/A
539)
03/23/23 03/31/23 03/31/23 | 4/19/23;5/4/23 | 4/19/23; 5/4/23 59,000.00 59,000.00
03/28/23 04/12/23 04/12/23 05/13/23 05/13/23 33,204.00 33,204.00
egotiated
4 |Procurement of Petroleum, Oils and Lubricants for PPA Vehicles and Diesel | ;1 1o | procrement-smal N/A 03/14/23 N/A 03/21/23 | 03/21/23 | 0372123 N/A 03/23/23 03/27/23 03/27/23 04/04/23 o04/0aj23 | Corporate 942,900.00 942,900.00 14986000 | 149,860.00 N/A N/A N/A N/A N/A N/A N/A
Fuel for Generator Sets Value Procurement Budget
(sec. 539)
5 |Procurement of PPEs (Work Safety Gears) PMO-MO/C Shopping. N/A 03/22/23 N/A 03/27/23 | 03/27/23 | 03/27/23 N/A 03/31/23 04/17/23 04/17/23  |awaiting for delivery C:L‘;“g’::e 80,850.00 80,850.00 7,123.00 7,123.00 N/A N/A N/A N/A N/A N/A N/A
03/31/23 04/17/23 04/17/23 04/28/23 04/28/23 950.00 950.00
03/31/23 04/11/23 04/11/23 04/18/23 04/18/23 19,280.00 19,280.00
03/31/23 04/13/23 04/13/23 04/25/23 04/25/23 4,650.00 4,650.00
6 |Procurement of Other Supplies PMO-MO/C Shopping. N/A 03/22/23 N/A 03/27/23 | 03/27/23 | 03/27/23 N/A 03/28/23 04/11/23 04/11/23 04/13/23 04/13/23 C:L‘;“g’::e 71,500.00 71,500.00 37,666.14 37,666.14 N/A N/A N/A N/A N/A N/A N/A
03/28/23 04/11/23 04/11/23 04/11/23 04/11/23 480.00 480.00
03/28/23 04/17/23 04/17/23 04/26/23 04/26/23 21,540.00 21,540.00
. § . Negotiate
7 |Procurement of Petroleum, Oils and Lubricants for PPA Vehicles and Diesel | 1y | Procement-smai NA | 0327723 | wa | o0afo3/23 | oajo3/23 | oaf03/23 N/A 04/04/23 04/19/23 04/19/23 04/19/23 1923 | Cororate 792,900.00 792,900.00 752,900.00 752,900.00 /A /A N/A N/A N/A N/A N/A
Fuel for Generator Sets (recanvass for fuel) Value Procurement Budget
(sec.53.9)
Negotiated
8 |Procurement of Polo Shirt for PMO MOC's 48th Anniversary PMO-MoO/C| frocurement Smal N/A 04/05/23 N/A 04/11/23 | 04/11/23 | 04/11/23 N/A 04/11/23 04/12/23 04/12/23 04/13/23 04/13/23 (‘;’u‘;"g’::e 53,300.00 53,300.00 53,300.00 53,300.00 N/A N/A N/A N/A N/A N/A N/A
539)
Supply and Delivery of 6,000 Cont f 5-Gallon Purified Drinking Wat s
9 122::;25) elivery of 6, ontainers of >-Gallon Purified Drinking Water | p\16 voyc PJ:\T:ZZ?;E;T:U N/A 05/05/23 N/A 05/08/23 | 05/08/23 | 05/08/23 | 05/15/23 05/17/23 05/25/23 05/25/23 05/29/23 05/29/23 C:z’;’:{‘e 240,000.00 240,000.00 180,000.00 180,000.00 N/A N/A N/A N/A N/A N/A N/A
539)
Negotiated
10 |Procurement of Semi-Expendable Furniture, Fixture & Books Expense PMO-MoO/C| frocurement Smal N/A 05/10/23 N/A 05/16/23 | 05/16/23 | 05/16/23 N/A 05/18/23 05/31/23 05/31/23 06/19/23 06/19/23 (‘;L‘;"g’::e 332,600.00 332,600.00 37,791.00 37,791.00 N/A N/A N/A N/A N/A N/A N/A
(sec.53.9)
05/18/23 05/25/23 05/25/23 06/24/23 06/24/23 70,340.00 70,340.00
05/18/23 05/30/23 05/30/23 06/01/23 06/01/23 11,500.00 11,500.00
05/24/23 06/13/23 06/13/23 | awaiting for delivery 84,500.00 84,500.00
Repair and Repl t of Veehicle Parts for Subaru Forester Plate No. NAT s
1 ;g:"r and Rep! ?ceme" of Vehicle Parts for Subaru Forester Plate No. PMO-Mo/C| frocurement Smal N/A 05/24/23 N/A 05/29/23 | 05/29/23 | 05/29/23 N/A 05/29/23 06/06/23 06/06/23  |awaiting for delivery C:z’;’:{‘e 170,000.00 170,000.00 142,673.33 142,673.33 N/A N/A N/A N/A N/A N/A N/A
recanvass alue Procurement
(sec. 539)
X ‘ " Negotiated
12 ?epa_lr/Fiip a‘cemenl of Generator Set Batteries at Baseport and PMO-MO/c| Frocurement-Smal N/A 05/31/23 N/A 06/05/23 | 06/05/23 | 06/05/23 N/A 06/07/23 06/26/23 06/26/23  |awaiting for delivery (‘;";‘”a:e 98,000.00 98,000.00 84,000.00 84,000.00
rminal Por alue Procurement udge
el al Ports (sec.53.9)
13 |Check-up/Assessment of BXM (Rapiscan) at Port of Benoni, Camiguin PMO-MO/C|  Direct Contracting N/A 06/02/23 N/A 06/20/23 | 06/20/23 | 06/20/23 N/A 06/21/23 07/05/23 07/05/23 awaiting for schedule checkup C:LZZ’:“E 70,000.00 70,000.00 67,200.00 67,200.00 N/A N/A N/A N/A N/A N/A N/A
Negotiated
14 |Procurement of Semi-Expendable Machinery and Equipment PMO-Mo/C| frocurement smal N/A 06/02/23 N/A 06/05/23 | 06/05/23 | 06/05/23 N/A 06/08/23 06/19/23 06/19/23  |awaiting for delivery C‘;L‘:;’::e 140,000.00 140,000.00 18,900.00 18,900.00 N/A N/A N/A N/A N/A N/A N/A
539)
06/08/23 06/22/23 06/22/23 07/07/23 | 07/07/23 3,720.00 3,720.00
06/08/23 06/19/23 06/19/23 06/27/23 | 06/27/23 48,298.00 48,298.00
06/08/23 06/20/23 06/20/23 | awaiting for delivery 1,295.84 129584
06/08/23 06/22/23 06/22/23 6/27/2023 6/27/2023 5,547.00 5,547.00
Shopring-
Ordinary/Regular
15 |Procurement of Office Supplies for the 2nd Quarter of CY 2023 PMO-MO/C|  office supplies & N/A 06/02/23 N/A 06/05/23 | 06/05/23 | 06/05/23 N/A 06/09/23 06/22/23 06/22/23 06/24/23 06/24/23 C‘;’u‘;‘::(‘e 615,205.00 615,205.00 10,551.86 10,551.86 N/A N/A N/A N/A N/A N/A N/A
Equipment (Sec.
06/09/23 06/21/23 06/21/23 06/26/23 06/26/23 51,169.00 51,169.00
06/10/23 06/21/23 06/21/23 awaiting for delivery. 7,140.00 7,140.00
06/10/23 06/21/23 06/21/23 06/26/23 06/26/23 182,240.00 182,240.00
06/10/23 06/23/23 06/23/23 06/27/23 06/27/23 32,200.00 32,200.00
06/10/23 06/21/23 06/21/23 06/23/23 06/23/23 18,400.00 18,400.00
06/10/23 06/23/23 06/23/23 06/23/23 06/23/23 9,600.00 9,600.00
Lease of Venue with Meals and Accommodation re Conduct of UNCTAD Negotiate < N
16 |TrainforTrade Port Managment Program (TFT PMP) on June 19-23, PMO-MO/C| :’;‘:ﬁ':z‘l"u‘mi'::“‘ N/A 06/06/23 N/A 06/13/23 | 06/13/23 | 06/13/23 N/A 06/14/23 06/21/23 06/21/23 06/23/23 06/23/23 ‘;L‘;‘;’;e 320,500.00 320,500.00 320,500.00 320,500.00 N/A N/A N/A N/A N/A N/A N/A
2023 (sec.53.9)
Supply of Electro-Mech Materials for the Repair and M f P —
17 |Supply of Electro-Mech Materials for the Repair and Maintenance of POrt |, o c| procurement-smai N/A 06/08/23 N/A 06/13/23 | 06/13/23 | 06/13/23 N/A 06/16/23 07/05/23 07/05/23 07/05/23 o7josjz3 | Corporate 200,000.00 200,000.00 35,185.00 35,185.00 NA NA NA NA NA NA NA
Facilities for the 1st Semester for Baseport Cagayan de Oro value rocrement Budget
Supply of Electrical Materials for the Repair and Maintenance of Port Negotiated B y
18 |Facilities at TMO-Camiguin (Ports of Benoni, Guinsiliban, and Balbagon) | PMo-Mo/c P’:Z“!:ZTJJZ:U N/A 06/08/23 N/A 06/13/23 | 06/13/23 | 06/13/23 N/A 06/15/23 06/22/23 06/22/23 06/23/23 06/23/23 ‘;L‘;‘;’:‘E 99,999.99 99,999.99 58,085.00 58,085.00 N/A N/A N/A N/A N/A N/A N/A
for the 1st Semester (sec.53.9)
Supply of Civil Work Materials for the R d M f P a5
19 F:Z‘\)mye‘s) o ‘,‘;‘M Otgahna;ea(r‘\afzrz:e( lest ;s:';:llr aintenance of POt | oo oyc| frocurement-smal NA | 06/08/23 | A | 06/13/23 | 08/13/23 | 06/13/23 N/A 06/13/23 06/29/23 06/29/23 07/03/23 07/03/23 c‘;m’;‘e 74,999.77 74,999.77 41,158.40 41,158.40 N/A N/A N/A N/A N/A N/A N/A
g (sec.53.9)




Code ‘Actual Procurement Activity ‘ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation
(UACs/P DeTEnT Remarks
3 Procurement PMO/ Mode of ; ? Source of List of Invited y T Eonogtinren
AP Project End-User | Procurement | Pre-Proc | Ads/Postof Eligibility | Sub/Open of [ Bid b Notice to Delivery, Inspection & Funds CroTn Pre-bid | Eligibility | Sub/Open |  Bid Completion/
Conference | 1/RFQ | PP CON| Cone Bids Grfrmy || FEE | CRiEei Proceed Completion | Acceptance ] MOCOE O o MOCOE % Conf Check Gt || G || O || e
06/13/23 06/29/23 06/29/23 06/29/23 06/29/23 851.00 851.00
06/13/23 06/27/23 06/27/23 06/29/23 06/29/23 4,382.00 4,382.00
Negotiated
20 | Supply of Civil Work Materials for the Repair and Maintenance of Port | gy | rowement-si |0 | ogjog/a3 | wa | os3/23 | oesfas | sz | wa 06/21/23 06/27/23 06/27/23 06/29/23 os/20/23 | Corperate 350,000.00 350,000.00 155786.00 | 155,786.00 N/A N/A N/A N/A N/A /A N/A
Facilities for the 1st Semester for Baseport V"““’mf“;;m‘ Budget
06/21/23 06/29/23 06/29/23 06/29/23 06/29/23 7,460.32 7,460.32
06/21/23 07/04/03 07/04/03 | awaiting for delivery 54,308.80 54,308.80
Supply of Civil Work Materials for the Repair and Maintenance of Port Negotiate < N
21 |Facilities at TMO-Camiguin (Ports of Benoni, Guinsiliban, and Balbagon) | PMO-MO/c| ’;’;‘uﬁ:i"u‘m:::“‘ N/A 06/08/23 N/A 06/13/23 06/13/23 06/13/23 N/A 06/21/23 06/29/23 06/29/23 07/03/04 07/03/04 :T:g’:(e 124,999.92 124,999.92 4,382.00 4,382.00 N/A N/A N/A N/A N/A N/A N/A
for the 1st Semester (sec.53.9)
06/21/23 06/27/23 06/27/23 06/29/23 06/29/23 9,260.00 9,260.00
06/21/23 06/29/23 06/29/23 06/29/23 06/29/23 2,352.00 2,352.00
22 |Procurement of Medical Supplies for 2nd and 3rd Quarter of CY 2023 | PMO-MO/C|  shopping N/A 06/14/23 N/A 06/20/23 | 06/20/23 | 06/20/23 N/A 06/23/23 07/05/23 07/05/23  |awaiting for delivery C‘;’u‘;"g’:‘“ 95,683.10 95,683.10 3,227.00 3,227.00 N/A N/A N/A N/A N/A N/A N/A
06/23/23 07/05/23 07/05/23 | awaiting for delivery 28,888.00 28,888.00
06/23/23 07/12/23 07/12/23_|awaiting for delivery 2,671.20 2,671.20
06/23/23 07/12/23 07/12/23_|awaiting for delivery 2,467.51 2,467.51
06/23/23 07/05/23 07/05/23 | awaiting for delivery 5,720.00 5,720.00
06/23/23 07/05/23 07/05/23__|awaiting for delivery 672.00 672.00
Cleaning/Preventive Maintenance of Heating, Ventilation and Air- Negotiate <
23 [conditioning (HVAC) System at the Amenity Building and Passenger PMO-MO/C P\/’;‘::i’f{"ﬂ;;’::“‘ N/A 06/14/23 N/A 06/20/23 | 06/20/23 | 06/20/23 N/A 06/21/23 06/27/23 06/27/23  |scheduled month of July 2023 :L‘;:’:[‘e 350,000.00 350,000.00 349,488.00 349,488.00 N/A N/A N/A N/A N/A N/A N/A
Terminal Building, PTC for the 1st Semester, Port of Cagayan de Oro ec.53.9)
Negotiate
2 g:ﬁgég Materials for the Repair of Roofing of Warehouse, Port of PMO-Mo/C| Frorurement Smol N/A 06/20/23 N/A 06/27/23 | 06/27/23 | 06/27/23 N/A 07/03/23 07/12/23 07/12/23  |awaiting for delivery C:L‘;:’::e 432,789.85 432,789.85 4,391.00 4,391.00 N/A N/A N/A N/A N/A N/A N/A
ec.539)
07/03/23 07/12/23 07/12/23__|awaiting for delivery 87,008.85 87,008.85
07/03/23 07/12/23 07/12/23__|awaiting for delivery 7,789.20 7,789.20
X egotiated
25 [Supply of Materials for the Installation of Safety and Environment PMO-MO/c| Procurement -small N/A 06/20/23 N/A 06/27/23 | 06/27/23 | 06/27/23 N/A 07/03/23 07/12/23 07/12/23  |awaiting for delivery Corporate 390,000.00 390,000.00 20,945.00 20,945.00 N/A N/A N/A N/A N/A N/A N/A
Signages for Base Port and Sub-Ports V=‘“:s"'°§;'§;“"‘ Budget
07/03/23 07/12/23 07/12/23_|awaiting for delivery 27,511.76 27,511.76
07/03/23 07/12/23 07/12/23_|awaiting for delivery 125,388.00 125,388.00
Negotiated
2% (S::pz‘ya%'d"zag;a‘s for the Repair of Water System Fixtures, Port of PMO-Mo/C| frorurement Smol N/A 06/20/23 N/A 06/27/23 | 06/27/23 | 06/27/23 N/A 07/03/23 07/12/23 07/12/23  |awaiting for delivery C:L‘;:’::e 464,776.50 464,776.50 14,285.00 14,285.00 N/A N/A N/A N/A N/A N/A N/A
gay: (sec.53.9)
07/03/23 07/12/23 07/12/23__|awaiting for delivery 3,800.00 3,800.00
07/03/23 07/12/23 07/12/23__|awaiting for delivery 3,600.00 3,600.00
07/03/23 07/12/23 07/12/23__|awaiting for delivery 176,273.00 176,273.00
X Negotiated
57 |Supply of Materials for the Repair of Damaged Cover of Water Manholes |, ¢/ procurement-sman N/A 06/20/23 N/A 06/27/23 | 06/27/23 | 06/27/23 N/A 07/03/23 07/12/23 07/12/23  |awaiting for delivery Corporate 485,798.10 485,798.10 7,925.00 7,925.00 N/A N/A N/A N/A N/A N/A N/A
and Catch Drains, Port of Cagayan de Oro vyt Budget
sec. 539
07/03/23 07/07/23 07/07/23__|awaiting for delivery 37,538.20 37,538.20
07/03/23 07/12/23 07/12/23__|awaiting for delivery 12,398.00 12,398.00
Negotiated
28 |Supply of Acryiic Sandwich for IMS Policy, Objectives, Pledge of PMO-Mo/c| Procurement-small N/A 06/20/23 N/A 06/27/23 | 06/27/23 | 06/27/23 N/A 06/30/23 07/05/23 07/05/23  |awaiting for delivery Corporate 74,000.00 74,000.00 71,520.00 71,520.00 N/A N/A N/A N/A N/A N/A N/A
Commitment and ISO Certificates VMFSW’“;ZMN Budget
Negotiated
i i ting for the conduct of disposal
29 |Disposal of Hazardous Waste, compliance to IMS and RA 6969 PMO-Mo/c| Precurement - smal N/A 06/20/23 N/A 06/27/23 | 06/27/23 | 08/27/23 N/A 07/03/23 07/05/23 07/05/23  |oraning for the conduct of disposal] - Corporate 335,938.00 335,938.00 330,600.00 330,600.00 N/A N/A N/A N/A N/A N/A N/A
Hazardous Waste Act Value Procurement by suppliers Budget
(sec. 539)
Negotiate
3 |Procurement of Time Stamp Machine for use in Marine Section, Finance PMO-Mo/c| Procurement-small N/A 06/20/23 N/A 06/27/23 | 06/27/23 | 06/27/23 N/A 07/03/23 07/07/23 07/07/23  |awaiting for delivery Corporate 58,500.00 58,500.00 52,485.00 52,485.00 N/A N/A N/A N/A N/A N/A N/A
ABCU and Records Unit VMFSW’“;ZMN Budget
. . Negotiated
31 |Procurement of Two (2) Units Central Processing Unit (CPU) for the use |, \c/c| procurement-sman N/A 06/27/23 N/A 07/03/23 | 07/03/23 | 07/03/23 N/A 07/03/23 07/10/23 07/10/23  |awaiting for delivery Corporate 120,000.00 120,000.00 74,640.00 74,640.00 N/A N/A N/A N/A N/A N/A
of ESD Personnel, Baseport Cagayan de Oro ol procyement Budget
539
8,664,630.23 8,664,630.23 - 4,903,214.95 | 4,903,214.95 -
Total Contract Price of Procurement Activities Conducted 4,903,214.95 ,
Total Savings (Total Alloted-Total Contract Price 3,761,415.28
FAILED BIDDING/S:
Negotiated
o D rocurement -Sma Corporat
1 |supply and Delivery of 6,000 Containers of 5-Gallon Purified Drinking Water | PMO-Mo/c| forement Smal N/A 02/17/23 | N/A 02/28/23 | 02/28/23 | 02/28/23 ‘;L‘;‘;’;e 240,000.00 240,000.00 - N/A N/A N/A N/A N/A N/A N/A
539)
Negotiated
) D f T -Gallon Purified Drinki T rocurement - Smal
5 |Supply and Delivery of 6,000 Containers of 5-Gallon Purified Drinking Water | o\, vy c| t-smal N/A 03/10/23 | WA 03/13/23 | 03/13/23 | 03/13/23 Corporate 240,000.00 240,000.00 - N/A N/A N/A N/A N/A N/A /A
(recanvass) Value procurement Budget
(sec.539)
CANCELLED BIDDING/PROCUREMENT ACTIVITIES:
Negotiated
1 rocurement of Petroleum Oils and Lubricants for ‘ehicles Thru Vehicle-Sg| PMo-Mo/C -sma! N/A N/A N/A N/A N/A N/A 1,071,900.00 1,071,900.00 - N/A N/A N/A N/A N/A N/A N/A
P t of Petroleum Oils and Lubricants for PPA Vehicles Thru Vehicle-S| /| e e / 02/17/23 /s /. /. /. / C‘;’u‘;‘;’;‘e / / / / / / /
(sec.539)
ON-GOING PROCUREMENT ACTIVITIES
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