ANNEX B

Philippine Ports Authority Procurement Monitoring Report as of January to June 2018

Infrastructure and Consultancy Projects

Code PMO/ Mode of Actual Procurement Activity Source of
F{:‘:’l Procursment Program/Project End-User P”:::"“ Pre-Proc [Ads/Postof Pre-bid  Elighilty SubOpen  Bd o o . Nofceof Contract Noticeto Delivery/ Acceptance/  Funds
. Constructi f Port Police Build| CHB F nd Gate leading to <l : . - a
struction of Foi olice Bullding, ence al i
2018-1 the Operational Area, Port of Daptan, Dapitan City | Baseport | Zulle | 5-Jan-18 | 1/8-14/18 | 15-Jan-18 | 30-Jan-18 | 30-Jan-18 | 31-Jan-18| 2/1.2/18 | 7-Feb-18 | 26-Feb-18| 2Mar-18 | 6-Nov-18 | OnGoing | P\ Cormorete
Reblockin of Concrete Pavement & Repair of Drainage System, Port i
2018-2 e Dapi;:' chy HSTINENTE |  Bupint ;;':i':"g 13-Feb-18 | 2119-25/18| 26-Feb-18 | 12-Mar-18 | 12-Mar-18 | 13-Mar-18 | 3/14-16/18 | 10-Apr-18 | 23-Apr-18 | 24-Apr-18 | 28-Feb-19| On-Going PPAF?‘:';?""
Construction of Dormitory for Transient Passengers & Othe ; i
20185 rgiide Daphn'empm é'.,fy TPUPOSE: | Baseport ;;:i':f; 26-Mar-18 | 4/4-10118 | 11-Apr-18 | 24-Apr-18 | 24-Apr-18 | 25-Apr-18 |4/26-27/18 | 2-May-18 | 5-Jun-18 | 7-Jun-18 | 26-Dec-18| On-Going PPAF‘EI:’::""’
Supply of Labor, Tools, Materials and Equipment for the Conduct of Public
20186 | ECC Application for the Proposed Dapitan Port Development Project | B3sePort | g | 4-May-18 | S-May-18 | 21-May-18 | 21-May-18
and all Other Future Projects, Port of Dapitan, Dapitan City |
Supply of Labor, Tools, Materials and Equipment for the Conduct of Public ’ !
20188 | Ecc Application for the Proposed Dapitan Port Development Project | Baseport Bidding 4-May-18 | 30-May-18| 18-Jun-18 | 18-Jun-18 | 9-Jul-18 | 9-Jul-18 | 23-Jul-18| 30-Jul-18 | 30-Jul-18 19-Sep-18| On-Going PPAFC?:::HD
and all Other Future Projects, Port of Dapitan, Dapitan City "
Supply of Labor, Tools, Materials and Equi nt for the Conduct of i
2018-9 pggc Agplication for the Proposed cznmon of RC Wharf TMO Liloy ;;’:i':; 8-Jun-18 | 12-Jun-18 | 18-Jun-18 | 18-Jun-18 | 9-Jul-18 | 9-Jul-18 | 23-Jul-18| 30-Jul-18 | 30-Jul-18 19-Sep-18| On-Going | ppa Comorate
Extension and all Other future Infrastructure Projects in the Port of Funds
Lamao, Liloy, Zamboanga del Norte |
Construction of Two(2) Storey PMO ZDN Storage Room, Port of i
20187 = E),apﬂany el | o Baseport :i:g::; 10-May-18 | 5/16-22/18 | 23-May-18| 4-Jun-18 | 4-Jun-18 | 5-Jun-18 |6/6-8/18 | 14-Jun-18 | 12-Jul-18 | 24-Jul-18 | On-Going | On-Going PPA:J‘:I’::""
Total Aliotted Budget of Procurement Activities
Total Contract Price of Procurement Activities Conducted
Total Savings(Total Alloted Budget - Total Contract Price
On-Going Procurement Activities |
Repair of Cracked Walls, Tiles & Provision of Firehose and Sprinkler Public PPA Corporate
2018-10 System & Repainting of PTOB, Port of Dapitan, Dapitan City Baseport | . g 21-Jun-18 | 7/3-9/18 | 10-Jul-18 | 23-Jul-18 | 23-Jul-18 | 24-Jul-18 | 7/26-27/18| 31-Jul-18 Pt
Repair / Renovation of TMO Bldg. and Powerhouse, Port of T™O Public - PPA Corporate
2018-12 Sindangan, Sindangan, Zamboanga del Norte Sindangan | Bidding 07111/18 | 7/18-24/18| 07/26/18 | 08/07/18 | 08/07/18 | 08/08/18 | 8/9-10/18 On-Going -
Total Aliotted Budget of Procurement Activities
Total Contract Price of Procurement Activities Conducted
Total Savings(Total Alloted Budget - Total Contract Price
Small Value Procurement |
Provision of Motorcycle Parking Shed, Concrete Canal with Gratings Small Value PPA Corporate
2018-11 | 2ng Gutter & Downspout of BXM Room, Port of Dapitan, Dapitan City | BasePort Proc 11-Jul-18 | 18-Jul-18 23-Jul-18 30-Jul-18 14-Sep-18 Funds
Provision of Collection Booth and Guard House, Gate, CHB Fence Portof |Small Value PPA Corporate |
2018-13 and Passenger's Shed, Port of Taguilon, Dapitan City Taguilon sl 26-Jul-18 | 31-Jul-18 6-Aug-18 8-Aug-18 27-Sep-18 Fande
Repair of Cashier's / Vault Room at Finance Division, Port of Dapitan, Small Value ~ o § PPA Corporate
2018-14 Dapitan City Baseport Proe 26-Jul-18 | 31-Jul-18 6-Aug-18 8-Aug-18 7-Sep-18 —

Total Allotted Budget of Procurement Activities

Total Contract Price of Procurement Activities Conducted

Total Savings(Total Alloted Budget - Total Contract Price
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