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waiyer by the CONTRACTOR of any claim. Upon receipt of full and detailed
particulars, PPA shall examine the facts and extent of the delay and shall extend the

contract time for completing the contract work when, in PPA’s opinion, the findings of
facts justify an extension.

6.02 No extension of contract time shall be granted the CONTRACTOR due to
(a) ordinary unfavorable weather conditions (b) inexcusable failure or negligence of
CONTRACTOR to provide the required equipment, supplies or materials.

6.03 Extension of contract time may be granted only when the affected
activities fall within the critical path of the PERT/CPM network.

6.04 No extension of contract time shall be granted when the reason given to
support the request for extension was already considered in the determination of the
original contract time during the conduct of detailed engineering and in the
preparation of the contract documents as agreed upon by the parties before contract
perfection.

6.05 Extension of contract time shall be granted for rainy/unworkable days
considered unfavorable for the prosecution of the works at the site, based on the
actual conditions obtained at the site, for such period in excess of the number of
rainy/unworkable days predetermined by the PPA in relation to the original Contract
time during the conduct of detailed engineering and in the preparation of the Contract
documents as agreed upon by the parties before Contract perfection and/or for the
equivalent period of delay due to major calamities such as exceptionally destructive
typhoons, floods and earthquakes, and epidemics, and for causes such as non-delivery
on time of materials, working drawings, or written information to be furnished by the
PPA, non-acquisition of permit to enter private properties within the right-of-way
resulting in complete paralization of construction activities, and other meritorious
causes as determined by the PPA’s authorized Engineer and approved by the PPA.
Shortage of construction material, general labor strikes, and peace and order
problems that disrupt construction operations through no fault of the CONTRACTOR
may be considered as additional grounds for extension of contract time provided they
are publicly felt and certified by appropriate government agencies such as DTI, DOLE,
DILG and DND, among others. Provided, further, that the written consent of
bondsmen must be attached to any request of the CONTRACTOR for extension of
contract time and submitted to the PPA for consideration and that the validity of the
performance security shall be correspondingly extended.

ARTICLE VII

ENTIRE CONTRACT

7.01 Provisions to the contrary notwithstanding, it is agreed that this is an
entire contract for one whole complete work and that partial payments on account by

—=— the PPA or the use of parts of the work or equivalent shall not constitute an

2 acceptance of any part of the work before its entire completion and final acceptance in
writing by the PPA.
ARTICLE VIII
. CONTRACTOR'S LIABILITY

8.01 The Parties, likewise, hereby agree that the employees of the
CONTRACTOR are not employees of the PPA; hence, the PPA shall not in any way be
liable or responsible for any personal injury or damages, including death sustained or



