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19.05 It is expressly agreed that whenever the CONTRACTOR is behind
schedule in its contract work and incurs ten (10%) percent or more negative slippage
based on its approved PERT/CPM, the PPA may undertake the whole or portion of the
unfinished work by administration or by negotiation through another qualified
CONTRACTOR.

Whenever a work activity in the project is not being done on schedule per
approved PERT/CPM, the PPA shall notify and direct the CONTRACTOR to immediately
undertake such work activity. If within fifteen (15) days from receipt of such notice,
the CONTRACTOR fails to start work and to show a satisfactory performance, PPA may
take over the whole or portion of such work and have such work done by
administration or award the same to another qualified contractor through negotiated
contract at the current valuation price.

19.06 The PPA has the right to require the CONTRACTOR to supply and provide
the required tools, materials, supplies, equipment, facilities, and to increase the
number of workers assigned to the work when exigencies of the service so require.
Should the CONTRACTOR fail, refuse or neglect to comply with the same, PPA shall
have the option to take over the project in whole or in part or award the same to
another CONTRACTOR through negotiated contract at the current valuation price in
accordance with P.D. 1870.

19.07 The CONTRACTOR shall provide and do everything necessary to perform
its obligations under this Contract according to the true intent and meaning of all the
Contract Documents taken together, whether the same may or may not be shown or
described particularly in the drawings, plans and specifications provided that the same
can be inferred therefrom. Should the CONTRACTOR find discrepancy in the drawings,
plans and specifications, it shall immediately refer the same to the PPA, whose
decision shall be followed.

19.08 The CONTRACTOR agrees and obligates itself to restore to its original
condition, on its own account, any public road, pavement, streets or open space
and/or public or private property which are excavated or in any manner used by the
CONTRACTOR in connection with the performance of its obligations under this
Contract.

19.09 The CONTRACTOR agrees and binds itself to hold and save PPA free and
harmless from any damage, claims and rights of action arising out of or by reason of
this contract and all injuries that may be suffered by PPA due to the failure,
negligence, delay or conduct on the part of the CONTRACTOR and/or its employees in
the performance of their obligations under this Contract.

19.10 No final payment of the contract shall be made to the CONTRACTOR
without the Certificate of Completion and/or Acceptance from the Office of the
Authority concerned of the local works to be restored mentioned in paragraph 19.08
hereof, otherwise the cost of restoration shall be made available out of any
collectible/receivable by the CONTRACTOR from the PPA.

19.11 Notwithstanding any extra work, change of work or orders made, if any,
by the PPA, it is agreed that the same shall be completed within the period herein

fixed and provided.

19.12 The CONTRACTOR shall hold the PPA free and harmless from whatever
suit and hereby binds and obligates itself to indemnify the PPA for any and all
liabilities, losses, damages, judgment, awards, fines, penalties and all expenses, legal
or otherwise, of whatever kind and nature, arising from and by reason of this
Contract, due to the fault, negligence, etc. omission, delay, conduct, breach of trust,
r non-observance or violation of this Contract or any stipulation and warranty by the
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